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1 9/30/98 9/30/98 Active -  A39 WT W 16.5 Riverside CA SCE Devers-Garnet 115 kV line (Tap) 3/1/99 12/31/10 NA Complete Complete Executed IFA
1A 11/1/99 11/1/99 Complete CC NG 550 550 San Diego CA SDGE Miguel Substation 3/1/02 10/3/09 N/A Complete Complete Executed IA
2 8/10/99 2/3/00 Complete CC NG 590 Contra Costa CA PGE Contra Costa Power Plant 230 kV bus 11/28/07 1/7/09 N/A Complete Complete Executed GSFA
3 4/21/00 6/14/00 Active -  Serial CT NG 850 Riverside CA SCE Devers Substation 230 kV Bus 1/1/04 6/1/10 NA Complete Re-study Complete Complete Executed
4 8/8/00 8/8/00 Complete CC NG 521 545 San Diego CA SDGE Palomar 230 kV 6/1/01 10/15/05 NA Complete Complete Executed
5 8/9/00 8/9/00 Withdrawn 9/14/06 CC NG 900 San Diego CA SDGE Encina Power Plant Switchyard 6/30/03 6/1/08 NA Complete In Progress
6 8/23/00 8/23/00 Active -  Serial CC NG 1156 San Joaquin CA PGE Tesla Sub 230 kV Bus E 6/1/08 11/30/14 NA Re-Study Complete Complete Complete Executed LGIA
7 8/16/00 10/6/00 Active -  Serial CC NG 630 Los Angeles CA SCE El Segundo 220 kV Bus 8/1/09 6/1/13 NA Complete Complete Complete Executed
8 11/28/00 11/28/00 Withdrawn 1/25/10 CC NG 750 San Diego CA SDGE Sycamore Canyon Substation 6/1/04 12/31/10 NA Waived Re-Study Complete In Progress
9 12/1/00 12/1/00 Withdrawn 9/20/08 CC NG 1200 San Luis Obispo CA PGE Morro Bay Substation 1/1/08 1/1/08 NA Complete Complete Executed GSFA
10 5/2/01 5/2/01 Withdrawn 5/24/07 CC NG 620 Kings CA PGE Gates Substation (Arco - Gates 230 kV line) 1/1/09 7/1/09 NA Complete Complete Executed GSFA
11 10/14/02 10/23/02 Withdrawn 8/21/09 WT W 63 San Bernardino CA SCE Wheaton Substation 12/1/04 3/1/08 NA Complete Complete Executed IFA

11A 7/26/02 7/26/02 Complete CC NG 520 Riverside CA SCE Julian Hinds Substation 230kV 6/1/05 6/11/10 NA Complete Complete Executed
12 12/16/02 12/16/02 Complete WT W 150 Solano CA PGE Birds Landing Sub 230kV Bus 10/31/05 3/30/06 NA Complete Complete Executed GSFA
13 1/3/03 1/3/03 Active -  Serial H WTR 40 San Diego CA SDGE Olivehain-Bernardo-Rancho Santa Fe 69kV line 7/1/07 7/1/11 NA Complete Complete Executed
14 1/7/03 1/7/03 Complete CC NG 65 San Diego CA SDGE Miguel-Tijuana 12/31/04 10/3/09 NA Complete Complete Executed
15 12/31/02 1/17/03 Withdrawn 7/13/07 WT W 50 San Bernardino CA SCE Mountain Pass 9/1/04 1/1/10 NA Complete Complete
16 3/11/03 3/11/03 Active -  Serial WT W 55.5 Santa Barbara CA PGE Cabrillo 6/1/06 12/31/11 NA Complete Complete Executed GSFA
17 3/18/03 3/18/03 Active -  Serial CC NG 520 Riverside CA SCE Devers-Palo Verde 500 kV line near Blythe 1/1/06 6/11/10 NA Complete Complete In Progress
18 4/15/03 4/15/03 Withdrawn 6/20/06 WT W 200 Los Angeles CA SCE Antelope 12/31/05 12/12/07 NA Complete Complete Tendered
19 6/4/03 6/18/03 Complete WT W 46 San Diego CA SDGE Crestwood 12/31/05 10/1/05 NA Complete Complete Executed
20 8/19/03 9/4/03 Active -  Serial WT W 300 Kern CA SCE Antelope 12/31/06 10/31/11 NA Re-Study Complete Re-study Complete Executed LGIA
21 10/3/03 10/23/03 Complete WT W 37.55 Contra Costa CA PGE Windmaster/Buena Vista Sub 7/1/04 12/29/06 NA NA NA Executed
22 11/18/03 11/18/03 Complete WT W 38 Solano CA PGE Birds Landing Sub 230 kV Bus 6/30/05 12/31/10 NA Complete Complete Executed GSFA
23 11/17/03 11/24/03 Complete CC NG 72 San Bernardino CA SCE San Bernadino 220+M127 kV 11/1/04 10/1/05 NA Complete Complete Executed IFA
24 1/30/04 1/30/04 Complete WT W 150 Solano CA PGE High Winds/Contra Costa PP 12/31/06 1/27/09 NA Complete Complete Executed GSFA
25 2/5/04 2/5/04 Withdrawn 6/11/07 WT W 117 San Diego CA SDGE Crestwood 6/6/05 6/1/07 NA In Progess
26 2/12/04 2/12/04 Withdrawn 8/23/07 WT W 36 San Diego CA SDGE Crestwood 4/1/06 1/1/08 NA In Progress
27 2/23/04 2/23/04 Withdrawn 10/19/07 CC NG 650 San Diego CA SDGE 230/138/69 kV South Bay (650 MW CC) 1/1/10 1/1/10 NA Complete Complete In Progress
28 2/25/04 2/25/04 Withdrawn 7/22/08 CT NG 145.1 San Francisco CA PGE Potrero 115 kV Sub 12/1/06 6/1/08 NA Complete Complete Executed
29 3/8/04 3/29/04 Withdrawn 7/11/08 WT W 201 Lake & Sonoma CA PGE Collector Substation at Geysers #17 & Fulton 230 kV line 12/1/06 7/1/09 NA Complete Re-study in Progress In Progress
30 4/26/04 4/26/04 Withdrawn 7/22/08 CT NG 48.7 San Francisco CA PGE SF Airport Substation 6/1/06 6/1/08 NA Complete Complete Executed GSFA
31 4/12/04 5/11/04 Withdrawn 4/18/08 WT W 201 Kern CA SCE Monolith Substation 12/31/07 6/1/10 NA Complete In Progress
32 5/12/04 5/24/04 Active -  Serial WT W 201 San Diego CA SDGE Boulevard Sub 138kV Bus 9/1/07 11/1/12 NA Complete Complete In Progress
33 7/9/04 7/12/04 Complete ST G 10 Churchill NV SCE Bishop Control Sub 7/14/88 5/31/06 NA Complete Complete Executed LGIA
34 7/19/04 7/19/04 Withdrawn 4/18/08 WT W 300 Kern CA SCE Monolith Substation 7/1/07 7/1/11 NA Complete In Progress
35 10/25/04 10/25/04 Withdrawn 4/12/07 CT NG 49.9 Fresno CA PGE 115 KV Panoche Sub 5/31/06 5/31/06 NA Complete Complete Tendered
36 11/1/04 11/1/04 Withdrawn 2/8/07 CT NG 99.9 Stanislaus CA PGE 115 kV Tesla - Stockton Cogen Trans. Line. 5/31/06 5/31/06 NA Complete Complete Tendered
37 11/8/04 11/8/04 Active -  Serial CT NG 74.9 San Joaquin CA PGE Tesla Substation 1/1/07 12/31/11 NA Complete Complete Executed
38 10/19/04 11/11/04 Complete IC NG 146.4 Humboldt CA PGE Humboldt Power Plant Substation 8/1/08 9/30/10 NA Complete Complete Executed LGIA
39 11/11/04 11/11/04 Active -  Serial WT W 200 Solano CA PGE New Birds Lndng Sw Sta near Contra Costa PP Sub 12/31/08 12/22/09 NA Complete Complete Executed
40 10/19/04 11/11/04 Withdrawn 4/20/09 IC NG 118 Alameda CA PGE Eastshore Substation 5/1/07 10/1/09 NA Complete Complete Executed
41 11/9/04 11/18/04 Active -  A39 CT NG 157 Kern CA SCE Pastoria Substation 7/31/06 6/1/11 NA Complete Complete
42 11/24/04 11/26/04 Active -  Serial CT NG 300 Fresno CA PGE McCall Substation 5/31/07 3/31/13 NA Complete Complete Executed
43 11/29/04 11/29/04 Withdrawn  6/27/06 IC NG 168.7 San Joaquin CA PGE Tesla-Bellota 230 kV line 1/1/08 10/1/07 NA Complete Tendered
44 11/29/04 11/29/04 Withdrawn 3/30/06 IC NG 126.5 Madera CA PGE Borden Substation 230 kV Bus 1/1/08 10/1/07 NA Complete Complete
45 12/1/04 12/1/04 Active -  Serial CT NG 361 Alameda CA PGE Eastshore substation 7/31/06 6/1/13 NA Complete Re-study Complete Executed
46 12/1/04 12/1/04 Withdrawn 5/11/07 CT NG 531 Contra Costa CA PGE Tesla-Tracy #1 230 kV Line - Tracy Sub 7/31/06 7/31/08 NA Complete Complete
47 12/1/04 12/1/04 Withdrawn 2/26/08 CT NG 200.6 Fresno CA PGE Herndon - Kearney 230 kV line 6/30/08 6/30/08 NA Complete Complete In Progress
48 12/1/04 12/1/04 Withdrawn 4/6/06 CT NG 590 Contra Costa CA PGE Contra Costa Power Plant 230 kV Substation 1/1/08 10/1/08 NA Complete Complete Tendered
49 12/14/04 12/14/04 Active -  Serial WT W 100.5 Riverside CA SCE Devers Substation 12/1/06 7/31/11 NA Re-Study Complete Re-study Complete In Progress
50 12/21/04 12/21/04 Complete CC NG 810 Riverside CA SCE SCE Valley Substation 5/31/08 6/8/10 NA Complete Complete Executed IA
51 12/20/04 12/21/04 Complete IC NG 0.55 Fresno CA PGE 70 kV Kerman-Helm transmission line 4/30/05 5/31/06 NA NA NA Executed GSFA
52 12/1/04 12/21/04 Complete CT NG 401 Fresno CA PGE Panoche Substation 6/30/08 5/28/09 NA Re-Study Complete Re-study Complete Executed
53 12/1/04 12/22/04 Withdrawn 7/24/06 CT NG 116.8 Placer CA PGE Pleasant Grove Sub Station 6/1/08 6/1/08 NA Complete Complete Tendered
54 11/11/04 1/12/05 Complete CT NG 119.9 Fresno CA PGE Panoche Substation 6/1/08 5/4/09 NA Complete Re-study Complete Executed
55 12/1/04 1/13/05 Withdrawn 11/13/07 CC NG 673 Fresno CA PGE Helm substation 7/31/08 7/31/08 NA Re-Study Complete Tendered
56 12/21/04 1/25/05 Withdrawn 5/31/07 CC NG 634 Clark NV SCE El Dorado 230 kV Substation 6/1/07 8/1/09 NA Complete Complete
57 12/1/04 2/8/05 Active -  Serial CC NG 715 Colusa CA PGE Between Cottonwood and Vaca-Dixon 1/1/10 5/1/10 NA Complete Complete Executed
58 1/25/05 2/22/05 Active -  Serial ST G 62 Mineral NV SCE Control 115kV Substation 10/7/07 2/1/12 NA Complete Complete TAS II Completed Executed - Filed Unexecuted
59 3/25/05 3/28/05 Withdrawn 8/2/06 CT NG 97.2 Kings CA PGE Henrietta Substantion 70 kV 1/1/08 1/1/08 NA Complete Complete Tendered
60 3/28/05 3/28/05 Active -  Serial CT NG 94 Kern CA PGE Kern Oil Substation 115 kV 3/31/07 3/31/13 NA Complete Complete Executed
61 3/28/05 3/30/05 Complete ST NG 73.27 Fresno CA PGE 70kV Helm-Kerman 5/31/06 3/29/07 NA Complete Complete Executed
62 3/28/05 4/13/05 Withdrawn 2/21/06 CC NG 166.5 Humboldt CA PGE Humboldt Bay-Humboldt #1 115 kV 5/31/07 6/1/07 NA Tendered
63 3/25/05 4/18/05 Withdrawn 1/4/07 CC NG 158 Contra Costa CA PGE Contra Costa (230 kV) 1/1/08 1/1/08 NA Complete Re-study in Progress Tendered
64 3/30/05 4/28/05 Withdrawn 1/13/06 CT NG 147 Humboldt CA PGE Humboldt Bay Power Plant Sub 5/1/08 3/1/08 NA Complete
65 5/6/05 5/6/05 Withdrawn 4/11/07 CT NG 424.8 Los Angeles CA SCE Long Beach Gen Station 220kv switchyard 1/1/07 6/1/10 NA Complete Complete
66 5/6/05 5/6/05 Active -  Serial CT NG 500.5 Los Angeles CA SCE Walnut Substation 9/1/07 1/3/13 NA Re-Study Complete Complete Executed
67 3/28/05 5/9/05 Active -  Serial CC NG 245 Alameda CA PGE Eastshore Substation 7/31/08 6/1/13 NA Complete Re-study Complete Executed
68 3/30/05 5/11/05 Active -  Serial PV S 850 San Bernardino CA SCE Pisgah Sub 230 kV Bus 12/31/09 3/31/12 Waived Re-Study Complete Complete Complete Executed LGIA
69 5/6/05 6/7/05 Withdrawn 5/17/06 CT NG 527 San Bernardino CA SCE Etiwanda 230kV Substation 8/1/08 8/1/08 NA Complete
70 5/9/05 6/14/05 Complete IC LFG 12.6 San Mateo CA PGE Hillsdale Junction-Half Moon Bay 60 kV line 12/23/05 4/1/09 NA Complete Complete Executed GSFA
71 5/6/05 6/15/05 Withdrawn 1/11/06 CC NG 591 Clark NV SCE Eldorado 500/230kV Substation 2/28/07 1/31/07 Complete Tendered

72 4/26/05 6/21/05 Active -  Serial H WTR 500 Riverside CA SCE/SDGE Proposed Lee Lake Substation 12/31/08 5/23/12 NA Complete Complete (SCE) In Progress 
(SDGE) Filed Unexecuted

73 6/6/05 6/27/05 Active -  Serial WT W 250 Kern CA SCE Whirlwind Sub 230kV Bus 12/31/07 9/1/12 NA Complete Complete In Progress
74 7/12/05 7/12/05 Complete WT W 102 Shasta CA PGE Pit #3-Round Mountain 230 kV Line 12/15/07 11/19/10 Complete Complete Re-study Complete Executed LGIA
75 4/28/05 7/15/05 Complete ST B 10.5 Madera CA PGE Le Grand-Chowcilla 115 kV 12/31/05 5/20/09 NA Complete Complete Executed GSFA
76 4/28/05 7/15/05 Complete ST B 10.5 Merced CA PGE PG&E Merced #1 70 kV circuit 7/1/06 5/19/09 NA Complete Complete Executed GSFA
77 8/19/05 8/22/05 Withdrawn 6/26/06 WT W 300 Kern CA SCE/PGE TBD Bakersfiled 11/30/07 11/30/07 In Progress
78 8/31/05 8/31/05 Active -  Serial Other S 300 Imperial CA SDGE Imperial Valley Sub 230kV bus 12/31/09 5/31/12 Waived Complete Complete Executed

Maximum MWs Location Study AvailabilityGenerating Facility Point of Interconnection

The California ISO Controlled Grid Generation Queue for 3/24/2011
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79 5/24/05 9/7/05 Active -  Serial WT W 51 Kern CA SCE Windhub Sub 66kV bus 6/1/06 3/31/10 Complete Complete Complete Executed
80 9/12/05 9/12/05 Withdrawn 9/28/09 CC NG 610 Los Angeles CA SCE Laguna Bell Sub 230 kV Bus 7/31/08 5/31/12 Waived Re-Study Complete Re-study Complete In Progress
81 9/13/05 9/13/05 Complete ST G 55 Lake CA PGE Geysers #17 - Fulton 230 kV Line 9/1/06 11/1/07 Waived Complete Complete Executed
82 6/10/05 9/14/05 Withdrawn 8/16/06 ST B 6.8 Humboldt CA PGE Rio Dell Substation 60 KV 1/1/06 1/1/06 Waived Complete Waived
83 9/16/05 9/16/05 Withdrawn 10/8/08 WT W 60 San Bernardino CA SCE Lugo-Pisgah No. 2 230 kV tran line 12/31/08 6/1/10 Complete Complete In Progress In Progress
84 11/22/05 12/1/05 Active -  Serial WT W 340 Kern CA SCE Whirlwind Sub 230kV Bus 12/31/09 12/31/11 NA Complete Complete In Progress
85 12/28/05 12/28/05 Withdrawn 3/26/08 WT W 120 Kern CA SCE Segment 3 230 Collector Loop Tehachapi 12/31/07 12/31/09 NA Complete Tendered
86 12/30/05 12/30/05 Withdrawn 4/7/06 CT NG 49.9 Kern CA PGE Kern Oil-Vedder 115 kV Line 3/1/08 3/1/08

86A 1/20/06 1/20/06 Active -  Serial WT W 33.1 Kern CA SCE Vincent Substation 1/1/08 10/1/09 NA Complete Complete In Progress
86B 1/20/06 1/20/06 Active -  Serial WT W 34 Kern CA SCE Canwind Substation 1/1/08 10/1/09 NA Complete Tendered
87 2/3/06 2/3/06 Withdrawn 3/9/06 ST NU 28 San Luis Obispo CA PGE Diablo Canyon Substation Circuit Breakers 532 and 632 12/8/05 12/8/05
88 2/10/06 2/10/06 Withdrawn 2/14/08 CC NG 613.5 Los Angeles CA SCE Hinson Sub 230 kV bus 7/1/11 7/1/11 Complete Re-Study Complete Tendered
89 2/13/06 2/13/06 Withdrawn 10/7/10 (Serial) CC NG 570 San Bernardino CA SCE Victorville Substation 7/1/09 7/1/12 Waived Complete Complete In Progress
90 2/16/06 2/16/06 Withdrawn 10/26/09 CT NG 93 San Diego CA SDGE Existing radial 69kV gen-tie line to TL6929 6/1/07 6/1/09 Complete Complete Complete In Progress
91 2/22/06 2/22/06 Active -  Serial WT W 51 Kern CA SCE Windhub Sub 66kV bus 3/31/10 3/31/10 NA Complete Complete Executed LGIA
92 2/23/06 2/23/06 Active -  Serial CC NG 570 Los Angeles CA SCE Vincent Sub 230 kV Bus 7/1/09 8/1/10 NA Complete Complete In Progress
93 2/15/06 3/1/06 Active -  Serial WT W 220 Kern CA SCE Tehachapi Conceptual Substation #1 12/31/08 12/31/12 NA Complete Complete In Progress
94 3/1/06 3/1/06 Active -  Serial WT W 180 Kern CA SCE Highwind Sub 220kV Bus 12/31/08 12/31/11 NA Complete Complete In Progress
95 3/1/06 3/1/06 Active -  Serial WT W 550 Kern CA SCE Tehachapi Conceptual Substation #1 12/31/09 2/15/12 NA Complete Complete Executed LGIA
96 3/1/06 3/1/06 Active -  Serial WT W 600 Kern CA SCE Tehachapi Conceptual Substation #1 12/31/09 11/30/11 NA Complete Complete Executed LGIA
97 3/1/06 3/1/06 Active -  Serial WT W 160 Kern CA SCE Whirlwind Sub 220kV bus 12/31/09 12/31/13 NA Complete Complete In Progress
98 3/9/06 3/9/06 Complete ST NU 37 San Luis Obispo CA PGE Diablo Canyon Substation Circuit Breakers 532 and 632 12/8/05 1/1/06 NA Complete NA NA
99 3/29/06 3/29/06 Complete ST NU 45 San Luis Obispo CA PGE Diablo Canyon Substation Circuit Breakers 542 and 642 6/8/06 6/8/06 NA Complete NA NA

100 4/5/06 4/5/06 Active -  Serial WT W 120 Kern CA SCE Vincent Substation through Sagebrush 230 kV line 12/31/07 12/31/12 NA Complete Complete Executed LGIA
101 4/7/06 4/7/06 Withdrawn 10/17/06 CT NG 100 Kern CA PGE PG&E Kern Oil-Vedder 115 kV line 3/1/08 3/1/08 Complete Tendered
102 4/19/06 4/19/06 Withdrawn 1/17/08 WT W 210 Monterey CA PGE Coburn Sub 230 kV Bus 11/30/08 11/30/08 Complete Complete Complete In Progress

102A 4/21/06 4/21/06 Withdrawn 6/26/06 WT W 100 Santa Barbara CA PGE PG&E #2 Cabrillo-Divide 115 kV line 12/31/09 12/31/09 Tendered
103 5/2/06 5/2/06 Active -  Serial ST B 27 San Diego CA SDGE Border Sub 69 kV Bus 12/1/08 5/13/11 Complete Complete Complete Executed LGIA
104 4/14/06 5/3/06 Withdrawn 9/28/09 CT NG 304 Los Angeles CA SCE Laguna Bell Sub 230 kV Bus 7/31/09 7/31/09 Waived Re-Study Complete Re-study Complete In Progress
105 5/4/06 5/4/06 Withdrawn 6/29/06 WT W 100 Humboldt CA PGE Between Rio Del Junction and Bridgeville 10/30/09 10/30/09
106 5/26/06 5/26/06 Withdrawn 10/13/08 ST S 635 San Bernardino CA SCE Mohave 500 kV Switchyard 12/31/09 12/31/10 Complete Tendered

106A 5/1/06 6/6/06 Active -  Serial WT W 160 San Diego CA SDGE Boulevard Sub 138kV Bus 6/30/08 12/31/14 Complete Complete Complete Executed LGIA
107 6/9/06 6/9/06 Withdrawn 11/17/06 WT W 128 Solano CA PGE Brighton-Contra Costa 115 kV 3/1/11 3/1/11 Complete
108 6/9/06 6/9/06 Active -  Serial WT W 128 Solano CA PGE Lambie-Contra Costa 230 kV 3/1/11 3/5/12 Complete Complete Complete Complete Executed LGIA

108A 6/14/06 6/14/06 Withdrawn 11/16/06 Other S 300 San Luis Obispo CA PGE Morro Bay-Midway 230 kV circuit 3/1/10 3/1/10 Tendered
109 6/14/06 6/16/06 Withdrawn 12/4/09 Other S 550 EO San Bernardino CA SCE Pisgah Substation 3/1/11 3/1/11 Complete Complete
110 6/14/06 6/16/06 Withdrawn 12/4/09 Other S 1400 EO San Bernardino CA SCE Pisgah Substation 3/1/13 3/1/13 Complete Complete
111 6/23/06 6/26/06 Active -  A39 ST B 16 Kern CA PGE Tap of Chevron 70kv tran line 8/31/09 12/15/12 NA Complete Complete Executed GSFA
112 6/28/06 6/28/06 Withdrawn 5/1/09 WT W 300 San Diego CA SDGE 500 kV Imperial Valley-Miguel trans line 10/31/08 10/31/08 Complete Complete In Progress
113 6/29/06 6/30/06 Active -  Serial WT W 30 Solano CA PGE Birds Landing 4/1/09 4/1/12 Complete Complete Waived Executed LGIA
114 6/29/06 7/12/06 Withdrawn 11/26/08 WT W 150 San Bernardino CA SCE Victor 230 kV 7/1/08 7/1/08 Complete In Progress
115 6/29/06 7/12/06 Withdrawn 11/26/08 WT W 150 San Bernardino CA SCE Lugo-Pisgah 230kV line 7/1/08 7/1/08 Complete In Progress
116 6/29/06 7/12/06 Withdrawn 11/26/08 WT W 50 San Bernardino CA SCE Lugo-Pisgah 230kV line 7/1/08 7/1/08 Complete In Progress
117 7/7/06 7/20/06 Withdrawn 5/9/07 WT W 70 Humboldt CA PGE Bridgeville 115kV Substation 10/30/09 10/30/09 Complete In Progress
118 8/2/06 8/4/06 Withdrawn 11/28/07 CC NG 550 Mohave AZ SCE SCE Mojave Substation 1/8/09 1/8/09 Re-study Complete Tendered
119 8/8/06 8/8/06 Active -  Serial WT W 500 Kern CA SCE Windhub Sub 230kV Bus 12/31/10 12/31/13 Complete Complete Complete In Progress
120 8/9/06 8/9/06 Withdrawn 11/26/08 Other S 1200 San Bernardino CA SCE Mojave 500 kV Switchyard 3/1/11 3/1/11 In Progress
121 8/16/06 8/17/06 Complete CT NG 49 San Diego CA SDGE SDG&E Miramar GT Substation 3/31/09 8/8/09 Waived Complete Complete Executed
122 8/16/06 8/17/06 Withdrawn 1/16/07 CT NG 99 Orange CA SDGE SDG&E Margarita Substation 3/31/09 6/30/08 Waived In Progress
123 8/16/06 8/17/06 Withdrawn 1/16/07 CT NG 99 San Diego CA SDGE SDG&E Pala Substation 3/31/09 6/30/08 Waived In Progress
124 8/22/06 8/22/06 Active -  Serial Other S 600 Imperial CA SDGE Imperial Valley Substation 230kV bus 3/1/11 5/1/12 Waived Complete Complete Executed
125 8/22/06 8/22/06 Active -  Serial ST S 250 San Bernardino CA SCE Coolwater-Kramer 230kv line 8/1/10 8/1/10 Complete Complete Complete Complete Executed
126 8/31/06 8/31/06 Active -  Serial WT W 1500 Clark NV SCE Eldorado Substation 12/31/11 12/31/11 Complete Complete Tendered
127 8/22/06 9/1/06 Withdrawn 7/11/07 Other HR 27.2 Contra Costa CA PGE 115kV Oleum Switchyard 8/1/08 8/1/08 Waived Complete Tendered
128 9/1/06 9/1/06 Withdrawn 8/6/09 CT NG 565 600 Fresno CA PGE McCall Substation 12/1/10 12/1/12 Complete Re-Study Complete Re-Study In Progress
129 9/13/06 9/13/06 Withdrawn 10/24/06 WT W 400 San Bernardino CA SCE Pisgah 230kV Substation 3/1/10 3/1/10
130 9/13/06 9/13/06 Withdrawn 4/1/08 Other S 565 San Bernardino CA SCE Mohave Generating Station 12/31/10 12/31/10 In Progress
131 9/25/06 9/25/06 Active -  Serial ST S 100 San Bernardino CA SCE Loop new sub connecting to Eldorado-Mtn Pass 115kV line 6/30/10 6/30/10 Complete Complete Complete Executed LGIA
132 9/27/06 9/27/06 Active -  Serial WT W 297 Kern CA SCE Highwind Substation 230kV bus 12/31/09 6/30/12 Complete Complete Complete In Progress
133 10/3/06 10/3/06 Withdrawn 12/21/06 WT W 140 San Bernardino CA SCE Pisgah-Lugo 230kV 3/1/10 3/1/10 Tendered
134 10/9/06 10/9/06 Withdrawn 1/31/07 CT NG 200 Kern CA SCE Pastoria Substation 5/31/10 5/31/10
135 10/10/06 10/10/06 Active -  Serial WT W 60 San Bernardino CA SCE Lugo-Pisgah 230kV line 9/30/08 3/31/11 Complete Complete Complete Executed
136 10/16/06 10/16/06 Withdrawn 8/3/10 (Serial) CT NG 300 San Bernardino CA SCE Etiwanda 230kV Substation 1/1/10 1/1/10 Waived Complete Complete In Progress
137 10/11/06 10/17/06 Active -  Serial CC NG 260 San Diego CA SDGE Encina Substation 230kV bus 8/1/08 3/1/13 Waived Complete Complete Executed LGIA
138 10/23/06 10/23/06 Active -  Serial WT W 150 Riverside CA SCE Devers-Vista 230kV #1 12/31/08 3/1/12 Waived Complete Complete In Progress
139 10/24/06 10/24/06 Withdrawn 9/22/10 CC NG 698 San Bernardino CA SCE SCE Rancho Vista 500kV Sub 6/1/10 6/1/13 Waived Complete Complete In Progress
140 10/31/06 10/31/06 Withdrawn 2/26/07 ST G 75 Inyo CA SCE Coso-Kramer 230 kV 8/18/11 8/18/11 Tendered
141 11/3/06 11/3/06 Withdrawn 8/24/07 CT NG 504 San Bernardino CA SCE SCE Rancho Vista 500kV Sub 6/1/10 6/1/10 Waived Complete Tendered
142 11/6/06 11/6/06 Active -  Serial ST S 80 San Bernardino CA SCE Kramer Substation 12/31/09 9/1/11 Complete Complete Tendered
143 11/6/06 11/6/06 Withdrawn 11/26/08 ST S 80 San Bernardino CA SCE Kramer Substation 12/31/09 12/31/09 Complete In Progress
144 11/6/06 11/6/06 Withdrawn 12/7/09 ST S 320 FC San Bernardino CA SCE Kramer Substation 12/31/09 12/31/09 Complete Complete
145 11/8/06 11/8/06 Withdrawn 10/23/08 CC HR 591 Clark NV SCE Eldorado 500 kV Substation 6/1/10 6/1/10 Complete In Progress
146 11/16/06 11/16/06 Active -  Serial PV S 150 Riverside CA SCE Red Bluff Substation 230kV switchyard 12/1/08 12/31/09 Complete Complete Complete Executed LGIA
147 11/16/06 11/16/06 Active -  Serial PV S 400 Riverside CA SCE Red Bluff Substation 230kV switchyard 2/1/10 2/1/10 Complete Complete Complete Executed LGIA
148 11/16/06 11/16/06 Withdrawn 2/1/07 ST G 90 Churchill NV SCE Oxbow 230kV Substation 10/1/11 10/1/11
149 11/16/06 11/16/06 Withdrawn 10/20/08 WT W 362 Kern CA SCE SCE Highwind Sub #2 (proposed) 230 kV 12/31/09 12/31/10 In Progress
150 11/16/06 11/16/06 Active -  Serial CT NG 49.4 San Diego CA SDGE Border Substation 5/31/08 5/15/11 Complete Re-Study Complete Complete In Progress
151 11/17/06 11/17/06 Withdrawn 12/11/06 CT NG 510 San Bernardino CA SCE Chino Substation 230kV Line 5/1/11 5/1/11
152 11/22/06 11/22/06 Withdrawn 10/29/08 WT W 105 Santa Barbara CA PGE Mesa-Divide #1 115kV line 12/31/09 12/31/09 Complete Complete Tendered
153 11/22/06 11/22/06 Active -  Serial WT W 100 Kern CA SCE Whirlwind Substation 230kV 5/30/08 12/31/12 Waived Complete Complete
154 11/28/06 11/30/06 Active -  Trans Cluster ST S 250 FC Kern CA SCE Kramer 230 kV Substion 12/31/09 6/1/15 Complete Complete Complete In Progress
155 12/1/06 12/1/06 Withdrawn 1/2/09 CT NG 300 Alameda CA PGE Oakland C 115kV substation 5/31/10 5/31/12 Complete Re-Study Complete Tendered
156 12/5/06 12/5/06 Active -  Serial WT W 201 San Bernardino CA SCE Lugo-Pisgah 230kV line 3/1/09 3/1/12 Waived Complete Complete
157 12/15/06 12/15/06 Withdrawn 11/26/08 WT W 100 Kern CA SCE 66kV Rosamond-Antelope line 5/30/08 12/31/14 In Progress
158 12/15/06 12/15/06 Withdrawn 11/26/08 WT W 100 Kern CA SCE 66kV Rosamond-Delsur line 5/30/08 12/31/13 In Progress
159 12/15/06 12/15/06 Withdrawn 12/14/09 WT W 100 FC Kern CA SCE Antelope-Magunden #1 220kV line 5/30/08 12/31/13 In Progress Complete

159A 12/6/06 12/22/06 Active -  Serial WT W 400 La Rumorosa, Baja CA Mexico SDGE Imperial Valley-Miguel new 230/500kV Sub 230kV bus 6/1/09 5/31/13 Complete Complete Complete In Progress



CAISO Public - Page 3 of 10

Deliverability
Status

Queue 
Position

Interconnection 
Request

Receive Date
Queue Date Application Status Type Fuel Summer Winter

Full Capacity 
or Energy 

Only (FC/EO)
County State Utility Station or Transmission Line

Proposed
On-line Date

(as filed with IR)

Current
On-line Date

Feasibility Study
(IFS)

System Impact 
Study or 

Phase I Cluster 
Study

Facilities Study 
(FAS) or 

Phase II Cluster 
Study

Optional 
Study
(OS)

Interconnection 
Agreement 

Status

Maximum MWs Location Study AvailabilityGenerating Facility Point of Interconnection

160 12/2/06 12/29/06 Withdrawn 9/17/07 ST S 220 San Bernardino CA SCE Kramer 1/1/09 1/1/09 In Progress
161 12/27/06 1/4/07 Active -  Serial CT NG 202 Los Angeles CA SCE Harborgen Substation 5/1/09 3/1/12 Waived Re-Study Complete Complete In Progress
162 1/5/07 1/5/07 Active -  Serial ST S 114 San Bernardino CA SCE Loop new sub connecting Eldorado-Mtn Pass 115kV line 6/30/10 6/30/10 Waived Complete Complete Executed LGIA
163 1/9/07 1/9/07 Active -  Trans Cluster PV S 300 FC San Bernardino CA SCE Mountain Pass Substation 115kV 12/31/10 12/31/15 Complete Complete Complete In Progress
164 1/12/07 1/12/07 Withdrawn 11/19/08 WT W 1000 La Rumorosa, Baja CA Mexico SDGE Imperial Valley 230kV switchyard 10/1/10 10/1/10 Complete In Progress
165 1/16/07 1/16/07 Withdrawn 5/21/10 ST S 400 San Bernardino CA SCE Pisgah 230kV Substation bus 6/30/11 6/30/11 Waived Complete In Progress
166 1/23/07 1/23/07 Active -  Serial PV S 210 San Luis Obispo CA PGE Midway-Morrow Bay 230kV line 12/31/10 12/31/13 Complete Complete Complete Executed LGIA
167 1/25/07 1/25/07 Withdrawn 5/16/07 CC NG 700 Riverside CA SCE 500kV line to Midpoint Switching Station 6/1/12 6/1/12 Tendered
168 2/2/07 2/2/07 Withdrawn 12/14/09 WT W 1000 EO La Rumorosa, Baja CA Mexico SDGE Imperial Valley 500kV bus 12/31/11 12/31/11 Complete Complete
169 2/2/07 2/2/07 Withdrawn 11/26/08 ST S 211.6 Imperial CA SDGE Imperial Valley 230kV bus 12/31/11 12/31/11 Complete In Progress
170 2/2/07 2/2/07 Withdrawn 12/7/09 PV S 150 FC Kern CA SCE Substation 5 (aka Whirlwind) 12/31/11 7/31/13 In Progress Complete
171 2/9/07 2/9/07 Withdrawn 12/7/09 WT W 500 FC Solano CA PGE Vaca-Tesla 500kV line 12/31/11 3/31/11 In Progress Complete
172 2/8/07 2/15/07 Active -  Serial CC NG 508 San Joaquin CA PGE Tesla-Bellota 230kV lines 5/15/11 5/1/14 Complete Complete Complete Executed LGIA
173 2/16/07 2/16/07 Withdrawn 1/27/09 CT NG 49.9 San Diego CA SDGE Pala 69kV Substation 5/1/08 5/1/11 Waived Complete Complete In Progress
174 2/16/07 2/16/07 Withdrawn 6/12/07 WT W 30 Riverside CA SCE Devers-Venwind 115kV line 12/1/08 12/1/08 Tendered
175 2/21/07 2/21/07 Active -  Trans Cluster WT W 650 FC Kern CA SCE SCE Proposed Whirlwind 230kV Substation 9/30/08 12/31/14 Complete Complete Complete In Progress
176 2/23/07 2/23/07 Complete CT NG 49.9 San Diego CA SDGE Margarita 138kV Substation 5/1/08 6/15/10 Waived Complete Complete Executed
177 2/27/07 2/28/07 Withdrawn 1/21/09 WT W 100 Contra Costa CA PGE Bahia – Moraga 230 kV Line 12/31/11 12/31/11 Complete Complete In Progress
178 2/27/07 2/28/07 Withdrawn 11/19/07 WT W 100 Merced CA PGE Los Banos 230kV bus near Pacheco Pass 12/31/11 12/31/11 Complete In Progress

178A 2/27/07 2/28/07 Withdrawn 11/24/08 WT W 500 Mexicali/Ensenada/TecateMexico SDGE Miguel 230kV Bus 6/15/10 7/1/11 In Progress
178B 2/27/07 2/28/07 Withdrawn 12/14/09 WT W 500 FC Mexicali/Ensenada/TecateMexico SDGE Imperial Valley  230kV Substation 6/15/10 6/15/10 Complete Complete
179 2/15/07 3/1/07 Withdrawn 11/26/08 ST S 300 San Bernardino CA SCE Julian Hinds 230kV Substation 12/31/10 12/31/10 In Progress
180 3/2/07 3/2/07 Withdrawn 5/1/08 CC NG 564 San Bernardino CA SCE New 230kV Switchyard on the Mira Loma-Vista #2 line 5/1/11 5/1/11 Complete Tendered
181 3/2/07 3/2/07 Withdrawn 5/1/08 CT NG 400 San Bernardino CA SCE New  230kV switchyard on the Chino-Serrano line 3/1/10 3/1/10 Complete Tendered
182 3/5/07 3/5/07 Withdrawn 12/2/09 PV S 500 FC Kern CA SCE Windhub Substation 12/31/10 7/1/15 In Progress Complete

183 3/5/07 3/5/07 Active -  Trans Cluster WT W 300 EO La Rumorosa, Baja 
CA Mexico SDGE Imperial Valley-Miguel 230/500kV Sub 230kV bus (ECO) 11/1/09 1/3/14 Complete Complete Complete In Progress

184 3/5/07 3/5/07 Active -  Serial ST G 32 Sonoma CA PGE Geysers #3 – Cloverdale 115 kV Line 1/1/10 12/15/10 Complete Complete Complete Executed LGIA
185 3/6/07 3/6/07 Withdrawn 1/3/11 (Serial) ST G 150 Mineral NV SCE Control Sub 8/1/11 1/1/11 Waived Complete In Progress
186 3/7/07 3/7/07 Withdrawn 11/28/07 CT NG 211 San Joaquin CA PGE Stockton“A”-Lockeford-Bellota 115kV #1&#2 lines & Tesla-Tracy 115kV line 12/31/09 12/31/09 Complete
187 3/14/07 3/14/07 Withdrawn 6/6/08 ST G 50 Sonoma CA PGE Geysers-Fulton 230kV transmission line 1/1/11 1/1/11 Waived Complete In Progress
188 3/23/07 3/23/07 Active -  Trans Cluster WT W 200 EO Kern CA SCE Windhub Substation 230kV 12/15/13 12/1/12 Complete Complete Complete In Progress
189 3/30/07 3/30/07 Active -  Serial CC NG 260 San Diego CA SDGE Encina 138kV Substation 5/1/10 3/1/13 Waived Complete Complete Executed
190 3/30/07 3/30/07 Active -  Serial CT NG 330 San Diego CA SDGE Otay Mesa Energy Center 230kV Substation 3/1/11 5/1/13 Complete Complete Complete In Progress
191 4/2/07 4/2/07 Withdrawn 10/1/07 CT NG 315 San Diego CA SDGE Penasquistos-Old Town 230kV transmission line 3/1/10 3/1/10 Complete Tendered
192 4/2/07 4/2/07 Withdrawn 10/1/07 CT NG 315 San Diego CA SDGE San Luis Rey–Mission 230kV transmission line 3/1/10 3/1/10 Complete Tendered
193 3/19/07 4/4/07 Active -  Trans Cluster ST S 500 FC Riverside CA SCE Colorado River Substation 12/31/10 7/1/13 Complete Complete Complete In Progress
194 4/5/07 4/5/07 Active -  Serial ST S 190 San Luis Obispo CA PGE 230kV lines near Carrizo Plain Substation 12/31/10 9/1/13 Complete Complete Complete Executed LGIA
195 4/6/07 4/6/07 Withdrawn 9/21/07 CC NG 725 Kern CA SCE Springerville-Magunden 230kV line 1/1/13 1/1/13 Waived In Progress
196 4/13/07 4/13/07 Withdrawn 11/30/09 CT NG 210 FC Madera CA PGE Borden Substation 230kV Bus 7/1/11 6/15/14 Complete Complete
197 4/16/07 4/16/07 Withdrawn 12/3/07 CT NG 315 San Diego CA SDGE Otay Mesa 230kV switchyard 12/1/11 12/1/11 Complete Tendered
198 4/18/07 4/18/07 Withdrawn 1/11/08 CT NG 400 San Diego CA SDGE OMEC interconnection substation 2/28/10 2/28/10 Complete Tendered
199 4/19/07 4/19/07 Withdrawn 3/3/08 CT NG 50 San Joaquin CA PGE 60kV bus at Posdef QF facility 12/31/09 12/31/09 Waived Complete Tendered
200 4/19/07 4/19/07 Withdrawn 5/14/07 CT NG 200 Riverside CA SCE Mira Loma Substation 5/31/10 5/31/10
201 4/19/07 4/19/07 Complete CT NG 99 San Diego CA SDGE Pala Substation 5/31/08 6/17/10 Waived Complete Complete Executed
202 4/19/07 4/19/07 Withdrawn 11/12/08 WT W 198.65 San Bernardino CA SCE Cool Water-Kramer #1 230kV line 11/15/13 11/15/13 In Progress
203 4/19/07 4/19/07 Withdrawn 12/14/09 WT W 198.65 FC San Bernardino CA SCE Cool Water-SEGS2-Tortilla 115kV line 12/15/13 12/15/13 In Progress Complete
204 4/19/07 4/19/07 Withdrawn 12/19/08 WT W 149.4 San Bernardino CA SCE Tortilla-Kramer 115 kV line 11/15/13 11/15/13 In Progress
205 4/20/07 4/20/07 Active -  Trans Cluster ST S 300 EO Clark NV SCE El Dorado 220kV Switchyard 12/31/10 12/31/14 Complete Complete Complete In Progress
206 4/23/07 4/23/07 Withdrawn 6/20/07 CC S 200 Los Angeles CA SCE El Segundo 230kV Switchyard 1/30/13 1/30/13
207 4/26/07 4/26/07 Withdrawn 3/6/08 CC NG 557 Los Angeles CA SCE Long Beach 230kV Switchyard 2/28/13 2/28/13 Complete Tendered
208 4/20/07 5/3/07 Withdrawn 4/7/08 PV S 2 Alameda CA PGE Tracy-Herdlyn 69kV line 6/1/08 9/1/08 NA Waived In Progress

209 5/2/07 5/3/07 Withdrawn 12/14/09 WT W 400 FC La Rumorosa, Baja 
CA Mexico SDGE New 230/500kV substation near the 500kV IV-ML line 12/31/10 12/31/10 Complete Complete

210 5/3/07 5/3/07 Withdrawn 12/2/09 PV S 500 FC Riverside CA SCE Red Bluff Substation 230kV switchyard 12/31/12 12/1/16 In Progress Complete
211 4/23/07 5/4/07 Withdrawn 11/26/08 WT W 201 Lassen CA PGE Caribou 230kV Substation 10/31/08 10/31/08 Complete Tendered
212 5/9/07 5/9/07 Active -  Serial WT W 50 Humboldt CA PGE Rio Dell Substation 60kV 10/30/10 12/15/13 Complete Complete Complete Executed
213 5/9/07 5/9/07 Withdrawn 11/26/08 WT W 180 San Bernardino CA SCE Coolwater 220kV bus 11/15/10 11/15/10 In Progress
214 5/10/07 5/10/07 Withdrawn 11/12/08 WT W 49.25 San Bernardino CA SCE Coolwater-Kramer 115 kV line 12/15/13 12/15/13 In Progress

215 5/21/07 5/21/07 Active -  Trans Cluster WT W 420 EO La Rumorosa, Baja 
CA Mexico SDGE Imperial Valley-Miguel 230/500kV Sub 230kV bus (ECO) 5/1/11 12/31/14 Complete Complete Complete In Progress

216 5/22/07 5/22/07 Withdrawn 7/24/07 CT NG 98.8 San Diego CA SDGE Otay Mesa Energy Center 3/31/10 3/31/10
217 5/22/07 5/22/07 Withdrawn 7/24/07 CT NG 98.8 San Diego CA SDGE San Luis Rey-Melrose 69kV 3/31/10 3/31/10
218 5/22/07 5/22/07 Withdrawn 7/24/07 CT NG 98.8 San Diego CA SDGE Loop Talega-Escondido 230kV line 3/31/10 3/31/10
219 5/7/07 5/23/07 Active -  Serial CT NG 50 Riverside CA SCE Midpoint Substation 500kV 6/1/12 6/1/12 Complete Waived Waived In Progress
220 5/23/07 5/23/07 Withdrawn 12/2/09 PV S 450 FC San Bernardino CA SCE BLM West-Kramer 230kV line 12/1/11 10/1/16 In Progress Complete
221 5/23/07 5/23/07 Withdrawn 12/2/09 PV S 450 FC San Bernardino CA SCE Cool Water-Kramer #1 230kV line 12/1/11 11/1/15 In Progress Complete
222 5/23/07 5/23/07 Active -  Trans Cluster WT W 78 FC Solano CA PGE Birds Landing Substation 230kV 12/31/10 12/31/11 Complete Complete Complete Executed LGIA
223 5/29/07 5/29/07 Withdrawn 5/14/08 WT W 170 San Bernardino CA SCE Cool Water-Kramer #1 230kV line 12/31/10 12/31/10 In Progress
224 5/23/07 5/30/07 Withdrawn 7/23/07 RE NG 99 San Diego CA SDGE 69kV line next to Calpeak Border site 5/1/10 5/1/10
225 5/23/07 6/4/07 Withdrawn 12/10/09 CC NG 640 FC Riverside CA SCE 500kV line to the new Midpoint switching station 6/1/12 5/31/15 In Progress Complete
226 5/16/07 6/5/07 Wtihdrawn 4/3/08 CC NG 620 San Diego CA SDGE New double circuit 230kV line into Escondido Substation 3/30/12 3/30/12 Complete Tendered
227 6/14/07 6/14/07 Withdrawn 3/10/08 WT W 175 Marin CA PGE Fulton-Ignacio 230kV #2 line 12/31/10 12/31/10 Complete Tendered
228 6/20/07 6/20/07 Withdrawn 10/22/07 CT NG 630 Alameda CA PGE Newark Substation 230kV bus 6/1/11 6/1/11 Tendered
229 6/21/07 6/21/07 Withdrawn 12/2/09 PV S 1000 FC San Bernardino CA SCE Devers Substation 12/31/13 12/31/16 In Progress Complete
230 6/21/07 6/21/07 Withdrawn 12/2/09 PV S 1000 FC San Bernardino CA SCE Devers Substation 12/31/13 12/31/13 In Progress Complete
231 6/13/07 6/25/07 Withdrawn 11/26/08 WT W 50 Riverside CA SCE Venwind portion of Devers-Garnett-Venwind line 12/1/09 12/1/09 In Progress
232 6/26/07 6/26/07 Withdrawn 8/6/07 RE NG 99 San Diego CA SDGE Talega-Escondido 230kV line 5/15/10 5/15/10
233 6/27/07 6/27/07 Active -  Serial ST S 200 San Bernardino CA SCE Ivanpah Substation 230kV 6/30/12 6/30/12 Waived Complete Complete Executed LGIA
234 6/27/07 6/27/07 Withdrawn 12/14/09 ST S 400 FC Clark NV SCE Proposed Eldorado-Ivanpah 230kV line 6/30/13 6/30/13 In Progress Complete
235 6/29/07 6/29/07 Withdrawn 11/26/08 CT NG 630 Contra Costa CA PGE Tesla-Tracy #1 230kV line 6/1/11 6/1/11 In Progress
236 6/29/07 6/29/07 Withdrawn 11/26/08 CT NG 630 San Joaquin CA PGE Tesla Substation 230kV bus 6/1/11 6/1/11 In Progress
237 6/12/07 7/2/07 Withdrawn 11/24/08 CC NG 634 Clark NV SCE Eldorado 220kV switchyard 5/1/11 5/1/11 Waived In Progress
238 7/11/07 7/11/07 Withdrawn 11/26/08 PV S 45 San Luis Obispo CA PGE Temblor-San Luis Obispo 115kV line 12/1/08 12/1/08 In Progress
239 7/11/07 7/11/07 Active -  Trans Cluster PV S 250 FC San Luis Obispo CA PGE Midway-Morro Bay 230kV line 12/1/10 12/31/11 Complete Complete Complete Executed LGIA
240 7/12/07 7/12/07 Active -  Serial ST S 400 San Bernardino CA SCE Pisgah Sub 230kV 6/30/14 6/30/14 Waived Complete In Progress
241 7/12/07 7/12/07 Active -  Serial ST S 400 San Bernardino CA SCE Pisgah Sub 230kV 6/30/15 6/30/15 Waived Complete In Progress
242 7/13/07 7/13/07 Active -  Trans Cluster PV S 150 FC San Luis Obispo CA PGE Morro Bay-Midway 230kV line 9/1/12 6/30/14 In Progress Complete Complete In Progress
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243 7/16/07 7/16/07 Withdrawn 11/26/08 WT W 429 San Bernardino CA SCE Pisgah 230kV Substation 12/30/10 12/30/10 In Progress
244 7/16/07 7/16/07 Withdrawn 11/26/08 WT W 120 Kern and Inyo CA SCE Control-Haiwee-Inyokern 115kV line 12/15/10 12/15/10 In Progress
245 7/16/07 7/16/07 Withdrawn 11/26/08 WT W 228 Riverside CA SCE Devers-Mirage-Julian Hinds 230kV line 12/15/10 12/15/10 In Progress
246 7/17/07 7/17/07 Withdrawn 11/26/08 WT W 120 Kern CA SCE Kramer-Inyokern-Randsburg #3 115kV line 12/15/10 12/15/10 In Progress
247 7/30/07 7/30/07 Withdrawn 9/21/09 CC NG 67 FC Madera CA PGE Borden Substation 230kV Bus 7/1/11 4/15/12 Waived Complete
248 7/30/07 7/30/07 Active -  Serial CC NG 67 San Joaquin CA PGE Tesla-Bellota 230kV line 5/15/11 5/1/14 Waived Complete Complete Executed LGIA
249 7/30/07 7/30/07 Withdrawn 11/26/08 WT W 105 Monterey CA PGE Moss-Linding-Salinas-Soledad 115kV #1 and #2 lines 2/1/10 11/1/10 Complete In Progress
250 7/30/07 7/30/07 Active -  Trans Cluster WT W 66.2 FC Lake and Colusa CA PGE Redbud-Cortina 115kV line 8/1/09 12/31/12 Complete Complete Complete
251 8/1/07 8/1/07 Withdrawn 11/26/08 PV S 200 Riverside CA SCE Eagle Mountain-Blythe 161kV line 12/15/09 12/15/09 In Progress
252 7/10/07 8/6/07 Active -  Serial ST NG 25.96 Los Angeles CA SCE Redondo Beach Generating Station 220kV switchyard 5/23/07 5/23/07 Waived Complete Complete Executed LGIA
253 8/13/07 8/13/07 Withdrawn 11/26/08 WT W 40 Santa Barbara CA PGE Cabrillo Substation 115kV 12/31/11 12/31/11 Re-Study In Progress
254 8/21/07 8/21/07 Active -  Trans Cluster CC NG 600 FC Kings CA PGE Gates Substation 230kV bus 6/1/12 6/1/12 Complete Complete Complete In Progress
255 8/23/07 8/23/07 Withdrawn 1/26/11 (Trans 

Cluster) ST S 250 FC Kern CA SCE Inyokern Substation 12/28/13 7/1/13 Complete Complete Complete In Progress
256 8/23/07 8/23/07 Withdrawn 9/24/07 PV S 30 Fresno CA PGE Mendota Biomass Substation 4/15/09 4/15/09
257 9/10/07 9/10/07 Withdrawn 9/21/09 CC NG 575 FC Solano CA PGE New Fairfield Substation 230kV bus 6/1/11 6/1/11 Re- Study In Progress Complete
258 9/12/07 9/12/07 Active -  Trans Cluster CC NG 651 FC Contra Costa CA PGE Contra Costa Substation 230kV bus 2/1/12 12/1/13 Waived Complete Complete In Progress
259 9/12/07 9/12/07 Withdrawn 11/20/09 CC NG 345 FC Sutter CA PGE Rio Oso Substation 115kV bus 2/1/12 2/1/12 In Progress Complete
260 9/12/07 9/12/07 Withdrawn 11/26/08 CC NG 260 San Joaquin CA PGE Loop Gold Hill-Eight Mile Road 230kV line 2/1/12 2/1/12 In Progress
261 9/28/07 9/28/07 Withdrawn 11/26/08 CC NG 104 Los Angeles CA SCE Hinson Substation 220kV 10/1/10 10/1/10 In Progress

261A 10/9/07 10/9/07 Complete PV S 5 Fresno CA PGE Mendota-San Joaquin-Helm 70kV line 4/15/09 4/21/10 N/A Complete Waived Executed SGIA
262 10/10/07 10/10/07 Withdrawn 6/3/08 RE NG 390.6 Solano CA PGE Birds Landing Substation 230 kV Bus 4/15/12 4/15/12 In Progress
263 10/10/07 10/10/07 Withdrawn 2/13/08 CC NG 634 Clark NV SCE Eldorado Switchyard 220kV & NCP Merchant Substation 230kV 5/1/11 5/1/11 Waived Tendered
264 10/15/07 10/15/07 Withdrawn 12/11/09 WT W 300 FC San Bernardino CA SCE Lugo-Mohave 500kV line 12/30/10 12/30/10 In Progress Complete
265 10/16/07 10/16/07 Withdrawn 12/5/07 PV S 25 Riverside CA SCE Eagle Mountain-Blythe 161kV line 12/1/09 12/1/09
266 10/19/07 10/19/07 Withdrawn 11/26/08 CC NG 325 Sutter CA PGE Rio Oso Substation 230kV bus 2/1/12 2/1/12 In Progress
267 10/23/07 10/23/07 Active -  Serial CC NG 280 San Joaquin CA PGE Gold Hill-Eight Mile 230kV lines 4/16/12 4/16/12 Waived Waived Complete Executed LGIA
268 10/24/07 10/24/07 Active -  Serial ST NG 145 San Joaquin CA PGE Tesla-Manteca 115kV line via Schulte Switchyard 4/1/13 4/1/13 Waived Complete Complete Complete Executed LGIA
269 10/30/07 10/31/07 Withdrawn 12/1/09 RE NG 371.3 FC San Joaquin CA PGE Tesla-Westley 230 KV lines 4/15/12 5/1/15 Complete Complete
270 11/1/07 11/1/07 Withdrawn 12/2/09 PV S 700 FC Riverside CA SCE Proposed Midpoint Substation 230kV 12/1/11 12/1/15 In Progress Complete
271 11/1/07 11/1/07 Withdrawn 12/2/09 PV S 400 FC San Bernardino CA SCE Lugo-Pisgah 230kV line 12/1/12 9/1/16 In Progress Complete
272 11/1/07 11/1/07 Active -  Trans Cluster CC/PV NG/S 25/125 FC Kings CA PGE Henrietta Substation 70kV bus 6/1/12 5/1/13 Complete Complete Complete In Progress
273 11/1/07 11/1/07 Withdrawn 1/25/08 CC/PV NG/S 99.9 Kings CA PGE Hanford Switchyard 115kV bus 5/1/10 5/1/10 Waived Tendered
274 11/5/07 11/5/07 Complete CC NG 54 San Diego CA SDGE Palomar Substation 230kV 6/1/08 8/25/08 Waived Complete Complete Executed LGIA
275 11/7/07 11/7/07 Withdrawn 12/4/09 CT NG 630 FC Solano CA PGE Loop Vaca Dixon-Peabody & Vaca Dixon-Lambie 230 kV lines 9/1/12 5/1/13 In Progress Complete
276 11/9/07 11/9/07 Withdrawn 11/18/08 CC NG 650 Contra Costa CA PGE Contra Costa Switchyard 230kV bus 1/15/12 1/15/12 In Progress
277 11/15/07 11/15/07 Withdrawn 3/6/08 WT W 75 San Bernardino CA SCE Coolwater-Dunn Siding 115kV line 11/15/10 11/15/10 Tendered
278 11/26/07 11/26/07 Withdrawn 12/14/09 ST S 565 FC San Bernardino CA SCE Pisgah Substation 230kV 1/1/11 1/1/11 Complete
279 11/30/07 11/30/07 Withdrawn 2/29/08 H WTR 40 Humboldt CA PGE Fairhaven Substation 60kV bus 6/1/12 6/1/12 Tendered
280 11/30/07 11/30/07 Withdrawn 11/18/08 H WTR 40 Mendocino CA PGE Fort Bragg Substation 60kV bus 6/1/12 6/1/12 In Progress
281 12/3/07 12/3/07 Withdrawn 5/27/08 CC NG 500 San Joaquin CA PGE Loop Tesla-Stagg and Tesla-Eight Mile 230kV lines 12/31/10 12/31/10 In Progress
282 12/11/07 12/12/07 Active -  Trans Cluster ST B 8 FC Madera CA PGE Tap Dairyland-Mendota 115 kV line 5/31/08 12/31/10 Waived Complete Complete Tendered
283 12/12/07 12/12/07 Withdrawn 12/14/09 ST S/B 106.8 EO Fresno CA PGE Gates Substation 230kV bus 3/1/10 9/30/12 In Progress Complete
284 12/13/07 12/13/07 Withdrawn 11/26/08 RE NG 115 Mendocino CA PGE Ukiah Substation 115kV bus 4/15/12 4/15/12 In Progress
285 12/13/07 12/13/07 Withdrawn 11/26/08 WT W 150 San Bernardino CA SCE Pisgah Substation 230kV 12/31/11 12/31/11 In Progress
286 12/20/07 12/20/07 Withdrawn 5/7/08 ST S 375 Imperial CA SDGE Southwest Power Link 500kV line 7/1/11 7/1/12 Tendered
287 12/21/07 12/21/07 Withdrawn 12/14/09 ST S 231 FC Kern CA SCE Antelope-Magunden 230kV 4/1/11 4/1/11 In Progress Complete
288 12/20/07 12/21/07 Withdrawn 5/14/08 ST S 375 San Luis Obispo CA PGE Morro Bay-Midway #2 230kV line 7/1/11 7/1/12 Tendered
289 12/20/07 12/21/07 Withdrawn 5/29/08 ST S 375 San Bernardino CA SCE El Dorado-Ivanpah 115kV line 7/1/11 7/1/11 Tendered
290 12/27/07 12/27/07 Withdrawn 12/3/09 ST S 750 FC San Bernardino CA SCE Pisgah Substation 230kV 6/1/15 12/31/12 In Progress Complete
291 12/27/07 12/27/07 Withdrawn 11/20/08 ST S 250 San Bernardino CA SCE Ivanpah Substation 230kV 6/1/15 6/1/15 In Progress
292 12/27/07 12/27/07 Withdrawn 2/6/08 ST S 250 Kern CA SCE SCE portion of Kramer-BLM West 230 kV line 6/1/14 6/1/14
293 1/3/08 1/3/08 Withdrawn 12/9/08 RE B 5.2 Fresno CA PGE Helm-Kerman 70kV line 6/1/09 6/1/09 In Progress
294 1/15/08 1/16/08 Active -  Trans Cluster ST S 1000 FC Riverside CA SCE Midpoint Substation 500kV 6/1/12 7/1/13 Complete Complete Complete Executed LGIA
295 1/17/08 1/17/08 Withdrawn 12/7/09 ST S 300 FC San Bernardino CA SCE Pisgah Substation 220kV 12/31/11 12/31/11 In Progress Complete
296 1/18/08 1/18/08 Withdrawn 5/23/08 ST S 33 Los Angeles CA SCE Antelope-Piute 66kV line 12/1/09 12/1/09 Waived Tendered
297 1/18/08 1/18/08 Active -  Trans Cluster ST S 66 FC Los Angeles CA SCE Neenach-Bailey 66kV line 12/1/09 3/31/12 Waived Complete Complete In Progress
298 1/23/08 1/23/08 Withdrawn 11/19/08 ST S 140 Clark NV SCE El Dorado 220kV switchyard 11/1/11 11/1/11 In Progress
299 1/29/08 1/29/08 Withdrawn 1/26/11 (Trans 

Cluster) CC NG 27 FC Kings CA PGE Hanford Switchyard 115kV bus 5/1/10 5/1/13 Waived Complete In Progress In Progress
300 1/29/08 2/4/08 Active -  Trans Cluster CC NG 400 FC Kern CA PGE Midway-Wheeler Ridge #1 and #2 230kV line 9/1/14 9/1/15 Complete Complete Complete Tendered
301 2/8/08 2/8/08 Withdrawn 10/27/08 PV S 500 San Bernardino CA SCE Lugo-Pisgah 220kV line 1/1/16 1/1/16 In Progress
302 2/19/08 2/19/08 Withdrawn 4/7/08 PV S 200 San Bernardino CA SCE Lugo-Pisgah 220kV line 2/1/10 2/1/10
303 2/27/08 2/27/08 Withdrawn 10/27/08 WT W 500 Baja California Mexico SDGE Imperial Valley -Miguel 500kV line 12/31/11 12/31/11 In Progress
304 2/28/08 2/28/08 Active -  Trans Cluster PV S 50 FC Tulare CA PGE Smyrna-Alpaugh 115kV line 5/3/10 12/31/12 Complete Complete Complete Executed LGIA
305 3/10/08 3/10/08 Withdrawn 11/23/09 CC NG 611 FC Contra Costa CA PGE Contra Costa Substation 230kV switchyard 7/30/12 7/30/12
306 3/11/08 3/11/08 Withdrawn 11/20/08 CT NG 200 San Joaquin CA PGE Tesla-Belota 230kV and Tesla-Webber 230kV lines 5/1/12 5/1/12
307 3/11/08 3/11/08 Withdrawn 4/24/08 PV S 100 Los Angeles CA SCE Lancaster-Redman 66kV line 5/1/09 5/1/09
308 3/11/08 3/11/08 Withdrawn 4/24/08 PV S 100 Los Angeles CA SCE Helijet-Little Rock-Palmdale-Rockair 66kV line 5/1/09 5/1/09
309 3/11/08 3/11/08 Withdrawn 12/20/10 (Trans 

Cluster) PV S 100 FC Los Angeles CA SCE Antelope Substation 66kV 5/1/09 7/1/13 Waived Complete Complete In Progress
310 3/11/08 3/11/08 Withdrawn 4/24/08 PV S 100 Los Angeles CA SCE Del- Sur-Lancaster-Rite Aid 66kV line 5/1/09 5/1/09
311 3/11/08 3/11/08 Withdrawn 4/24/08 PV S 100 Los Angeles CA SCE Lancaster-Little Rock-Piute 66kV line 5/1/09 5/1/09
312 3/11/08 3/11/08 Withdrawn  5/6/08 PV S 100 Los Angeles CA SCE Oasis-Tortoise 66kV line 5/1/09 5/1/09
313 3/11/08 3/11/08 Withdrawn 4/24/08 PV S 100 Los Angeles CA SCE Piute-Redman 66kV line 5/1/09 5/1/09
314 3/11/08 3/11/08 Withdrawn 4/24/08 PV S 100 Los Angeles CA SCE Lancaster-Little Rock-Piute 66kV line 5/1/09 5/1/09
315 3/11/08 3/11/08 Withdrawn 4/24/08 PV S 100 Los Angeles CA SCE Helijet-Little Rock-Palmdale-Rockair 66kV line 5/1/09 5/1/09
316 3/11/08 3/11/08 Withdrawn 4/24/08 PV S 100 Los Angeles CA SCE Antelope-Rosamond 66kV line 5/1/09 5/1/09
317 3/11/08 3/11/08 Withdrawn 12/20/10 (Trans 

Cluster) PV S 100 FC Los Angeles CA SCE Antelope Substation 66kV 5/1/09 6/1/13 Waived Complete Complete In Progress
318 3/11/08 3/11/08 Withdrawn 4/24/08 PV S 100 Los Angeles CA SCE Goldtown-Lancaster 66kV line 5/1/09 5/1/09
319 3/11/08 3/11/08 Withdrawn 4/24/08 PV S 100 Los Angeles CA SCE Corum-Goldtown 66kV line 5/1/09 5/1/09
320 3/12/08 3/12/08 Active -  Trans Cluster CT NG 100 214 FC Contra Costa CA PGE Contra Costa Substation 230kV switchyard 4/29/11 5/1/13 Waived Complete Complete Executed LGIA
321 3/18/08 3/18/08 Withdrawn 12/14/09 WT W 100 FC Plumas CA PGE Caribou Substation 230kV switchyard 12/15/13 12/1/13 Complete
322 3/17/08 3/18/08 Withdrawn 11/23/09 CC NG 611 554 FC Contra Costa CA PGE Pittsburg 230kV switchyard 9/30/12 9/30/12 Complete
323 3/27/08 3/27/08 Withdrawn 4/24/08 PV S 100 Kern CA SCE Corum-Rosemond 66kV line 5/1/09 5/1/09
324 3/27/08 3/27/08 Withdrawn 4/24/08 PV S 250 San Bernardino CA SCE Eldorado-Baker-Cook Water-Dunn-Siding-Mountain Pass 115kV line 5/1/09 5/1/09
325 3/27/08 3/27/08 Withdrawn 4/24/08 PV S 100 Kern CA SCE Kramer-Cool Water 115kV line 5/1/09 5/1/09
326 3/27/08 3/27/08 Withdrawn 4/24/08 PV S 100 Kern CA SCE Kramer-Tortilla 115kV line 5/1/09 5/1/09
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327 3/27/08 3/27/08 Withdrawn 11/21/08 PV S 100 Kern CA SCE Kramer-Inyokern-Randsberg No. 1 115kV line 5/1/09 5/1/09
328 3/27/08 3/27/08 Withdrawn 4/24/08 PV S 100 Kern CA SCE Kramer-Inyokern-Randsberg No. 3 115kV line 5/1/09 5/1/09
329 3/31/08 3/31/08 Withdrawn 11/26/08 ST S 264 Kern CA SCE Whirlwind Substation 230kV 8/1/12 8/1/12
330 3/31/08 3/31/08 Withdrawn 11/26/08 ST S 33 Los Angeles CA SCE Antelope-Calcement 66kV line 12/1/09 12/1/09
331 3/31/08 3/31/08 Withdrawn 11/26/08 ST S 231 Kern CA SCE Windhub Substation 5/1/10 5/1/10
332 3/31/08 3/31/08 Withdrawn 11/26/08 ST S 264 Kern CA SCE Windhub Substation 9/1/11 9/1/11
333 3/31/08 3/31/08 Withdrawn 11/26/08 ST S 33 San Bernardino CA SCE Cool Water-Kramer 115kV line 7/1/09 7/1/09
334 4/4/08 4/4/08 Active -  Trans Cluster CT NG 195.9 FC Alameda CA PGE Kelso Substation 230kV bus 6/1/12 7/1/12 Complete Complete Complete In Progress
335 4/4/08 4/4/08 Withdrawn 5/5/08 RE NG 99 Alameda CA PGE Kelso Substation 230kV bus 6/1/12 6/1/12
336 4/7/08 4/7/08 Withdrawn 11/21/08 PV S 75 San Diego CA SDGE Borrego Substation 69kV 12/31/10 12/31/10
337 4/2/08 4/18/08 Active -  Trans Cluster PV S 25.75 FC San Diego CA SDGE Borrego Substation 69kV 4/1/11 4/1/12 Waived Complete Complete In Progress
338 4/17/08 4/17/08 Withdrawn 11/25/08 CC NG 10 Fresno CA PGE Kerman-Helms 70kV line 6/1/10 6/1/10
339 4/18/08 4/18/08 Withdrawn 11/25/08 CT NG 50 San Francisco CA PGE Mission Substation 6/1/11 6/1/11
340 4/2/08 4/22/08 Active - SGIP PV S 20 EO Tulare CA PGE Smyrna-Alpaugh 115kV line 5/1/10 4/1/11 Waived Complete Complete Executed SGIA
341 4/23/08 4/23/08 Withdrawn 11/25/08 CT NG 525 Merced CA PGE Wilson Substation 230kV bus 3/1/12 3/1/12
342 4/25/08 4/25/08 Active -  Trans Cluster PV S 50 FC Los Angeles CA SCE Del Sur Substation 66kV 5/1/11 7/1/13 Waived Complete Complete In Progress
343 4/25/08 4/25/08 Withdrawn 11/21/08 PV S 40 Los Angeles CA SCE Piute-Redman 66kV line 5/1/11 5/1/11
344 4/25/08 4/25/08 Withdrawn 12/7/09 PV S 40 FC Los Angeles CA SCE Lancaster-Little Rock-Piute 66kV line 5/1/11 5/1/11 Complete
345 4/25/08 4/25/08 Withdrawn 11/21/08 PV S 40 Los Angeles CA SCE Lancaster-Little Rock-Piute 66kV line 5/1/11 5/1/11
346 4/25/08 4/25/08 Withdrawn 11/21/08 PV S 30 Los Angeles CA SCE Lancaster-Redman 66kV line 5/1/11 5/1/11
347 4/25/08 4/25/08 Withdrawn 12/7/09 PV S 50 Los Angeles CA SCE Helijet-Little Rock-Palmdale-Rockair 66kV line 5/1/11 5/1/11 Complete
348 4/25/08 4/25/08 Active -  Trans Cluster PV S 40 FC Kern CA SCE Corum-Goldtown 66kV line 5/1/11 6/1/13 Waived Complete Complete In Progress
349 4/25/08 4/25/08 Active -  Trans Cluster PV S 100 FC Kern CA SCE Goldtown Substation 66kV 5/1/13 6/1/13 Waived Complete Complete In Progress
350 4/25/08 4/25/08 Withdrawn 12/7/09 PV S 80 FC San Bernardino CA SCE Eldorado-Baker-Coolwater-Dunn Siding-Mountain Pass 115kV line 5/1/13 5/1/13 Complete
351 4/25/08 4/25/08 Withdrawn 11/25/08 CT NG 49 Yolo CA PGE Tap Vaca-Rio Oso 115kV line 7/1/09 7/1/09
352 4/25/08 4/25/08 Withdrawn 11/25/08 CT NG 49 Stanislaus CA PGE Salado Substation 115kV 7/1/09 7/1/09
353 4/25/08 4/25/08 Withdrawn 11/25/08 CT NG 49 Fresno CA PGE Panoche Substation 115kV bus 7/1/09 7/1/09
354 4/25/08 4/25/08 Withdrawn 11/25/08 CT NG 49 Fresno CA PGE Tap Helm-Valley Nitrogen 70kV line 7/1/09 7/1/09
355 4/28/08 4/28/08 Withdrawn 11/20/08 PV S 100 San Luis Obispo CA PGE San Luis Obispo-Temblor 115kV line 5/1/11 5/1/11
356 4/28/08 4/28/08 Active -  Trans Cluster PV S 40 FC Santa Barbara CA PGE Taft-Cuyama #1 70kV line 5/1/11 1/1/13 Waived Complete Complete In Progress
357 4/28/08 4/28/08 Withdrawn 12/7/09 PV S 100 FC Kern CA PGE Midway Substation via Midway-Sunset Gen-Tie 230kV line 5/1/10 12/1/13 Complete
358 4/30/08 4/30/08 Withdrawn 11/20/08 PV S 100 Kern CA PGE Midway Substation via Midway-Sunset Gen-Tie 230kV line 5/1/11 5/1/11
359 5/1/08 5/1/08 Withdrawn 11/26/08 PV S 350 San Bernardino CA SCE Eldorado-Baker-Cool Water-Dunn Siding-Mountain Pass 115kV line 3/1/11 3/1/11
360 5/1/08 5/1/08 Withdrawn 7/11/08 CT NG 200 Colusa CA PGE Cortina Substation 230kV bus 6/1/12 6/1/12
361 5/2/08 5/2/08 Withdrawn 11/26/08 ST S 200 Riverside CA SCE Blythe-Eagle Mountain 161kV line 8/30/12 8/30/12
362 5/2/08 5/2/08 Withdrawn 11/26/08 ST S 300 Riverside CA SCE Midpoint Substation 8/30/12 8/30/12
363 5/5/08 5/6/08 Withdrawn 12/7/09 PV S 700 FC Kern CA SCE Windhub Substation 230kV 5/1/13 5/1/11 Complete
364 5/5/08 5/6/08 Withdrawn 11/21/08 PV S 700 Kern CA SCE Windhub Substation 230kV 5/1/14 5/1/13
365 5/6/08 5/12/08 Active -  Trans Cluster ST S 500 FC Riverside CA SCE Midpoint Substation 12/28/13 7/1/13 Waived Complete Complete Executed LGIA
366 5/7/08 5/12/08 Withdrawn 10/30/08 RE NG 115.5 Alameda CA PGE Kelso Substation 6/1/12 6/1/12
367 5/12/08 5/12/08 Withdrawn 11/24/08 PV S 50 Santa Barbara CA PGE 69kV line proximate to Cuyama Substation 12/31/09 12/31/09
368 5/9/08 5/16/08 Withdrawn 11/20/08 CT NG 150 San Diego CA SDGE Escondido Substation 69 kV 6/1/10 6/1/10
369 5/16/08 5/16/08 Withdrawn 10/24/08 H WTR 1300 Riverside CA SCE Midpoint Substation 500kV 6/1/14 6/1/14
370 5/1/08 5/19/08 Withdrawn 11/24/08 CT NG 390.4 Solano CA PGE Lambie-Contra Costa Substation 230kV bus 6/1/12 6/1/12
371 5/9/08 5/23/08 Withdrawn 11/26/08 CC NG 337.5 Fresno CA PGE McCall-Kingsburg #1 & #2 115kV lines 12/1/10 12/1/10
372 5/21/08 5/21/08 Active - SGIP PV S 20 EO Kings CA PGE Jacobs Corner Substation 70kV bus 11/1/10 11/1/10 Waived Complete Complete Executed SGIA
373 5/27/08 5/27/08 Withdrawn 11/26/08 CT NG 315 San Joaquin CA PGE Loop Tesla-Stagg and Tesla-Eight Mile 230kV lines 7/1/12 7/1/12
374 5/27/08 5/27/08 Withdrawn 11/25/08 CT NG 49 Glenn CA PGE Tap Cotonwood-Logan Creek-Vaca Dixon 230kV line 6/1/10 6/1/10
375 5/28/08 5/28/08 Withdrawn 11/26/08 ST NG 49.9 Kern CA PGE Famoso Substation 6/2/11 6/2/11
376 5/28/08 5/28/08 Withdrawn 12/19/08 ST S 612 San Bernardino CA SCE Pisgah-Lugo 230kV line 12/1/12 12/1/12
377 5/28/08 5/28/08 Withdrawn 11/26/08 CT NG 600 Alameda CA PGE Tracy Substation 230kV 5/1/13 5/1/13
378 5/28/08 5/28/08 Active -  Trans Cluster CC NG 120 FC Santa Clara CA PGE Los Esteros Substation 115kV bus 6/1/11 6/1/13 Waived Complete Complete In Progress
379 5/28/08 5/28/08 Withdrawn 12/14/09 CC NG 600 FC Sutter CA PGE Table Mountain-Tesla 500kV line 5/1/12 1/1/14 Complete
380 5/21/08 5/29/08 Withdrawn 11/12/08 ST S 145 San Bernardino CA SCE Lugo-Mohave 500kV line 5/1/13 5/1/13
381 5/21/08 5/29/08 Withdrawn 12/4/09 ST S 240 FC Clark NV SCE Eldorado Substation 230kV 5/1/13 5/1/13 Complete
382 5/21/08 5/29/08 Withdrawn 11/23/09 ST S 290 FC San Bernardino CA SCE Lugo-Eldorado 500kV line 5/1/13 5/1/13 Complete
383 5/29/08 5/29/08 Active -  Trans Cluster CC NG 85 FC Los Angeles CA SCE Arco Gen #1 & #2 230kV lines 5/31/12 12/1/12 Waived Complete Complete In Progress
384 5/29/08 5/29/08 Withdrawn 10/16/09 ST S 900 EO San Bernardino CA SCE Lugo-Mohave 500kV line 2/1/12 2/1/15 Complete
385 5/29/08 5/29/08 Withdrawn 10/16/09 ST S 600 EO San Bernardino CA SCE Lugo-Mohave 500kV line 2/1/11 2/1/14 Complete
386 5/29/08 5/29/08 Withdrawn 12/4/09 ST S 600 EO Imperial CA SDGE New Substation on North Gila-Imperial Valley 500kV line 1/1/12 10/1/14 Complete
387 5/29/08 5/29/08 Withdrawn 12/4/09 ST S 900 EO La Posa AZ SCE Devers-Palo Verde 500kV line 2/1/15 2/1/15 Complete
388 5/29/08 5/29/08 Withdrawn 12/4/09 ST S 900 EO La Paz/Maricopa AZ SCE Devers-Palo Verde 500 kV line 6/1/14 6/1/14 Complete
389 5/29/08 5/29/08 Withdrawn 12/4/09 ST S 900 EO Maricopa AZ SCE Devers-Palo Verde 500 kV line 5/1/15 5/1/15 Complete
390 5/29/08 5/29/08 Withdrawn 12/4/09 ST S 300 EO Maricopa AZ SDGE North Gila-Hassayampa 500kV line 5/1/11 3/1/12 Complete
391 5/29/08 5/29/08 Withdrawn 2/7/11 (Trans 

Cluster) ST G 15 FC Inyo CA SCE Kramer Substation 230kV 1/11/10 1/11/10 Waived Complete Complete Executed LGIA

392 5/29/08 5/29/08 Withdrawn 2/7/11 (Trans 
Cluster) ST G 15 FC Inyo CA SCE BLM Substation 230kV 3/13/19 1/11/10 Waived Complete Complete In Progress

393 5/29/08 5/29/08 Withdrawn 2/7/11 (Trans 
Cluster) ST G 15 FC Inyo CA SCE Inyokern Substation 115kV 8/19/11 1/11/10 Waived Complete Complete In Progress

394 5/29/08 5/29/08 Withdrawn 2/8/11 (Trans 
Cluster) ST G 60.7 FC Churchill NV SCE Control Substation 115kV bus 12/1/12 12/1/15 Waived Complete Complete In Progress

395 5/29/08 5/29/08 Withdrawn 11/26/08 ST G 52.5 Churchill NV SCE Bishop Substation 12/1/12 12/1/12
396 5/29/08 5/29/08 Withdrawn 2/8/11 (Trans 

Cluster) ST G 60.7 FC Churchill NV SCE Control Substation 115kV bus 6/1/13 6/1/16 Waived Complete Complete In Progress
397 5/29/08 5/29/08 Withdrawn 11/26/08 ST G 52.5 Churchill NV SCE Bishop Substation 6/1/13 6/1/13
398 5/29/08 5/29/08 Withdrawn 2/8/11 (Trans 

Cluster) ST G 60.7 FC Churchill NV SCE Control Substation 115kV bus 6/1/12 6/1/12 Waived Complete Complete In Progress

399 5/29/08 5/29/08 Withdrawn 2/8/11 (Trans 
Cluster) ST G 60.7 FC Churchill NV SCE Control Substation 115kV bus 6/1/12 6/1/13 Waived Complete Complete In Progress

400 5/30/08 5/30/08 Withdrawn 7/22/08 PV S 700 Kern CA SCE Windhub Substation 5/1/11 5/1/11
401 5/30/08 5/30/08 Withdrawn 7/28/08 ST NG 49.85 Los Angeles CA SCE ChevGen Substation 9/1/10 9/1/10
402 5/30/08 5/30/08 Withdrawn 8/19/08 CC NG 600 Kern CA PGE Midway Substation 230kV bus 6/1/12 6/1/12
403 5/30/08 5/30/08 Withdrawn 12/14/09 PV S 30 FC Kern CA PGE Midway Substation 230kV bus 6/1/12 12/31/11 Complete
404 5/30/08 5/30/08 Withdrawn 8/19/08 CT NG 450 Kern CA PGE Midway Substation 230kV bus 6/1/11 6/1/11
405 5/30/08 5/30/08 Withdrawn 11/26/08 ST S 450 Imperial CA SDGE Imperial Valley Substation 12/31/12 12/31/12
406 5/30/08 5/30/08 Withdrawn 11/26/08 WT W 130 San Diego CA SDGE Boulevard Substation 6/1/11 6/1/11
407 5/30/08 5/30/08 Active -  Trans Cluster PV S 325 FC Kern CA SCE Cottonwind-Whirlwind 230kV line 7/1/12 12/1/14 Waived Complete Complete In Progress
408 5/30/08 5/30/08 Active -  Trans Cluster PV S 325 FC Kern CA SCE Cottonwind-Whirlwind 230kV line 7/1/12 12/1/14 Waived Complete Complete In Progress
409 5/30/08 5/30/08 Active -  Trans Cluster WT W 150 EO Kern CA SCE Highwind Substation 230kV 10/1/11 12/31/12 Waived Complete Complete In Progress
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410 5/30/08 5/30/08 Withdrawn 11/26/08 ST S 49.5 Riverside CA SCE Midpoint Substation 500kV 8/1/12 8/1/12
411 5/30/08 5/30/08 Withdrawn 11/26/08 ST S 49.5 Riverside CA SCE Midpoint Substation 500kV 8/1/12 8/1/12
412 5/30/08 5/30/08 Active -  Trans Cluster PV S 250 FC Los Angeles CA SCE Whirlwind Substation 230kV 8/1/12 12/1/13 Waived Complete Complete Executed LGIA
413 5/30/08 5/30/08 Withdrawn 11/21/08 ST S 280 San Bernardino CA SCE Pisgah Substation 230kV 8/1/12 8/1/12
414 5/30/08 5/30/08 Withdrawn 11/21/08 ST S 280 Imperial CA SDGE Imperial Valley Substation 230kV bus 7/1/12 7/1/12
415 5/30/08 5/30/08 Withdrawn 11/21/08 ST S 280 Riverside CA SCE Devers-Palo Verde 500kV line 8/1/12 8/1/12
416 5/30/08 5/30/08 Withdrawn 11/21/08 ST S 280 Riverside CA SCE Midpoint Substation 230kV 8/1/12 8/1/12
417 5/30/08 5/30/08 Active -  Trans Cluster WT W 14 FC Contra Costa CA PGE Pittsburg-Tesla 230kV line 9/30/10 9/30/10 Waived Complete Complete In Progress
418 5/30/08 5/30/08 Withdrawn 11/25/08 CT NG 400 San Joaquin CA PGE Tesla Substation 230kV bus 11/1/12 11/1/12
419 5/30/08 5/30/08 Withdrawn 11/26/08 CT NG 188 Fresno CA PGE Panoche Substation 230kV 3/1/11 3/1/11
420 5/30/08 5/30/08 Withdrawn 12/9/09 ST S 49.5 FC San Diego CA SDGE Borrego Substation 69kV 2/1/13 2/1/13 Complete
421 5/30/08 5/30/08 Active -  Trans Cluster ST S 49.5 FC Riverside CA SCE Eagle Mountain Substation 2/1/12 2/1/12 Waived Complete Complete In Progress
422 5/30/08 5/30/08 Withdrawn 11/26/08 ST S 49.5 Riverside CA SCE Camino-Iron Mouintain 230kV line 2/1/12 2/1/12
423 5/30/08 5/30/08 Withdrawn 11/26/08 ST S 49.5 Riverside CA SCE Camino-Iron Mouintain 230kV line 2/1/12 2/1/12
424 5/30/08 5/30/08 Withdrawn 11/26/08 ST S 250 San Bernardino CA SCE Mohave Switchyard 7/1/14 7/1/14
425 5/30/08 5/30/08 Withdrawn 11/26/08 ST S 250 Riverside CA SCE Colorado River Substation 7/1/14 7/1/14
426 5/30/08 5/30/08 Withdrawn 11/26/08 ST S 250 Clark NV SCE Mohave Switchyard 7/1/14 7/1/14
427 5/30/08 5/30/08 Withdrawn 12/4/09 ST S 250 FC Kern CA SCE Antelope Substation 7/1/14 7/1/14 Complete
428 5/30/08 5/30/08 Withdrawn 11/26/08 ST S 250 San Bernardino CA SCE Eagle Mountain Substation 7/1/14 7/1/14
429 5/30/08 5/30/08 Active -  Trans Cluster ST S 100 FC Imperial CA SDGE Imperial Valley Substation 7/1/14 4/1/15 Waived Complete Complete In Progress
430 5/30/08 5/30/08 Withdrawn 12/4/09 ST S 250 FC Kern CA SCE Kramer Substation 7/1/14 7/1/14 Complete
431 5/30/08 5/30/08 Withdrawn 1/7/11 (Trans 

Cluster) ST S 150 FC Riverside CA SCE Midpoint Substation 220kV 7/1/14 7/1/14 Waived Complete Tendered In Progress
432 5/30/08 5/30/08 Withdrawn 12/4/09 ST S 250 FC Riverside CA SCE Colorado River Substation 230kV 7/1/14 7/1/14 Complete
433 5/30/08 5/30/08 Withdrawn 11/26/08 ST S 250 San Bernardino CA SCE Iron Mountain Substation 5/29/15 5/29/15
434 5/30/08 5/30/08 Withdrawn 11/26/08 ST S 500 San Bernardino CA SCE Mohave Switchyard 5/29/15 5/29/15
435 5/30/08 5/30/08 Withdrawn 12/4/09 ST S 250 FC La Paz AZ SCE Palo Verde-Devers #2 line 7/1/14 7/1/14 Complete
436 5/30/08 5/30/08 Withdrawn 11/26/08 ST S 250 Maricopa AZ SCE Palo Verde-Devers #2 line 7/1/14 7/1/14
437 5/30/08 5/30/08 Withdrawn 10/24/08 WT W 350 Shasta CA PGE Pit #3-Round Mountain 230kV line 6/1/11 6/1/11
438 5/30/08 5/30/08 Withdrawn 11/26/08 WT W 500 Kern CA SCE Windhub Substation 12/31/11 12/31/11
439 5/30/08 5/30/08 Withdrawn 11/26/08 ST S 500 Riverside CA SCE Midpoint Substation 12/31/11 12/31/11
440 5/30/08 5/30/08 Withdrawn 11/26/08 ST S 500 Kern CA SCE Whirlwind Substation 12/31/11 12/31/11
441 5/30/08 5/30/08 Withdrawn 11/26/08 ST G 50 Lake CA PGE Geysers 17-Fulton #2 230kV line 7/31/12 7/31/12
442 5/30/08 5/30/08 Active -  Trans Cluster PV S 125 FC Imperial CA SDGE Imperial Valley 230kV 5/1/13 1/1/14 Waived Complete Complete In Progress
443 5/30/08 5/30/08 Withdrawn 11/25/08 CT NG 49 San Diego CA SDGE Talega-Escondido 230kV line 7/1/09 7/1/09
444 5/30/08 5/30/08 Withdrawn 11/25/08 CT NG 49 San Diego CA SDGE Lilac-Rincon 69kV 7/1/09 7/1/09
445 5/30/08 5/30/08 Withdrawn 11/25/08 CT NG 49 San Diego CA SDGE Pala-Lilac 69kV line 7/1/09 7/1/09
446 5/30/08 5/30/08 Withdrawn 11/25/08 CT NG 49 Orange CA SDGE Talega-San Mateo 69kV line 7/1/09 7/1/09
447 5/30/08 5/30/08 Withdrawn 11/25/08 CT NG 49 San Diego CA SDGE Ash-Valley Center 69kV line 7/1/09 7/1/09
448 5/30/08 5/30/08 Withdrawn 11/25/08 CT NG 49 San Diego CA SDGE Border Substation 69kV 7/1/09 7/1/09
449 5/30/08 5/30/08 Withdrawn 12/19/08 ST S 250 Riverside CA SCE Midpoint Substation 500kV 7/1/12 7/1/12
450 5/30/08 5/30/08 Withdrawn 11/26/08 WT W 1150 Los Angeles & Kern CA SCE Whirlwind Substation 230kV 5/30/13 5/30/13
451 5/30/08 5/30/08 Withdrawn 11/26/08 ST S 1150 San Bernardino CA SCE Pisgah Substation 230kV 5/30/13 5/30/13
452 6/2/08 6/2/08 Withdrawn 11/24/08 CC NG 730 Solano CA PGE Loop Lakesville-Sobrante and Lakesville-Ignacio 230kV lines 6/15/12 6/15/12
453 6/2/08 6/2/08 Withdrawn 11/26/08 ST S 250 La Paz AZ SCE Mohave Switchyard 7/1/14 7/1/14
454 6/2/08 6/2/08 Withdrawn 11/26/08 ST S 84 Imperial CA SDGE Imperial Valley Substation 230kV 2/1/11 2/1/11
455 6/2/08 6/2/08 Withdrawn 12/14/09 ST S 141 FC Los Angeles CA SCE Whirlwind Substation 230kV 10/1/13 10/1/13 Complete
456 6/2/08 6/2/08 Withdrawn 11/26/08 ST S 840 Los Angeles CA SCE Vincent Substation 9/1/14 9/1/14
457 6/2/08 6/2/08 Withdrawn 11/26/08 PV S 55 Riverside CA SCE Victor Substation 115kV 6/15/10 6/15/10
458 6/2/08 6/2/08 Withdrawn 8/1/08 PV S 50 Riverside CA SCE Antelope-Cal Cement 69kV line 6/15/10 6/15/10
459 6/2/08 6/2/08 Withdrawn 11/25/08 PV S 50 San Diego CA SDGE Cameron Substation 69kV 12/15/09 12/15/09
460 6/2/08 6/2/08 Withdrawn 9/10/08 PV S 40 Kern CA SCE Inyokern Substation 115kV bus 12/1/10 12/1/10
461 6/2/08 6/2/08 Withdrawn 9/10/08 PV S 40 San Bernardino CA SCE Dunn Siding-Cool Water 115kV line 12/1/10 12/1/10
462 6/2/08 6/2/08 Withdrawn 11/25/08 PV S 58.8 San Diego CA SDGE Borrego Substation 69kV 6/15/10 6/15/10
463 6/2/08 6/2/08 Withdrawn 11/25/08 PV S 58.8 San Diego CA SDGE Warner Substation 69kV 6/30/10 6/30/10
464 6/2/08 6/2/08 Withdrawn 11/25/08 PV S 40 Kern CA SCE Redman Substation 69kV bus 12/1/10 12/1/10
465 6/2/08 6/2/08 Withdrawn 11/25/08 PV S 40 Kern CA SCE Little Rock Substation 69kV bus 12/1/10 12/1/10
466 6/2/08 6/2/08 Withdrawn 8/1/08 PV S 100 Riverside CA SCE Baker Substation 115kV 6/15/10 6/15/10
467 5/30/08 6/2/08 Active -  Trans Cluster ST S 230 FC Clark NV SCE Eldorado-Ivanpah 230kV line 8/1/12 10/1/15 Waived Complete Complete In Progress
468 5/30/08 6/2/08 Active -  Trans Cluster PV S 290 EO Yuma AZ SDGE Hassayampa-North Gila 500kV line 8/1/12 6/30/14 Waived Complete Complete Executed LGIA
469 7/14/08 7/14/08 Withdrawn 11/18/08 ST B 16.3 EO Amador CA PGE Valley Springs-Martel #2 60kV line 12/31/08 12/31/08
470 7/30/08 7/30/08 Active - SGIP PV S 20 EO Kings CA PGE Jacobs Corner Substation 70kV bus 3/1/11 3/1/11 Waived Complete Complete Executed SGIA
471 7/30/08 7/30/08 Active - SGIP PV S 20 EO Kings CA PGE Jacobs Corner Substation 70kV bus 7/1/11 7/1/11 Waived Complete Complete Executed SGIA
472 8/4/08 8/11/08 Complete ST B 12 EO Humboldt CA PGE Blue Lake Tap 60kV 12/20/08 9/10/10 Waived Waived Complete Executed
473 9/3/08 9/12/08 Active - SGIP PV S 20 EO Tulare CA PGE Smyrna-Alpaugh 115kV line 5/1/10 5/1/10 Waived Complete Complete Executed SGIA
474 9/11/08 9/15/08 Active - SGIP PV S 19.9 EO San Bernardino CA SCE Dunn Siding Substation 6/1/11 6/1/11 Waived Complete In Progress
475 9/10/08 10/8/08 Withdrawn 10/26/09 WT W 20 EO Riverside CA SCE Devers-Garnet-Venwind 115kV line 12/1/09 12/1/10 Waived In Progress
476 10/23/08 10/23/08 Active - SGIP RE LFG 9.9 EO Marin CA PGE Lakeville #2 60 kV line 5/29/10 5/29/10 Waived Complete Complete Executed SGIA
477 2/2/09 2/6/09 Active - SGIP RE LFG 4 EO Butte CA PGE Centerville-Table Mountain 60kV line 3/31/10 4/17/11 Waived Waived Complete Tendered
478 2/17/09 2/17/09 Active - SGIP PV S 20 EO Kings CA PGE Corcoran-Kingsburg 115kV #2 line 11/1/11 11/1/11 Waived Complete Complete Tendered
479 3/13/09 3/13/09 Active - SGIP PV S 20 EO Tulare CA PGE Smyrna-Alpaugh 115kV line 10/1/11 10/1/11 Waived Complete Complete Executed SGIA
480 3/16/09 3/16/09 Active - SGIP PV S 20 EO San Diego CA SDGE Borrego Substation 69kV switchyard 12/31/10 12/1/11 Complete Waived ISISA In Progress
481 4/6/09 4/20/09 Active - SGIP ST B 18.4 EO Amador CA PGE Valley Springs-Martel #2 60kV line 4/1/10 4/1/10 Waived Complete Complete Executed SGIA
482 4/24/09 4/24/09 Active - SGIP PV S 20 EO Tulare CA PGE Smyrna-Alpaugh 115kV line 4/1/12 4/1/12 Waived Complete Complete Tendered
483 4/29/09 4/29/09 Active - SGIP PV S 10 EO Kern CA SCE Vincent Substation 6/1/10 6/1/10 Waived Complete
484 6/11/09 6/11/09 Active - SGIP PV S 20 EO Kern CA PGE Arco - Carneras 70 kV Line 9/30/11 9/30/11 Waived Complete Complete Tendered
485 6/3/09 6/18/09 Active - SGIP TC WT W 20 EO Kern CA SCE Highwind Substation 230kV bus 6/30/12 12/15/12 Complete Waived In Progress
486 6/29/09 6/29/09 Active - SGIP PV S 20 EO Kern CA SCE Antelope-Neenach 66kV line 1/1/12 1/1/12 Complete Complete In Progress
487 7/30/09 7/31/09 Withdrawn 10/15/10 (Cluster 

#1) PV S 600 FC Kern CA PGE Midway-Wheeler Ridge 230kV double circuit line 12/1/15 12/1/15 Complete
488 4/6/09 7/31/09 Active - Cluster #1 ST S 92 FC Clark NV SCE Eldorado Substation 230kV 9/30/12 9/30/12 Waived Complete
489 5/26/09 7/31/09 Active - Cluster #1 WT W 98.9 FC Solano CA PGE Birds Landing Substation 230kV 5/31/11 5/31/11 Waived Complete Complete In Progress
490 6/3/09 7/31/09 Active - Cluster #1 ST NU 48 FC San Diego CA SCE San Onofre Nuclear Generating Station 230kV switchyard 12/31/12 12/31/12 Waived Complete
491 6/4/09 7/31/09 Active - Cluster #1 PV S 230 FC San Bernardino CA SCE Coolwater-Dunn Siding 115kV line 6/1/14 4/1/14 Waived Complete
492 7/6/09 7/31/09 Withdrawn 11/2/09 PV S 350 FC Kern CA SCE Windhub Substation 230kV 12/1/15 12/1/15 In Progress
493 7/16/09 7/31/09 Active - Cluster #1 WT W 299 FC Imperial CA SDGE Sunrise Powerlink 500kV line 12/31/13 12/31/13 Waived Complete
494 7/20/09 7/31/09 Active - Cluster #1 PV S 350 FC Kern CA SCE Windhub Substation 230kV 12/1/15 9/1/15 Waived Complete
495 7/24/09 7/31/09 Active - Cluster #1 H WTR 7.2 FC Tuolumne CA PGE Tulloch 115kV tap 10/1/11 10/1/11 Waived Complete In Progress
496 7/27/09 7/31/09 Withdrawn 10/1/10 ST S 960 FC Yuma AZ SDGE 500kV collector station 40 mi E of N Gila Sub & 4.5 mi W of proposed Agua Caliente Sub1/1/14 1/1/14 Complete
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497 7/27/09 7/31/09 Withdrawn 7/12/10 (Cluster 
#1) ST S 6 FC San Bernardino CA SCE New Ivanpah Substation 115kV 3/31/12 3/31/12 Complete

498 7/27/09 7/31/09 Withdrawn 7/12/10 (Cluster 
#1) ST S 20 FC San Bernardino CA SCE New Ivanpah Substation 115kV 9/30/12 9/30/12 Complete

499 7/27/09 7/31/09 Withdrawn 7/12/10 (Cluster 
#1) ST S 40 FC San Bernardino CA SCE New Ivanpah Substation 115kV 3/31/13 3/31/13 Complete

500 7/27/09 7/31/09 Withdrawn 9/14/10 ST S 960 FC Lincoln NV SCE Eldorado Substation 500kV 1/1/14 1/1/15 Complete
501 7/28/09 7/31/09 Withdrawn 9/30/10 (Cluster 

#1) PV S 750 FC Yuma AZ SDGE Hassayampa-North Gila 500kV switching station 6/30/15 6/30/15 Complete
502 7/28/09 7/31/09 Active - Cluster #1 PV S 20 FC Clark NV SCE Eldorado-Ivanpah 230kV line 5/1/16 10/1/15 Waived Complete
503 7/28/09 7/31/09 Active - Cluster #1 PV S 155 FC Clark NV SCE Eldorado Substation 230kV bus 1/1/16 3/1/15 Waived Complete
504 7/30/09 7/31/09 Withdrawn 10/20/09 WT W 688 FC Kern CA SCE Highwind Substation 230kV bus 3/11/13 3/11/13
505 7/30/09 7/31/09 Withdrawn 9/17/10 (Cluster 

#1) WT/PV W/S 125/975 FC Kern CA SCE Highwind-Windhub 230kV line 11/30/12 11/30/12 Complete
506 7/30/09 7/31/09 Active - Cluster #1 PV S 300 EO Kern CA SCE Whirlwind Substation 230kV 7/31/15 1/31/15 Waived Complete
507 7/31/09 7/31/09 Withdrawn 12/4/09 CC NG 131 FC Contra Costa CA PGE Contra Costa Substation 230kV bus 12/1/13 12/1/13
508 7/31/09 7/31/09 Withdrawn 10/15/10 (Cluster 

#1) CC NG 58.3 FC Fresno CA PGE Sanger-Reedley 115kV line 3/15/11 3/15/11 Complete
509 7/31/09 7/31/09 Complete CT NG 49.9 FC San Diego CA SDGE El Cajon Sub 69kV Bus 6/15/10 11/1/10 Waived Complete Executed LGIA
510 7/31/09 7/31/09 Active - Cluster #1 PV S 200 FC Imperial CA SDGE Imperial Valley Substation 230kV bus 1/1/12 7/1/12 Waived Complete
511 7/31/09 7/31/09 Withdrawn 11/30/09 ST S 92.6 FC Kern CA SCE Goldtown-Lancaster 66kV line 12/31/12 12/31/12
512 7/31/09 7/31/09 Active - Cluster #1 PV S 26 FC Los Angeles CA SCE Neenach Substation 66kV 2/15/12 12/1/13 Waived Complete
513 7/31/09 7/31/09 Active - Cluster #1 PV S 141 FC Los Angeles CA SCE Whirlwind Substation 230kV 8/1/13 8/1/14 Waived Complete

513A 7/31/09 7/31/09 Withdrawn 10/8/09 CT NG 190 FC San Diego CA SDGE Otay Mesa Energy Center Substation 230kV 5/1/13 5/1/13
514 7/31/09 7/31/09 Active - SGIP PV S 20 EO Kern CA PGE Arco Substation 69kV bus 12/15/10 12/15/10 Waived Complete Complete Tendered
515 8/12/09 8/12/09 Active - SGIP TC PV S 20 EO Kern CA SCE Kramer-Ransburg 115kV line 4/1/11 4/1/11 Waived Complete In Progress
516 8/12/09 8/21/09 Withdrawn 5/25/10 PV S 20 EO San Diego CA SDGE Borrego Substation 69kV 1/1/11 1/1/11 In Progress
517 8/19/09 8/19/09 Active - SGIP PV S 20 EO Kern CA PGE Kern-Old River #1 70kV line 12/31/12 12/31/12 Waived Complete Complete In Progress
518 8/19/09 8/19/09 Withdrawn 6/7/10 PV S 20 EO Kern CA PGE Kern-Old River #2 70kV line 12/31/14 12/31/14 Waived In Progress
519 8/19/09 8/19/09 Withdrawn 6/7/10 PV S 20 EO Kern CA PGE Elk Hills-Taft 70kV line 12/31/14 12/31/14 Waived In Progress
520 8/19/09 8/19/09 Withdrawn 6/23/10 (SGIP) PV S 20 EO Kern CA PGE Blackwell-Carneras 70kV line 12/31/14 12/31/14 Waived Complete
521 8/19/09 8/19/09 Active - SGIP TC PV S 20 EO Kern CA SCE Goldtown-Corum 66kV line 12/31/14 12/31/13 Complete Complete
522 8/19/09 8/19/09 Active - SGIP TC PV S 20 EO Kern CA SCE Goldtown-Lancaster 66kV line 12/31/14 12/31/13 Complete Complete

522A 8/19/09 8/19/09 Active - SGIP PV S 20 EO Kern CA SCE Rosamond Substation 66kV 12/31/13 12/31/13 Waived Complete
522B 8/19/09 8/19/09 Active - SGIP PV S 20 EO Kern CA SCE Rosamond leg of the Cal Cement-Monolith-Rosamond-Wind Farm 66kV line 12/31/12 12/31/12 Waived Complete
522C 8/19/09 8/19/09 Active - SGIP TC PV S 20 EO Kern CA SCE Kern River-Cumings 66kV line 12/31/13 12/31/13 Waived In Progress
523 8/21/09 8/21/09 Active - SGIP PV S 20 EO Kings CA PGE Arco Substation 70kV bus 10/30/11 10/30/11 Waived Complete Complete

523A 8/26/09 8/26/09 Withdrawn 1/24/11 (SGIP) PV S 19.9 EO Kern CA SCE Goldtown-Corum 66kV line 12/31/10 12/31/10 Waived In Progress
524 9/2/09 9/2/09 Withdrawn 12/15/10 (SGIP) PV S 20 EO San Bernardino CA SCE Eldorado-Pisgah #2 230kV line 12/1/11 12/1/11 In Progress
525 9/8/09 9/11/09 Withdrawn 4/28/10 PV S 20 EO Kern CA PGE Arco-Caneras 70kV line 4/30/11 12/31/10 Waived In Progress
526 9/11/09 9/11/09 Active - SGIP PV S 20 EO Fresno CA PGE Schindler-Coalinga #2 70kV line 1/1/12 1/1/12 Waived Complete Complete
527 9/23/09 9/23/09 Withdrawn 7/6/10 (SGIP) PV S 20 EO Inyo CA SCE Control-Haiwee-Inyokern #2 115kV line 6/1/11 6/1/11
528 10/5/09 10/5/09 Withdrawn 1/20/10 (SGIP 

Trans) PV S 20 EO Solano CA PGE Birds Landing Substation 230kV bus 6/1/11 6/1/11 In Progress
529 10/19/09 10/19/09 Active - SGIP PV S 20 EO Kings CA PGE Corcoran- Kingsburg #1 115kV line 8/1/13 8/1/13 Waived Complete Complete In Progress

529A 10/23/09 10/23/09 Active - SGIP RE/PV LFG/S 6.5/8 EO Fresno CA PGE Helm-Kerman 70kV line 4/1/11 4/1/11 Complete Complete In Progress
530 10/29/09 10/29/09 Active - SGIP PV S 20 EO Tulare CA PGE Corcoran-Smyrna 115kV line 7/1/11 7/1/11 Waived Complete Complete In Progress
531 10/29/09 10/29/09 Withdrawn 1/29/10 PV S 16 EO Tulare CA PGE Corcoran-Smyrna 115kV line 7/1/11 7/1/11

531A 10/29/09 10/29/09 Active - SGIP PV S 20 EO Los Angeles CA SCE Antelope-Del Sur 69kV line 6/1/11 6/1/11 Complete Waived Complete
531B 10/29/09 10/29/09 Withdrawn 1/23/11 (SGIP) PV S 20 EO Los Angeles CA SCE Neenach Substation 69kV 6/1/11 6/1/11 In Progress
532 11/2/09 11/2/09 Active - SGIP ST S 20 EO Fresno CA PGE Schindler-Huron-Gates 70kV line 1/1/12 1/1/12 Waived Complete Complete
533 11/11/09 11/11/09 Withdrawn 4/19/10 PV S 20 EO Kern CA PGE Semitropic-Midway #2 115kV line 1/1/12 1/1/12 Waived Tendered
534 8/4/09 11/13/09 Active - SGIP PV S 20 EO San Benito CA PGE Moss Landing-Panoche #2 230kV line 6/30/11 6/30/11 Waived Complete Tendered
535 Number Not Used
536 11/19/09 11/19/09 Withdrawn 3/4/10 PV S 20 EO Merced CA PGE Mercy Springs 70kV line 12/31/11 12/31/11
537 Number Not Used

537A 11/23/09 11/23/09 Active - SGIP WT W 19.5 EO Kern CA SCE Highwind Substation 4/1/11 4/1/11 Waived Complete In Progress
538 12/16/09 12/16/09 Active - SGIP PV S 20 EO Fresno CA PGE Oro Loma-Mendota 69kV line 1/1/12 1/1/12 Waived Complete In Progress
539 12/18/09 12/18/09 Active - SGIP PV S 20 EO Stanislaus CA PGE Salado-Newman #1 60kV line 1/1/11 6/1/11 Waived Complete Complete Tendered
540 12/22/09 12/22/09 Active - SGIP PV S 20 EO Los Angeles CA SCE Little Rock-Piute 69kV line 5/1/11 5/1/11 Waived Complete In Progress
541 1/5/10 1/5/10 Active - SGIP TC PV S 20 EO Fresno CA PGE Panoche-Oro Loma 115kV Line 1/1/12 1/1/12 Waived Tendered In Progress

541A 1/5/10 1/5/10 Withdrawn 1/18/10 (SGIP) PV S 20 EO Los Angeles CA SCE Antelope-Neenach 66kV 6/1/11 6/1/11 In Progress
541B 1/5/10 1/5/10 Withdrawn 12/27/10 (SGIP) PV S 20 EO Los Angeles CA SCE Antelope-Neenach 66kV 6/1/11 6/1/11 In Progress Tendered
542 1/6/10 1/6/10 Active - SGIP PV S 20 EO Fresno CA PGE Schindler Sub 115kV bus 1/1/12 1/1/12 Waived Complete In Progress
543 1/6/10 1/6/10 Active - SGIP PV S 20 EO Fresno CA PGE Schindler Sub 70kV bus 1/1/12 1/1/12 Waived Complete In Progress
544 1/6/10 1/6/10 Withdrawn 4/19/10 PV S 20 EO Kern CA PGE Lamont Substation 115kV bus 10/31/11 10/31/11
545 1/6/10 1/6/10 Active - SGIP PV S 20 EO Kern CA PGE Wheeler Ridge-Lakeview 70kV 10/31/11 10/31/11 Waived Complete Complete
546 1/6/10 1/6/10 Active - SGIP PV S 15 EO Los Angeles CA SCE Redman-Piute 66kV Tap 12/1/12 12/1/12 Waived Complete In Progress
547 1/6/10 1/6/10 Active - SGIP PV S 20 EO Los Angeles CA SCE Loop Redman-Lancaster 66kV 12/1/12 12/1/12 Waived Complete In Progress
548 11/19/09 1/15/10 Active - SGIP PV S 20 EO Kings CA PGE Mercy Springs Substation 70kV 10/31/11 10/31/11 Waived Complete Complete In Progress
549 11/19/09 1/15/10 Withdrawn 6/4/10 PV S 20 EO Merced CA PGE Mercy Springs-Oro Loma 70kV line 3/31/12 3/31/12 Waived Tendered
550 12/4/09 1/19/10 Active - SGIP PV S 20 EO Tulare CA PGE Merced #1 70 kV 12/15/11 12/15/11 Waived Complete In Progress
551 1/27/10 1/27/10 Active - SGIP TC PV S 20 EO Kern CA PGE Wheeler Ridge Sub 70kV bus 10/31/11 10/31/11 Waived In Progress
552 10/2/09 2/1/10 Active - Cluster #2 PV S 60 FC San Bernardino CA SCE Lugo-Pisgah #1 230kV 3/1/12 4/30/12 Waived Complete
553 1/21/10 2/1/10 Active - Cluster #2 PV S 400 FC San Benito CA PGE Moss Landing-Panoche #2 & Coburn-Panoche #2 230 kV 12/15/13 12/15/13 Waived Complete
554 1/26/10 2/1/10 Active - Cluster #2 WT W 138 FC Shasta CA PGE Pit River 1 - Cottonwood 230kV 10/31/13 12/31/13 Waived Complete In Progress
555 1/26/10 2/1/10 Active - Cluster #2 WT W 92 FC San Diego CA SDGE Boulevard Substation 138kV Bus 11/22/13 12/30/14 Complete
556 1/27/10 2/1/10 Withdrawn 4/9/10 (Cluster #2) WT W 126 EO Mendocino CA PGE Eagle Rock Substation 115kV 10/31/13 10/31/13
557 1/27/10 2/1/10 Active - Cluster #2 PV S 19.75 FC Tulare CA PGE Smyrna-Alpaugh 115kV 4/1/13 4/1/13 Waived Complete
558 1/27/10 2/1/10 Active - Cluster #2 PV S 19.75 FC Kings CA PGE Corcoran-Kingsburg #2 115kV 6/1/13 6/1/13 Waived Complete
559 1/27/10 2/1/10 Active - Cluster #2 PV S 67.5 FC Kern CA PGE Wheeler Ridge-Lamont 115kV 7/1/12 1/31/14 Waived Complete
560 1/27/10 2/1/10 Active - Cluster #2 PV S 132 FC Merced CA PGE Los Banos-Dos Amigos 230kV 7/1/12 3/31/13 Waived Complete
561 1/27/10 2/1/10 Active - Cluster #2 PV S 200 FC Imperial CA SDGE Imperial Valley Sub 230kV bus 2/1/13 6/1/14 Complete
562 1/27/10 2/1/10 Withdrawn 5/26/10 PV S 420 FC San Bernardino CA SCE Victor Substation 230kV 10/1/13 10/1/13
563 1/27/10 2/1/10 Withdrawn 3/26/10 PV S 22 FC Los Angeles CA SCE Antelope Substation 66kV 6/1/13 6/1/13
564 1/27/10 2/1/10 Withdrawn 3/26/10 PV S 23 FC Los Angeles CA SCE Antelope Substation 66kV 7/1/13 7/1/13
565 1/27/10 2/1/10 Active - Cluster #2 CT NG 100 FC San Diego CA SDGE Miguel-Mission 230kV 5/31/14 5/15/14 Complete
566 1/27/10 2/1/10 Withdrawn 12/22/10 (Cluster 

#2) PV S 21 FC Kern CA SCE Rosamond-Corum 66kV 12/1/13 12/1/13 Waived Tendered

567 1/28/10 2/1/10 Withdrawn 12/22/10 (Cluster 
#2) H WTR 1400 FC Riverside CA SCE Red Bluff Substation 230kV 6/1/16 6/1/16 Waived Tendered

568 1/28/10 2/1/10 Active - Cluster #2 CC NG 25 FC Alameda CA PGE Eastshore Substation 230kV Bus 5/1/13 6/1/12 Waived Complete
569 1/28/10 2/1/10 Active - Cluster #2 CC NG 600 FC Sutter CA PGE Table Mountain-Tesla 500kV 5/1/13 5/1/13 Waived Complete
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570 1/28/10 2/1/10 Withdrawn 9/27/10 (Cluster 
#2) WT W 102 FC Shasta & Trinity CA PGE Trinity-Cottonwood 115kV line 11/22/12 11/22/12

571 1/29/10 2/1/10 Withdrawn 2/15/11 (Cluster 
#2) PV S 450 FC Kern CA SCE Windhub Substation 500kV Bus 12/31/13 12/31/13 Waived Complete

572 1/29/10 2/1/10 Withdrawn 6/14/10 PV S 110 FC Riverside CA SCE Valley Substation 500kV bus 12/31/13 12/31/13
573 1/29/10 2/1/10 Withdrawn 2/7/11 (Cluster #2) PV S 50 FC Kern CA SCE Antelope-Cal Cement 66kV 6/1/13 6/1/13 Waived Complete
574 1/29/10 2/1/10 Active - Cluster #2 CT NG 308 FC San Diego CA SDGE Otay Mesa Sub 230 kV Bus 5/1/13 12/1/13 Complete
575 1/29/10 2/1/10 Withdrawn 3/18/10 (Cluster 

#2) RE LFG 9.6 FC Solano CA PGE Brighton-Davis 115kV line 6/30/13 6/30/13
576 1/29/10 2/1/10 Active - Cluster #2 PV S 485 FC Riverside CA SCE Colorado River Sub 230kV Bus 12/31/13 12/31/13 Waived Complete
577 1/29/10 2/1/10 Active - Cluster #2 PV S 220 FC Merced CA PGE Los Banos-Westley 230kV 12/31/13 12/15/14 Waived Complete In Progress
578 1/29/10 2/1/10 Withdrawn 3/31/10 PV S 70 FC San Bernardino CA SCE Cottonwood-Savage 115kV line 12/31/13 12/31/13
579 1/29/10 2/1/10 Withdrawn 1/14/11 (Cluster 

#2) PV S 220 FC Madera CA PGE Borden Sub 230kV bus 5/1/13 12/31/13
580 1/29/10 2/1/10 Withdrawn 4/16/10 PV S 170 FC Riverside CA SCE Blythe-Eagle Mountain 161kV line 12/31/12 12/31/12
581 1/29/10 2/1/10 Active - Cluster #2 PV S 100 FC Kings CA PGE Henrietta-GWF 115kV 5/1/13 12/31/13 Waived Complete
582 1/29/10 2/1/10 Withdrawn 2/17/11 (Cluster 

#2) PV S 500 FC Kern CA SCE Midway-Vincent #1 & #2 500 kV 7/1/13 7/1/13 Waived Tendered
583 1/29/10 2/1/10 Active - Cluster #2 WT W 57.5 EO San Diego CA SDGE Boulevard Sub 138kV Bus 12/31/12 7/14/14 Complete
584 1/29/10 2/1/10 Withdrawn 2/7/11 (Cluster #2) PV S 150 EO Los Angeles CA SCE Antelope Sub 220kV Bus 2/28/13 2/28/13 Waived Complete
585 1/29/10 2/1/10 Active - Cluster #2 WT W 150 EO Los Angeles CA SCE Antelope Sub 220kV Bus 2/28/13 2/28/13 Waived Complete
586 1/29/10 2/1/10 Active - Cluster #2 ST G 49.9 FC Sonoma CA PGE Geysers #17-Fulton 230kV 6/1/13 5/31/13 Waived Complete In Progress
587 1/29/10 2/1/10 Withdrawn 3/22/10 ST S 106.8 EO Fresno CA PGE Gates Substation 9/30/12 9/30/12
588 1/29/10 2/1/10 Active - Cluster #2 PV S 200 FC Riverside CA SCE Red Bluff Substation 230kV 12/1/12 6/1/13 Waived Complete
589 1/29/10 2/1/10 Active - Cluster #2 PV S 60 FC San Bernardino CA SCE Victor Substation 115kV 12/1/12 9/1/13 Waived Complete
590 1/29/10 2/1/10 Active - Cluster #2 PV S 150 FC Imperial CA SDGE Imperial Valley Sub 230kV bus 12/31/12 12/31/12 Complete
591 1/29/10 2/1/10 Withdrawn 4/21/10 PV S 40 FC San Diego CA SDGE Borrego Substation 69kV 6/1/11 6/1/11
592 1/29/10 2/1/10 Active - Cluster #2 PV S 250 FC Kings CA PGE Midway-Gates & Arco-Gates 230kV 12/31/12 2/28/13 Waived Complete
593 1/30/10 2/1/10 Active - Cluster #2 PV S 310 FC San Bernardino CA SCE Mohave Generating Station 500kV bus 7/7/14 7/7/14 Waived Tendered
594 1/30/10 2/1/10 Withdrawn 3/4/10 (Cluster #2) PV S 20 FC Merced CA PGE Merced Substation 70kV 12/31/12 12/31/12

595 1/30/10 2/2/10 Withdrawn 3/4/10 (Cluster #2) PV S 15 FC Kings CA PGE Henrieta-Tulare 70kV line 12/31/12 12/31/12

596 1/30/10 2/3/10 Withdrawn 3/4/10 (Cluster #2) PV S 20 FC Kings CA PGE Henrieta-Tulare 70kV line 12/31/12 12/31/12

597 1/30/10 2/1/10 Withdrawn 5/17/10 (Cluster 
#2) PV S 15 FC Madera CA PGE Merced #1 70 kV line (El Nido-Bonita segment) 12/31/12 12/31/12

598 1/30/10 2/1/10 Withdrawn 3/4/10 (Cluster #2) PV S 17.75 FC Kings CA PGE Henrieta-Tulare 70kV line 12/31/12 12/31/12

599 1/30/10 2/1/10 Withdrawn 3/4/10 (Cluster #2) PV S 20 FC San Joaquin CA PGE Corral Substation 70kV 12/31/12 12/31/12
600 1/30/10 2/1/10 Active - Cluster #2 PV S 20 FC Merced CA PGE Merced #1 70 kV 12/31/12 12/31/12 Waived Complete
601 1/30/10 2/1/10 Withdrawn 3/31/10 (Cluster 

#2) PV S 10 FC Kings CA PGE Tulare-Henrietta 70kV line 12/31/12 12/31/12
602 1/30/10 2/1/10 Active - Cluster #2 PV S 150 FC Kern CA SCE Whirlwind Substation 230kV 7/1/13 7/1/13 Waived Complete
603 1/30/10 2/1/10 Withdrawn 4/20/10 PV S 146 FC Kern CA SCE Whirlwind Substation 230kV 7/1/13 7/1/13
604 1/30/10 2/1/10 Withdrawn 2/12/10 CT NG 600 FC Imperial CA SDGE Imperial Valley Substation 230kV 4/1/14 4/1/14
605 1/30/10 2/1/10 Withdrawn 11/30/10 (Cluster 

#2) CT NG 600 FC Clark NV SCE Eldorado Substation 230kV 4/1/14 4/1/14 Complete
606 2/1/10 2/1/10 Active - Cluster #2 CC NG 20 FC San Joaquin CA PGE Schulte Switching Station 115kV bus 6/1/12 6/1/12 Waived Complete
607 2/1/10 2/1/10 Active - Cluster #2 PV S 60 FC Fresno CA PGE Mendota Substation 115 kV bus 10/1/12 12/1/12 Waived Complete
608 2/1/10 2/1/10 Active - Cluster #2 PV S 250 FC Imperial CA SDGE Imperial Valley Sub 230kV bus 5/1/13 1/1/16 Complete
609 2/2/10 2/2/10 Active - SGIP PV S 20 EO Los Angeles CA SCE Tap line west of Rosamond Sub 6/30/12 6/30/12 Waived Complete
610 2/4/10 2/5/10 Active - SGIP TC PV S 20 EO Fresno CA PGE Stroud SW STA-Schindler 70kV 12/1/12 12/1/12 Waived Complete Tendered
611 2/17/10 2/17/10 Withdrawn 6/6/10 (SGIP) PV S 20 EO Fresno CA PGE Oro Loma-El Nido 115kV 1/1/12 1/1/12 Waived In Progress
612 2/19/10 2/19/10 Active - SGIP PV S 20 EO Fresno CA PGE Panoche-Schindler 115kV 1/1/12 1/1/12 Waived Complete In Progress
613 2/19/10 2/19/10 Active - SGIP PV S 20 EO Fresno CA PGE San Joaquin-Schindler 69kV 1/1/12 1/1/12 Waived Complete In Progress

613A 2/23/10 2/24/10 Active - SGIP TC WT W 20 EO Kern CA SCE Monolith Sub 66 kV Bus 6/1/11 6/1/11 Complete
614 3/2/10 3/2/10 Active - SGIP PV S 20 EO Fresno CA PGE Merced-Madera 70kV 5/1/11 5/1/11 Waived Complete In Progress

614A 3/4/10 3/4/10 Active - SGIP TC PV S 20 EO Kern CA SCE Goldtown-Lancaster 66kV 12/31/11 12/31/11 Waived Tendered
615 3/10/10 3/10/10 Withdrawn 1/19/11 (SGIP) PV S 20 EO Kern CA SCE Zondwind Sub 66kV Bus 12/30/12 12/30/12 Waived In Progress
616 3/15/10 3/17/10 Withdrawn 1/28/11 (SGIP) PV S 20 EO Riverside CA SCE Eagle Mountain-Blythe 161kV 7/1/12 7/1/12 Waived In Progress
617 3/22/10 3/22/10 Active - SGIP PV S 20 EO San Joaquin CA PGE Tesla-Tracy 115kV 3/1/11 3/1/11 Waived Complete In Progress

617A 3/30/10 3/30/10 Active - SGIP PV S 20 EO Los Angeles CA SCE Piute-Redman 66kV 12/1/12 12/1/12 Waived In Progress
617AA 8/17/09 3/26/10 Withdrawn 1/20/11 (SGIP) PV S 20 EO Riverside CA SCE Eagle Mountain-Blythe SCE 161 kV 3/1/11 3/1/11
617B 3/31/10 3/31/10 Active - SGIP PV S 19.7 EO Tulare CA PGE Corcoran-Smyrna 115kV 12/1/12 12/1/12 Waived Complete In Progress
617C 3/31/10 3/31/10 Withdrawn 6/23/10 (SGIP) PV S 19.993 EO CA SCE Control-Silverpeak 55 kV 12/1/12 12/1/12 Waived
618 4/1/10 4/1/10 Withdrawn 12/27/10 (SGIP) PV S 20 EO Fresno CA PGE Coalinga-Mendota Road 69kV 8/1/12 8/1/12 Waived Complete In Progress

618A 4/19/10 4/19/10 Withdrawn 12/2/10 (SGIP) PV S 20 EO Fresno CA PGE Helms-Schindler 70kV 1/1/12 1/1/12 Waived In Progress
618B 4/19/10 4/19/10 Withdrawn 12/2/10 (SGIP) PV S 10 EO Fresno CA PGE Kerman-San Joaquin 70kv 1/1/12 1/1/12 Waived Tendered
619 4/22/10 4/22/10 Withdrawn 1/28/11 (SGIP) PV S 14 EO Los Angeles CA SCE Piute-Lancaster 66kV 1/1/12 1/1/12 Waived
620 4/26/10 4/26/10 Active - SGIP PV S 20 EO Kern CA PGE Copus Road Sub 70kV bus 12/31/11 12/31/11 Waived Tendered

620A 4/26/10 4/26/10 Active - SGIP PV S 20 EO Kern CA PGE Laikeview Sub 70kV bus 12/31/11 12/31/11 Waived Tendered
621 3/3/10 4/26/10 Active - SGIP TC PV S 20 EO Imperial CA SDGE Imperial Valley Sub 12kV Bus 8/1/12 8/1/12 Complete

621A 5/5/10 5/5/10 Active - SGIP PV S 20 EO Kern CA PGE Arvin Sub 70kV bus 3/31/12 3/31/12 Waived Tendered
622 12/21/09 5/6/10 Active - SGIP PV S 10 EO Kern CA PGE Temblor-King Ellis 70kV 12/1/11 12/1/11 Waived Tendered

622B 5/5/10 5/5/10 Active - SGIP PV S 20 EO Kern CA PGE Wheeler Ride Sub 115kV Bus 3/31/12 3/31/12 Waived Tendered In Progress
623 2/11/10 5/10/10 Withdrawn 1/18/11 (SGIP) PV S 20 EO Kern CA SCE Cal Cement-Antelope 66kV 12/31/13 12/31/13 Waived

623A 5/5/10 5/10/10 Withdrawn 12/2/10 (SGIP) PV S 10.4 EO San Diego CA SDGE Boulevard Sub 138 kV Bus 6/1/11 6/1/11 Unexecuted
624 5/14/10 5/14/10 Withdrawn 9/3/10 (SGIP) PV S 20 EO Kern CA PGE Maricopa Substation 70kV bus 12/1/12 12/1/12
625 5/14/10 5/14/10 Active - SGIP PV S 20 EO Kings CA PGE Henrietta-Tulare Lake 70kV 12/31/11 12/31/11 Waived Tendered
626 5/17/10 5/17/10 Active - SGIP PV S 20 EO Kings CA PGE Henrietta-Guernsey 70kV 12/31/11 12/31/11 Waived Tendered
627 5/18/10 5/18/10 Withdrawn 10/12/10 (SGIP) PV S 20 EO Los Angeles CA SCE Neenach-antelope 66kV 12/31/13 12/31/13 In Progress
628 5/18/10 5/18/10 Active - SGIP TC PV S 20 EO Los Angeles CA SCE Antelope-Cal Cement 66kV 12/31/13 12/31/13 Waived Tendered
629 5/20/10 5/20/10 Withdrawn 2/7/11 (SGIP) PV S 20 EO Stanislaus CA PGE Salado-Miller 115kV line 12/1/11 12/1/11 Waived Tendered
630 5/18/10 5/20/10 Withdrawn 8/9/10 (SGIP) PV S 4.9 EO Kern CA SCE Goldtown Substation 66kV 12/1/10 12/1/10
631 5/24/10 5/24/10 Active - SGIP PV S 20 EO Fresno CA PGE Helms-Schindler 70kV 6/30/12 6/30/12 Waived Complete In Progress
632 5/25/10 5/25/10 Active - SGIP PV S 20 EO Fresno CA PGE Wesix 70kV Tap 12/31/12 12/31/12 Waived Complete In Progress

632A 5/27/10 5/27/10 Withdrawn 1/27/11 (SGIP 
Trans Cluster) PV S 20 EO Stanislaus CA PGE Salado-Miller 115kV 12/1/11 12/1/11 Waived Tendered

632AA 5/26/10 5/26/10 Active - SGIP TC PV S 13 EO Riverside CA SCE Devers-Farrell 115kV 8/1/11 5/1/12
632B 6/1/10 6/1/10 Active - SGIP TC PV S 20 EO Fresno CA PGE Stroud-Stroud SW 70 kV 12/1/12 12/1/12 Waived In Progress
632C 6/1/10 6/1/10 Active - SGIP TC PV S 20 EO Fresno CA PGE Helm-Stroud SW 70kV 12/1/12 12/1/12 Waived In Progress
633 6/2/10 6/2/10 Active - SGIP PV S 20 EO Fresno CA PGE West Jayne Avenue 69kV 7/10/11 7/10/11 Waived Tendered
634 6/30/10 6/30/10 Active - SGIP PV S 20 EO Kings CA PGE Camden Junction-Lemoore Tap 70kV 12/31/12 12/31/12 Waived Tendered
635 7/1/10 7/1/10 Active - SGIP TC PV S 20 EO Merced CA PGE Oro Loma-Canal 70kV 6/15/12 6/15/12 Waived In Progress
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636 7/2/10 7/6/10 Active - SGIP PV S 20 EO Kings CA PGE Henrietta-Armstrong 70kV 12/31/12 12/31/12 Waived Tendered
637 7/2/10 7/6/10 Active - SGIP PV S 20 EO Kings CA PGE Henrietta-Jacobs Corner 70kV 12/31/12 12/31/12 Waived Tendered
638 7/8/10 7/8/10 Active - SGIP PV S 15 EO Fresno CA PGE Coalinga 1-Gates 70kV 12/31/12 12/31/12 Waived Tendered

638A 7/9/10 7/9/10 Withdrawn 1/28/11 (SGIP 
Trans Cluster) PV S 12 EO Fresno CA PGE Coalinga CoGen 70 kV Tap & Tornado Dist 12/31/11 12/31/11 Waived

639 5/26/10 7/15/10 Active - SGIP TC PV S 20 EO Los Angeles CA SCE Redman-Piute 66kV 11/1/11 1/1/13 In Progress
640 5/26/10 7/15/10 Active - SGIP TC PV S 20 EO Kern CA SCE Rosamond 66kV - Tap 52 11/1/11 1/1/13 In Progress

640A 7/20/10 7/20/10 Active - SGIP TC PV S 20 EO Fresno CA PGE Schindler Sub 115 kV Bus 12/15/11 12/15/11 Waived
640B 7/20/10 7/20/10 Active - SGIP TC PV S 20 EO Merced CA PGE Oro Loma Sub 69 kV Bus 12/15/11 12/25/11 Waived
641 7/23/10 7/23/10 Withdrawn 12/23/10 (SGIP) CT NG 11.2 EO Kern CA PGE Midsun-Midway 115 kV 12/31/11 12/31/11 Waived
642 7/30/10 7/30/10 Active - SGIP TC PV S 20 EO Glenn CA PGE Elk Creek 60kV Tap 7/1/11 7/1/11 Waived In Progress
643 7/26/10 7/31/10 Active - Cluster #3 WT W 149.5 FC Fresno CA PGE Los Banos-San Luis PGP #1 230 kV 12/31/14 12/31/14 Tendered

643A 7/29/10 7/31/10 Active - Cluster #3 PV S 300 FC Kern CA PGE Arco Sub 230 kV Bus 12/31/14 12/31/14 Tendered
643AA 7/26/10 7/31/10 Active - Cluster #3 WT W 200.1 FC Los Angeles CA SCE Antelope Sub 230 kV Bus 12/31/12 12/31/12
643AB 7/30/10 7/31/10 Active - Cluster #3 ST S 260 FC Los Angeles CA SCE Whirlwind Sub 230 kV Bus 1/1/15 1/1/15
643B 7/29/10 7/31/10 Withdrawn 11/26/10 (Cluster 

#3) WT W 300 EO Baja California Mexico SDGE Imperial Valley Sub 230 kV Bus 6/30/12 6/30/12
643AC 7/30/10 7/31/10 Active - Cluster #3 ST S 750 FC Riverside CA SCE Colorado River Sub 220 kV Bus 1/1/15 1/1/15
643C 7/29/10 7/31/10 Withdrawn 11/1/10 (Cluster 

#3) WT W 540 EO Baja California Mexico SDGE ECO Sub 230 kV Bus 12/31/13 12/31/13
643AD 7/30/10 7/31/10 Active - Cluster #3 ST G 95 FC Inyo CA SCE Kramer Sub 220 kV Bus 7/1/12 7/1/12
643D 7/30/10 7/31/10 Active - Cluster #3 PV S 150 FC Kings CA PGE Angiola Sub 70 kV Bus 12/31/14 12/31/14 Tendered

643AE 7/30/10 7/31/10 Active - Cluster #3 PV S 146 FC Riverside CA SCE Red Bluff Sub 230 kV Bus 1/1/14 1/1/14
643E 7/30/10 7/31/10 Active - Cluster #3 PV S 200 FC Fresno CA PGE Schindler Sub 115 kV Bus 12/31/14 12/31/14 Tendered

643AF 7/30/10 7/31/10 Active - Cluster #3 PV S 500 FC Riverside CA SCE Colorado River Sub 500 kV Bus 10/30/15 10/30/15
643F 7/30/10 7/31/10 Active - Cluster #3 PV S 220 FC Placer CA PGE Rio Oso-Lockford 230 kV 3/1/14 3/1/14 Tendered

643AG 7/30/10 7/31/10 Active - Cluster #3 PV S 50 FC Inyo CA SCE Control-Inyokern 115 kV 1/1/14 1/1/14
643G 7/20/10 7/31/10 Active - Cluster #3 ST B 27.15 FC Shasta CA PGE Cascade-Cottonwood 115 kV 3/1/12 3/1/12 Tendered

643AH 7/29/10 7/31/10 Active - Cluster #3 PV S 170 FC Riverside CA SCE Blythe - Eagle Mountain 161 kV 1/1/14 1/1/14
643H 7/30/10 7/31/10 Active - Cluster #3 PV S 600 FC Kings CA PGE Gates-Gregg 230 kV 5/1/15 5/1/15 Tendered
643AI 7/29/10 7/31/10 Active - Cluster #3 PV S 300 FC Clark NV SCE Eldorado Sub 220 kV Bus 11/30/14 11/30/14
643I 7/30/10 7/31/10 Active - Cluster #3 PV S 200 FC Fresno CA PGE Mendota-Dairyland 115 kV 3/1/14 3/1/14 Tendered

643AJ 7/30/10 7/31/10 Active - Cluster #3 PV S 100 FC Kern CA SCE Whirlwind Sub 230 kV Bus 6/1/13 6/1/13
643J 7/30/10 7/31/10 Active - Cluster #3 CT/PV NG/S 49/120 FC Fresno CA PGE Coalinga #2-Schindler 70 kV 4/1/17 4/1/17 Tendered

643AK 7/30/10 7/31/10 Active - Cluster #3 ST G 5.6 FC Churchill NV SCE Control Sub 115 kV Bus 12/31/11 12/31/11
643K 7/30/10 7/31/10 Active - Cluster #3 CT/PV NG/S 49/240 FC Fresno CA PGE Mendota-San Joaquin-Helm 70 kV 4/1/17 4/1/17 Tendered
643AL 7/30/10 7/31/10 Active - Cluster #3 ST S 1000 FC Yuma AZ SCE Palo Verde-Devers #1 500 kV 1/1/15 1/1/15
643L 7/30/10 7/31/10 Active - Cluster #3 CT/PV NG/S 49/240 FC Fresno CA PGE Panoche–Schindler #1 & #2 115 kV 4/1/17 4/1/17 Tendered

643AM 7/30/10 7/31/10 Active - Cluster #3 PV S 49 FC Imperial CA SDGE Imperial Valley Sub 230 kV Bus 3/1/14 3/1/14
643M 7/30/10 7/31/10 Active - Cluster #3 CT/PV NG/S 49/240 FC Fresno CA PGE Panoche–Schindler #1 & #2 115 kV 4/1/17 4/1/17 Tendered
643AN 7/30/10 7/31/10 Active - Cluster #3 WT/PV W/S 66/20 FC San Diego CA SDGE Boulevard Sub 138 kV Bus 11/22/13 11/22/13
643N 7/30/10 7/31/10 Active - Cluster #3 CT/PV NG/S 49/120 FC Fresno CA PGE Helm-Stroud Sw Sta 70 kV 4/1/17 4/1/17 Tendered

643AO 7/30/10 7/31/10 Active - Cluster #3 PV S 200 FC Imperial CA SDGE Imperial Valley 230 kV Switchyard 6/1/14 6/1/14
643O 7/30/10 7/31/10 Active - Cluster #3 PV S 125 FC Yolo CA PGE Brighton–Davis 115 kV 3/1/14 3/1/14 Tendered
643AP 7/30/10 7/31/10 Active - Cluster #3 WT W 250.45 FC Imperial CA SDGE Sunrise Powerlink 500 kV 12/31/13 12/31/13
643P 7/30/10 7/31/10 Withdrawn 11/16/10 (Cluster 

#3) PV S 480 FC Kern/Los Angeles CA SCE Whirlwind Sub 500 kV Bus 10/30/14 10/30/14
643AQ 7/31/10 7/31/10 Active - Cluster #3 PV S 238 FC Yuma AZ SDGE Hassayampa-North Gila 500 kV line 6/1/13 6/1/13
643Q 7/30/10 7/31/10 Withdrawn 11/23/10 (Cluster 

#3) PV S 80 FC Kern CA SCE Windhub Sub 220 kV Bus 11/1/14 11/1/14
643AR 7/30/10 7/31/10 Active - Cluster #3 ST G 364.2 FC Churchil/Pershing NV SCE Control Sub 115 kV Bus 6/1/16 6/1/16
643R 7/30/10 7/31/10 Active - Cluster #3 PV S 200 FC Kern CA SCE Whirlwind Sub 230 kV Bus 6/1/13 6/1/13

643AS 7/31/10 7/31/10 Active - Cluster #3 PV S 200 FC Riverside CA SCE Colorado River Sub 500 kV Bus 6/1/13 6/1/13
643S 7/30/10 7/31/10 Active - Cluster #3 CT/PV NG/S 49/480 FC Fresno CA SCE Vestal Sub 230 kV Bus 6/1/13 6/1/13
643AT 7/30/10 7/31/10 Active - Cluster #3 PV S 242 FC Clark NV SCE Mead-Eldorado 230 kV 12/31/13 12/31/13
643T 7/30/10 7/31/10 Active - Cluster #3 CC/PV NG/S 1250/700 FC Maricopa AZ SDGE Hassayampa-North Gila 500 kV line 10/31/15 10/31/15
643U 7/31/10 7/31/10 Active - Cluster #3 PV S 500 FC Imperial CA SDGE Imperial Valley Sub 230 kV Bus 1/30/14 1/30/14
643V 7/30/10 7/31/10 Active - Cluster #3 PV S 250 FC Imperial CA SDGE Imperial Valley Sub 230 kV Bus 9/30/13 9/30/13
643W 7/8/10 7/31/10 Active - Cluster #3 PV S 200 FC Kings CA PGE Gates-Gregg 230 kV and Gates-McCall 230 kV 6/30/14 6/30/14
643X 7/30/10 7/31/10 Active - Cluster #3 PV S 500 FC Fresno CA PGE Helm-Panoche 230 kV and Panoche-Kearney 230 kV 1/30/14 1/30/14
643Y 7/30/10 7/31/10 Active - Cluster #3 PV S 80 FC Kings CA PGE Henrietta-Leprino Food 115 kV 7/1/13 7/1/13
643Z 7/31/10 7/31/10 Active - Cluster #3 WT/PV W/S 800/200 FC Kern CA SCE Whirlwind-Windhub 500 kV 11/1/13 11/1/13
644 8/16/10 8/16/10 Active - SGIP TC PV S 20 EO Madera CA PGE Dairyland - Legrand 115 kV 1/1/12 1/1/12 Waived

644A 8/17/10 8/17/10 Active - SGIP TC PV S 20 EO San Diego CA SDGE East County Sub 138kV Bus 5/1/12 12/1/12
645 8/19/10 8/19/10 Active - SGIP TC PV S 20 EO Monterey CA PGE Jolon - Coburn 60 kV 2/1/12 2/1/12 Waived In Progress

645A 8/23/10 8/23/10 Active - SGIP TC PV S 20 EO Kern CA PGE Weedpatch – Wheeler Ridge 70kV 12/1/12 12/1/12 Waived
646 8/25/10 8/25/10 Active - SGIP TC PV S 8 EO Fresno CA PGE Chaney #1 115kV Tap 3/1/13 3/1/13 Waived In Progress
647 8/25/10 8/25/10 Active - SGIP TC PV S 20 EO Fresno CA PGE Oro Loma 70kV 4/1/12 4/30/12 Waived In Progress
648 8/25/10 8/25/10 Active - SGIP TC PV S 20 EO Fresno CA PGE Panoche-Oro Loma 115kV Tap 4/2/12 4/30/12 Waived In Progress
649 8/25/10 8/25/10 Active - SGIP TC PV S 11.75 EO Fresno CA PGE Stroud-Helm 70kV 3/1/13 3/1/13 Waived In Progress

649A 9/15/10 8/25/10 Active - SGIP TC PV S 14 EO Solano CA PGE Dixon-Vaca #2 60kV 3/1/13 3/1/13
649B 9/4/10 9/4/10 Active - SGIP TC PV S 20 EO Los Angeles CA SCE Antelope-Del Sur-Rosamond 66 kV 12/31/13 12/31/13 In Progress
649C 9/4/10 9/4/10 Active - SGIP TC PV S 20 EO Los Angeles CA SCE Antelope-Cal Cement 66 kV 12/31/13 12/31/13
650 9/7/10 9/7/10 Withdrawn 1/20/11 (SGIP 

Trans) PV S 20 EO Fresno CA PGE Westlands 138kV Tap 12/25/11 12/25/11 Waived
650A 9/8/10 9/8/10 Active - SGIP TC PV S 20 EO Los Angeles CA SCE Lancaster-Purify-Redman 66 kV 12/31/13 12/1/13

650AA 9/8/10 9/8/10 Active - SGIP TC PV S 15 EO Los Angeles CA SCE Rosamond-Del Sur 66 KV 12/31/13 12/31/13
650AB 9/8/10 9/8/10 Active - SGIP TC PV S 20 EO Kings CA PGE Henrietta - Tulare 70kV 12/31/12 12/31/12
650B 9/13/10 9/13/10 Withdrawn 11/17/10 (SGIP) PV S 20 EO Riverside CA SCE Line to be constructed 1 mile south & tie into SCE 69kV 2/28/12 2/28/12

650AC 9/8/10 9/8/10 Active - SGIP TC PV S 20 EO Kings CA PGE Henrietta–Lemoore 70kV 12/25/11 12/31/12 Waived In Progress
651 9/16/10 9/16/10 Active - SGIP TC PV S 20 EO Yuba CA PGE Nicolaus-Marysville 60kV 6/1/12 8/1/12

651A 9/21/10 9/21/10 Active - SGIP TC PV S 20 EO Los Angeles CA SCE Antlelope Sub 66 kV Bus 6/30/12 6/30/12
652 9/23/10 9/23/10 Active - SGIP TC PV S 20 EO Fresno CA PGE Woodward-Sanger 115kV 6/15/13 6/15/13
653 9/29/10 9/29/10 Active - SGIP TC PV S 20 EO Kings/Kern CA PGE Arco-Tulare Lake 70 kV 1/15/13 1/15/13

653A 9/29/10 9/29/10 Active - SGIP TC PV S 20 EO Kern CA PGE Arco Sub 70 kV Bus 1/15/13 1/15/13
653BA 9/29/10 9/29/10 Active - SGIP TC PV S 20 EO Kern CA SCE Kern River-Cummings 66kV 12/31/12 12/31/12
653EA 9/30/10 9/30/10 Active - SGIP TC PV S 20 EO Kern CA PGE Copus-Old River 70 kV 4/1/12 4/1/12
653FA 10/13/10 10/13/10 Active - SGIP TC PV S 20 EO Los Angeles CA SCE Lancaster-Little Rock-Piute 66kV 12/31/13 12/31/13
653B 9/29/10 9/29/10 Active - SGIP TC PV S 20 EO Kern CA PGE BelridgeTemblor 115 kV 5/1/13 5/2/13

653EB 9/30/10 9/30/10 Active - SGIP TC PV S 20 EO Kern CA PGE Midway-La Paloma 230kV 7/1/13 5/1/13
653FB 10/13/10 10/13/10 Active - SGIP TC PV S 20 EO Los Angeles CA SCE Lancaster-Little Rock-Piute 66kV 12/31/13 12/31/13
653C 9/30/10 9/30/10 Withdrawn 1/20/11 (SGIP) PV S 20 EO Santa Barbara CA PGE Taft-Cuyama#1 70 kV 7/1/12 7/1/12

653EC 9/30/10 9/30/10 Withdrawn 1/21/11 (SGIP 
Trans) PV S 20 EO Kings/Kern CA PGE Arco Sub 70 kV Bus 7/1/12 7/1/12

653D 9/30/10 9/30/10 Active - SGIP TC PV S 20 EO Fresno CA PGE Panoche-Mendota 115kV 1/1/12 6/1/12
653ED 9/30/10 9/30/10 Active - SGIP TC PV S 20 EO San Diego CA SDGE Boulevard Sub 69 kV Bus 4/1/13 4/1/13
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653E 9/30/10 9/30/10 Active - SGIP TC PV S 20 EO Fresno CA PGE Helm Sub 70 kV Bus 1/1/12 1/1/12
653EF 10/5/10 10/5/10 Active - SGIP TC WT W 20 EO Kern CA SCE Cal Cement-Monolith-Windland 66 kV 6/30/11 6/30/11
653F 10/7/10 10/13/10 Active - SGIP TC PV S 12 EO Yolo CA PGE Woodland-Davis 115 kV 5/1/12 5/1/12
653G 10/20/10 10/20/10 Active - SGIP TC PV S 20 EO Fresno CA PGE Mendota-San Joaquin-Helm 70 kV 3/1/13 3/1/13
653H 10/20/10 10/20/10 Active - SGIP TC PV S 10 EO Lancaster CA SCE Antelope Sub 66 kV Bus 12/31/13 12/31/13
654 10/25/10 10/25/10 Active - SGIP TC PV S 20 EO Kern CA PGE Semitropic-Midway #2 115kV 5/1/13 5/2/13
655 11/11/10 11/11/10 Withdrawn 1/20/11 (SGIP 

Trans) PV S 20 EO Kern CA PGE Westpark-Magunden 115kV 5/2/13 5/2/13
656 11/11/10 11/11/10 Active - SGIP TC PV S 10 EO Kern CA PGE Taft-Elk Hills 70 kV 12/31/13 12/31/13
657 11/2/10 11/12/10 Withdrawn 1/28/11 (SGIP 

Trans Cluster) PV S 20 EO Butte CA PGE Glenn #3 60 kV 3/1/12 3/1/12

657A 11/15/10 11/15/10 Active - SGIP TC PV S 20 EO Los Angeles CA SCE Antelope-Neenach 66kV 12/1/13 12/20/13
657B 11/19/10 11/19/10 Active - SGIP TC PV S 20 EO Kern CA SCE Goldtown-Corum 66 KV 12/1/13 12/20/13
658 12/15/10 12/15/10 Active - SGIP TC PV S 20 EO Los Angeles CA SCE Antelope-Lanpri Shuttle 66 kV 12/31/13 12/17/12
659 12/15/10 12/15/10 Active - SGIP TC PV S 20 EO Los Angeles CA SCE Antelope Sub 66 kV Bus 12/31/13 12/31/13
660 12/15/10 12/15/10 Active - SGIP TC PV S 20 EO Los Angeles CA SCE Antelope Sub 66 kV Bus 12/31/13 12/17/12
661 12/18/10 12/15/10 Active - SGIP TC PV S 20 EO Los Angeles CA SCE Antelope-Rosamond 66kV 12/31/13 12/31/13
662 12/15/10 12/15/10 Active - SGIP TC PV S 20 EO Los Angeles CA SCE Antelope Sub 66 kV Bus 12/31/13 12/17/12
663 12/15/10 12/15/10 Active - SGIP TC PV S 20 EO Los Angeles CA SCE 66 kV line runs east-west along East Ave E via a 0.30 mile gen-tie 7/1/13 7/1/13
664 12/15/10 12/15/10 Active - SGIP TC PV S 20 EO Los Angeles CA SCE Piute Sub 66 kV Bus 12/31/12 12/31/12
665 2/25/11 2/25/11 Active - SGIP TC PV S 5 EO Fresno CA PGE Derrick Tap 70kV 1/12/12 1/12/12
666 3/2/11 3/22/11 Active - SGIP TC PV S 5 EO Contra Costa CA PGE Pittsburg-Kirker-Columbia Steel 115 kV 12/31/12 12/31/12
TBD 7/30/10 Active - Cluster #4 PV S 300 FC Clark NV SCE Eldorado Sub 220 kV Bus 5/31/14 5/31/14
TBD 11/2/10 Active - Cluster #4 PV S 200 FC Imperial CA SDGE 8 miles southeast of the Imperial Valley (IV) Sub 6/1/14 6/1/14
TBD 7/30/10 Active - Cluster #4 PV S 300 FC Kern CA SCE Whirlwind Sub 230 kV Bus 3/31/15 3/31/15
TBD 12/2/10 Active - Cluster #4 WT W 200 FC San Bernardino CA SCE Baker Sub 115 kV Bus 9/1/14 9/1/14
TBD 7/30/10 Active - Cluster #4 WT W 720 FC Baja California Mexico SDGE ECO Sub 230 kV Bus 12/31/14 12/31/14
TBD 3/3/11 Active - Cluster #4 WT W 78.2 FC Contra Costa CA PGE Newark-Contra Costa 230 kV 12/1/11 12/1/11

Legend: ● Application Status Key:  A39=Amendment 39 Procedures (Appendix W), Serial=Standard Large Generator Interconnection Procedures (Appendix U), Trans(ition) Cluster=Appendix 2 to Large Generator Interconnection Procedures in a Queue Cluster Window (Appendix Y), 
Numbered Clusters=Large Generator Interconnection Procedures in a Queue Cluster Window (Appendix Y), SGIP=Small Generator Interconnection Procedure (Appendix S), Complete=project is in Commercial Operation
● Generator Type Key: IC=Internal Combustion, ST=Steam Turbine, CT=Combustion Turbine, CC=Combined Cycle, H=Hydro, WT=Wind Turbine, PV=Photovoltaic, RE=Reciprocating Engine
● Fuel Type Key: W=Wind, NU=Nuclear, NG=Natural Gas, O=Oil, C=Coal, B=Biomass, S=Solar, LFG=Land Fill Gas, WTR=Water, G=Geothermal, HR=Heat Recovery
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