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I. INTRODUCTION 

Pursuant to the Administrative Law Judge’s Directives to Applicant and Ruling on 

Motions Concerning Scope, Schedule And Official Notice1 and the Administrative Law Judge’s 

Ruling Concerning Contingency Plans2 (referred to as the “Ruling”), California-American Water 

Company (“California American Water”) hereby submits this compliance filing providing 

contingency plans and information relating to possible barriers enumerated in the 

aforementioned rulings.   

A. Procedural Background 

During a workshop held on July 26 and July 27, 2012, California American Water and 

the intervening parties identified possible barriers to the successful and timely completion of the 

proposed project.  On August 30, 2012, the assigned administrative law judge (“ALJ”) directed 

California American Water to develop contingency plans addressing the following possible 

barriers:  1) brackish source water; 2) facility siting; 3) plant failure or periodic interruption; 4) 

                                                 
1 Administrative Law Judge’s Directives To Applicant And Ruling On Motions Concerning Scope, Schedule And 
Official Notice, filed Aug. 29, 2012, Ordering Paragraph No. 5.   
2 Administrative Law Judge’s Ruling Concerning Contingency Plans, filed Aug. 30, 2012.  
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outfall use for brine disposal; 5) reduction in demand forecast; and 6) project delay.3  

Accordingly, California American Water submits this compliance filing detailing contingency 

plans and other information, as directed in the Ruling, relating to these six issues. 

II. CONTINGENCY PLANS TO POSSIBLE BARRIERS TO PROJECT 

COMPLETION 

As an initial matter, California American Water stresses that the contingency plans 

identified herein are just that, contingencies.  California American Water believes that it has 

selected the appropriate project in its application and is concerned that the intervening parties 

will use these contingency plans as a way to slow down the overall project.  Time is of the 

essence and the California Public Utilities Commission (“Commission”) should avoid any 

unnecessary delays to the proposed project’s completion.  California American Water must 

address the long-term water supply issues in its Monterey County District and replace a 

significant portion of the existing water supply from the Carmel River, as directed by the 

California State Water Resources Control Board (“SWRCB”).  In reviewing these contingency 

plans, the Commission and parties to the proceeding should keep in mind that these 

contingencies are intended to replace the proposed project’s components only if the original 

components are not feasible.  As discussed below, as with any project, each alternative is subject 

to various contingencies.  California American Water went to great lengths to evaluate and select 

the most appropriate, feasible, and cost-effective project to address the needs of its Monterey 

County District.   

A. Brackish Source Water 

The Commission directed California American Water to discuss alternative sources if the 

                                                 
3 Administrative Law Judge’s Ruling Concerning Contingency Plans, filed Aug. 30, 2012, Ordering Paragraph No. 
1.   
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Salinas Valley Aquifer became unavailable in whole or in part.  Specifically, the Commission 

asked California American Water to discuss if there is an “availability of alternative well or 

intake locations in event slant wells fail or do not reliably supply sufficient rate or volumes . . .”4  

Based on continued work on the slant test well permitting and preliminary design, California 

American Water plans to install screens in the shallower Sand Dunes Aquifer.  Thus, the 

decision to install shallower wells is currently incorporated into the project.   

As requested, California American Water evaluated possible contingency plans and 

determined that the following contingencies are the most feasible action items in the event that a 

new brackish water source is needed:  1) install a shallow slant well at the Cemex property that 

extracts from the Sand Dunes Aquifer; or 2) install a Ranney Well5 at the Cemex property that 

extracts from the Sand Dunes Aquifer; or 3) install an open ocean intake at the Cemex property; 

or 4) install the slant well intake system at Portrero Road with feedwater pumped to the proposed 

desalination plant at the Charles Benson Road site, and brine discharge to Monterey Regional 

Water Pollution Control Agency (“MRWPCA”) outfall; or 5) install direct intake of ocean water 

and pump feedwater to the proposed desalination plant at the Charles Benson Road site, and 

brine discharge to MRWPCA outfall.  The fifth option can be accomplished by either: 

a. Diverting water from Moss Landing Harbor by: 

i. Using existing Marine Refractories intake infrastructure with modifications; 

or  

ii. Tapping into the Moss Landing Power Plant’s (“MLPP”) spent cooling water 

system; or   

                                                 
4 Id. 
5 A Ranney Well is comprised of a vertical caisson that extends vertically down 50 to 100 feet.  From this caisson, 
horizontal wells would be launched radially outward towards the ocean.  The maximum length per horizontal well is 
approximately 200 to 400 feet. 
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iii. Tapping into MLPP’s cooling water intake system; or  

b. Diverting water from the ocean by: 

i. Converting existing Marine Refractories outfall into an open ocean intake; or 

ii. Constructing a new ocean intake at or near Moss Landing. 

The Technical Memorandum prepared by RBF Consulting, attached hereto as 

Attachment 1, provides a more detailed description of these five contingencies.  Due to concerns 

about feasibility, cost and other variables associated with these contingencies, the Commission 

should not simply substitute these contingencies for the proposed project’s brackish water source 

component unless the situation calls for it.   

B. Facilities Siting  

As directed in the Ruling, California American Water has considered the availability of 

alternative sites for a desalination plant in the event that the current site for the proposed 

desalination plant had to be relocated.6   

Since filing its application, California American Water has been diligently working to 

secure property for the desalination plant and the intake facilities.  As of the date of this filing, 

California American Water is in active negotiations on the proposed desalination plant at the 

Charles Benson Road site and on the intake facilities site.  Furthermore, California American 

Water is currently in discussions with several other property owners discussing potential pipeline 

easements to and from the above-referenced facilities.  Based on these items, California 

American Water is comfortable as to the progress in securing land and believes that the currently 

proposed site is adequate.   

While California American Water is confident that it will secure the needed properties for 

                                                 
6 See Administrative Law Judge’s Ruling Concerning Contingency Plans, filed Aug. 30, 2012, Ordering Paragraph 
No. 1. 
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the proposed project, California American Water has investigated alternatives to the currently 

proposed desalination plant at the Charles Benson Road site in the unlikely event that both the 

slant well intake at the Cemex property and the use of the existing or modified MRWPCA outfall 

are not possible.  In that event, certain components or parts of the following five intake and/or 

outfall alternatives may be considered as options:  1) located at the People’s Project at Marine 

Refractories; or 2) located at the Deep Water Desalination Project; or 3) EIR Moss Landing 

Desalination Plant (“EIR Desalination Plant”) alternative initially considered in A.04-09-019; or 

4) Portrero Road slant well intakes, EIR Desalination Plant site, with brine discharge to the 

MLPP outfall the Marine Refractories outfall, or a new ocean outfall; or 5) the Marine 

Refractories intake, EIR Desalination Plant site, with brine discharge to either the MLPP outfall 

or a new ocean outfall. 

California American Water again stresses that as with any project, each alternative is 

subject to various contingencies and that none of these components should be substituted for the 

proposed project’s desalination plant components unless the situation calls for it.  For each of 

these components, there may be additional costs associated with pipeline and other facilities.  In 

a report presented to the public in October of 2011, California American Water evaluated 11 

alternatives; including a desalination plant located at Moss Landing.  It concluded that relocating 

the desalination plant from the currently proposed site would result in higher costs and schedule 

delays.  California American Water includes, attached hereto as Attachment 1, a Technical 

Memorandum prepared by RBF Consulting which provides a more detailed description of the 

previously described contingencies.   

C. Plant Failure or Periodic Interruption 

To the extent the proposed desalination plant at the Charles Benson Road site is unable to 
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operate at the required capacity for a short or long-term period, California American Water has 

considered planning for the availability of potable water “from alternative sources and/or plan 

for reducing deliveries to customers . . .”7   

California American Water has a diverse source of supply comprised of water from the 

following sources: 

 Legal water rights on the Carmel River in the amount of 3,376 acre feet annually 

(“AFA”); 

 Legal water rights on the Carmel River used for Aquifer Storage and Recovery (“ASR”) 

in the amount of 1,920 AFA Carmel River; 

 Legal water rights in the Seaside Groundwater Basin in the ultimate adjudicated amount 

of 1, 474 AFA; and 

 Water from the Sand City Desalination Plant in the ultimate amount of 94 AFA.   

In addition to these currently available sources, California American Water is also working on 

obtaining additional Table 13 water rights on the Carmel River.  This additional source could 

yield approximately 500 to 600 AFA. 

While the Monterey County District is facing future water supply issues, California 

American Water’s existing assets in the Seaside Basin and Carmel River are sufficient to meet 

all customer demands, including maximum day demands and maximum monthly demands in the 

near-term.  Neither of these two sources are constrained for daily or monthly flows, meaning that 

if the proposed desalination plant at the Charles Benson Road site were down for a couple of 

days or a month, these existing assets will be able to meet customer demands just as they are 

currently doing.   

                                                 
7 Id.  
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If the proposed desalination plant at the Charles Benson Road site were to be offline for 

several months (e.g., three months or more) at the beginning of the water year8, then the existing 

facilities would also be able to meet customer demands during this outage.  However, 

curtailment – using existing rules and tariffs – may likely be required to make it through the 

higher demand summer months later in the water year.  The proposed desalination plant at the 

Charles Benson Road site alone would not be able to meet maximum month demands without 

the use of the existing Carmel River and Seaside Basin assets, which would likely be restricted 

as California American Water would have used these assets earlier in the year.   

If the proposed desalination plant at the Charles Benson Road site were to be down for 

several months (e.g., three months or more) at the end of the water year, then curtailment would 

also likely be needed to stay within any remaining Carmel River and Seaside Basin rights that 

have not been used to make it through the higher demand summer months. 

It is challenging to predict, in the short-term, the ultimate performance of ASR.  If – in 

the long-term – the ASR water supply increases due to successive wet years in the first five years 

of operating the proposed desalination plant, then curtailment as described above may not be 

needed due to the presence of 1,920 AFA of ASR water and 500 to 600 AFA of Table 13 water.  

This amounts to almost two months of summer demands. 

In addition to California American Water’s diverse water supply, the proposed 

desalination plant at the Charles Benson Road site will also be designed with redundant units and 

processes to ensure that it is able to provide 9,006 AFA at least 95% of the time.  Further, 

California American Water has learned a great deal about desalination plants in operating the 

Sand City Desalination Plant.  It intends to use this knowledge in order to focus on those less 

reliable components and build in redundancies in the most critical areas for the proposed 
                                                 
8 Water year runs from October – September. 
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desalination plant at the Charles Benson Road site.   

In summary, due to the diversity or supply and inherent redundancy planned for the 

proposed desalination plant at the Charles Benson Road site, California American Water believes 

that it is amply covered to handle plant failure and periodic interruptions. 

D. Outfall Use for Brine Disposal 

While it is confident that it will secure the necessary facilities for the brine disposal 

proposed in its application, California American Water, as directed by the Commission,9 has 

outlined three contingencies in the event that the discharge of brine from the proposed 

desalination plant at the Charles Benson Road site to the unmodified MRWPCA outfall is not 

possible.  California American Water will either:  1) modify outfall by inserting separate pipe for 

brine discharge, and adding dedicated brine diffusers at the end of the outfall; or 2) install a new 

outfall at the Cemex property; or 3) construct a brine pipeline to Moss Landing and connect it to 

either the MLPP outfall or the existing Marine Refractories outfall, with modifications to meet 

the State’s Ocean Plan. 

Please reference the Technical Memorandum, attached hereto as Attachment 1, prepared 

by RBF Consulting for a more detailed description of the previously described contingencies.  

California American Water again stresses that as with any project, each alternative is subject to 

various contingencies and that it would not be prudent to substitute the proposed project’s brine 

outfall component with any of the proposed alternatives unless absolutely necessary.   

E. Reduction in Demand Forecasts 

In the Ruling, the Commission asked California American Water to discuss the impact on 

the project design, construction, and operation in the event that “[w]ater demand lessens to the 

                                                 
9 See Administrative Law Judge’s Ruling Concerning Contingency Plans, filed Aug. 30, 2012, Ordering Paragraph 
No. 1. 
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point where there would be significant excess capacity in the proposed project.”10  At the 

workshops, California American Water heard the comment that as rates continues to rise, 

customers will use less and less water, causing rates to further increase resulting in a “downward 

spiral” in which demand will continue to drop.   

However, as the following illustration demonstrates, a “downward spiral” is not likely 

even if customers reduce consumption.  Using 2011 customer demands, approximately 94% of 

all consumption occurred in the following four customer classes:  residential; multi-family 

residential; commercial; and public authority.  The combined use of residential and multi-family 

residential accounted for approximately 65% of the usage with commercial and public authority 

accounting for approximately 25% and 4%, respectively. 

Within the residential class the average customer or connection uses approximately 60 

units per month with each unit being 75 gallons.  Assuming that there are 2.5 to 3.111 people per 

connection, this would yield a per capita consumption of approximately between 50 and 60 

gallons per day per capita.  It is well established that 35 gallons per day per capita is the 

minimum amount of water needed to assure the health and sanitary welfare of all customers.  

Thus, for California American Water’s Monterey County District – assuming that the average 

customer reduces usage to 35 gallons per day per captia from 55 gallons per day per capita – we 

would expect to only see a reduction in residential demand of around 35%, or approximately 

2,300 AFA.  A 20% drop in commercial demands due to rate increases would yield an additional 

550 AFA.  This totals, 2,850 AFA or 31% of the proposed desalination plant’s capacity.  

Reducing the operational level of the proposed desalination plant at the Charles Benson Road 

site by approximately 31% would be good in terms of plant reliability and lower operating costs 

                                                 
10 Id.  
11 http://quickfacts.census.gov/qfd/states/06/06053.html 
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and would be more in line with how a typical water plant operates.   

As part of its testimony in this proceeding, California American Water indicated that the 

proposed desalination plant has been sized to assist in meeting maximum month demands.12  

Even if customers use less water due to the increased cost of the water, there is no guarantee that 

the maximum demand month will reduce in an equal amount.  Thus, California American Water 

believes that the proposed desalination plant at the Charles Benson Road site must stay at least at 

9.0 MGD to meet maximum month demands.  California American Water also indicates in its 

testimony that there is an estimated demand for lots of records of approximately 1,181 AFA and 

based on planning work completed within the county.13  Additionally, the General Plan Build 

Out indicates an ultimate demand of an additional 3,364 AFA for a total of 4,545 AFA.14  

Further, if demands do drop, the proposed desalination plant could be used to serve these 

demands. 

In addition to these potential future demands, California American Water will need to pay 

back the Seaside Basin approximately 18,000 to 20,000 AF after the proposed desalination plant 

at the Charles Benson Road site comes on-line.  California American Water will also need to 

provide the Pebble Beach Company 380 AFA to account for improvements that it made at the 

Carmel Area Wastewater Treatment Plant to replace potable golf course irrigation water with 

recycled water. 

F. Project Delay 

The Ruling directed California American Water to discuss plans in the event that the 

proposed project is delayed beyond the December 2016 deadline established in the SWRCB’s 

                                                 
12 See Direct Testimony of Richard C. Svindland, dated April 23, 2012, pp. 21-23.   
13 See id. at 37.   
14 See id. at 37-38.   
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Cease and Desist Order.15  California American Water’s available alternatives in the case of a 

delay are extremely limited.  If California American Water cannot meet the SWRCB’s deadline, 

the Monterey County District will be subject to emergency rationing based on an available 

supply calculation that considers the annual amounts legally available from both the Carmel 

River and Seaside Basin (including Laguna Seca), consistent with the Monterey Peninsula Water 

Management District’s (“MPWMD”) Rule 160 and California American Water’s current Tariff 

Rule 14.1.1, adopted by the Commission in D.12-06-016.  For health and safety reasons, 

residential customers – as well as nonresidential customers such as hospitals, etc. – require a 

minimum of 35 gallons per person per day.  Once this minimum amount is assigned for those 

customers, any remaining capacity available during emergency rationing would be divided 

between commercial/industrial customers. 

As outlined in MPWMD Rule 160, Stages 1 through 7 would apply to water users in the 

Monterey County District that derives its supply from the Monterey Peninsula Water Resource 

System for as long as California American Water is subject to the water production limitations.16  

The requirements and restrictions of stages 1 through 7 are outlined in MPWMD Rules 160-175 

(MPWMD Regulation XV).  Each stage after Stage 1 is initiated once a trigger is reached.  

                                                 
15 See Administrative Law Judge’s Ruling Concerning Contingency Plans, filed Aug. 30, 2012, Ordering Paragraph 
No. 1. 
16 See MPWMD Rule 160 (D).  Stage 4 through Stage 7 responds to limitations in supply caused by inadequate 
system inflow and storage, regulatory restrictions, or emergency situations that require water reductions.  
Specifically, Stage 7 shall be enforced in any Water Distribution System, including any California American Water 
subsystem, when that system is required to comply with a final Cease and Desist Order by the State Water 
Resources Control Board, the Seaside Watermaster or any other final court order that reduces available supplies by: 
(a) Fifty percent (50%) or more from pre-1995 production (16,806 AFA) in the Main California American Water 
System. This shall apply to any Water Distribution System that relies, in whole or in part, on production or 
production offsets from the Main California American Water System, Or (b) Fifty percent (50%) or more from base 
year production (the term “base year” shall refer to the Water Year immediately preceding any triggering order) for 
any Water Distribution System that does not rely to any extent upon production or production offsets from the Main 
California American Water System. 
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Please find attached, hereto as Attachment 2, MPWMD Rules 161-167 for a more detailed 

description of each stage’s trigger.   

III. CONCLUSION 

Consistent with the Ruling, California American Water provides the Commission with 

reasonably detailed contingency plans for the proposed project.  As previously discussed, 

California American Water stresses that these are simply contingency plans and believes that it 

has selected the appropriate project as part of its application.  The Commission should not allow 

the intervening parties to use these contingency plans as a way to delay approval of the proposed 

project.  Time is of the essence and California American Water asks the Commission to avoid 

any unnecessary delays to the proposed project’s completion.   
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