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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA 
 
Order Instituting Rulemaking to Develop a 
Risk-Based Decision-Making Framework to 
Evaluate Safety and Reliability 
Improvements and Revise the General Rate 
Case Plan for Energy Utilities. 
 

 
Rulemaking 13-11-006 

(Filed November 14, 2013) 

 
 

ADMINISTRATIVE LAW JUDGE’S RULING REGARDING 
REFINED STRAW PROPOSAL 

 
This ruling describes the next steps to be taken with regard to the refined 

straw proposal.  The refined straw proposal sets forth a proposal for 

incorporating a risk-based decision-making framework into the Commission’s 

Rate Case Plan (RCP) process.   

The refined straw proposal is the result of the opening of the  

above-captioned Order Instituting Rulemaking (OIR).  The OIR was initiated to 

“determine whether and how we should formalize rules to ensure the effective 

use of a risk-based decision-making framework to evaluate safety and reliability 

improvements presented in General Rate Case (GRC) applications, develop 

necessary performance metrics and evaluation tools, and modify the RCP 

documentation requirements for the investor owned energy utilities.” (OIR at 1.)   

The OIR directed the respondent utilities to respond to data requests 

regarding their use of risk management tools to evaluate safety and reliability 

risks.  In addition, the OIR invited interested persons to file comments on the 

issues and questions raised in the OIR.  A straw proposal was then drafted by the 
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Commission’s Policy and Planning Division to describe the “essentials of a  

risk-based decision-making framework, evaluation tools that need to be 

developed,” and how such framework and tools can be incorporated into the 

RCP process. (OIR at 13.)   

After the straw proposal was made available on February 20, 2014, a  

three-day workshop was held on March 19-21, 2014 to discuss the straw 

proposal.  The workshop was then followed by parties providing input on 

possible revisions to the straw proposal.  That input, and the discussion at the 

workshop, has resulted in the refined straw proposal.  A copy of the refined 

straw proposal is attached to this ruling as Appendix A. 

The purpose of the refined straw proposal is to provide a useful starting 

point for the Commission to develop and adopt a regulatory process which 

incorporates risk-based information and methods that can be used to support the 

Commission’s RCP and rate-setting processes.  Since it incorporates many of the 

ideas that the respondent utilities and other parties have provided input on, 

some consensus on the type of approach to adopt has already been reached. 

The next step in this process is to have parties file opening and reply 

comments on the refined straw proposal.  In accordance with the February 26, 

2014 ruling, the opening comments on the refined straw proposal shall be filed 

with the Commission’s Docket Office, and served, on or before May 12, 2014.  

The reply comments on the refined straw proposal shall be filed and served no 

later than May 30, 2014.  

As noticed in the February 26, 2014 ruling, a prehearing conference will be 

held on Tuesday, April 29, 2014, at 10:00 a.m. in the Commission Hearing Room 

at 505 Van Ness Avenue, San Francisco, California.  The prehearing conference 

will discuss, among other things, the scope of issues that should be addressed in 
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this proceeding, whether proposals other than the refined straw proposal should 

be considered, whether the Commission should resolve the issues in this 

proceeding through a comment only process, and the procedural schedule for 

resolving the issues in this proceeding.  

IT IS RULED that: 

1. The refined straw proposal is attached to this ruling as Appendix A. 

2. Interested parties may file and serve their opening comments on the 

refined straw proposal with the Commission’s Docket Office on or before  

May 12, 2014, and their reply comments on or before May 30, 2014.   

Dated April 17, 2014, at San Francisco, California. 

 
 
 
  /s/  JOHN S. WONG 

  John S. Wong 
Administrative Law Judge 
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Refined Staff Straw-Proposal 
R.13-11-006 

April 17, 2014 
 

I. Introduction and Summary 

The key goal of this proceeding is to modify the current General Rate Case (GRC) process to 
ensure that the utilities are focusing on safety, assessing the right risks, and spending ratepayer 
money to address those risks in a cost‐effective manner.  The reformed process should meet 
this overarching goal, while satisfying the following procedural principles: 
 

 Transparency:  the Commission and all interested parties should be given full access to all data 

and models on which the utilities, the Commission staff, and any other parties base their 

proposals or recommendations; 

 Participatory Inclusivity:  all interested parties should have a full opportunity to participate in 

each step of the process; and 

 Accountability:  the utilities should be held accountable for achieving the risk mitigation 

benefits they claim and for spending ratepayer money wisely and efficiently. 

To achieve this goal and to satisfy these principles, three new processes should be adopted: 
 

1. Beginning either as part of this proceeding or as an immediate spin‐off from this proceeding 

(i.e., separate from GRCs), the Commission should initiate a periodic (perhaps triennial), generic 

(i.e., all energy utility)
1
 Safety Model Assessment Proceeding (S‐MAP), the twin purposes of 

which would be to: (1) allow parties to understand the models the utilities propose to use to 

prioritize the programs/projects intended to mitigate risks and (2) allow the Commission to 

establish standards and requirements for those models.  Similar to the now well‐established 

Long Term Procurement Planning (LTPP) proceedings, each successive S‐MAP would have the 

ability to respond to changing circumstances and could build on its predecessor S‐MAPs and 

tackle increasingly sophisticated and challenging issues. 

                                              
1 Or at least the four major energy utilities:  PG&E, SCE and the SDG&E and SoCalGas. 
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2. As an initial phase of each utility’s GRC there will be a Risk Assessment and Mitigation Phase 

(RAMP)
2
, in which the utility presents the top ten asset‐related risks for which the utility expects 

to seek recovery in the GRC.  The focus of at least the initial RAMP will be on asset conditions 

and mitigating risks to those assets.  However, as this process matures, S‐MAPs will become 

more and more sophisticated and the Commission will also have better information on 

guidelines and standards thus allowing us to move beyond just asset conditions. As S‐MAPs are 

developed the assessment that make up the RAMP would be based on the model that was 

vetted in the S‐MAP and that complies with all CPUC requirements for the model determined in 

the most recent S‐MAP.  All parties, including the Commission staff, would have an opportunity 

to understand the analysis, data and assumptions underlying the utility’s presentation and to 

present a response to the utility’s presentation.  Although there would be no Commission 

decision in this phase, the utility’s presentation and the staff and interested party responses 

would inform the utility’s recommended projects and funding requests in the subsequent phase 

of the GRC, which would be equivalent to the current project‐focused GRC. 

3. Two annual Verification documents to be submitted by each utility: 

a. A Risk Mitigation Accountability Report, in which the utility compares its GRC 

projections of the benefits and costs of the risk mitigation programs adopted in the GRC 

with the actual benefits and costs, and explains any discrepancies; and 

b. A Risk Spending Accountability Report, in which the utility compares its GRC projected 

spending for approved risk mitigation projects with the actual spending on those 

projects, and explains any discrepancies. 

c. To be most useful, these Reports should be audited by appropriate Commission staff, 

with the audit methodology and findings made available to all interested parties. 

Each of these proposed new processes is discussed in more detail below, followed by a 
recommendation for integrating these processes into the GRC framework. 

II. Safety Model Assessment Proceeding (S-MAP) – A New Proceeding 
Separate from the GRC 

Because the utilities intend to rely upon potentially complex models, often of a quantitative 
nature, to prioritize both risks and risk mitigation measures, the Commission should institute a 
periodic ‐ perhaps based on the overall GRC cycle – proceeding that would serve two main 
purposes with respect to these models:  (1) to allow the Commission and parties to examine, 

                                              
2 This phase is meant to be equivalent to the RAPP in the Staff Straw Proposal, with a change in wording of the name 
to reflect (a) the importance of not just identifying and prioritizing risks, but also prioritizing risk mitigation efforts 
and (b) the recommendation that this be a part or phase of the GRC and not a separate proceeding. 
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understand and comment upon these models; and (2) for the Commission to establish 
guidelines and standards for these models.  
 
In each S‐MAP, each of the major utilities would present a complete explanation of the current 
version of their model (or models) that they plan to use in the RAMP phase of their upcoming 
GRC for prioritizing risk and risk mitigation measures.  Consistent with the principle of 
transparency and Commission Rules of Practice and Procedure 10.3 and 10.4 (governing 
computer models), the utilities would make their models, data sources, and assumptions fully 
available for review by Commission staff and any interested party. 3  At a minimum, the utilities 
would provide documentation sufficient for interested parties to understand the basic logical 
processes linking the input data to the output, including but not limited to a manual which 
includes: 
 

 A complete description of how the model operates and its logic.  In the interest of Participatory 

Inclusivity, this description should be understandable by non‐experts in computer modeling.   

For the benefit of experts, the utilities should supplement this lay description by making use of 

equations, algorithms, flow charts, or other descriptive techniques. 

 A complete list of variables (input record types), input record formats, and a description of how 

input files are created and data entered as used in the sponsoring utility’s computer model(s). 

 A description of a diagnostics and output report formats as necessary to understand the model’s 

operation. 

The Commission staff and any interested party would be given an opportunity to ask questions, 
comment upon and make recommendations regarding these models.  To assist in the 
Commission’s review, the Commission may wish to hire technical experts.  Any comments 
and/or recommendations of Staff and parties would be made available to all interested parties. 
 
Similar to the evolution of LTPPs, the goals and outcomes of each successive S‐MAP would 
evolve with changing circumstances and likely become more sophisticated over time.  The 
initial S‐MAP may serve primarily an informational and educational function – acquainting 
parties with the utilities’ models – and provide utilities an opportunity to hear reactions from 
Commission staff and parties and modify their models as they deem appropriate in response to 
Staff/parties’ concerns and recommendations.  However, even the initial S‐MAP could result in 
required standards and guidelines that each utility must satisfy.  For example, to avoid 
unnecessary definitional issues, the Commission could determine a uniform lexicon that all 
models must follow.  The Commission could also establish other basic elements that utility 

                                              
3 See, http://docs.cpuc.ca.gov/SearchRes.aspx?docformat=ALL&DocID=89380172. 
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models must satisfy.  This initial S‐MAP could be initiated promptly, either as part of this docket 
or a separate spin‐off docket. 
 
In successive S‐MAPs, the Commission could establish more detailed standards or guidelines for 
utility models, with a goal of making the utility models as uniform as possible.  Uniformity of 
models would have the obvious benefit of reducing burdens on Commission staff and parties to 
learn multiple models and would also increase the comparability of risk priority and mitigation 
analyses among the utilities. 
 
The table below shows some models that may be evaluated in the S‐MAP phase. 

 

 
Depending on the issues to be addressed in a given S‐MAP, these proceedings, like LTPP, should 
be able to do much of their work through workshops and comments.  However, the 
Commission would always be free to order evidentiary hearings when appropriate. 
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In the RAMP phase of GRCs (discussed in the next section), utilities would need to show that 
the models they are using to prioritize risks and mitigation measures comply with any 
Commission requirements or guidelines emerging from the most recent S‐MAP.  Utilities would 
also be required to explain in the RAMP any ways in which the models they use for their RAMP 
showing differ from the model presented in the last S‐MAP. 

III. Risk Assessment and Mitigation Phase (RAMP) – A New Phase of the 
GRC 

RAMP would be a new initial phase of each utility’s GRC4 (equivalent to the RAPP in the Straw 
Proposal), the purpose of which would be to examine the utility’s assessment of its key risks 

and its proposed programs for mitigating those risks.  Commission Staff5 (“Staff”) would issue a 
staff report that assesses (i) the risk assessment procedures that provide the basis for the utility 
proposals and (ii) the technical merits of the utility proposals.  To the extent Commission Staff 
recommends a different portfolio, such recommendations should be clearly articulated in the 
report and the basis for such recommendations provided.  All stakeholders will have an 
opportunity comment on the Commission Staff’s report.  This phase will not have a standalone 
Commission decision.  The final report would be made part of the record in the proceeding and 
Commission Staff would be made available to testify during evidentiary hearings in the GRC.  
The final report must be included in the utility’s formal GRC submittal along with an exhibit 
showing (i) how the utility addressed the various recommendations in the Staff report and (ii) 
any changes to the proposed programs or projects set forth in the RAMP submittal.  
 
The RAMP would contain at least the following: 
 

 The utility’s prioritization of the risks it believes it is facing and a description of the methodology 

used to determine such risks.  Additionally, if the GRC (e.g., in PG&E’s case) does not address all 

aspects of the utility’s CPUC‐jurisdictional operations, the utility should place the risks that are 

germane to the GRC in the context of all risks faced by the utility. 

 A description of the controls currently in place, as well as the “baseline” costs associated with 

the current controls; 

 The utility’s prioritization of risk mitigation alternatives, in light of estimated mitigation costs in 

relation to risk mitigation benefits (Risk Mitigated to Cost Ratio).
6
 

                                              
4  After the 3-day workshop discussion it is the staff’s recommendation to continue with the 3-year GRC cycle to 
ensure timeliness in terms of authorized revenue requirement and time relevancy of the risk analyses for RAMP. 

5  Safety & Enforcement Division. 
6  See SCE Case Study, slides 13 and 14. 
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 The utility’s risk mitigation plan, including an explanation of how the plan takes into account: 

o Utility financial constraints 
o Execution Feasibility 
o Affordability Impacts 
o Any other constraints identified by the utility 

 

 For comparison purposes, at least two other alternative mitigation plans the utility considered 

and an explanation of why the utility views these plans as inferior to the proposed plan. 

The assessment needs to focus on asset conditions.  For the first RAMP we would like to see the 
top 10 assets that the utility is seeking recovery for in the GRC and by association feels that 
these 10 asset or asset families pose the most risk to a safe, resilient and reliable system.  The 
utility’s first RAMP would include the following: 
 
The risk phase would commence with the utility submitting its RAMP report to the Safety and 
Enforcement Division.  Concurrently, the utility would file a Notice of Availability of this 
material with the Commission’s docket office, providing service of the NOA to the service list 
for the utility’s prior GRC.   At this stage, the Commission would assign a Commissioner and 
Administrative Law Judge(s) to the matter.   
 
Within 30 days of submission of the risk material, the utility and Commission Staff would jointly 
hold a public workshop.  During the workshop, the utility would provide an informational 
overview of the contents of its RAMP report and any changes to its risk model since the last S‐
MAP and Commission Staff would explain the process it will follow in conducting its technical 
review.  Participants would be invited to ask questions of the utility and Commission Staff, as 
well as to provide input to Commission Staff regarding its upcoming review.  
 
Within 150 days of submission of the risk material, the Commission Staff would provide to the 
utility and make available to interested parties its draft report that assesses (i) the risk 
assessment procedures that provide the basis for the utility proposal and (ii) the technical 
merits of the utility proposal.  To the extent Commission Staff recommends a different portfolio 
such recommendations should be clearly articulated in the report and the basis for such 
recommendations provided.   
 
Staff’s report would answer the following questions: 
 

 Is the proposal complete ‐ i.e. does the proposal address the top risks as identified by the utility?  

 Are there any significant risks that have been missed in the proposal? 

 Are there reasonable mitigation options that have not been examined? 

 Is the proposed risk mitigation contained in the proposal an efficient allocation for the risks that 
the utility faces? I.e., are there any proposed programs that are clearly dominated by possible 
alternative programs in terms of the risk mitigation per dollar spent? 
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 Do the proposed programs and alternatives represent a realistic set of options given the current 
condition of the installed assets, best practices for management of those types of assets, and 
the identified risks?   

 Are the proposed risk mitigation programs in line with stakeholder preferences? 

 
Within 30 days of submission of Staff’s draft reports, the Commission would hold a public 
workshop to present, answer questions, and receive comments on, its draft report(s).   
Within 45 days of the submission of Staff’s draft report, interested parties would provide 
comments on the draft to Commission Staff, the utility and interested parties. 
 
Within 225 days of submission of the risk material, Commission Staff would provide to the 
utility and make available to interested parties its final report, taking into consideration 
comments made on its draft report and input from the public workshop.  Commission Staff’s 

final report would be made part of the record in the proceeding7 and Commission Staff would 
be made available to testify during evidentiary hearings in the GRC.  Commission Staff such as 
those in the Safety & Enforcement Division would not be expected to become a formal party to 
the proceeding. 
 
Through this process, all stakeholders will have an opportunity to (i) receive information 
regarding the utility’s operational plans and Staff’s planned technical review, (ii) review 
discovery between Commission Staff and the utility, (iii) comment and provide feedback on the 
Staff draft report(s), and (iv) cross‐examine Commission staff or its consultants during 
evidentiary hearings.  The Staff’s final report(s) would reflect this robust and transparent 
record. 
 
In the interest of avoiding delay in GRC‐decision‐making, there would be no Commission 
decision in the RAMP phase. However, as noted, the Staff and parties would gain an early 
indication of the utility’s risk priorities and mitigation plans and Staff and party Responses 
would inform the utility’s recommended projects and funding requests in the subsequent phase 
of the GRC.  One possible mechanism that would streamline inclusion in the record of the GRC, 
as discussed below, would be transcriptions of any presentations and the open availability of 
any documents used in the RAMP phase. 
 
The subsequent phase would be equivalent to the current GRC, in which the utility presents a 
complete application with supporting testimony and work‐papers, parties conduct discovery 

                                              
7  The SED report must be included in the utility’s formal GRC submittal along 
with an exhibit showing (i) how the utility addressed the various recommendations in 
the SED report(s) and (ii) any changes to the proposed programs or projects set forth in 
the RAPP submittal.      
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and prepare responsive testimony, and evidentiary hearings are held. The utility’s application 
and testimony would need to include its RAMP showing, explain how its detailed GRC proposal 
relates (maps) to its RAMP showing, and explain any changes to its assessment and plans in 
response to the RAMP phase.  If Staff or any party wishes to introduce its Response to the 
utility RAMP showing into the GRC record, the Responses would be subject to discovery and 
cross‐examination.  Absent such election, Responses would not be part of the record on which 
the Commission could base its GRC decision. 

IV. Schedule for GRC Phase I  

Below is a depiction of a GRC timeline without a filing of Notice of Intent (NOI).  In GRC 
applications the utility’s preparation of a “Notice of Intent” is an opportunity for ORA to review 
a draft of the utility’s application in order to determine whether the application is complete 
and, if it is not, to secure supplementation from the utility as a condition to filing.  The NOI time 
period is close to six months and with ORA as well as the rest of the Commission always in a 
state of limited resources staff wonders whether this is an opportune time to re‐direct staff 
resources to drafting testimony and analysis of utility’s filing.  The utilities always have and will 
always continue to have the burden of proof to support its forecasts by a preponderance of 
evidence.  If the utility’s filing is not complete then ORA as well as other parties should identify 
the lack of proof/completion as part of their testimony.  The assigned administrative law judge 
will then consider this information as he/she drafts the proposed decision.  Additionally, and 
this should go without saying that the utilities must respond to all discovery requests made by 
ORA and other Commission staff during this GRC process. 
 

Deadline Activity Time After Prior Activity 
(illustrative and not to 
conflict with calendar 

deadlines at left) 

October 1 of Base Year Utility provides RAMP submittal on 
operational lines of business  

-- 

November 1 Utility and Commission Staff host public 
workshop on risk submittal 

30 days after submittal 

March 1 of Base Year, 
Plus 1 

Staff issues draft report 150 days after submittal 

April 1 Staff hosts public workshop on draft 
report 

30 days after issuance of draft 
report 

April 15 Stakeholders provide comments on Staff 
report 

45 days after issuance of draft 
report 

May 15  Staff issues final report 30 days after receiving 
comments on draft report 

September 1 Utility files GRC application, including 
possible changes from RAMP submittal 

105 days after issuance of final 
report 
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October 1 Utility hosts public workshop on overall 
GRC application 

30 days after filing of 
application 

November 1 Staff issues verification that utility has 
addressed technical recommendations in 

Staff Report 

60 days after filing of 
application 

April 11 of Base Year, 
Plus 2  

ORA & Interveners submit  opening 
testimony 

7 months after filing of 
application 

April 25 Concurrent rebuttal testimony Two weeks after opening 
testimony 

March/April Public Participation Hearings  

May 12 – May 30 Evidentiary Hearings, including Staff 
participation 

2 weeks after rebuttal testimony 

June 30 Opening briefs 1 month after end of hearings 

July 14 Reply briefs 2 weeks after opening brief 

July Update testimony and hearings, if 
necessary 

-- 

November Proposed decision 4 months after reply briefs 

December Final decision 1 month after proposed 
decision 

V. Verification – New Accountability Tools 

To assist in the goal of improving utility accountability for the ratepayer money spent on risk 
mitigation efforts, the utilities would be required to prepare two new annual reports. 
 
The first would be a Risk Mitigation Accountability Report, in which the utility compares its GRC 
projections of the benefits and costs of the risk mitigation programs adopted in the GRC with 
the actual benefits and costs, and explains any discrepancies.  This Report would consist of a 
program‐by‐program comparison of the utility’s GRC predictions of risk mitigation  
programs ‐‐ quantified as much as possible using the models examined in the S‐MAPs and used 
to prepare the RAMP assessments ‐‐ with measured results of actual risk mitigation programs, 
including a comparison of projected and actual Risk Mitigation to Cost Ratios.  The document 
would provide a high‐level summary of the utility’s explanation of the reason for any variation 
between projected risk mitigation and actual risk mitigation.  The utility files this report by 
December 31st of each year.  Commission Staff such as staff from Safety & Enforcement 
Division will audit the findings and issue its report on March 31st of each year.   
 
The second would be a Risk Spending Accountability Report, in which the utility compares its 
GRC projected spending for approved risk mitigation projects with the actual spending on those 
projects, and explains any discrepancies.  This Report would consist of a project‐by‐project 
(above an appropriate Commission‐determined dollar cut‐off) comparison of authorized vs. 
actual spending, accompanied by the utility’s narrative explanation of any significant 
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differences between the two.  The utility files this report by December 31st of each year.  
Commission Staff such as staff from the Energy Division will audit the findings and issue its 
report on March 31st of each year.   
 
Both Reports would be prepared annually, served on the Commission and all interested parties, 
and promptly posted on the Commission’s website on March 31st of each year.  As part of its 
opening comments to this staff proposal, utilities are asked to provide a sample form for each 
of these reports.  These sample forms will be used as guidance for all stakeholders to modify 
and/or simplify the utility reports as part of reply comments to this staff proposal.   
 
These Reports would only be a starting point for achieving utility accountability for risk 
mitigation spending.  Utility representations would not be accepted at face value by the 
Commission.  Instead, the Reports would be audited by Commission Staff, and, in furtherance 
of the goal of transparency, the Staff audit methodology and findings would be made available 
to all interested parties and posted on the Commission’s website. 
 
Provided that they are effectively audited by Commission Staff, these Reports and the audit 
findings would serve the primary purpose of enhancing Commission oversight of utility safety‐
related activities and spending.  The Reports, coupled with the Staff audit methodology and 
findings, could also be useful tools for intervenors to help in holding the utilities accountable 
for GRC spending.  For example, intervenors could use the Reports to frame discovery requests 
or otherwise raise issues regarding a utility’s failure to achieve Mitigation to Cost Ratio targets 
or a utility’s repeat request for risk mitigation that was supposed to be completed in the 
previous GRC cycle.  If a utility wished to introduce a Report or if Staff wished to introduce its 
audit findings into the record of a GRC, in both instances, the documents to be introduced 
would be subject to discovery and cross‐examination. 

VI. Lexicon 

In pursuit of developing fundamental regulatory processes for defining, acquiring, and 
disseminating risk‐based information that supports rate‐setting and project prioritizing 
decisions in order to focus on safety and resiliency of the utility operations below is a list of 
definitions of terms that are most commonly used.  This is not an exhaustive list and parties are 
asked to comment not only on the above sections, but also on whether these are the right 
definitions for these terms and whether we should add additional terms to this list.  This lexicon 
is at its infancy at best.  This would need to be developed as part of the first S‐MAP. 
 
1. Asset – A utility infrastructure such as transformers, pipelines, poles, etc. 

 
2. Enterprise Risk Management ‐ A comprehensive approach to risk management that engages 

organizational systems and processes together to improve the quality of decision making for 
managing risks that may hinder an organization’s ability to achieve its objectives. 
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3. Hazard ‐ Any existing or potential condition that can lead to injury, illness or death to people; 
damage to or loss of a system, equipment, or property; or damage to the environment. A hazard 
is a condition that is a prerequisite to an accident or incident.   

 
4. Hazard Function ‐ The conditional probability that an asset will fail in the next interval of time, 

given that it has survived up to the beginning of that interval; depends on the operating 
condition of the asset. 
 

5. Incident ‐ An occurrence other than an accident that affects or could affect the safety of 
operations. 

 
6. Safety ‐ Safety is the state in which the possibility of harm to persons or of property damage is 

reduced to, and maintained at or below, an acceptable level through a continuing process of 
hazard identification, and safety risk management, and safety assurance. 
 

7. Safety Objective ‐ Safety goals or desired outcomes, which are typically measurable. 
 

8. Safety Requirement ‐ A safety condition or capability that must be met or passed by a system to 
satisfy a contract, standard, specification or other formally imposed document or need.  
 

9. Safety Risk ‐ The composite of predicted severity and likelihood of the potential effect of a 
hazard.  The potential to property damage that will lead to worker and/or public injury. 
 

10. Safety Risk Control ‐ A characteristic of a system that reduces safety risk. Controls may include 
process design, equipment modification, work procedures, training or protective device. 

 
11. Threat ‐ A natural or man‐made occurrence, individual, entity, or action that has or indicates the 

potential to harm life, information, operations, the environment, and/or property.  
 

12. Uncertainty ‐ A situation in which more than one outcome is possible and one does not know 
which outcome will occur.  

 

(END OF APPENDIX A) 


