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OPINION GRANTING APPLICATION OF SOUTHERN CALIFORNIA EDISON 
COMPANY FOR APPROVAL OF CONTRACT WITH CPV OCOTILLO, LLC 

 
1. Summary 

This decision grants the application by Southern California Edison 

Company (SCE) for approval of a contract that was selected from SCE’s fast-

track request for offers (RFOs) for new generation that could be on-line by 

August 2010.  In its application, SCE seeks approval of two contracts, an offer 

from Blythe Energy, LLC (Blythe) for up to 490 megawatts (MW) of expected 

capacity and energy, and an offer from CPV Ocotillo, LLC (CPV)1 for up to 

455 MW of capacity and energy.  Due to intervening circumstances regarding the 

timing on the completion of a study on the delivery of the power from Blythe, 

this decision only approves the 10-year power purchase agreement (PPA) with 

CPV and defers consideration of the Blythe PPA to a subsequent decision.  SCE 

                                              
1  The CPV Ocotillo, LLC has since been renamed CPV Sentinel LLC; however, to avoid 
confusion and to remain consistent with the name provided in SCE’s application, the 
project is referred to as CPV Ocotillo in this document.   
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requests, and we grant, the authority to allocate the benefits and costs of the CPV 

PPA to all benefiting customers in accordance with Decision (D.) 06-07-029 and 

D.07-09-044.   

2. Background 
On February 16, 2006, the Commission opened Rulemaking (R.) 06-02-013 

to continue its efforts to ensure a reliable and cost-effective electricity supply in 

California through the integration of a comprehensive set of procurement 

policies and review of the long-term procurement plans (LTPPs) of the three 

investor-owned utilities (IOUs).  In Phase 1 of the proceeding, the Commission 

examined the need for additional policies to support new generation and 

long-term contracts in California.  This effort resulted in D.06-07-029, where the 

Commission adopted a cost-allocation mechanism that allows the advantages 

and costs of new generation to be shared by all benefiting customers in an IOU’s 

service territory. 

Due to an amalgamation of regulatory and economic factors, private 

investment in California generation was not keeping up with the state’s growing 

resource needs, especially when that growth is coupled with the expected 

retirements of many aging power plants.  The investment community indicated 

that it needed the certainty of long-term contracts to get financing for new 

generation projects, but both the IOUs and the other load serving entities (LSEs) 

were reluctant to sign long-term contracts. 

In D.06-07-029, the Commission established a cost-sharing mechanism 

designed to spur development of new electric resources by designating the IOUs 

as the procurers of new generation for the benefit of their entire service territory.  

The IOUs were directed to solicit long-term contracts for electricity from new 

generation facilities and the cost and benefits of the capacity and energy from the 
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contracts would be shared with all benefiting customers in the IOUs’ service 

territories, including bundled service customers, direct access customers and 

community choice aggregation customers.2 

The decision further advised SCE to issue an RFO seeking up to 1,500 MW 

of new generation resources.3  In response to that order, SCE issued an RFO on 

August 14, 2006.  In the RFO, SCE solicited two types of proposals:  (1) Fast-track 

projects that could come on-line on or before August 1, 2010; and (2) Standard-

track projects that could be available on or before August 1, 2013.  The Blythe 

and CPV contracts are the choices SCE made from the fast-track proposals.4 

2.1. Fast-Track RFO 
As SCE set forth in its testimony supporting its application, the RFO asked 

for offers for the sale of electrical capacity, energy, ancillary services and 

resource adequacy benefits from new resources that could be on-line by August 

1, 2010.  SCE received offers from 18 projects that could potentially meet the on-

line date.  Based on the final bid prices received, SCE accepted the Blythe and 

CPV offers.   

Pursuant to D.06-07-029, SCE was required to use an Independent 

Evaluator (IE) to oversee any solicitation leading to the procurement of resources 

                                              
2  D.06-07-029 at pp. 7, 25-27.  Benefiting customers are defined as all bundled service 
customers, DA customers, and CCA customers.  Benefiting customers are also other 
customers who are located within a utility distribution service territory, but take service 
from a local publicly-owned utility (POU) subsequent to the date new generation goes 
into service.   
3  Id. at pp. 47, 62-63. 
4  We note that energy auction implementation details are currently being addressed in 
Phase II, Track I, of R.06-02-013.   
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where the benefits and costs would be shared with all benefiting customers.  SCE 

testified that it engaged Sedway Consulting, Inc. as the IE.  SCE provided 

Sedway Consulting with all the data and materials it needed to perform an 

independent evaluation of the offers from the RFO.5  In a separate report, the IE 

concluded that “SCE conducted a fair and effective evaluation of the offers that it 

received in response to its fast-track solicitation and made appropriate selection 

decisions.”6  

On February 15, 2007, SCE signed a 10-year PPA with CPV Ocotillo, with a 

commencement date of August 1, 2010 and an end date of July 31, 2020.  The 

CPV PPA provides for up to 455 MW (91 MW/unit) of quick-start peaking 

capacity, energy, and ancillary services from five LMS 100 combustion turbine 

generators.  The power plant site encompasses 37 acres of land situated within 

unincorporated Riverside County, California, near the Devers substation.  The 

proposed CPV project would be built on a Greenfield site. 

3. Application for CPV 
SCE filed an application on February 28, 2007, seeking the following 

findings: 

 That SCE’s conduct in respect to the fast-track RFO was 
reasonable; and 
 

 That the CPV PPA is needed to preserve system reliability; 
that the contract is reasonable and prudent; that the CPV 
payments are recoverable in full through rates or other 
Commission authorized cost recovery mechanism, subject 
only to SCE’s prudent administration of the contract; and that 

                                              
5  The IE prepared an Independent Evaluation Report, Exhibit 7.  
6  Exhibit 7, p. 1. 
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SCE is to allocate the costs and benefits of the CPV contract to 
all benefiting customers in accordance with D.06-07-029. 

 
A prehearing conference (PHC) was held on March 27, 2007.  On April 2, 

2007, the Division of Ratepayer Advocates (DRA) was the only party that filed a 

protest.  Based on the limited issues raised in the protest, one day of evidentiary 

hearing was scheduled for May 30, 2007.   

DRA served intervenor testimony, as did Californians for Renewable 

Energy (CARE).  CARE, DRA and SCE participated in the evidentiary hearings; 

CARE, DRA and SCE filed post-hearing opening briefs; and DRA and SCE filed 

reply briefs. 

3.1. Intervenors 
DRA 

DRA, from the filing of its protest forward, has argued that the energy 

from the CPV PPA is not needed until 2011.  Therefore, the Commission should 

not approve the contract with an on-line date of August 1, 2010.  DRA alleges 

that if the start date of the resource can be postponed until 2011, ratepayers will 

save millions of dollars.  In summary, DRA does not address whether or not the 

CPV PPA was an appropriate choice from the RFO, but only whether the 

resource is needed in 2010 when it is scheduled to come on-line. 

DRA argues that the Commission’s directive in D.06-07-029 to SCE to 

solicit up to 1,500 MW of new generation was not a pre-approval of SCE’s need 

for more resources.  SCE still has to justify its need numbers going forward, and 

DRA claims SCE did not meet that burden.  DRA argues that SCE presented “no 

fewer than four (4) sets of projected need numbers between the time of the filing 
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of the Application [February 28, 2007] and the time of this brief [June 20, 2007].”7  

From DRA’s perspective, the use of different forecast numbers by SCE makes it 

difficult for anyone to do a thoughtful analysis of what SCE’s need actually is at 

any particular point in time.  DRA argues that the different need tables are not 

easily comparable because they use varying imputs for planning and operating 

reserves, and present need numbers assuming a “worst-case scenario.”  In some 

tables, the projected retirement numbers are different, and in other tables SCE 

cuts its forecast for demand response programs.  DRA cross-examined SCE’s 

witness Minick on the differing forecast numbers, and Minick suggested “split 

the difference.”8   

DRA recommends that SCE use the more substantiated California Energy 

Commission (CEC) forecast for demand beyond 2007 that indicates a demand of 

28,511 MW total for South of Path 15, instead of SCE’s own forecast that shows a 

need of 29,062 MW.  DRA argues that SCE should not rely on its own forecast 

when that forecast is so significantly different from the CEC forecast, and SCE 

failed to present adequate justification for the difference.  When DRA develops 

its own forecast for South of Path 15, using the CEC forecast, DRA finds that 

“SCE posts a robust 2,073 MW of excess capacity in 2010.”9 

Therefore, based on this forecast, DRA urges the Commission to deny the 

application for the CPV resource because ratepayers will save many millions of 

dollars if the PPA is delayed until SCE actually has a need for the resource.   

CARE 

                                              
7  DRA Opening Brief, June 20, 2007, p. 5. 
8  Id., p. 6, citing RT, p. 53. 



A.07-02-026  ALJ/CAB/sid   DRAFT 
 
 

- 7 - 

CARE also questions whether the CPV resource is needed.  From CARE’s 

analysis of SCE’s data, SCE fails to present any empirical basis for its 

assumptions about plant retirements.  Therefore, CARE argues that SCE has no 

evidentiary record to support building new facilities.  CARE’s primary concern, 

however, is with the Blythe facility and we are deferring any discussion of that 

facility at this time.   

4. Discussion 

4.1. Need for CPV PPA 
D.06-07-029 stated that California needs new capacity on-line as soon as 

2009, especially in Southern California.  The primary stated purpose of Phase I of 

R.06-02-013 was to incentivize new generation in the state and break the 

stalemate wherein neither the utilities nor the merchant generators had been 

willing to invest in the construction of new capacity.   

To that result, D.06-07-029 directed SCE to solicit bids for up to 1,500 MW 

of new generation resources.  SCE followed that instruction, and conducted an 

RFO seeking new generation that could be on-line by 2010.  The CPV resource, 

455 MW of new generation that could be on-line by August 1, 2010, was selected 

as an appropriate resource by SCE and confirmed by the IE. 

Based on the testimony submitted by SCE in support of its application, 

and the Independent Report by the IE, SCE has conducted its RFO in a fair and 

reasonable manner and the selection of CPV is an appropriate selection. 

However, as DRA discusses in its briefs, SCE still has an affirmative 

obligation to justify its need for these resources.  We also are cognizant of DRA’s 

                                                                                                                                                  
9  Id., p. 10. 
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argument that using multiple need tables - all of which use different 

assumptions and produce different need numbers - makes it difficult to conduct 

a thoughtful and thorough analysis of the data.   

However, as argued by SCE, forecasting is not an exact science.  As SCE’s 

forecast witness Minick stated, his load forecasts change with time and due to 

changes in other assumptions and circumstances.10  Minick testified that SCE 

modified the numbers included in its February 28, 2007 application, before the 

date of the evidentiary hearings on May 30, 2007.  For example, Minick made 

assumptions for San Diego Gas & Electric Company’s peakers, but that 

assumption was reduced by 120 MW.11  Minick also lowered SCE’s demand-

management program projections by 275 MW.12  Minick also explained that SCE 

used different assumptions, and therefore reached different need forecasts, 

between its best-estimate plan and its required plan.  In that regard, SCE’s 

best-estimate plan had a lower implementation of the California Solar Initiative 

(CSI) than did the required plan, based on the CSI target SCE actually thought it 

would achieve.13    

Minick also modified SCE’s estimates of potential generic retirements.  

Minick, as well as other SCE witnesses, indicated that it was difficult to predict 

with certainty when the owner of an aging plant would decide that it was no 

longer economic to keep the plant on-line, and retire the facility. 

                                              
10  “The forecast in the amount of resources in future years changes with time.  
Sometimes it goes up, sometimes it goes down.”  Tr., 31:6-8. 
11  Tr., 38:19-20. 
12  Tr., 38:22-28, 39:1.  
13  Tr., 41:4-14. 
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In addition to the fact that the data in any one forecast is constantly 

updated as SCE receives new information, SCE also produced different “need” 

scenarios from high need to base case.  When Minick was asked what was 

common among all the different need tables, he responded that “[T]he need 

grows rather dramatically between, let’s say, 2009 and ’10, ’11 and ’12.  It is 

based on a lot of factors, but in most cases it grows so quickly that it will absorb 

quite a few megawatts from year to year . . . .”14  Continuing on, Minick indicated 

that SCE finds a need in its base case in 2011, and in the high need scenario as 

early as 2007 and 2008.  

Factors in the economic, political and regulatory world are also always in 

flux.  Just recently, the Arizona Corporation Commission rejected SCE’s 

application for approval of the Devers-Palo Verde 2 transmission line from 

California to Arizona, which SCE had expected to provide approximately 

900 MW of new capacity to California starting in 2009.15  SCE is continuing to 

pursue this transmission line, but even if it is ultimately approved, there will be a 

delay. 

Therefore, no party today can accurately predict with certainty whether or 

not the energy from the CPV facility will be needed as early as August 1, 2010 

when it is slated to come on-line.  However, it appears reasonably certain that 

SCE will need additional resources by 2011, and under some assumptions, much 

sooner.  Furthermore, when DRA asked SCE’s witness Cini whether the start 

date of CPV could be postponed from 2010 to 2011, his response was “that 

                                              
14  Tr., 91:15-19. 
15  SCE’s Opening Brief, June 20, 2007, pp. 2-3. 
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would effectively kill the contract.”16  Therefore, Commission’s option is to either 

approve the CPV contract with the start date of August 1, 2010, or deny SCE’s 

application.    

While we strive to keep electric rates just and reasonable, and procuring 

excess power could increase the cost to ratepayers, having SCE caught in 2010 

with insufficient electricity in its portfolio will definitely increase the cost to 

ratepayers.  When a utility is “short” on its resources, the cost of covering that 

short fall has historically exceeded the cost of power from resources under 

ownership or contract.  Emergency resource planning is expensive and often the 

utility does not get the best resources.  Reasonable resource planning allows for 

better prices and better resources.17 

Therefore, after reviewing the different need tables presented by SCE,18 

weighing the difficulty SCE has in predicting future plant retirements with a 

specific degree of certainty, and factoring in the unknowns currently associated 

with the Devers-Palo Verde 2 transmission line, we find that it is reasonable to 

approve SCE’s application for approval of the CPV PPA with the start date of 

August 1, 2010. 

We find that the RFO conducted by SCE pursuant to our directive in 

D.06-07-029 was fair and reasonable and that the choice of this resource was also 

reasonable.  Since this resource was selected to meet the system needs south of 

                                              
16  Tr., 181:10-11. 
17  We also note that when this new generation resource comes on-line, it will replace 
older, less efficient peaking resources and reduce greenhouse gas emissions. 
18  As stated above, SCE’s base case scenario indicates a need for additional resources by 
2011, and the high need scenario indicates a need as early as 2007 and 2008. 
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path 15, the costs and benefits of the CPV PPA should be spread among all 

benefiting customers pursuant to the cost allocation mechanism established in 

D.06-07-029. 

4.2. Applicability of Senate Bill 1368 and the 
Commission’s Greenhouse Gas Emissions 
Performance Standards 

Section 2 of Senate Bill (SB) 1368 adds Section 8341(a) to the Public Utilities 

Code.  Section 8341(a) provides that “No load-serving entity or local publicly 

owned electric utility may enter into a long-term financial commitment unless 

any baseload generation supplied under the long-term financial commitment 

complies with the greenhouse gases emission performance standard established 

by the commission, pursuant to subdivision (d).” 

R.06-04-009 was opened to implement the provisions of SB 1368, and 

D.07-01-039 established a greenhouse gas (GHG) emissions performance 

standard (EPS).  D.07-01-039 states that, “SB 1368 establishes a minimum 

performance requirement for any long-term financial commitment for baseload 

generation that will be supplying power to California ratepayers.  The new law 

establishes that the GHG emissions rates for these facilities must be no higher 

than the GHG emissions rate of a combined-cycle gas turbine (CCGT) 

powerplant.”  The CCGT-equivalent emissions limit adopted by the Commission 

is 1,100 pounds of carbon dioxide (CO2)/MWh.   

The Decision further explains: 

SB 1368 describes what types of generation and financial 
commitments will be subject to the EPS (“covered procurements”).  
Under SB 1368, the EPS applies to “baseload generation,” but the 
requirement to comply with it is triggered only if there is a “long-
term financial commitment” by an LSE.  The statute defines 
baseload generation as “electricity generation from a powerplant 
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that is designed and intended to provide electricity at an annualized 
plant capacity factor of at least 60%.  …  For baseload generation 
procured under contract, there is a long-term commitment when the 
LSE enters into “a new or renewed contract with a term of five or 
more years.” 

The CPV facility will be operated as a peaking resource well below the 

threshold baseload capacity factor of 60%.  Therefore, the EPS does not apply 

here. 

4.3. Transmission Upgrade Uncertainties   
A number of transmission upgrades associated with the Devers-Palo 

Verde #2 Transmission Project (DPV2) were assumed in conjunction with the 

transmission studies conducted for these projects.  It is uncertain at this time 

when and if DPV2 will be constructed.  Consequently, the California 

Independent System Operator (CAISO) performed a new Deliverability Study 

for the project without the DPV2 upgrades.  The results of the study indicate that 

CPV is deliverable under the study’s conditions.  A copy of this “2007 Q3 

Generation Deliverability Study Results—SCE and San Diego Areas” is provided 

in Attachment A (CPV’s specific results can be found by looking at CAISO/SCE 

WDAT Queue Position No. 3). 
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4.4. Compliance with EAP Loading Order 
D.04-12-048 and D.07-12-05219 require IOUs to utilize the Energy Action 

Plan (EAP) loading order when conducting procurement.  To that end, one of the 

primary goals of the Commission’s ongoing LTPP proceeding is to serve as the 

Commission’s forum to integrate all procurement policies and related programs 

and serve as the check-in point on the EAP loading order.  The focus of the 

Commission’s review of the IOU’s LTPPs is to ensure that the near-term policies 

and practices of IOU procurement can be made consistent with a set of 

Commission approved upfront standards and to ensure that the long-term 

resource plans demonstrate the appropriate portfolio management approaches. 

The Commission examines the LTPPs to verify that the IOUs are taking 

appropriate steps to procure resources that prioritize the loading order from the 

EAP; are consistent with the state’s energy policy; and maximize preferred 

resources, while also optimizing least cost/best fit and maintaining reliability.  

The Commission will not approve plans that lack realistic and implementable 

provisions for meeting the EAP targets. 

Among other things, each LTPP planning cycle includes expectations of 

the supply of various procurement resources, including energy efficiency, 

demand response, renewables, distributed generation and non-renewable 

generation over the long-term time horizon.  Some of the other procurement 

                                              
19  At the time SCE filed its application for approval of both Blythe and CPV, only the 
decision on the 2004 LTPP, D.04-12-048 was extant.  In December 2007, the Commission 
issued D.07-12-052 on the 2006 LTPP.  For any Commission direction on procurement 
protocols applicable to the Blythe and CPV PPAs, reference to either LTPP decision is 
appropriate since there is no difference in the 2007 decision that would affect our 
consideration of these projects. 
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dockets have established targets, goals, and policies that affect the supply of 

certain procurement resources in the short or longer terms.  In each LTPP, and 

subsequent request for new generation, the utility must demonstrate that the 

choices it makes are consistent with a Commission-approved 10-year resource 

plan designed to exist within any and all policy constraints and that will enable 

the IOU to adequately meet its bundled customer load needs. 

There is no explicit discussion in the fast-track application addressing the 

EAP loading order.  However, SCE’s 2006 LTPP provided information on how it 

complied with Commission directives on the loading order, and the SP-26 

resource need tables provided in this proceeding were developed consistent with 

SCE's standard planning methods and its LTPP.  SCE’s 2006 LTPP states that the 

utility "…strives to ensure that the State’s Energy Action Plan (EAP) and 

Loading Order are followed through its efforts to plan, implement and 

administer cost-effective and reliably achievable demand side management 

(DSM) programs and its continued national leadership in procurement from 

renewable resources.”  (Section III.A.4 of Volume 1A of SCE's 2006 LTPP, entitled 

"How SCE Follows the Loading Order When Making Procurement Decisions.")  

SCE goes on to describe three specific actions it takes to ensure its procurement 

decisions are consistent with the EAP: 

º  First, prior to every competitive procurement for conventional 
resources (e.g., fossil fuel sources) SCE updates its 
procurement needs by first refreshing the latest forecasts for 
DSM programs, any renewable procurement, and any QF 
procurement to ensure conventional procurement is last in 
filling its procurement needs.  That is, conventional resources 
are used for “residual” procurement. 
 

o Second, SCE does not “close out” its energy needs via 
conventional procurement multiple years forward.  Instead, it 
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layers in procurement needs over time (“ratably”), which 
ensures that conventional resources do not “crowd out” 
preferred resources. 
 

o Finally, SCE applies a greenhouse gas adder to all contracts 
greater than five years in duration. 

 

4.5. Least-Cost, Best-Fit Evaluation  
D.04-12-048 requires the IOUs to utilize a least-cost, best-fit (LCBF) 

methodology when evaluating RFO bids.20  While SCE does not explicitly 

describe an LCBF methodology in its application, the process employed in 

evaluating bids and selecting RFO winners was described in significant detail.  In 

response to an ED data request, SCE provided additional details on the 

confidential specifics of their LCBF methodology.  Based on this supporting 

documentation, ED has confirmed that SCE satisfied its LCBF methodology 

requirement. 

5. Conclusion 
We evaluated SCE’s application for approval of the CPV PPA in light of 

the following factors:  conduct of the RFO; need for new capacity in SCE’s service 

territory; need for new capacity by August 1, 2010; applicability of SB 1368 and 

GHG emissions; whether the CPV project could be considered since it was on a 

Greenfield site, not a Brownfield site; transmission delivery; compliance with the 

EAP loading order; and LCBF evaluation.  In summary, we make the following 

findings:  

1.  SCE’s conduct in respect to the fast-track RFO and the selection of 
CPV was reasonable;  

                                              
20  D.04-12-048, Finding of Fact 86 and Ordering Paragraph 26d. 
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2.  The CPV PPA is needed to preserve system reliability, and there 
is no precise certainty as to whether the need for power from 
CPV will be significantly greater in 2011 than in August 2010 
when CPV is scheduled to come on-line;  

3.  The CPV facility will be a peaking, not a baseload resource, so the 
greenhouse gas EPS does not apply here;  

4.  The most recent CAISO’s Deliverability Study indicates that the 
power from the CPV facility will be fully deliverable under the 
study’s conditions; 

5.  SCE’s 2006 LTPP indicated that SCE complied with the EAP 
loading order in assessing what resources were needed to meet 
the needs of its service territory; and  

6.  SCE utilized a LCBF methodology in evaluating the CPV bid 
against other bids in the fast-track RFO. 

We therefore approve SCE’s application for approval of the CPV PPA.  

Consistent with the PPA, payments to CPV will begin when the project comes 

on-line.  In addition, we find that the CPV payments are recoverable in full 

through rates, subject only to SCE’s prudent administration of the contract, and 

that the costs and benefits of the CPV PPA are to be allocated to all benefitting 

customers in accordance with D.06-07-029. 

6. Comments on Proposed Decision 
The proposed decision of the Administrative Law Judge (ALJ) in this 

matter was mailed to the parties in accordance with Section 311 of the Public 

Utilities Code and comments were allowed under Rule 14.3 of the Commission’s 

Rules of Practice and Procedure.  Comments were filed by SCE and were 

supportive. 
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7. Assignment of Proceeding 
President Michael R. Peevey is the assigned Commissioner and Carol A. 

Brown is the assigned ALJ in this proceeding. 

Findings of Fact 
1. SCE’s conduct in respect to the fast-track RFO was reasonable. 

2. SCE’s choice of the CPV PPA from the other offers in the fast-track RFO is 

reasonable. 

3. The CPV PPA is needed to preserve system reliability when the facility is 

scheduled to come on-line in August 2010. 

4. There is no precise certainty as to whether the need for the power from 

CPV will be significantly greater in 2011 than in August 2010 when CPV is 

scheduled to come on-line, so it is reasonable to approve the contract for 2010 

delivery. 

5. Because the CPV facility will be a peaking, not a baseload resource, the 

greenhouse gas EPS does not apply here. 

6. The CAISO’ss most recent Deliverability Study indicates that the power 

from the CPV facility will be fully deliverable under the Study’s conditions. 

7. SCE’s 2006 LTPP indicated that SCE complied with the EAP loading order 

in assessing what resources were needed to meet the needs of its service 

territory. 

8. SCE utilized an LCBF methodology in evaluating the CPV bid against 

other bids in the fast-track RFO. 

Conclusions of Law 
1. The 10-year CPV PPA for up to 455 MW of capacity and energy deliverable 

from August 1, 2010 through July 31, 2020 is reasonable and should be approved. 
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2. The CPV payments should be recoverable in full through rates consistent 

with the terms of the PPA, subject only to SCE’s prudent administration of the 

contract.   

3. The costs and benefits of the CPV PPA should be allocated to all 

benefitting customers in SCE’s service territory in accordance with the cost 

allocation methodology adopted in D.06-07-029 and the energy auction adopted 

in D.07-09-044. 

 

O R D E R  
 

IT IS ORDERED that: 

1. We authorize Southern California Edison Company (SCE) to enter into a 

10-year power purchase agreement (PPA) with CPV Ocotillo, LLC (CPV) for up 

to 455 megawatts of capacity and energy deliverable from August 1, 2010 

through July 31, 2020. 

2. We authorize SCE to allocate the costs and benefits of the CPV PPA with 

all benefitting customers in accordance with the cost allocation methodology 

adopted in Decision (D.) 06-07-029 and the energy auction adopted in 

D.07-09-044. 

3. This proceeding will remain open to determine the appropriate 

consideration for the Blythe Energy, LLC.  PPA that was also the subject of this 

application. 

This order is effective today. 

Dated      , at San Francisco, California.  
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ATTACHMENT A 

 

CAISO 2007 Q3 Generation Deliverability Study 
Results—SCE and San Diego Areas 

(Excerpt from Page 1 of the SCE Tab) 
 

CAISO / SCE WDAT 
Queue Position  

Baseline 
Queue 
Number 

PMAX 
(MW) Utility Point of Interconnection Deliverable under study 

conditions? 

WDT011 1045 9 SCE Garnet 115 kV Yes 
WDT034 1050 2.1 SCE Garnet 115 kV Yes 
WDT016 1055 11.57 SCE Garnet 115 kV Yes 

1 1060 16.5 SCE Devers-Garnet 115 kV line 
(Tap) 

Yes 

WDT028 1065 2.5 SCE Moreno 12 kV Yes 
TOT023  1075 3.71 SCE Buckwind 115 kV Yes 
TOT015  1080 45 SCE Buckwind 115 kV Yes 

3 1150 850 SCE Devers Substation 230 kV 
Bus 

Yes 

7 1170 630 SCE El Segundo 220 kV Bus Yes 
WDT054 1200 16.9 SCE Devers 115 kV Yes 
WDT072 1215 10.5 SCE Goleta 66 kV Yes 
WDT080 1255 28.5 SCE Colton 66 kV Yes 
WDT086 1260 8 SCE  La Fresa 66 kV Yes 
WDT085 1265 2.4 SCE  Olinda 66 kV Yes 
WDT110 1280 5.6 SCE  Chino 66 kV Yes 
WDT109 1285 4.2 SCE  Etiwanda 66 kV Yes 
WDT111 1290 3.93 SCE  Valley 115 kV Yes 
WDT098 1295 40 SCE  Colton 66 kV Yes 
WDT118 1305 9 SCE  Vestal 66 kV Yes 

1310 16.54 SCE  Control 115 kV No WDT112 
          

11 1315 63 SCE Mountain Pass Substation No 

WDT129 1335 2.56 SCE  Moorpark 66 kV Yes 
 

 

(END OF ATTACHMENT A) 

 

 


