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ATTACHMENT 2

Summary of Important Dates and Deadlines

	Task
	Date

	Energy Division sends program implementation plan and quarterly reporting template and uniform cost allocation guidelines to program implementers
	7-June-02

	Implementation plans, finalized program budgets and evidence of customary licensing, bonding and insurance filed and served.

Implementation plans posted on program implementers websites (if entity manages a website)
	14-June-02

	Review and approval of implementation plans
	As soon as Plans are submitted

	Contracts signed and programs commence 
	24-Jun-02 or as soon as Plans are approved

	Q2 – 2002: Quarterly Report Covering Second Quarter of 2002 (Apr – Jun) Due to IOU contract administrator and CPUC
	On or before 1-Aug-02

	Q3 – 2002: Quarterly Report Covering Third Quarter of 2002 (Jul – Sep) Due
	On or before 1-Nov-02

	Q4 – 2002: Quarterly Report Covering Fourth Quarter of 2002 (Oct – Dec) Due
	On or before 1-Feb-03

	Q1 – 2003: Quarterly Report Covering First Quarter of 2003 (Jan – Mar) Due
	On or before 1-May-03

	Q2 – 2003: Quarterly Report Covering Second Quarter of 2003 (Apr – Jun) Due
	On or before 1-Aug-03

	Q3 – 2003: Quarterly Report Covering Third Quarter of 2003 (Jul – Sep) Due
	On or before 1-Nov-03

	Third party local program implementers to commit all funds for specific purposes
	By 31-Dec-03

	Q4 – 2003: Quarterly Report Covering Fourth Quarter of 2003 (Oct – Dec) Due
	On or before 1-Feb-04

	Third party local program implementers to complete all program activities including outstanding commitments
	By 31-Mar-04

	Final Reports and Program Evaluations Due
	On or before 1-May-04

	Final Payments issued to third party local programs
	As soon as final program reports are deemed accepted 
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