
PACIFIC GAS & ELECTRIC COMPANY

GENERAL ORDER 165 COMPLIANCE PLAN FOR 2003

AND ANNUAL COMPLIANCE REPORT FOR 2001

SUBMITTED PURSUANT TO CPUC DECISION NO. 97-03-070
July 1, 2002

PACIFIC GAS & ELECTRIC COMPANY

GENERAL ORDER 165 COMPLIANCE PLAN FOR 2003

AND ANNUAL COMPLIANCE REPORT FOR 2001


Pursuant to Section IV of the California Public Utilities Commission’s (Commission) General Order (G.O.) 165, adopted in Decision No. (D.) 97-03-070, Pacific Gas & Electric Company (PG&E) submits its compliance plan for distribution facilities inspection activities in 2003.  Attached as Appendix A is the Compliance Plan, which describes how PG&E intends to comply in 2003 with the requirements set forth in G.O. 165.  This plan sets forth the anticipated activities PG&E will undertake to comply with G.O. 165.  While events in the field may cause variations in the quarterly schedules for system patrols and inspections, the planned results by the end of the year are anticipated to meet the requirements of G.O. 165.  Attached as Appendix B is the Annual Report for 2001.

The numbers of overhead and underground distribution facilities referred to in this report are necessarily based on estimates.  PG&E’s overhead and underground electric system is complex and dynamic.  Equipment quantities and system configurations change continually.  These changes occur as a result of adding and removing equipment to accommodate new customer connections and load growth, requests from customers and Local City/and or Governmental Agencies to relocate facilities, the sale and/or acquisition of existing distribution systems, the retirement of aging plant, etc.

APPENDIX A

COMPLIANCE PLAN
I. PATROLS FOR OVERHEAD AND UNDERGROUND FACILITIES


Patrols will be performed in the course of company business by qualified personnel.  The primary lines patrolled will be recorded on patrol maps.  Progress reports will be prepared by operating areas indicating the number of overhead poles and the number of underground enclosures patrolled.  Significant abnormal conditions will be documented on a maintenance tag and entered into a computerized maintenance system.  Maintenance tags will be scheduled for correction in accordance to PG&E’s Electric Preventive Maintenance Plan.  For 2003, PG&E will be patrolling 100% of its electric urban distribution facilities and in parts of its system will begin transitioning to perform 50% of its electric rural distribution facilities each year.  

COMPLIANCE PLAN (Cont.)
II. DETAILED INSPECTIONS SCHEDULED FOR 2003

A.  OVERHEAD
 FACILITIES

	
	
	
	
	
	
	

	Number of Poles by Area/Division

	
	Jan. - Mar.
	Apr. - Jun.
	Jul. - Sep.
	Oct. - Dec.
	Total

	
	
	
	
	
	
	

	Central Coast
	
	6,372
	9,564
	9,558
	0
	25,494

	De Anza
	
	6,912
	2,167
	0
	0
	9,079

	Diablo
	
	3,729
	3,729
	3,727
	1,242
	12,427

	East Bay
	
	2,502
	2,505
	2,506
	2,502
	10,015

	Fresno
	
	10,002
	15,000
	15,003
	10,002
	50,007

	Kern
	
	6,459
	6,458
	6,456
	6,456
	25,829

	Los Padres
	
	5,010
	5,010
	5,210
	5,168
	20,398

	Mission
	
	2,630
	3,946
	3,948
	2,631
	13,155

	North Bay
	
	5,007
	5,007
	5,007
	5,010
	20,031

	North Coast
	
	11,784
	11,784
	11,784
	7,856
	43,208

	North Valley
	
	9,500
	12,500
	12,000
	5,358
	39,358

	Peninsula
	
	4,286
	4,286
	4,286
	4,285
	17,143

	Sacramento
	
	4,287
	4,287
	4,287
	4,285
	17,146

	San Francisco
	
	2,010
	2,010
	2,010
	1,005
	7,035

	San Jose
	
	3,681
	3,681
	3,681
	1,227
	12,270

	Sierra
	
	10,500
	13,500
	13,000
	3,477
	40,477

	Stockton
	
	7,000
	9,700
	9,700
	6,800
	33,200

	Yosemite
	
	13,023
	16,047
	16,047
	10,698
	55,815

	Total
	
	114,694
	131,181
	128,210
	78,002
	452,087


COMPLIANCE PLAN (Cont.)
B.  UNDERGROUND
 FACILITIES

	
	
	
	
	
	
	

	Number of Enclosures

by

 Area/Division
	
	Jan. - Mar.
	Apr. - Jun.
	Jul. - Sep.
	Oct. - Dec.
	Total

	
	
	
	
	
	
	

	Central Coast
	
	942
	1,413
	1,413
	7
	3,775

	De Anza
	
	1,635
	1,635
	1,279
	0
	4,549

	Diablo
	
	2,634
	2,634
	2,632
	877
	8,777

	East Bay
	
	1,164
	1,164
	1,164
	1,164
	4,656

	Fresno
	
	1,551
	2,328
	2,330
	1,551
	7,760

	Kern
	
	744
	744
	741
	741
	2970

	Los Padres
	
	696
	696
	696
	696
	2784

	Mission
	
	2,368
	3,552
	3,555
	2,370
	11,845

	North Bay
	
	1,083
	1,083
	1,083
	1,085
	4,334

	North Coast
	
	1,626
	1,626
	1,626
	1,084
	5,962

	North Valley
	
	550
	800
	900
	510
	2760

	Peninsula
	
	1,659
	1,658
	1,658
	1,658
	6,633

	Sacramento
	
	1,395
	1,395
	1,395
	1,400
	5,585

	San Francisco
	
	1,110
	1,110
	1,110
	549
	3,879

	San Jose
	
	2,448
	2,448
	2,448
	816
	8,160

	Sierra
	
	0
	1,800
	1,000
	885
	3,685

	Stockton
	
	850
	1,300
	1,400
	1,042
	4,592

	Yosemite
	
	405
	810
	810
	301
	2326

	Total
	
	22,860
	28,196
	27,240
	16,736
	95,032


COMPLIANCE PLAN (Cont.)
III. INTRUSIVE WOOD POLE INSPECTIONS SCHEDULED FOR 2003
, 
	Number

of Poles
	Jan. - Mar.
	Apr. - Jun.
	Jul. - Sep.
	Oct. - Dec.
	Total


	System
	15,000
	21,000
	21,000
	21,000
	78,000


APPENDIX B

2001 ANNUAL REPORT
IV. PATROLS

A. OVERHEAD PATROLS:

	
	Number of Poles Scheduled for Patrol
	Number of Poles not

Patrolled
	Reason patrol was not completed
	Date patrol will be completed

	Urban/ Rural
	699,612
	13,788
	The poles indicated as not being patrolled are a result of the following:

1) The scheduled patrols in 2001 were based on estimates; the actual number completed was less than the estimate.

2) Some rural poles were included in the 2001 estimated schedule, which were not patrolled, and not required to be patrolled. Only patrols on urban facilities were required in 2001.

3) Poles scheduled for patrols were inspected instead.

4) Poles have been either sold or removed from the system. 
	No date necessary since requirement was met.


B. UNDERGROUND PATROLS:

	
	Number of Enclosures Scheduled

for Patrol
	Number of Enclosures not

Patrolled
	Reason patrol was not completed
	Date patrol will be completed

	Urban/ Rural
	136,559
	0
	Not applicable
	


2001 ANNUAL REPORT (Cont.)

V. DETAILED INSPECTIONS

A. OVERHEAD
 FACILITIES:

	Area/
Division
	Number of Poles Scheduled

for Inspection
	Number of Poles not Inspected
	Reason inspection was not completed
	Date by which inspections will be completed

	Central Coast
	30,725
	5,104
	The actual number of poles inspected was less than the estimated.

	No date necessary since requirement was met.

	De Anza
	9,760
	0
	Not applicable
	

	Diablo
	12,442
	0
	Not applicable
	

	East Bay
	12,269
	0
	Not applicable
	

	Fresno
	57,408
	559
	The actual number of poles inspected was less than the estimated.
	No date necessary since requirement was met.

	Kern
	28,868
	2,382
	The actual number of poles inspected was less than the estimated.
	No date necessary since requirement was met.

	Los Padres
	20,527
	0
	Not applicable
	

	Mission
	11,798
	25
	The actual number of poles inspected was less than the estimated.
	No date necessary since requirement was met.

	North Bay
	15,434
	3
	The difference is due to the removal of idle facilities.
	No date necessary.

	North Coast
	34,615
	0
	Not applicable
	

	North Valley
	49,425
	634
	The actual number of poles inspected was less than the estimated.
	No date necessary since requirement was met.

	Peninsula
	13,498
	0
	Not applicable
	

	Sacramento
	24,852
	2,895
	The actual number of poles inspected was less than the estimated.
	No date necessary since requirement was met.

	San Francisco
	7,700
	205
	The actual number of poles inspected was less than the estimated.
	No date necessary since requirement was met.

	San Jose
	12,221
	0
	Not applicable
	

	Sierra
	43,661
	3,873
	The actual number of poles inspected was less than the estimated.
	No date necessary since requirement was met.

	Stockton
	31,463
	0
	Not applicable
	

	Yosemite
	47,414
	0
	Not applicable
	

	Total
	464,080
	15,680


2001 ANNUAL REPORT (Cont.)
B. UNDERGROUND
 FACILITIES:

	Area/
Division
	Number of Enclosures Scheduled

for Inspection
	Number of Enclosures not

Inspected
	Reason inspection was not completed
	Date by which inspections will be completed

	Central Coast
	3,997
	0
	Not applicable
	

	De Anza
	4,000
	501
	The initial inspection plan for 2001 was changed and these inspections were rescheduled for 2002.  This schedule complies with the inspection cycles in GO 165.
	12/31/2002

	Diablo
	8,509
	0
	Not applicable
	

	East Bay
	4,455
	295
	The actual number of enclosures inspected was less than the estimated.
	No date necessary since requirement was met.

	Fresno
	7,166
	0
	Not applicable
	

	Kern
	4,390
	0
	Not applicable
	

	Los Padres
	1,812
	0
	Not applicable
	

	Mission
	8,922
	0
	Not applicable
	

	North Bay
	3,955
	0
	Not applicable
	

	North Coast
	7,056
	0
	Not applicable
	

	North Valley
	3,130
	0
	Not applicable
	

	Peninsula
	4,440
	181
	The actual number of enclosures inspected was less than the estimated.
	No date necessary since requirement was met.

	Sacramento
	5,136
	75
	The actual number of enclosures inspected was less than the estimated.
	No date necessary since requirement was met.

	San Francisco
	5,300
	679
	The actual number of enclosures inspected was less than the estimated.
	No date necessary since requirement was met.

	San Jose
	8,192
	401
	The actual number of enclosures inspected was less than the estimated.
	No date necessary since requirement was met.

	Sierra
	5,230
	682
	The actual number of enclosures inspected was less than the estimated.
	No date necessary since requirement was met.

	Stockton
	4,720
	0
	Not applicable
	

	Yosemite
	2,738
	0
	Not applicable
	

	Total
	93,148

 =SUM(ABOVE) 93,148
	2814


2001 ANNUAL REPORT (Cont.)

C. IDENTIFIED CONDITIONS
 IN 2001:

	
	Estimated

	Corrective Action Required
	No Corrective

	Facilities*
	quantity
	Grade 1A
	Grade 2B
	Action Required

	
	
	Number
	Percent
	Number
	Percent
	Number
	Percent

	Transformers
	
	
	
	
	
	
	

	Overhead
	785,702
	3,275
	0.4%
	2,522
	0.3%
	779,905
	99.3%

	Underground**
	171,064
	504
	0.3%
	2,088
	1.2%
	168,472
	98.5%

	
	
	
	
	
	
	
	

	Switches/
Disconnects
	
	
	
	
	
	
	

	Overhead
	147,423
	964
	0.7%
	1,821
	1.2%
	144,638
	98.1%

	Underground
	  94,451
	63
	0.1%
	439
	0.5%
	93,949
	99.4%

	
	
	
	
	
	
	
	

	Protective Devices

	
	
	
	
	
	
	

	Overhead
	4,172
	98
	2.4%
	743
	17.8%
	3,331
	79.8%

	Underground
	635
	7
	1.1%
	24
	3.8%
	604
	95.1%

	
	
	
	
	
	
	
	

	Voltage Regulation

	
	
	
	
	
	
	

	Overhead
	13,924
	129
	0.9%
	1,516
	10.9%
	12,279
	88.2%

	Underground
	N/A

	2
	N/A
	33
	N/A
	N/A
	N/A

	
	
	
	
	
	
	
	

	Conductors & Cables
	
	
	
	
	
	
	

	Overhead

	N/A
	8,633
	N/A
	23,619
	N/A
	N/A
	N/A

	Underground

	N/A
	2,339
	N/A
	8,768
	N/A
	N/A
	N/A


*Multiple conditions at one location are reported in the facility category that is prioritized as the most serious among a ranking of system conditions.  The scheduled repair date is the earliest determined for all the conditions identified at the location.

**Underground categories include padmounted equipment.

A Grade 1 is defined as a condition requiring urgent and immediate response and continued action until the condition is repaired or no longer presents a potential hazard.

B Grade 2 is defined as a condition requiring timely corrective action to mitigate an existing condition which, at the time of identification, does not present an immediate hazard to third parties, company employees or property.
2001 ANNUAL REPORT (Cont.)

D. CORRECTIVE ACTION SCHEDULED FOR 2001
:

	Facilities
	Conditions scheduled 
	Number of facilities
	Number of facilities
	Reason why correction was not 
	Date
 correction 

	
	for

correction
	Corrected

	Percentage
	Not Corrected
	Percentage
	completed
	will be

completed

	Transformers
	
	
	
	
	
	
	

	Overhead
	2,441
	2,441
	100%
	0
	0%
	Not applicable

	

	Underground
	1,389
	1,389
	100%
	0
	0%
	Not applicable

	

	
	
	
	
	
	
	
	

	Switches/
Protective
Devices
(Disconnects)
	
	
	
	
	
	
	

	Overhead
	3,436
	3,436
	100%
	0
	0%
	Not applicable

	

	Underground
	356
	356
	100%
	0
	0%
	Not applicable

	

	
	
	
	
	
	
	
	

	Regulators/
Capacitors (Voltage Regulation)
	
	
	
	
	
	
	

	Overhead
	1,339
	1,339
	100%
	0
	0%
	Not applicable

	

	Underground
	7
	7
	100%
	0
	0%
	Not applicable

	

	
	
	
	
	
	
	
	

	Conductors &
Cables 
	
	
	
	
	
	
	

	Overhead

	32,891
	32,885
	99.9%
	6
	0.1%
	Reason below
	11/2002

	Underground

	9,995
	9,995
	100%
	0
	0%
	Not applicable

	

	
	
	
	
	
	
	
	


Reason why corrections were not completed:

Four tags contained incorrect information in the database. Two of the four tags had actually been completed in 2001, and two are complete but the date complete is unknown.  For the remaining two tags; one tag had construction delayed as a result of bad weather, and the other tag had a property owner who would not allow access to the facilities.

2001 ANNUAL REPORT (Cont.)

E. CORRECTIVE ACTION SCHEDULED FOR 2002:

	
	Number of   Grade 2 Conditions Identified in 2001
	Total

Conditions 
Scheduled for 2002
	Percentage of
Grade 2 Conditions Identified in 2001

	Transformers
	4,610
	3,541
	76.8%

	
	
	
	

	Switching/Protective
Devices
	3,027
	1,797
	59.4%

	
	
	
	

	Regulators/
Capacitors
	1,549
	538
	34.7%

	
	
	
	

	Overhead Conductor
and Cable

	32,387
	25,047
	77.3%


F. CORRECTIVE ACTION SCHEDULED FOR 2003:

	
	Number of   Grade 2 Conditions Identified in 2001
	Total

Conditions 
Scheduled for 2003
	Percentage of
Grade 2 Conditions
Identified in 2001

	Transformers
	4,610
	1,020
	22.1%

	
	
	
	

	Switching/Protective
Devices
	3,027
	423
	14.0%

	
	
	
	

	Regulators/
Capacitors
	1,549
	49
	3.2%

	
	
	
	

	Overhead Conductor
and Cable

	32,387
	8,315
	25.7%


2001 ANNUAL REPORT (Cont.)

VI. INTRUSIVE INSPECTION

A. WOOD POLES
:

	Number of Wood Poles by Area/
Division
	Wood Poles Scheduled

for Inspection
	Wood Poles

not

Inspected
	Reason inspection was not completed
	Date inspection will be completed


	Central Coast
	0
	0
	Not applicable
	

	De Anza
	0
	0
	Not applicable
	

	Diablo
	0
	0
	Not applicable
	

	East Bay
	0
	0
	Not applicable
	

	Fresno
	0
	0
	Not applicable
	

	Kern
	30,504
	0
	Not applicable
	

	Los Padres
	0
	0
	Not applicable
	

	Mission
	0
	0
	Not applicable
	

	North Bay
	0
	0
	Not applicable
	

	North Coast
	0
	0
	Not applicable
	

	North Valley
	9,175
	0
	Not applicable
	

	Peninsula
	0
	0
	Not applicable
	

	Sacramento
	0
	0
	Not applicable
	

	San Francisco
	0
	0
	Not applicable
	

	San Jose
	0
	0
	Not applicable
	

	Sierra
	0
	0
	Not applicable
	

	Stockton
	0
	0
	Not applicable
	

	Yosemite
	0
	0
	Not applicable
	

	Total
	39,679
	0


2001 ANNUAL REPORT (Cont.)

B. IDENTIFIED CONDITIONS IN 2001:

	Facilities
	Number of
	Corrective Action Required

	No Corrective Action

	
	Wood
	Grade 1A
	Grade 2B,

	Required

	
	Poles

	Number
	Percent
	Number
	Percent
	Number
	Percent

	Wood Poles
	2,175,438
	1,661
	0.08%
	26,082
	1.2%
	2,147,695
	98.72%


A Grade 1 is defined as a condition requiring urgent and immediate response and continued action until the condition is repaired or no longer presents a potential hazard.

B Grade 2 is defined as a condition requiring timely corrective action to mitigate an existing condition which, at the time of identification, does not present an immediate hazard to third parties, company employees or property.

2001 ANNUAL REPORT (Cont.)

C. CORRECTIVE ACTION SCHEDULED FOR 2001
:
	Facilities
	Poles scheduled for
	Number of Wood Poles

	Number of Wood Poles
	Date correction will be

	
	correction
	Corrected

	Percentage
	Not corrected
	Percentage
	completed

	Wood Poles
	9,388
	9,388
	100%
	0
	0%
	Not applicable


D. CORRECTIVE ACTION SCHEDULED FOR 2002:

	Facilities
	Number of Grade 2 Poles Identified in 2001
	Number of Poles Scheduled for Corrective Action in 2002

	Percentage of Grade 2 Poles

Identified in 2001

	Wood Poles
	26,082
	18,316
	70.2%


E. CORRECTIVE ACTION SCHEDULED FOR 2003:

	Facilities
	Number of Grade 2 Poles Identified in 2001
	Number of Poles Scheduled for Corrective Action in 2003

	Percentage of Grade 2 Poles

Identified in 2001

	Wood Poles
	26,082
	4,556
	17.5%


2001 ANNUAL REPORT (Cont.)

F. CORRECTIVE ACTION SCHEDULED FOR 2004:

	Facilities
	Number of Grade 2 Poles Identified in 2001
	Number of Poles Scheduled for Corrective Action in 2004

	Percentage of Grade 2 Poles

Identified in 2001

	Wood Poles
	26,082
	1,000
	3.8%




G. CORRECTIVE ACTION SCHEDULED FOR 2005:

	Facilities
	Number of Grade 2 Poles Identified in 2001
	Number of Poles Scheduled for Corrective Action in 2005

	Percentage of Grade 2 Poles

Identified in 2001

	Wood Poles
	26,082
	11,690
	44.8%


H. CORRECTIVE ACTION SCHEDULED FOR 2006:

	Facilities
	Number of Grade 2 Poles Identified in 2001
	Number of Poles Scheduled for Corrective Action in 2006

	Percentage of Grade 2 Poles

Identified in 2001

	Wood Poles
	26,082
	6,996
	26.8%


I. CORRECTIVE ACTION SCHEDULED FOR 2007:

	Facilities
	Number of Grade 2 Poles Identified in 2001
	Number of Poles Scheduled for Corrective Action in 2007

	Percentage of Grade 2 Poles

Identified in 2001

	Wood Poles
	26,082
	4,203
	16.1%


2003 COMPLIANCE PLAN - APPENDIX A

I.
PATROLS FOR OVERHEAD AND UNDERGROUND FACILITIES
A-1
II.
DETAILED INSPECTIONS
A-2
A.
OVERHEAD FACILITIES
A-2

B.
UNDERGROUND FACILITIES
A-3

III.
INTRUSIVE WOOD POLE INSPECTIONS
A-4
2001 annual rEport - appendix b

I.
PATROLS
B-1
A.
OVERHEAD PATROLS:
B-1

B.
UNDERGROUND PATROLS:
B-1

II.
DETAILED INSPECTIONS
B-2
A.
OVERHEAD FACILITIES:
B-2

B.
UNDERGROUND FACILITIES:
B-3

C.
IDENTIFIED CONDITIONS IN 2001:
B-4

D.
CORRECTIVE ACTION SCHEDULED FOR 2001:
B-5

E.
CORRECTIVE ACTION SCHEDULED FOR 2002:
B-6

F.
CORRECTIVE ACTION SCHEDULED FOR 2003:
B-6

III.
INTRUSIVE INSPECTION
B-7
A.
WOOD POLES:
B-7

B.
IDENTIFIED CONDITIONS IN 2001:
B-8

C.
CORRECTIVE ACTION SCHEDULED FOR 2001:
B-9

D.
CORRECTIVE ACTION SCHEDULED FOR 2002:
B-9

E.
CORRECTIVE ACTION SCHEDULED FOR 2003:
B-9

F.
CORRECTIVE ACTION SCHEDULED FOR 2004:
B-10

G.
CORRECTIVE ACTION SCHEDULED FOR 2005:
B-10

H.
CORRECTIVE ACTION SCHEDULED FOR 2006:
B-10

I.
CORRECTIVE ACTION SCHEDULED FOR 2007:
B-10

�      The quarterly system inspection schedules are estimates in which events in the field may cause variations; the planned results by the end of the year are anticipated to meet the requirements of G.O. 165.  


�	Overhead inspections will be performed on Transformers, Switching/Protective Devices, Regulators/Capacitors, Overhead Conductors and Cables.


� 	Reporting of overhead facilities was converted from miles of line to number of poles starting in 1999.


�	Underground inspections will be performed on Transformers, Switching/Protective Devices, Regulators/Capacitors, and Padmounted equipment.


� 	PG&E is currently conducting a wood pole test and treat program of poles over 10 years old.  The program began in November, 1994.


� 	Total does not include poles scheduled in prior years and rescheduled into year 2003.  PG&E plans to test and treat a total of approximately 233,500 poles in 2003.  For a complete summary of PG&E’s 10-year Pole Test and Treat program and progress report, see PG&E’s compliance filing submitted pursuant to Ordering Paragraph 21 of Decision No. 99-06-080 to the Energy Division.


�	Overhead inspections include inspections of Transformers, Switching/Protective Devices, Regulators/Capacitors, Overhead Conductors and Cables.


�      See discussion of estimating practices on page 1 of this report.


�	Underground inspections include inspections of Transformers, Switching/Protective Devices, Regulators/Capacitors, and Padmounted equipment.











� 	Conditions listed in this section of the Report include conditions identified during patrols and inspections conducted only in 2001.


� 	These values represent the total estimated number of facilities, in each category, for the electric distribution system.  The category labeled Switches/Disconnects includes fuses.  Protective Device category includes reclosures, overhead sectionalizers, underground interrupters, and underground sectionalizers.  The Voltage Regulation category includes boosters, capacitors, regulators and stepdown transformers.


�      PG&E’s database does not distinguish between overhead and underground reclosures.  The total number of facilities listed as overhead reflects both overhead and underground reclosures.  The number of Lightning Arrestors installed on the distribution system is not available, and therefore not included in the “estimated quantity” of Protective Devices.  However, conditions associated with lightening arrestors are included in the "Corrective Action Required" column.


� 	PG&E’s database does not distinguish between overhead and underground voltage regulation facilities.  The total number of facilities listed as overhead reflects both overhead and underground.


�       N/A means “not available.” 


�	In addition to OH conductor, conditions reported in this table include Grounds, Jumpers & Connectors, Pole Hardware, and Guying.


�	In addition to UG cable, conditions reported in this table include Grounds, Hardware, and Connectors.


�	Table includes conditions that were identified in year 2001 and prior years.


�     Represents the latest date that any condition in the respective category is scheduled for completion.  Conditions may be corrected earlier than indicated.


�     A facility, reported as corrected, may have been repaired, replaced, cleaned, adjusted, removed, re-evaluated, or received other appropriate action. 


�	In addition to OH conductor, conditions reported in this table include Grounds, Jumpers & Connectors, Pole Hardware, and Guying.


�	In addition to UG cable, conditions reported in this table include Grounds, Hardware, and Connectors.


�     Table includes conditions that were identified in year 2001 and prior years.


� 	In addition to OH conductor, conditions reported in this table include Grounds, Jumpers & Connectors, Pole Hardware, and Guying.  In addition to UG cable, conditions reported in this table include Grounds, Hardware, and Connectors.


�     See footnote 22.


� 	See footnote 23.


�     Table does not include poles that have been re-scheduled from prior years.  Actual completed inspection performed in 2001 were 215,004 poles.


� 	Represents the latest date that any condition in the respective category is scheduled for completion.  Conditions may be corrected earlier than indicated.


� 	Wood pole corrective conditions include those from all sources of identification and not exclusively the intrusive inspections.  Example: Grade 1 conditions include pole repairs due to car/pole accidents.


� 	Includes poles that may subsequently be determined, after an engineering evaluation, as not needing corrective action.


� 	This value represents the total estimated number of wood poles in the electric distribution system.


�	Table includes conditions that were identified in year 2001 and prior years.


�     A facility, reported as corrected, may have been repaired, replaced, adjusted, removed, re-evaluated, or received other appropriate action.


�     See footnote 31.


�     See footnote 31.


�    Table includes conditions that were identified in year 2001 and prior years.


�    See footnote 35.


�    See footnote 35.


�    See footnote 35.
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