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DECISION MODIFYING DECISION 10-04-028 REGARDING  
SOUTHERN CALIFORNIA EDISON COMPANY FUEL CELL PROJECTS  

 

Summary 
This decision modifies Decision (D.) 10-04-028 which granted approval to 

both Pacific Gas and Electric Company and Southern California Edison 

Company (SCE) to install utility-owned fuel cells on several University of 

California and California State University campuses.   

D.10-04-028 is modified to:  1) direct SCE that in the event it is unable to 

complete the project at the host site approved in D.10-04-028, SCE shall make an 

effort to locate an alternative host site at another state university, college or 

community college or at another state institution; and 2) authorize SCE to 

complete the project at an alternative host site provided that the project is 

completed within the budget limits and conditions established in D.10-04-028.   
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Background 
In April 2009, Southern California Edison Company (SCE) submitted an 

application requesting Commission approval to install, own, and operate three 

fuel cell units with a combined capacity of up to three megawatts (MW) on three 

University of California (UC) and California State University (CSU) campuses.  

SCE’s application specified that CSU San Bernardino and CSU Long Beach 

would host fuel cells deployed in combined heat and power applications, and 

that UC Santa Barbara would host an electric-only fuel cell project.  Earlier in 

2009, Pacific Gas and Electric Company (PG&E) had submitted a similar 

application for three fuel cell projects of its own with a combined capacity of 

three MW.  The Commission consolidated the PG&E and SCE applications due 

to similar issues of law and fact.  

In Decision (D.) 10-04-028, the Commission approved both the PG&E and 

SCE applications with minor modifications, as set forth in the decision.  The 

Commission concluded that fuel cells can play an important role in California’s 

future energy mix and that the Commission should support the advancement of 

fuel cell technologies, which can supplement the Commission’s Self Generation 

Incentive Program (SGIP) to advance fuel cell technologies.  (D.10-04-028, 

Conclusions of Law 1-3.) 

Implementation of D.10-04-028 proceeded immediately for both PG&E and 

SCE and five of the six fuel cell projects have been successfully installed or are in 

process.  One of SCE’s fuel cell projects at CSU Long Beach, however, has been 

abandoned.  According to SCE testimony recently submitted in its 2012 General 

Rate Case (GRC), SCE does not intend to go forward with the project at CSU 
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Long Beach due to its inability to negotiate a reasonable ground lease with CSU 

Long Beach.1  SCE’s capital forecast in its GRC application indicates it has 

cancelled the project and is not pursuing an alternative location for the fuel cell 

project authorized in D.10-04-028.2  

FuelCell Energy’s Petition 
On December 6, 2011, FuelCell Energy, Inc. (FCE) submitted a petition to 

modify D.10-04-028 and clarify that SCE should seek an alternate host site for the 

project.  FCE is the vendor selected to provide the fuel cell for the CSU Long 

Beach project and it believes that with modest effort, SCE could locate an 

alternate host site at another campus or state institution and complete the project 

as authorized in D.10-04-028 and within the same budget.   

According to FCE, D.10-04-028 contains no acknowledgement of the 

possibility that one or more projects might encounter siting issues and it 

contains no specific authorization to relocate the projects as needed.  Further, 

FCE states that the decision does not instruct the utilities to seek alternate sites in 

order to achieve the objectives cited in the decision.  FCE suggests the 

Commission modify D.10-04-028 and authorize SCE to pick an alternative site 

within the established budget limits and conditions set forth in D.10-04-028. 

As FCE explains, SCE’s original application identified potential “runners 

up” for project siting by describing how SCE chose the project sites from a list of 

eleven potential sites, which were narrowed down to four finalists.  SCE’s 

application stated that it notified the two sites that were not selected, California 

                                              
1  See Application (A.) 10-11-015, Exhibit (Exh.) SCE-084 at 10: 11-12; and A.10-11-015, 
Reporter’s Transcript at 4334: 19 – 4335: 9. 
2  Id., Exh. SCE-084 at 10: 16-22. 
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State Polytechnic University at Pomona and CSU Fullerton, that it would 

reconsider pursuing installation at one of these sites if the fuel cell project 

did not move forward at one of the selected host sites.  (See A.09-04-018, 

Exh. SCE-1 at 14, fn. 12.)  

FCE’s petition provides specific language to clarify D.10-04-028 and 

address the current situation.  The language proposed by FCE directs SCE to 

seek alternate host sites and authorizes SCE to complete the project at an 

alternative site, provided that the project may be completed within the budget 

limits and conditions in D.10-04-028.  

Timeliness of Petition 
D.10-04-028 was effective on April 8, 2010.  Rule 16.4(d) of the 

Commission’s Rules of Practice and Procedure requires petitions to be filed and 

served within one year of the effective date of the decision.  If more than one 

year has elapsed, the petition must explain why it could not have been presented 

within one year.  FCE’s petition for modification was filed on December 6, 2011, 

and it explains that its petition was not filed earlier because SCE only recently 

stated publicly its intention to abandon the fuel cell project at CSU Long Beach 

without seeking an alternate site.  Therefore, FCE requests that its petition be 

accepted despite the fact it is beyond the one year deadline.  FCE provides a 

reasonable explanation for filing beyond the one year deadline and we will 

accept and consider FCE’s petition.  

Responses to Petition 
SCE and the Commission’s Division of Ratepayer Advocates (DRA) 

oppose FCE’s petition.  SCE acknowledges that it cancelled the CSU Long Beach 

fuel cell project in early 2011 when it could not reach agreement with the 

university on the lease of campus space.  According to SCE, CSU Long Beach 
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requested certain project management fees that the other universities had not 

requested.  SCE opposes FCE’s suggestion that the Commission direct SCE to 

seek an alternate location.  Specifically, SCE asserts that it has already completed 

a feasibility study for the fuel cell project to identify optimal sites for fuel cell 

cogeneration and the CSU Fullerton and California State Polytechnic University 

at Pomona sites mentioned by FCE as “runners up” are not feasible within the 

Commission approved budget or conditions.    

Moreover, SCE maintains that D.10-04-028 authorizes SCE to install up to 

three fuel cell facilities, and SCE is responsible to exercise competent managerial 

discretion in implementing the program.  SCE claims it would be inappropriate 

for the Commission to grant the proposed modification when SCE has updated 

the costs in its 2012 GRC to remove the costs of the fuel cell project at CSU 

Long Beach.  Nevertheless, SCE explains it remains committed to completing 

development of fuel cell facilities at the other locations in its original application, 

CSU San Bernardino and UC Santa Barbara. 

DRA recommends the Commission deny the FCE petition on the basis that 

the project is unnecessary and will provide no benefit to ratepayers.  DRA 

contends the project is duplicative of existing fuel cell demonstration projects 

and will be unnecessarily costly to ratepayers who already fund SGIP to provide 

incentives to fuel cell and wind technologies.  DRA suggests, however, that 

should the Commission approve FCE’s petition, the Commission should specify 

that the cost of the project at the new site shall not exceed the original amount 

approved in D.10-04-028. 

Discussion 
FCE requests a very narrow modification of D.10-04-028 to clarify that SCE 

can and should attempt to find another suitable site for the CSU Long Beach fuel 
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cell project, within the same budget and other conditions set forth by the 

Commission.  FCE argues this modification is needed so that the benefits of 

SCE’s fuel cell project, which were noted in D.10-04-028, can be achieved.  FCE’s 

requested modification is reasonable and should be adopted.   

While SCE maintains that no other sites are feasible based on its 

November 2008 feasibility study, we find it reasonable that SCE should make 

another effort to consider alternatives now that the CSU Long Beach site has 

been abandoned.  Although the sites in SCE’s original application were 

considered optimal based on the November 2008 feasibility study, this does not 

mean that alternative sites do not exist today.  Indeed, SCE testified in the 

original case that it would reconsider other sites in the event the selected host 

sites did not work out.  FCE’s petition merely asks to clarify that this is allowed.  

Furthermore, FCE has generously offered to help SCE in this endeavor, and 

states that it has gained valuable experience working collaboratively and 

productively with PG&E on fuel cell siting.   

DRA’s argument opposing FCE’s petition relitigates its earlier 

opposition to the original fuel cell applications.  DRA’s arguments were rejected 

in D.10-04-028 and we find no reason to change that determination here.   

Finally, SCE argues that FCE’s petition should be rejected because SCE has 

already removed the fuel cell project at CSU Long Beach from its 2012 GRC 

forecasts.  We reject SCE’s argument because SCE cannot predetermine an 

outcome in this petition based on what it chooses to file in its GRC. 

Therefore, we will instruct SCE to make a reasonable effort in the next 

twelve months to explore alternative sites at another state university, college or 

community college campus or at another state institution.  In addition, we 

authorize SCE to complete a fuel cell project at an alternative site if it can be 
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accomplished within the established budget and applicable conditions approved 

in D.10-04-028.  Specifically, if SCE pursues an alternative site, the cost of the 

facility at the new site is limited to the dollar amounts approved in D.10-04-028 

for both capital and operations and maintenance (O&M) costs, minus whatever 

SCE will spend on the two fuel cell projects it has already initiated. 

Comments on Proposed Decision 
The proposed decision of Commissioner Peevey in this matter was mailed 

to the parties in accordance with Section 311 of the Public Utilities Code and 

comments were allowed under Rule 14.3 of the Commission’s Rules of Practice 

and Procedure.  Comments were filed on March 12, 2012 by DRA, FCE, and SCE 

and reply comments were filed by FCE and SCE on March 19, 2012.   

FCE supports the proposed decision, while both SCE and DRA oppose it. 

SCE states it has already determined that a feasible alternative site is not 

available.  Despite its opposition to the proposed decision, SCE suggests that the 

Commission modify the proposed decision to allow SCE to consider siting either 

a CHP or electric-only fuel cell facility.  SCE’s request to allow siting for an 

electric-only fuel cell facility is beyond the scope of the petition for modification 

and is therefore rejected. 

DRA comments that the proposed decision fails to specify appropriate 

budget limits and conditions for the project.  This point is well taken and the 

decision has been modified per DRA’s suggestions regarding a budget limit. In 

addition, we will direct SCE to file a Tier 2 advice letter identifying any alternate 

site and specific costs for that site, within the existing budget limits. 

DRA also comments that the proposed decision is outside the scope of the 

original decision because it expands potential host sites beyond state 
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universities.  We disagree as there is no reason any alternatively sited fuel cell 

cannot be used for educational purposes as envisioned by the original decision.    

Assignment of Proceeding 
Michael R. Peevey is the assigned Commissioner and Dorothy J. Duda is 

the assigned Administrative Law Judge in this proceeding. 

Findings of Fact 
1. In D.10-04-028, the Commission approved the fuel cell projects of PG&E 

and SCE. 

2. SCE cancelled the CSU Long Beach fuel cell project in early 2011 when it 

could not reach agreement with the university on the lease of campus space. 

3. D.10-04-028 does not contain specific language allowing SCE to relocate its 

fuel cell projects and does not direct SCE to seek an alternate site if problems 

arise with the planned project locations. 

4. In A.09-04-018, SCE identified alternate sites and stated it would 

reconsider other sites in the event the selected host sites did not work out.    

5. FCE did not file its petition within one year of the effective date of 

D.10-04-028 because SCE only recently stated its intention to abandon the fuel 

cell project at CSU Long Beach. 

Conclusions of Law 
1. SCE should make an effort in the next 12 months to consider alternative 

sites for the abandoned CSU Long Beach fuel cell project. 

2. D.10-04-028 should be modified to clarify that the project benefits are not 

specific to any specific host site and PG&E and SCE should seek an alternate site 

for an approved fuel cell project at another campus or state institution, as 

needed.  
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3. D.10-04-028 should be modified to authorize PG&E and SCE to complete 

the fuel cell projects authorized in the decision at alternative sites, provided that 

the projects are completed within the budget limits and conditions set forth in 

D.10-04-028.  

4. If SCE pursues an alternative site, the total cost of the facility at the new 

site should be limited to the capital costs and O&M costs approved in D.10-04-

028 minus whatever SCE will spend on the two fuel cell projects it has already 

initiated. 

5. FCE’s petition should be considered although it was filed more than a year 

after the Commission issued D.10-04-028. 

 
O R D E R  

 
IT IS ORDERED that: 

1. The petition of FuelCell Energy, Inc. filed on December 6, 2011, is granted. 

2. Decision 10-04-028 is modified as follows:  

a) Conclusion of Law 17 should be added to state:  

The project benefits identified in this decision are not specific 
to any specific host site, and Pacific Gas and Electric Company 
and Southern California Edison Company should seek an 
alternate site for an approved fuel cell project at another 
campus or state institution, as needed. 

b) Ordering Paragraph 9 should be added to state:   

In the event that either Pacific Gas and Electric Company 
(PG&E) or Southern California Edison Company (SCE) is 
unable to complete a project authorized by this decision at the 
host site initially identified in its respective application, PG&E 
and SCE shall seek alternate host sites at other state 
university, college or community college campuses or at other 
state institutions.  PG&E and SCE are authorized to complete 
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any project authorized by this decision at such alternative site, 
provided that the project is completed within the budget 
limits and conditions set forth in this decision. 

3. Within 12 months of the effective date of this order, Southern California 

Edison Company shall make a reasonable effort to identify an alternative site for 

the California State University Long Beach fuel cell project approved in 

Decision 10-04-028. 

4. Southern California Edison Company must file a Tier 2 advice letter 

identifying any alternative site and project costs and demonstrating that total 

costs will not exceed those adopted in Decision 10-04-028. 

5. Application (A.) 09-02-013 and A.09-04-018 are closed. 

This order is effective today. 

Dated April 19, 2012, at San Francisco, California. 

 
 

     MICHAEL R. PEEVEY 
        President 
     TIMOTHY ALAN SIMON 
     MICHEL PETER FLORIO 
     CATHERINE J.K. SANDOVAL 
     MARK J. FERRON 
            Commissioners 


