BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

FILED 9-23-16 04:59 PM

Application of San Diego Gas & Electric Company (U 902 E) For Authority To Implement Optional Pilot Program To Increase Customer Access To Solar Generated Electricity

Application No. 12-01-008 (Filed January 17, 2012)

And Related Matters

Application No. 12-04-020 Application No. 14-01-007

MONTHLY GTSR PROGRAM PROGRESS REPORT OF SAN DIEGO GAS & ELECTRIC COMPANY (U 902-E) FOR ACTIVITIES OCCURRING AUGUST 2016

E. Gregory Barnes Attorney for SAN DIEGO GAS & ELECTRIC COMPANY 8330 Century Park Court, 2nd Floor San Diego, CA 92123 Telephone: (858) 654-1583 Facsimile: (619) 699-5027

Email: gbarnes@semprautilities.com

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Application of San Diego Gas & Electric Company (U 902 E) For Authority To Implement Optional Pilot Program To Increase Customer Access To Solar Generated Electricity

And Related Matters

Application No. 12-01-008 (Filed January 17, 2012)

Application No. 12-04-020 Application No. 14-01-007

MONTHLY GTSR PROGRAM PROGRESS REPORT OF SAN DIEGO GAS & ELECTRIC COMPANY (U 902-E) FOR ACTIVITIES OCCURRING AUGUST 2016

Pursuant to Decision 15-01-051 ("Decision") San Diego Gas & Electric ("SDG&E") files this report for program activities occurring during August 2016. The Decision requires participating utilities to file a monthly Green Tariff Shared Renewables ("GTSR") Program Progress Report.¹

I. AVAILABLE CAPACITY DATA

The Decision requires "available capacity" data at the most detailed level feasible, updated monthly, to be reported with precision of the information increasing over time.² The Decision sets a target capacity for SDG&E's GTSR Program of 59 MW, with 10 MW reserved for Environmental Justice (EJ) facilities and a 10 MW goal for residential customers.³ Table 1 presents the current solar capacity procured specifically for the Green Tariff ("GT") and Enhanced Community Renewables ("ECR") components of the GTSR Program.

¹ Decision at 140-141.

² *Id.* at 141.

³ *Id.* at 4-6.

Table 1. GTSR Procurement Totals (all values in MW)

| Category | Target Capacity | GT Procured to Date | ECR Procured to Date | Capacity Remaining |
|----------------|--------------------|---------------------|----------------------|-----------------------|
| Unrestricted | 49 | 20 | 0 | 29 |
| EJ Reservation | 10 | 0 | 0 | 10 |
| Totals | 59 | 20 | 0 | 39 |

No new capacity was procured for the GTSR Program in August 2016. Customer enrollment data for the GTSR Program is presented in Table 2, showing subscribed capacity for the GT and ECR components, as well as by customer type.

Table 2. August 2016 Customer Enrollment Summary (all values in MW)

| Category | GT Enrolled Capacity | ECR Enrolled Capacity | Total by Type |
|---------------------------|-------------------------|--------------------------|---------------|
| Residential Customers | 0 | 0 | 0 |
| Non-Residential Customers | 0 | 0 | 0 |
| Total by Program | 0 | 0 | 0 |

Available capacity for GTSR Program customer enrollments is limited in two ways:

- By the generating capacity of solar facilities procured specifically to serve the GTSR program, since customers "will be served exclusively from those resources" when they are brought online.⁴
- 2. By SDG&E's overall GTSR target of 59 MW, of which 10 MW is reserved for residential customers.

SDG&E intends to launch customer enrollment for GT in Q4 2016, and intends to launch ECR in Q1 2017. SDG&E is now accepting marketing materials from interested solar

⁴ *Id.* at 41. SDG&E will serve any GT demand in excess of the generation capacity of its dedicated GT project(s) with generation from its interim pool until (an) additional dedicated GT project(s) can be brought online to serve this demand.

developers who wish to participate in the ECR component in anticipation of the roll-out in Q1 2017.

II. SUMMARY OF MONTHLY ADVISORY GROUP ACTIVITIES

The Decision requires a summary of monthly advisory group activities or consultation with community based organizations ("CBO"s), if any.⁵ There are no such activities to report for August 2016.

SDG&E requests that the Commission accept this monthly progress report.

Respectfully submitted,

/s/ E. Gregory Barnes

E. Gregory Barnes

Attorney for SAN DIEGO GAS & ELECTRIC COMPANY 8330 Century Park Court, 2nd Floor San Diego, CA 92123 Telephone: (858) 654-1583

Telephone: (858) 654-1583 Facsimile: (619) 699-5027

Email: gbarnes@semprautilities.com

September 23, 2016

⁵ *Id.* at 141.