



**FILED**

03-27-12

04:59 PM

## **ATTACHMENT A**

**Proposed Revised Schedule for**

**A.10-07-007 Phase 2**

**WRAM/MCBA and Monterey District Rate Design**

**WRAM/MCBA, Monterey District Rate  
Design and Larkfield Moratorium**

<b>MILESTONE</b>	<b>CURRENTLY PROPOSED SCHEDULE</b>  <b>(all current deadlines shall remain intact for Larkfield Moratorium)</b>	<b>NEWLY PROPOSED SCHEDULE</b>  <b>(*indicates new date – applicable to WRAM/MCBA and Monterey District Rate Design only)</b>
Monterey District PPHs	TBD	TBD (no change)
Cal Am Direct Testimony	March 30, 2012	March 30, 2012 (no change)
Intervenor Direct Testimony	May 11, 2012	*June 15, 2012
Settlement Negotiations/ADR Start	May 2012	*June 2012
Rebuttal Testimony	June 8, 2012	*July 13, 2012
Settlement Negotiations/ADR ends	June 2012	*July 2012
Cross Examination Estimates	June 25, 2012	*July 30, 2012
Evidentiary Hearings	July 17, 18, 19, 2012	*August 21, 22, 23, 2012
Opening Briefs	August 9, 2012	*September 13, 2012
Reply Briefs	August 30, 2012	*October 4, 2012
Proposed Decision	November 2012	*December 2012