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BEFORE THE PUBLIC UTILITIES COMMISSION 
OF THE STATE OF CALIFORNIA 

In the matter of the Application of the GOLDEN 
STATE WATER COMPANY (U 133 W) for an 
order authorizing it to increase rates for water 
service by $2,911,400 or 29.9% in 2011 and by 
$321,200 or 2.5% in 2012 in its Arden Cordova 
Service Area; to increase rates for water service by 
$1,782,400 or 33.2% in 2011 and by -$66,200 or -
0.9% in 2012 in its Bay Point Service Area; to 
increase rates for water service by $409,100 or 
22.6% in 2011 and by $23,300 or 1.0% in 2012 in 
its Clearlake Service Area; to increase rates for 
water service by $1,467,000 or 48.5% in 2011 and 
by $50,100 or 1.1% in 2012 in its Los Osos 
Service Area; to increase rates for water service by 
$1,647,900 or 38.8% in 2011 and by $343,200 or 
5.9% in 2012 in its Ojai Service Area; to increase 
rates for water service by $2,350,700 or 25.2% in 
2011 and by $363.200 or 3.1% in 2012 in its Santa 
Maria Service Area and; to increase rates for water 
service by $799,500 or 6.5% in 2011 and by 
$213,000 or 1.6% in 2012 in its Simi Valley 
Service Area 

A.10-01-009 
(Filed January 13, 2010) 

 
AMENDED PETITION OF GOLDEN STATE WATER COMPANY 

TO MODIFY DECISION 10-12-059 

I. INTRODUCTION 

Pursuant to Rule 16.4 of the Rules of Practice and Procedure of the California Public 

Utilities Commission's (“Commission”), Golden State Water Company (“GSWC”) respectfully 

submits this amended petition to modify Decision 10-12-059 (“Amended Petition”).1  The 

Commission issued Decision 10-12-059 on December 20, 2010 (“Decision”), resolving GSWC’s 

general rate case application for its Region I customer service areas (“CSAs”) (“Application 10-

                                                 
1 GSWC filed its original “Petition of Golden State Water Company to Modify Decision 10-12-059,” A.10-01-009 
on February 8, 2011 (“Original Petition”).  This Amended Petition corrects a few typographical errors in Appendix 
II to the Original Petition; it does not make any substantive changes to the Original Petition. 
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01-009” or “Application”).  The Decision authorizes GSWC to undertake a number of pipeline 

replacement projects in all of its Region I CSAs, and lists these approved pipeline projects on 

Appendix II to the Decision (“Appendix II”). 2   

As set forth more fully below, GSWC submits this Amended Petition for an order 

modifying the Decision and Appendix II as follows: 3 

A. Correctly identify pipeline project Arden Cordova 1.016.1 in Appendix II; 

B. Remove pipeline project Clearlake 1.061.1 from Appendix II; 

C. Add pipeline project Santa Maria 1.001.1 to Appendix II; 

D. Add pipeline project Arden Cordova 1.037.1 to Appendix II; and 

E. Identify the construction cost cap for each approved pipeline project by including 
its forecasted cost on Appendix II. 

II. BACKGROUND 

In the Application, GSWC requested to undertake 50 different pipeline projects in its 

Region I CSAs based on the results of its Pipeline Replacement Program (“PRP”).4  GSWC’s 

PRP identifies needed pipeline projects and prioritizes them based on a number of factors, such 

as water quality concerns and a pipeline’s age, material, leak history and fire flow requirements.5  

A more detailed description of the PRP can be found in GSWC’s opening brief (“GSWC 

                                                 
2 See Decision at 20 (“the company may file advice letters seeking authorization to include in rate base, upon 
completion, the actual costs of the plant additions for the disputed pipeline replacement projects and to receive a 
corresponding rate adjustment for the additional rate base”). 
3 The proposed corrections to the Decision and Appendix II are set forth on Attachment and Attachment B hereto. 
4 Ex. G-12 (Gisler Testimony) at 32-35. 
5 See Opening Brief of Golden State Water Company, A.10-01-009, at 19-24 (Aug. 4, 2010). 
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Opening Brief”) in this proceeding.6  All 50 of the requested pipeline projects are listed on pages 

32-35 of the prepared testimony of GSWC’s witness Ernest Gisler.7 

DRA agreed with 18 of GSWC’s proposed pipeline projects and opposed the remaining 

32 projects on various grounds.8  Following evidentiary hearings, the parties, at the direction of 

Administrative Law Judge (“ALJ”) Long, collaborated to develop a joint brief outline for all of 

the issues in this proceeding  that were not resolved through settlement (“Joint Brief Outline”).9  

On July 8, 2010, the parties submitted the Joint Brief Outline to ALJ Long, who approved it on 

July 9, 2010.10 

The parties then filed opening briefs on August 4, 2010 and reply briefs on August 13, 

2010.11  In their Opening Briefs, the parties identified and discussed the disputed pipeline 

projects under three sections: (a) the “No History of Leaks in the Previous Five-Year Period” 

section; (b) the “Not Fully Identified in Appendix N to GSWC’s Pipeline Replacement Program 

Report” section; and (c) the “Other Contested Projects” section.12  Each of these three sections 

listed the various pipeline projects at issue for each category by the pipeline project’s respective 

project number.  The parties intended these sections of their Opening Briefs to address all of the 

disputed pipeline projects at issue in GSWC’s Application. 

                                                 
6 Id. 
7 Ex. G-12 (Gisler Testimony) at 32-35. 
8 See Ex. G-2 (Arden Cordova Operations Report) at 5-4 to 5-5; Ex. G-3 (Bay Point Operations Report) at 5-2; Ex. 
G-4 (Clearlake Operations Report) at 5-1 to 5-2; Ex. G-5 (Los Osos Operations Report) at 5-8; Ex. G-6 (Ojai 
Operations Report) at 5-2, 5-8; Ex. G-7 (Santa Maria Operations Report) at 5-1, 5-12, 5-14; Ex. G-8 (Simi Valley 
Operations Report) at 5-1, 5-9. 
9 The Joint Brief Outline is attached hereto as Exhibit 1. 
10 See email chain between ALJ Long, GSWC’s counsel Matthew K. Narensky, and DRA’s counsel Daryl Gruen, 
attached hereto as Exhibit 2. 
11See GSWC Opening Brief; Opening Brief of the Division of Ratepayer Advocates, A.10-01-009 (Aug. 4, 2010) 
(“DRA Opening Brief”); Reply Brief of Golden State Water Company, A.10-01-009 (Aug. 13, 2010); Reply Brief 
of the Division of Ratepayer Advocates, A.10-01-009 (Aug. 13, 2010). 
12 See GSWC Opening Brief at 24-33; see also DRA Opening Brief at 20-33.  
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On December 20, 2010, the Commission issued the Decision, which authorizes GSWC, 

among other things, to undertake all of contested pipeline projects: 

“the company may file advice letters seeking authorization to 
include in rate base, upon completion, the actual costs of the plant 
additions for the disputed pipeline replacement projects and to 
receive a corresponding rate adjustment for the additional rate 
base.”13 

The Commission identified in Appendix II the individual pipeline projects that were approved.  

The approved projects were identified in Appendix II by project identification number, based on 

the list of such projects set forth in GSWC’s Opening Brief.14   

III. DISCUSSION 

GSWC requests that the Commission make the following modifications to the Decision 

so that pipeline projects at issue in this proceeding are correctly identified on Appendix II. 

A. Correct the Typographical Error with Respect to Pipeline Project “Arden 
Cordova 1.016.1” 

Appendix II lists pipeline project “Arden Cordova 1.006.1” under its “Other Contested 

Projects” section.15  However, “Arden Cordova 1.006.1” is an incorrect designation for this 

pipeline project.  As set forth in the Joint Brief Outline, DRA’s Opening Brief and GSWC’s 

Opening Brief, the correct designation for this pipeline project is “Arden Cordova 1.016.1”, not 

“Arden Cordova 1.006.1”.16  GSWC requests that the Commission correct this typographical 

error in Appendix II as set forth in Attachment B hereto.    

                                                 
13 Decision at 19. 
14 See Appendix II. 
15 Id. 
16 See Joint Brief Outline; GSWC Opening Brief at 31; DRA Opening Brief at 33. 
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B. Remove Pipeline Project “Clearlake 1.061.1” from Appendix II 

Appendix II lists pipeline project “Clearlake 1.061.1” as an authorized pipeline 

replacement project.  17  However, GSWC does not in fact seek authorization in this proceeding 

to undertake pipeline project “Clearlake 1.061.1”.  This project was inadvertently added to the 

list of disputed projects in GSWC’s Opening Brief.  Thus, the Commission should remove 

pipeline project “Clearlake 1.061.1” from Appendix II, as set forth in Attachment B hereto.    

C. Add Pipeline Project “Santa Maria 1.001.1” to Appendix II 

Although the Decision approves GSWC’s construction of all of the contested pipeline 

projects, Appendix II does not include pipeline project “Santa Maria 1.001.1.”18  As set forth 

below, this is because pipeline project Santa Maria 1.001.1 was inadvertently omitted from 

GSWC’s list of projects in its Opening Brief.  Accordingly, pipeline project Santa Maria 1.001.1 

should be added to Appendix II. 

GSWC requested authorization in its Application to undertake the “Santa Maria 1.001.1” 

pipeline project (also identified by the parties as the “Depot Road, Foxen Canyon Road and 

Dome St.” street improvement project).19  DRA opposed this pipeline project request20 and thus, 

it was included in the Joint Brief Outline as a disputed pipeline project and scheduled for 

briefing.  In its Opening Brief DRA reasserted its opposition to pipeline project “Santa Maria 

1.001.1.”21  GSWC’s brief, however, inadvertently omitted to list the “Santa Maria 1.001.1” 

pipeline project under the category in its brief labeled “Replacement of Pipelines Not Fully 

Identified in Appendix N to GSWC’s Pipeline Replacement Program.”   
                                                 
17 See Appendix II. 
18 Id. 
19 Ex. G-12 (Gisler Testimony) at 34; Ex. G-45-W (Santa Maria Work Papers Vol. 2) at RATEBASE Section, Sheet 
45.  
20 Ex. G-7 (Santa Maria Operations Report) at 5-1, 5-12. 
21 DRA Opening Brief at 20-33. 
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Notwithstanding this clerical error, GSWC’s briefing does address the category of the 

pipeline projects that were not fully identified in Appendix N, and the Commission approved this 

group of pipeline projects even though information was missing from Appendix N.  Indeed, 

given the number of pipeline projects at issue, and the fact that the same issues were applicable 

to several groups of pipelines, GSWC’s briefing addressed the pipeline projects on a category 

level rather than individually.  Thus, the issues regarding the propriety of the “Santa Maria 

1.001.1” pipeline project were specifically addressed by DRA, generally addressed by GSWC 

and resolved by the Commission in favor of GSWC’s position.   

Accordingly, GSWC respectfully requests that the Commission remedy this clerical error 

and add pipeline project “Santa Maria 1.001.1” to the list of approved of pipeline projects in 

Appendix II, as set forth in Attachment B hereto. 

D. Add Pipeline Project “Arden Cordova 1.037.1” to Appendix II 

As with pipeline project “Santa Maria 1.001.1,” Appendix II omits pipeline project 

“Arden Cordova 1.037.1” from Appendix II.22  GSWC’s request in its Application to undertake 

pipeline project “Arden Cordova 1.037.1” was disputed by DRA and was never resolved through 

settlement.23  As such it is a disputed pipeline project that should have been included in the Joint 

Brief Outline and ultimately in Appendix II.   

The parties, however, inadvertently omitted pipeline project “Arden Cordova 1.037.1” 

from the list of disputed projects in the Joint Brief Outline submitted to ALJ Long,24 and as a 

result also inadvertently omitted this pipeline project from their respective Opening Briefs.  

Although the parties’ briefing does not directly address pipeline project Arden Cordova 1.037.1, 

                                                 
22 See Appendix II. 
23 See Ex. G-2 (Arden Cordova Operations Report) at 5-4 to 5-5. 
24 See Joint Brief Outline. 
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it does address other, similar pipeline projects that will be undertaken for the same purpose – to 

eliminate dead-end mains that pose potential water quality issues.25  In fact, pipeline project 

“Arden Cordova 1.037.1” is one of several pipeline projects requested by GSWC and approved 

by the Commission in this proceeding to connect dead-end mains in the Arden Cordova CSA.26  

Therefore, the propriety of undertaking pipeline project “Arden Cordova 1.037.1” to eliminate 

the identified dead-end main at issue in was addressed by the parties and resolved by the 

Commission.   

Accordingly, GSWC respectfully requests that the Commission remedy this clerical error 

and add pipeline project “Arden Cordova 1.037.1” to the list of approved pipeline projects in 

Appendix II, as set forth on Attachment B hereto. 

E. Identify the Construction Cost Cap for Each Approved Pipeline Project by 
Including its Forecasted Cost on Appendix II 

In Ordering Paragraph 3 of the Decision the Commission states that for “Golden State 

Water Company to timely recovery the revenue requirement of a [pipeline] project it must file a 

Tier 2 Advice Letter only if it actually builds the project, capped at the forecast[ed] cost.”27  

Although the actual forecasted cost of each approved pipeline project is included in the 

proceeding’s record,28 none of those forecasts are specifically identified in the Decision or 

Appendix II.  Given that Water Division must confirm that each pipeline project submitted for 

approval in a Tier 2 Advice Letter does not exceed its forecasted cost,29 omitting such forecasts 

                                                 
25 See GSWC Opening Brief at 27; see also Ex. G-12-A-12 (Risk Based Asset Management Program Report), 
Appendix N, Los Osos CSA, Projects: 1.032.1; 1.033.1; 1.034.1; 1.035.1; 1.036.1. 
26 See Decision at 8-9 (approving the following pipeline projects as part of the settlement: Ex. G-12-A-12 (Risk 
Based Asset Management Program Report), Appendix N, Arden Cordova CSA, Projects: 1.034.1; 1.035.1; 1.036.1; 
1.038.1; 1.039.1; 1.040.1; 1.041.1). 
27 Decision at Ordering Paragraph 3 (as modified by D.10-12-068). 
28 Ex. G-12 (Gisler Testimony) at 32-35. 
29 General Order 96-B, Section 7.3.3(8)(iii). 
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from the Decision or Appendix II would require Water Division to reexamine the record, thus 

creating an unnecessary administrative burden.  Accordingly, GSWC respectfully requests that 

the Commission include on Appendix II the forecasted cost of each approved pipeline project 

and identify such forecasted amount as the pipeline project’s construction cost cap, as set forth 

on Attachment B hereto. 

IV. CONCLUSION 

For the reasons set forth above, the Commission should modify the Decision as proposed 

herein.    

Respectfully Submitted, 
 
Date: February 15, 2011     /s/ Joseph M. Karp   
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ATTACHMENT A 
 

 A-1 

Proposed Changes to Decision 10‐12‐059 
 

 (Section 5.1, p. 10) 
 

Apart from the proposed settlement Golden State and DRA could not agree upon 

the need for 5 wells, 302 pipeline relocations or installations, a backhoe, a trailer, and a 

dump truck. 

 (Section 7, pp. 17‐18) 
 

“7. Pipeline Projects 
 

There are 312 disputed pipeline projects. There are nine eighteen projects 

categorized as those with no previous leaks reported in the last 5 years (112 in Arden 

Cordova, 1 in Clearlake, 2 in Ojai, and 4 in Santa Maria). There are nine ten more projects 

which Golden State admits were not “fully identified” in its Pipeline Replacement Program 

Report (5 in Los Osos, 1 in Santa Maria, and 4 in Simi Valley). And finally, there are four 

more “other contested projects” (1 in Bay Point, 2 in Arden Cordova, and 1 in Clearlake). 

(Golden State Opening Brief, at 24 – 33.)” 

 (Section 7, p. 20) 
 

Consistent with our approach on the disputed wells, we will again adopt a mechanism that 

the company may file advice letters seeking authorization to include in rate base, upon 

completion, the actual costs of the plant additions for the disputed pipeline replacement 

projects (subject to their respective construction cost caps as set forth in Appendix II) and to 

receive a corresponding rate adjustment for the additional rate base. 

 
 
 
 



ATTACHMENT A 
 

 A-2 

 (Section 7, p. 20) 
 

“Because of the large number of projects, 312, Golden State must bundle the filings into 

single monthly advice letters for multiple service areas.” 

 (Ordering Paragraph 3, p. 34) 
 

3. The disputed construction of 312 pipeline projects in Application 10‐01‐009, which are 

not included in the proposed settlement between Golden State Water Company and the 

Division of Ratepayer Advocates, is adopted for inclusion in rate base and to recover the 

revenue requirement. 



ATTACHMENT B 
 

 B-1 

Proposed Changes to Decision 10‐12‐059, Appendix II 
 

APPENDIX II 
312 Disputed Pipeline Replacement Projects 
(with respective construction cost caps) 

(Abstracted from Golden State’s Opening Brief at 22 – 34) 
 
No Leaks – 5 years 

1. Arden Cordova 1.024.1 ($425,900) 
2. Arden Cordova 1.028.1 ($292,400) 
3. Arden Cordova 1.026.1 ($226,900) 
4. Arden Cordova 1.027.1 ($161,600) 
5. Arden Cordova 1.029.1 ($214,800) 
6. Arden Cordova 1.030.1 ($85,600) 
7. Arden Cordova 1.031.1 ($92,400) 
8. Arden Cordova 1.013.1 ($306,700) 
9. Arden Cordova 1.014.1 ($236,900) 
10. Arden Cordova 1.015.1 ($310,100) 
11. Arden Cordova 1.998.1 ($1,010,500) 
12. Clear Lake 1.016.1 Arden Cordova 1.037.1 ($120,600) 
13. Ojai 1.007.1 ($601,200) 
14. Ojai 1.026.1 ($171,000) 
15. Santa Maria 1.032.1 ($203,600) 
16. Santa Maria 1.033.1 ($366,900) 
17. Santa Maria 1.034.1 ($209,900) 
18. Santa Maria 1.003.1 ($371,500) 

Not Completely Identified in Replacement Program 
19. Los Osos 1.032.1 ($77,100) 
20. Los Osos 1.033.1 ($94,800) 
21. Los Osos 1.034.1 ($91,300) 
22. Los Osos 1.035.1 ($123,800) 
23. Los Osos 1.036.1 ($115,900) 
24. Santa Maria 1.001.1 ($584,600) 
25. Simi Valley 1.025.1 ($347,200) 
26. Simi Valley 1.0261.1 ($347,200) 
27. Simi Valley 1.027.1 ($347,200) 
28. Simi Valley 1.028.1 ($496,700) 

Other Contested Projects 
29. Bay Point 1.003.1 ($124,300) 
30. Arden Cordova 1.005.1 ($98,400) 
31. Arden Cordova 1.0016.1 ($116,100) 
32. Clear Lake 1.0616.1 ($72,500) 

 
(END OF APPENDIX II) 
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Golden State Water Company Region I General Rate Case 
Application No. A.IO-OI-009 

Joint Outline For Opening Brief 

I. INTRODUCTION 

II. BACKGROUND 

III. DISCUSSION OF DISPUTED CAPITAL PROJECTS 

A. GSWC's Requests to Drill and Equip Wells 

1. Background 

2. Disputed Well Projects 

a) Ojai CSA - Mutual Well #6 (Ojai System) 

b) Los Osos CSA - New Edna Road Well (Edna Road System) 

c) Santa Maria CSA 

(1) Foxen Canyon Well #5 (Sisquoc System) 

(2) Vineyard Well #6 (Lake Marie System) 

(3) Tanglewood #3 (Tanglewood System) 

B. GSWC's Request to Add or Replace Pipelines 

1. Background 

2. Disputed Projects 

a) Pipelines With No History of Leaks in Last Five Years 

[N"ote - The following pipeline projects mayor may not be 
discussed individually: (i) Arden Cordova CSA: (A) 1.024.1 
(Backyard Main); (B) 1.028.1 (Backyard Main); (C) 1.026.1 
(Backyard Main); (D) 1.027.1 (Backyard Main); (E) 1.029.1 
(Backyard Main); (F) 1.030.1 (Backyard Main); (G) 1.031.1 
(Backyard Main); (H) 1.013.1; (I) 1.014.1; (1) 1.015.1; and (K) 
1.998.1 (Chardonnay Dr.) (Backyard Main); (ii) Bay Point CSA: 
(A) 1.003.1; (iii) Clearlake CSA: (A) 1.016.1; (iv) Ojai CSA: (A) 
1.007.1; and (B) 1.026.1; and (v) Santa Maria CSA: (A) 1.032.1; 
(B) 1.033.1; (C) 1.034.1; and (D) 1.003.1.] 
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b) Projects Without Information in GSWC's Pipeline Replacement 
Program Report, Appendix N 

[Note - The following pipeline projects mayor may not be 
discussed individually: (i) Arden Cordova CSA: (A) 1.998.1 
(Chardonnay Dr.); (ii) Los Osos: (A) 1.032.1; (B) 1.033.1; (C) 
1.034.1; (D) 1.035.1; and (E) 1.036.1; (iii) Santa Maria CSA: (A) 
Depot Road, Foxen Canyon Road and Dome Street (1.001.1); and 
(iv) Simi Valley CSA: (A) 1.025.1; (B) 1.026.1; (C) 1.027.1; and 
(D) 1.028.1.] 

c) Other Contested Projects 

[(i) Arden Cordova CSA: (A) 1.005.1 and (B) 1.016.1.] 

C. Santa Maria CSA - Replace Backhoe, Trailer and Dump Truck 

IV. CONCLUSION 
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Fine with me - can you also agree on a reasonable but modest page limit? 

Douglas M. Long 
Administrative Law Judge 
Douglas.Long@cpuc.ca.gov 
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To: Long, Douglas M. 
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Subject: A.10-01-009 -- Joint Outline for Opening Brief 

Dear Judge Long: 

GSWC and ORA have agreed upon the attached Joint Outline for the Opening Brief in the above­
referenced proceeding. Please let us know if you have any questions or comments. 

Thank you. 

Matthew K. Narensky 
Associate 
Winston & Strawn LLP 
101 California Street 
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Certificate of Service 

 
I hereby certify that I have this day served a copy of the: 

 
AMENDED PETITION OF GOLDEN STATE WATER COMPANY 

TO MODIFY DECISION 10-12-059 
 

on all known parties to A.10-01-009 by sending a copy via electronic mail and by mailing a 
properly addressed copy by first-class mail with postage prepaid to each party named in the 
official service list without an electronic mail address. 
 
 Executed on February 15, 2011, at Los Angeles, California. 
 
 
 
 
         /s/ Seth F. Richardson   
         Seth F. Richardson 

LA:287320.1 
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PETER V. ALLEN                            JOSEPH M. KARP, ESQ.                     
CALIF PUBLIC UTILITIES COMMISSION         WINSTON & STRAWN LLP                     
LEGAL DIVISION                            101 CALIFORNIA STREET, 39TH FLOOR        
ROOM 5031                                 SAN FRANCISCO, CA  94111                 
505 VAN NESS AVENUE                       FOR: GOLDEN STATE WATER COMPANY          
SAN FRANCISCO, CA  94102-3214                                                      
FOR: DRA                                                                           
                                                                                   
                                                                                   

GLADYS ROSENDO                            JENNY DARNEY-LANE                        
REGULATORY ANALYST                        REGULATORY AFFAIRS MANAGER               
GOLDEN STATE WATER COMPANY                GOLDEN STATE WATER COMPANY               
630 EAST FOOTHILL BLVD.                   630 E. FOOTHILL BLVD.                    
SAN DIMAS, CA  91773                      SAN DIMAS, CA  91773-9016                
                                                                                   
                                                                                   
JOHN GARON                                KEITH SWITZER                            
REGULATORY AFFAIRS MANAGER                GOLDEN STATE WATER COMPANY               
GOLDEN STATE WATER COMPANY                630 EAST FOOTHILL BOULEVARD              
630 E. FOOTHILL BLVD.                     SAN DIMAS, CA  91773-9016                
SAN DIMAS, CA  91773-9016                                                          
                                                                                   
                                                                                   
YVONNE PINEDO                             COLETTE MILLER                           
ASSOCIATE REGULATORY ANALYST              607 COUNTRY CLUB DRIVE                   
GOLDEN STATE WATER COMPANY                OJAI, CA  93023                          
630 E FOOTHILL BLVD.                                                               
SAN DIMAS, CA  91773-9016                                                          
FOR: GOLDEN STATE WATER COMPANY                                                    
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DON WARD                                  MATTHEW K. NARENSKY                      
4689 MARLENE DR.                          ATTORNEY AT LAW                          
SANTA MARIA, CA  93455                    WUBSTIB & STRAWN, LLP                    
                                          101 CALIFORNIA STREET                    
                                          SAN FRANCISCO, CA  94111-5894            
                                                                                   
                                                                                   

HANI MOUSSA                               VICTOR CHAN                              
CALIF PUBLIC UTILITIES COMMISSION         CALIF PUBLIC UTILITIES COMMISSION        
WATER BRANCH                              WATER BRANCH                             
320 West 4th Street Suite 500             320 West 4th Street Suite 500            
Los Angeles, CA  90013                    Los Angeles, CA  90013                   
                                                                                   
                                                                                   
DARRYL J. GRUEN                           DOUGLAS M. LONG                          
CALIF PUBLIC UTILITIES COMMISSION         CALIF PUBLIC UTILITIES COMMISSION        
LEGAL DIVISION                            DIVISION OF ADMINISTRATIVE LAW JUDGES    
ROOM 4300                                 ROOM 5023                                
505 VAN NESS AVENUE                       505 VAN NESS AVENUE                      
SAN FRANCISCO, CA  94102-3214             SAN FRANCISCO, CA  94102-3214            
                                                                                   
                                                                                   
LINDSEY FRANSEN                          
CALIF PUBLIC UTILITIES COMMISSION        
WATER BRANCH                             
ROOM 4208                                
505 VAN NESS AVENUE                      
SAN FRANCISCO, CA  94102-3214            
FOR: DRA                                 
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