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AGREEMENT TO FORM THE 
MONTEREY PENINSULA WATER SUPPLY PROJECT GOVERNANCE COMMITTEE 

This AGREEMENT TO FORM THE MONTEREY PENINSULA WATER SUPPLY PROJECT 
GOVERNANCE COMMITTEE (“Agreement”) is made and entered into as of March 8, 2013, by and 
among the MONTEREY PENINSULA REGIONAL WATER AUTHORITY (“MPRWA”), the MONTEREY 
PENINSULA WATER MANAGEMENT DISTRICT (“MPWMD”), the COUNTY OF MONTEREY 
(“County”), and the CALIFORNIA-AMERICAN WATER COMPANY (“Cal-Am”). The MPRWA, the 
MPWMD, the County, and Cal-Am are sometimes referred to individually herein as a “Party,” and 
collectively as the “Parties.”

I. Formation of Governance Committee 

Pursuant to the terms of this Agreement, the Parties hereby form the Monterey Peninsula Water Supply 
Project Governance Committee (“Governance Committee”) comprised of representatives of the 
MPRWA, the MPWMD, the County, and Cal-Am to ensure efficient and effective public input into the 
development and operation of the Monterey Peninsula Water Supply Project (“Project”). Cal-Am’s entry 
into this Agreement is expressly conditioned upon its legal obligations to abide by the orders and 
decisions of the California Public Utilities Commission (“CPUC”). Therefore, should the CPUC order Cal-
Am not to participate in this Agreement, Cal-Am shall be relieved of all obligations set forth in this 
Agreement and this Agreement may be terminated by Cal-Am upon such CPUC order. Further, if the 
CPUC issues any order or decision that conflicts with any particular provision of this Agreement, Cal-Am 
shall be relieved of any and all obligations to abide by the conflicting provision of this Agreement. 

II. Definitions 

A. Application A.12-04-019. Application of California-American Water Company (U210W) 
for Approval of the Monterey Peninsula Water Supply Project and Authorization to Recover All Present 
and Future Costs in Rates, filed with the CPUC on or about April 23, 2012.

B. ASR Infrastructure. The facilities used to inject into and extract potable water from the 
Seaside Groundwater Basin, as described in Application A.12-04-019. These facilities will include the 
Aquifer Storage and Recovery (“ASR”) wells and related appurtenances, the backflush pipeline, the 
recirculation pipeline and the ASR pipeline. 

C. Brine Discharge Infrastructure. Facilities located outside the desalination plant site that 
are used to dispose of brine into the ocean. These facilities will include the brine disposal pipeline, the 
brine receiving station, any modification to the MRWPCA existing outfall, or a new outfall, or potentially 
the use of other existing outfalls with or without modifications. 

D. Cal-Am Notification. The written notification from Cal-Am to the Chair of the 
Governance Committee that a matter is ready for consideration, consultation, or action by the 
Governance Committee as provided herein, and as further defined within Section V.B. 

E. CEQA. The California Environmental Quality Act. 

F. Contracts. One or more of the contracts between Cal-Am and a selected contractor, 
valued in excess of $1 million, relating to the design and/or construction of the following facilities: (1) the 
Desalination Infrastructure, (2) the Source Water Infrastructure, (3) the Brine Discharge Infrastructure 
contracted for by Cal-Am, (4) the Product Water Pipeline, (5) the Raw Water Pipeline; (6) the ASR 
Infrastructure, and (7) the Terminal Reservoir Infrastructure. Contracts for one or more of the facilities 
identified above in this definition may be combined into a single contract. In addition, the design and 
construction of a single facility identified above in this definition may be combined into a single contract. 
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G. CPCN. The Certificate of Public Convenience and Necessity, if ordered by the CPUC, 
within Application A.12-04-019. 

H. Desalination Infrastructure. Facilities located within the desalination plant site that are 
used to create potable water from either an ocean source water, brackish source water or a combination 
thereof, and appurtenant facilities needed to dispose of brine to the Brine Discharge Infrastructure, 
dispose of wastewater (i.e. process water and sanitary discharge), and any needed facilities that may be 
required to prevent export of native Salinas River Groundwater Basin water. 

I. Desalination Project. The combination of the Desalination Infrastructure, the Brine 
Discharge Infrastructure, the Source Water Infrastructure, the Product Water Pipeline, the Raw Water 
Pipeline, and the Terminal Reservoir Infrastructure. 

J. GWR Project. Groundwater replenishment project to be implemented by MRWPCA 
and/or MPWMD which involves advanced treatment of wastewater and the injection of product 
replenishment water into the Seaside Groundwater Basin. This project includes facilities for the treatment, 
conveyance, and injection of the product replenishment water. 

K. MRWPCA. The Monterey Regional Water Pollution Control Agency. 

L. Product Water Pipeline. Facilities used to convey potable water from the Desalination 
Infrastructure to the Terminal Reservoir Infrastructure and to Cal-Am’s existing distribution system at the 
Eardley Pump Station. 

M. Project. The Monterey Peninsula Water Supply Project as proposed in Application 
A.12-04-019, and as it may be modified by the CPCN issued in response to that Application.

N. Public Entity Members of the Governance Committee. The MPRWA, the MPWMD, 
and the County. Cal-Am is not a Public Entity Member of the Governance Committee. 

O. Raw Water Pipeline. Facilities used to convey feedwater (i.e., raw water) from the 
Source Water Infrastructure to the Desalination Infrastructure. 

P. Source Water Infrastructure. Wells and appurtenant facilities (or alternative contingent 
intake facilities) that are used to extract and convey feedwater (i.e., raw water) to the Raw Water Pipeline. 
These facilities will include the slant intake wells and related appurtenances (if permitted) as well as 
alternate contingent intakes such as a Ranney Well or open ocean intake as submitted by Cal-Am in its 
contingency plans.  

Q. Terminal Reservoir Infrastructure. Facilities used to pump and store potable water in 
storage tanks east of the City of Seaside along General Jim Moore Boulevard. These facilities will include 
the terminal reservoir, terminal reservoir pump station, overflow facilities and related appurtenance 
needed to assist in the moving of water to and from the ASR Infrastructure, other ASR facilities, and 
Product Water Pipeline. 

R. Value Engineer. The professional engineer(s) to be retained by, or to consult with, Cal-
Am to perform a value engineering analysis for the Desalination Project to potentially lower the costs of, 
or maximize the value of, the Desalination Project to Cal-Am’s ratepayers, including matters concerning 
the cost effectiveness, performance, reliability, quality, safety, durability, effectiveness, or other desirable 
characteristics of the Desalination Project. 

The Parties acknowledge that the Project is still under development and several aspects of the Project 
may be modified as planning continues and as may be ordered by the CPUC. If necessary to address 
future modifications to the Project, the Parties agree to cooperate in good faith to reach agreement to 
amend the definitions set forth herein as necessary to fulfill the purpose of this Agreement. 
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III. Membership and Voting 

Each of the Public Entity Members of the Governance Committee shall be represented on the 
Governance Committee by one elected official of such entity and one alternate who shall also be an 
elected official. No individual person may be appointed as the primary or alternate representative of more 
than one Party. If MPRWA ceases to exists, then the cities that are members of the MPRWA at the time 
of the MPRWA’s termination shall collectively choose a “city representative” that will take the place of the 
MPRWA representative on the Governance Committee. Cal Am shall be represented by the President of 
Cal-Am or the President’s alternate, whom the President may designate to act on his or her behalf at 
anytime. The Governance Committee shall appoint a “Chair” and “Vice-Chair” from the primary (non-
alternate) elected officials appointed to the Governance Committee. Each of the Public Entity Members of 
the Governance Committee shall have a single equal vote in decision-making. Cal-Am shall not have a 
vote for purposes of the issuance of decisions or recommendations by the Governance Committee. 
However, Cal-Am shall, unless it abstains from doing so, state its preference with respect to any decision 
or recommendation made by the Governance Committee (the “Cal-Am Preference”) at the time that any 
decision or recommendation is made by the Governance Committee and the Cal-Am Preference shall be 
recorded within the meeting minutes together with a summary of any explanation provided by Cal-Am for 
the Cal-Am Preference. 

IV. Powers 

A. Purpose. The purpose and function of the Governance Committee shall be to: (i) 
consult with, advise and, in some circumstances, provide direction to, Cal-Am concerning the design, 
permitting, construction, operations, maintenance, repairs, and replacements of the components of the 
Desalination Project; and (ii) serve as the entity which Cal-Am regularly updates as to Desalination 
Project status and issues. The members of the Governance Committee shall diligently consider all 
matters and cause the Governance Committee to timely and promptly issue decisions or 
recommendations brought before it as provided pursuant to the terms of this Agreement. 

B. Waiver of Action. Upon motion and affirmative vote of the Governance Committee 
(pursuant to Section VII of this Agreement), the Governance Committee may choose to waive its right to 
issue a decision or recommendation with respect to any matter for which the Governance Committee is 
afforded such right herein. The purpose of the Governance Committee’s right to waive its right to make 
any specified decision or recommendation herein is to empower the Governance Committee to avoid 
issuing any decision or recommendation, which, in its determination, would violate any law, unreasonably 
delay efforts to develop water supplies for the Monterey Peninsula, or otherwise compromise the public 
interest. 

V. Governance Committee Action; Procedures

A. Matters Subject to Governance Committee Action. Matters for consideration, 
consultation, decision, or recommendation by the Governance Committee shall be divided among three 
categories, with varying processes for consultation, recommendations, and/or decision-making, as 
follows: 

 Category A: The Governance Committee makes the decision or recommendation 
respecting the matter after receipt of a written recommendation from Cal-Am, and upon issuance 
of its decision or recommendation, the Governance Committee provides a written explanation of 
the reasons for its decision to Cal-Am within seven (7) calendar days following its decision or 
recommendation. Thereafter, Cal-Am will comply with the decision or recommendation issued by 
the Governance Committee so long as the decision or recommendation is consistent with the 
terms of this Agreement. However, notwithstanding any provision of this Agreement, for any 
matter covered by Category A that relates to an action which may cause either a direct physical 
change in the environment, or a reasonably foreseeable indirect physical change in the 
environment, as defined by section 21065 of the California Public Resources Code, no decision 
or recommendation shall be made by the Governance Committee as to the subject matter unless 
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and until such time as the action has been subject to review by an appropriate agency in 
accordance with CEQA. The foregoing provision shall not be construed as an agreement or 
determination by or among any of the Parties that CEQA applies to any action of the Governance 
Committee. This Agreement is itself not a “project” as defined by section 15378 of the CEQA 
Guidelines (California Code of Regulations, Title 14, Chapter 3) because it is an organizational 
activity that will not result in direct or indirect physical changes in the environment and this 
Agreement makes no commitment to any project. 

Category B: The Governance Committee makes a recommendation respecting the matter 
after receipt of a written recommendation from Cal-Am. However, Cal-Am may determine, at its 
sole discretion, whether or not to follow the Governance Committee’s recommendation, provided 
that if Cal-Am chooses not to follow the recommendation, Cal-Am shall provide a written 
explanation of Cal-Am’s reasons for its decision not to follow the recommendation within ten (10) 
calendar days following the issuance of the Governance Committee’s recommendation. Further, 
should Cal-Am choose not to follow the recommendation of the Governance Committee, then any 
Party may raise the issue for review by the CPUC during Cal-Am’s next general rate case. 

Category C: Cal-Am makes the decision respecting the matter after receiving a 
recommendation from the Governance Committee. Cal-Am need not issue a written explanation 
for its decision, although should Cal-Am choose not to follow the recommendation of the 
Governance Committee, then any Party may raise the issue for review by the CPUC during Cal-
Am’s next general rate case. 

B. Procedure for Cal-Am Notification. Whenever Cal-Am is presented with, or becomes 
aware of, a matter that falls within any of the subjects identified herein for consideration, consultation, 
decision or recommendation by the Governance Committee that is ripe for presentation to the 
Governance Committee, Cal-Am shall, in writing, promptly notify the Chair of the Governance Committee 
(“Cal-Am Notification”), who shall schedule the matter for consideration by the Governance Committee. 
For purposes of this Agreement, a matter shall be deemed ripe for presentation to the Governance 
Committee at such time as either specified within the matters set forth below, or for any matter for which 
no specification is provided, Cal-Am shall determine the time(s) at which the matter is appropriate for 
presentation for consultation, decision, or recommendation by the Governance Committee consistent with 
the purpose of this Agreement. Unless a different period is specified herein, for all matters for which a 
decision or recommendation is to be made by the Governance Committee, the Governance Committee 
shall issue its decision or recommendation within ten (10) calendar days following receipt of the Cal-Am 
Notification. If the Public Entity Members of the Governance Committee determine that the Governance 
Committee requires more than the prescribed time period provided for in this Agreement to act on any 
matter that is the subject of the Cal-Am Notification, the Chair of the Governance Committee may, within 
seven (7) calendar days following receipt of the Cal-Am Notification, request a reasonable extension of 
time by written request to Cal-Am, and Cal-Am and the Public Entity Members of the Governance 
Committee shall cooperate in good faith to agree upon and set a reasonable alternative deadline for 
action on the subject matter to the extent that such an extension would not unreasonably delay the 
Project, not unreasonably delay required CPUC filings by Cal-Am, or otherwise compromise the public 
interest. So as to avoid undue delay, if the Governance Committee fails to make any decision or provide 
any recommendation upon any matter brought before it (including all Category A decisions) on or before 
the expiration of the prescribed period for action by the Governance Committee (or the period of any 
extension agreed to by Cal-Am), or if the Governance Committee affirmatively waives its right to make a 
decision or recommendation respecting a matter before it, then Cal-Am may make the subject decision 
without a decision or recommendation, as applicable, by the Governance Committee.

C. Cal-Am Status Presentations and Governance Committee Recommendations 
Thereon. At each meeting of the Governance Committee, Cal-Am shall provide a report as to the status 
of the Project, which shall be presented by one or more individuals knowledgeable about the material 
aspects of the Project. Upon reasonable advance written notice, the Governance Committee may request 
that Cal-Am include within its status presentation to the Governance Committee the status of any matter 
that is set forth in any of the three categories for decision, recommendation, or consultation established 
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below, together with an explanation of any pending or soon-to-be-pending decisions or options 
concerning the subject matter. The Governance Committee may issue, in writing, any recommendation 
concerning a subject matter included within Cal-Am’s presentation. Cal-Am may determine, at its sole 
discretion, whether or not to follow the recommendation, provided that if Cal-Am chooses not to follow the 
recommendation and the subject matter is a matter covered by either Category A or Category B, Cal-Am 
shall, within ten (10) calendar days following issuance of the Governance Committee’s recommendation, 
provide a written explanation of the reason(s) for Cal-Am’s decision not to follow the recommendation. If 
the subject matter is a matter covered by Category C or is not set forth within any of the three categories 
set forth below, Cal-Am need not issue a written explanation of Cal-Am’s reasons for its decision not to 
follow the recommendation. 

D. Categories for Matters Subject to Governance Committee Action. Matters for 
consideration, consultation, decision, or recommendation by the Governance Committee shall be divided 
among the following three categories as follows: 

Category A

1. This matter concerns the “GWR Recommendation,” which specifically is whether 
Cal-Am shall: (i) pursue a water purchase agreement, acceptable to Cal-Am, for the purchase of water 
from the GWR Project, and consequently Cal-Am shall develop smaller Desalination Infrastructure with a 
capacity of approximately 6.4 MGD (or as specified in the CPCN); or (ii) forgo the pursuit of a water 
purchase agreement for the GWR Project, and consequently Cal-Am shall develop larger Desalination 
Infrastructure with a capacity of approximately 9.6 MGD (or as specified in the CPCN). If the GWR 
Recommendation becomes ripe for recommendation, as specified in the paragraph below, before a 
CPCN is issued upon Application A.12-04-019, the Governance Committee shall not issue any binding 
recommendation concerning the GWR Recommendation. If the GWR Recommendation becomes ripe for 
recommendation, as specified in the paragraph below, after a CPCN is issued upon Application A.12-04-
019, the Governance Committee shall decide whether to recommend that Cal-Am pursue the GWR 
Project or not (as set forth above), which recommendation shall then be subject to CPUC approval or 
rejection pursuant to the procedure specified herein. The Governance Committee shall make this 
recommendation based upon criteria to be mutually-agreed to by the Parties, negotiating in good-faith, 
after the execution of this Agreement.  

The GWR Recommendation shall become ripe for a recommendation to be made by the Governance 
Committee (i) no earlier than the date Cal-Am accepts the 30% Design from the contractor retained for 
the design of the Desalination Infrastructure, (ii) no later than that date upon which Cal-Am is prepared to 
issue a notice to proceed to a contractor to commence construction of the Desalination Infrastructure, (iii) 
after the CEQA lead agency has certified the environmental impact report for the GWR Project and 
approved the GWR Project, and (iv) while there is sufficient time for the GWR Recommendation to be 
made and for the CPUC to review and approve that recommendation, without otherwise delaying the 
Project. The GWR Recommendation shall be made by the Governance Committee, in writing with an 
explanation of the reasons for its decision, within sixty (60) days following receipt of the Cal-Am 
Notification concerning this matter. The recommendation issued by the Governance Committee shall be 
submitted by Cal-Am to the CPUC for approval or rejection pursuant to a Tier 2 Advice Letter (or at the 
direction of the CPUC, an alternate form of submission) within ten (10) calendar days following issuance 
of the GWR Recommendation by the Governance Committee for the CPUC’s review and approval. To 
avoid undue delay of the Project, and notwithstanding the ripeness of the GWR Recommendation as 
described above, if on the date that is ninety (90) days prior to the date upon which Cal-Am anticipates 
being prepared to issue a notice to proceed to a contractor to commence construction of the Desalination 
Infrastructure, no public agency has issued a resolution or order that declares that it is prepared to issue 
a notice to proceed to a contractor to commence construction of the GWR Project, then Cal-Am may 
make the decision with respect to the GWR Recommendation, in its sole discretion, without soliciting or 
obtaining the GWR Recommendation from the Governance Committee.  

2. The Governance Committee shall select a Value Engineer(s) to facilitate and 
report on the proposed value engineering for the Desalination Project, with consideration given to any 
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recommended engineer submitted by any member of the Governance Committee. Cal-Am shall conduct 
the procurement for the Value Engineer and, consistent with the processes set forth in Categories B(1), 
B(2) and C(2) relating to Contracts, seek recommendations from the Governance Committee for the 
contract between Cal-Am and the Value Engineer. After reviewing the results of the procurement process, 
the Governance Committee shall decide which engineer is to be retained by Cal-Am as the Value 
Engineer for the Desalination Project. This matter shall be ripe for decision before Cal-Am accepts the 
30% Design from the contractor retained for the design of the Desalination Infrastructure, or at any other 
time that Cal-Am intends to retain a Value Engineer for any other infrastructure constructed as a 
component of the Desalination Project. 

3. Subsequent to the issuance of the CPCN and subsequent to the selection of any 
design-build contractor(s) for the Desalination Infrastructure, the Governance Committee may issue 
decisions concerning architectural renderings for the Desalination Project. The Governance Committee 
shall be presented with architectural renderings for decisions regarding the same when such architectural 
renderings are complete and upon any subsequent modifications thereto. The Governance Committee 
may also, in its discretion, appoint a representative to consult with Cal-Am regarding other external 
features or aesthetics of the Desalination Project. Upon a determination of the Governance Committee or 
its representative, the Governance Committee’s representative and Cal-Am shall present to the 
Governance Committee options pertaining to the Desalination Project’s external feature or aesthetics, 
upon which the Governance Committee may decide which option to pursue. Notwithstanding any 
provision of this paragraph, the Governance Committee may not issue a binding decision concerning the 
Desalination Infrastructure’s architectural renderings, or the Desalination Project’s external features or 
aesthetics, if the decision would in the opinion of the design-build contractor, increase the capital or 
operational cost of the Desalination Infrastructure. 

4. Subsequent to the issuance of the CPCN, the Governance Committee may issue 
decisions concerning procurement of alternative (non-Pacific Gas & Electric) energy supplies for the 
Desalination Infrastructure, including but not limited to waste-to-energy, so long as such decisions result 
in lowering the Desalination Infrastructure’s estimated unit price for power. This matter shall be ripe for 
decision at any time a formal written proposal concerning alternative power is presented by one or more 
of the Parties for consideration. 

Category B 

1. Prior to the issuance of a request for qualifications, request for proposals, or 
request for bids, as applicable, relating to the procurement of a Contract, the Governance Committee may 
recommend qualifications and selection criteria for such Contract. 

2. Prior to the execution of any Contract not executed on or before the date that is 
thirty (30) calendar days after the effective date of this Agreement, and upon presentation and 
recommendation by Cal-Am to the Governance Committee after Cal-Am has reviewed and evaluated 
proposals or bids, as applicable, and negotiated with the contractor a Contract that, in the opinion of Cal-
Am, is ready for execution by and between Cal-Am and the contractor, the Governance Committee may 
recommend which contractor should be retained under the Contract, and issue any recommendations 
concerning the terms of the final Contract. When presenting a Contract to the Governance Committee for 
its consideration and recommendation, Cal-Am shall provide to the Governance Committee a copy of all 
responsive proposals or bids received for the pertinent work, except for any proprietary information 
provided by contractors submitting responsive proposals or bids, together with a written description of the 
process Cal-Am undertook to select a recommended Contractor, a summary of the considerations that 
Cal-Am deems pertinent to support its recommendation, and any other information that Cal-Am believes 
will assist the Governance Committee in its review of the recommended Contract and contractor.  

3. The Governance Committee may review and issue recommendations concerning 
major changes to the Desalination Project at key stages of the design process, including: 

� Basis of Design 
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� 30% Design 
� 60% Design 
� 90% Design, and 
� Final Design  

As used in this paragraph, major changes to the Project shall include changes causing an increase or 
decrease in costs of the Desalination Project that exceed $1 million. 

4. The Governance Committee may issue recommendations concerning the 
establishment of a community outreach program. 

5. The Governance Committee may recommend the Desalination Project’s 
aesthetic attributes and design consistent with community values if not covered by Category A(3) above; 

6. The Governance Committee may coordinate with Cal-Am and recommend 
solutions to issues concerning the use of the Brine Discharge Infrastructure;  

7. The Governance Committee may review and recommend whether to adopt any 
value engineering recommendations issued by the Value Engineer;  

8. The Governance Committee may review and recommend whether to approve 
any change order pertaining to any component or components of the Desalination Project, if the change 
order exceeds $1 million.

Category C

1. Cal-Am shall monitor the design, engineering, and permitting of all elements of 
the Desalination Project, and report on such monitoring to the Governance Committee as described in 
Section VI. The Governance Committee shall discuss Cal-Am’s report and may issue recommendations 
to Cal-Am pertaining to the Desalination Project; 

2. Prior to Cal-Am’s commencement of negotiations with a selected contractor 
relating to a Contract, the Governance Committee may review and issue recommendations concerning 
contract terms relating to such Contract; 

3. The Governance Committee may review and issue recommendations concerning 
the preparation and quarterly update of an overall construction budget for the Desalination Project; 

4. The Governance Committee may review and issue recommendations concerning 
a plan for acceptance testing, including follow-up reporting, for the Desalination Project; 

5. The Governance Committee may annually review and issue recommendations 
concerning the Desalination Project operations and maintenance budget and rate impacts; 

6.  The Governance Committee may review and issue recommendations to Cal-Am 
with respect to local and regional permit requirements; and 

7. The Governance Committee may review and issue recommendations concerning 
the preparation of quarterly progress reports during major design milestones (i.e., 30% design, 60% 
design, 90% design, and final design) and information on any material challenges to the Project design. 

E. Additional Matters. If agreed unanimously by all members of the Governance 
Committee, including Cal-Am, additional matters not provided for herein may be added to Category A for 
decision or recommendation by the Governance Committee or to Category B for recommendation from 
the Governance Committee. Additional matters may also be added to Category C for recommendation 
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from the Governance Committee upon affirmative vote of the Governance Committee unless Cal-Am 
determines that the addition of the matter to Category C would unreasonably delay the Project or 
otherwise compromise the public interest. If Cal-Am determines that a matter affirmed by the Governance 
Committee for addition to Category C should not be so added, Cal-Am shall issue a written explanation to 
the Governance Committee within ten (10) calendar days following the Governance Committee’s vote to 
add the matter to Category C that explains the reasons supporting Cal-Am’s determination.

VI. Meetings and Action of the Governance Committee; Agendas and Minutes 

A. Meetings. Governance Committee meetings shall be conducted in compliance with the 
Ralph M. Brown Act (Government Code sections 54950, et seq.). The first meeting of the Governance 
Committee shall be scheduled by the primary representative of the MPWMD, and that representative shall 
preside over the first meeting at which a Chair and Vice-Chair shall be selected. Thereafter, the Chair, or 
in his or her absence, the Vice-Chair, shall schedule and preside over all meetings of the Governance 
Committee. During the pre-construction and construction phases of the Desalination Project, regular 
meetings of the Governance Committee shall be scheduled by the Chair, or in his or her absence, the 
Vice-Chair, and held on a monthly basis. During the operational phase of the Desalination Project, regular 
meetings of the Governance Committee shall be scheduled by the Chair, or in his or her absence, the 
Vice-Chair, and held on a quarterly basis for the first two years of the Desalination Project’s operation and 
semi-annually thereafter. Special meetings of the Governance Committee, including for purposes of 
responding to a Cal-Am Notification, may be called by the Chair, or in his or her absence, the Vice-Chair, 
or by any member of the Governance Committee upon request of the Chair, or in his or her absence, the 
Vice-Chair. 

B. Action by the Governance Committee. All decisions and recommendations of the 
Governance Committee issued to Cal-Am shall be in writing, signed by the Chair or Vice-Chair. All other 
actions of the Governance Committee shall be by motion recorded in written minutes. 

C. Agendas, Correspondence, and Minutes. Agendas, correspondence, and minutes of 
the meetings of the Governance Committee shall be taken, maintained, and distributed by a designated 
staff member of the MPWMD. 

VII. Quorum and Affirmative Action of the Governance Committee 

To constitute a quorum at all meetings of the Governance Committee for the transaction of business, the 
primary or alternate elected official representative of at least three of the Parties must be present, in 
person. Action by the Governance Committee shall require the affirmative vote of at least two of the three 
Public Entity Members of the Governance Committee.

VIII. Submission of Project Information to the Governance Committee; Project Inspections 

Concurrent with Cal-Am’s submission of any documents concerning the Project to the CPUC, Cal-Am 
shall provide a copy of the documents (in paper or electronic form) to the Chair of the Governance 
Committee. The Chair may notice a meeting on his or her own initiative, or upon the request of any 
member of the Governance Committee, to review any financial matter addressed by the documents. Cal-
Am, upon request of the Chair of the Governance Committee, shall be afforded an opportunity to provide 
a presentation or any oral explanation relating to the noticed financial matter. Further, upon reasonable 
advanced, written notice and subject to safety and security concerns and precautions as determined in 
good faith by Cal-Am, any member(s) of the Governance Committee may inspect any physical facility or 
structure constructed or being constructed as an element of the Desalination Project, and Cal-Am shall 
provide an employee, consultant, or other representative, who is knowledgeable of the aspects and 
elements of the physical facility or structure, to accompany the member(s) of the Governance Committee 
during the inspection.  
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IX. Term and Termination of Agreement 

This Agreement shall continue in effect until the earlier of (1) the date that is forty (40) years after the 
effective date of this Agreement (March 8, 2053), or (2) the date that Cal-Am ceases to operate the 
Desalination Project, the earlier such date to be known as the “Expiration Date.” Further, this Agreement 
may be terminated, prior to the Expiration Date, as follows: (1) by Cal-Am, following the issuance of an 
order from the CPUC ordering Cal-Am not to participate in this Agreement, as provided for in Section I 
above; (2) by Cal-Am, if the CPUC denies or rescinds Application A.12-04-019 or denies Cal-Am’s 
development of, or subsequently rescinds Cal-Am’s authority to develop, the Desalination Project; or (3) 
by the written agreement of no less than three of the four members of the Governance Committee. If, on 
September 8, 2052, the Desalination Project is still being operated by Cal-Am, the Parties shall, within 
thirty days thereafter, meet and commence negotiations in good faith to seek a renewal of this 
Agreement, upon mutually acceptable terms, to provide continued public oversight and input concerning 
the operation, maintenance, repair, modification, and/or replacement of the Desalination Project after the 
Expiration Date. If this Agreement is terminated by Cal-Am as a result of a CPUC order denying or 
rescinding Application A.12-04-019 or Cal-Am’s authority to develop the Desalination Project, but Cal-Am 
intends to seek CPUC approval to develop a substitute project to provide water supplies for its Monterey 
District, then the Parties shall meet and negotiate in good faith to seek agreement, upon mutually 
acceptable terms, for a substitute agreement to provide public oversight and input concerning the design, 
permitting, construction, operation, maintenance, repair, modification, and/or replacement of such 
substitute project. 

X. Miscellaneous 

A. Further Assurances. The Parties shall execute such further documents and do any 
and all such further things as may be necessary to implement and carry out the intent of this Agreement.  

B. Construction. The provisions of this Agreement shall be liberally construed to 
effectuate its purposes. The language of this Agreement shall be construed simply according to its plain 
meaning and shall not be construed for or against any Party, as each Party has participated in the 
drafting of this Agreement and had the opportunity to have their counsel review it. 

C. Choice of Law. This Agreement shall be governed and construed under the laws of the 
State of California, with venue proper only in Monterey County.  

D. Severability. If any term or provision of this Agreement is determined to be illegal, 
unenforceable, or invalid in whole or in part for any reason, such illegal, unenforceable, or invalid 
provision or part thereof, shall be stricken from this Agreement, and such provision shall not affect the 
legality, enforceability, or validity of the remainder of this Agreement. If any provision or part of this 
Agreement is stricken in accordance with the provisions of this section, then the stricken provision shall 
be replaced, to the extent possible and as agreed to by the Parties, with a legal, enforceable and valid 
provision that is as similar in content to the stricken provision as is legally possible. 

E. Dispute Resolution. If a dispute arises between two or more of the Parties relating to 
this Agreement, or the rights and obligations arising therefrom, and if the Parties in dispute are unable to 
resolve the controversy through informal means, the Parties in dispute may, upon mutual agreement, 
submit the dispute to mediation, upon terms mutually agreed to by the Parties in dispute. Any Party not in 
dispute as to the disputed matter shall be afforded an opportunity to participate in the mediation. In 
addition, if the Parties in dispute are unable to resolve the controversy through mediation, the Parties in 
dispute may, upon mutual agreement, submit the dispute to binding arbitration, upon terms mutually 
agreed to by the Parties in dispute. Any Party not in dispute as to the disputed matter may, upon the 
mutual agreement of the Parties in dispute, be invited to participate in any binding arbitration. 

F. Members to Bear their Own Costs. Each Party shall bear its own costs relating to the 
rights and obligations of each Party arising from this Agreement and its participation in the Governance 
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Committee and, therefore, no Party shall be entitled to any reimbursement from another Party as a result 
of any provision of this Agreement. 

G. Notices and Communication. Any notice or communication hereunder shall be deemed 
sufficient if given by one Party to another Party or Parties, as appropriate, in writing and either (1) 
delivered in person, (2) transmitted by electronic mail and acknowledgment of receipt is made by the 
receiving Party(ies), (3) deposited in the United States mail in a sealed envelope, certified and with 
postage and postal charges prepaid, or (4) delivered by a nationally-recognized overnight delivery courier 
service, and addressed as follows: 

If to Cal-Am: 

 with a copy to: 

California-American Water Company 
Attn: Robert MacLean 
President
1033 B Avenue, Suite 200 
Coronado, CA 92118  
Email: robert.maclean@amwater.com 

California-American Water Company 
Attn: Anthony Cerasuolo 
Vice President - Legal 
1033 B Avenue, Suite 200 
Coronado, CA 92118 
Email: acerasuolo@amwater.com

If to the MPRWA: 

with copies to: 

Monterey Peninsula Regional Water Authority 
Attn: Lesley Milton 
Clerk  
City of Monterey 
351 Madison St. Monterey, CA 93940 
milton@monterey.org

Monterey Peninsula Regional Water Authority  
Attn: Donald Freeman 
General Counsel 
West Side of San Carlos & 8th 
P.O. Box 805 
Carmel, CA 93921 
cityatty@ix.netcom.com 

Monterey Peninsula Regional Water Authority 
Attn: Russell McGlothlin 
Special Counsel 
21 E. Carrillo St., 
Santa Barbara, CA 93101 
rmcglothlin@bhfs.com

If to the MPWMD: 

with a copy to: 

Monterey Peninsula Water Management District 
Attn: David J. Stoldt 
General Manager 
5 Harris Court – Bldg G 
Monterey, CA 93940 
Email: dstoldt@mpwmd.net 

Monterey Peninsula Water Management District 
Attn: David C. Laredo 
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General Counsel 
5 Harris Court – Bldg G 
Monterey, CA 93940 
dave@laredolaw.net

If to the County: 

with a copy to: 

County of Monterey Board of Supervisors 
C/O Clerk of the Board of Supervisors 
168 West Alisal Street 
1st Floor 
Salinas, CA, 93901 
112-clerkoftheboardeveryone@co.monterey.ca.us

Monterey County Counsel 
Attn: Charles J. McKee 
168 West Alisal Street 
3rd Floor 
Salinas, CA 93901 
mckeecj@co.monterey.ca.us 

or to such other address or to such other person as each Party shall have last designated for 
receipt of notices pursuant to this Agreement. Where this Agreement provides for written notices or 
communication from Cal-Am to the Governance Committee, such written notice, explanation, or 
communication shall be directed to the Chair of the Governance Committee at the address set forth 
above for notices to the public entity from which the Chair is appointed, and when provided shall be 
deemed provided to all Public Entity Members of the Governance Committee. The effective date of any 
written notice, explanation, or communication shall be the earlier of the date of actual receipt, 
acknowledgment of receipt, or three days following deposit in the United States mail.

H. Successors and Assigns. This Agreement shall be binding on and shall inure to the 
benefit of the Parties and their respective legal representatives, successors, and assigns.  

I. No Third Party Rights. Nothing in this Agreement, whether express or implied, is 
intended to confer any rights or remedies under or by reason of this Agreement on any persons other 
than the Parties to this Agreement and their respective successors and assigns, nor shall any provision 
in this Agreement give any third persons any right of subrogation or action over or against any Party to 
this Agreement. 

J. Signatures - Counterparts. This Agreement may be executed in two or more 
counterparts, each of which shall be deemed an original, but all of which together shall constitute one 
and the same instrument. The Parties authorize each other to detach and combine original signature 
pages and consolidate them into a single identical original. Any of such completely executed 
counterparts shall be sufficient proof of this Agreement. 

K. Effective Date. This Agreement shall take effect on date first stated above. 

IN WITNESS WHEREOF, the Parties have executed this Agreement as of the date first stated above. 

[signature page follows] 








