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Definitions 

 

• Alternative Analysis: Evaluation of different alternatives available to mitigate Risk. 

 

• Attribute: an observable aspect of a risky situation that has value or reflects a utility objective, 

such as safety or reliability. Changes in the Levels of Attributes are used to determine the 

Consequences of a Risk Event. The Attributes in a Cost-Benefit Approach should cover the 

reasons that a utility would undertake risk mitigation activities. 

 

• Baseline: A reference point in time at the start of the new General Rate Case (GRC) cycle. 

 

• Baseline Risk: The amount of Residual Risk evaluated at the Baseline (i.e. at the start of the 

new GRC cycle) after taking into account all risk reduction Benefits from all risk mitigation 

activities projected to have been performed by the start of the new GRC cycle. The projected 

risk mitigation activities include those that are classified by the IOUs as Controls, as well as all 

mitigation activities for which the IOUs are seeking approval and/or funding in the current or 

upcoming Risk Assessment Mitigation Phase (RAMP) and GRC applications. 

 

• Benefit: The reduction in Risk, as measured by the changes in Attribute levels, that would 

occur when a program or set of activities are implemented.  

 

• Bow Tie: a tool that consists of the Risk Event in the center, a listing of Drivers on the left side 

that potentially lead to the Risk Event occurring, and a listing of Consequences on the right side 

that show the potential Outcomes if the Risk Event occurs. 

 

• Consequence (or Impact): the effect of the occurrence of a Risk Event. Consequences affect 

Attributes of a Cost-Benefit Approach. 

 

• Control: Currently established measure that is modifying Risk. 

 

• CoRE: estimated dollar value of the Consequences of a Risk Event. 

 

• Cost-Benefit Approach: a decision-analysis tool for comparing the monetized Benefits of a 

program, or set of activities, against the costs of the program, or set of activities, to create a 

measurement of value. 

 

• Cost-Benefit Ratio: calculated by dividing the dollar value of Mitigation Benefit by the 

Mitigation cost estimate. 

 

• CPUC: California Public Utilities Commission. 

 

• Driver: a factor that could influence the likelihood of occurrence of a Risk Event. A Driver may 

include external events or characteristics inherent to the asset or system. 

 



A-4 

 

R.20-07-013  COM/CR6/jnf 

 

• Enterprise Risk Register (also referred to as “risk registry” or “ERR”): an inventory of enterprise 

risks at a snapshot in time that summarizes (for a utility’s management and/or stakeholders such 

as the CPUC) risks that a utility may face. The ERR is not intended to be static as risks are 

dynamic in nature. As such, the ERR must be refreshed on a regular basis and can reflect the 

changing nature of a risk; for example, risks that were consolidated together may be separated, 

new risks may be added, and the level of risks may change over time. 

 

• Exposure: the measure that indicates the scope of the Risk, e.g., miles of transmission pipeline, 

number of employees, miles of overhead distribution lines, etc. Exposure defines the context of 

the Risk, i.e., specifies whether the Risk is associated with the entire system, or focused on a 

part of it. 

 

• Foundational Activities, Elements, or Programs: Initiatives that support or enable two 

or more Mitigation programs or two or more Risks but do not directly reduce the 

Consequences or reduce the Likelihood of safety Risk Events. 

 

• Frequency: the number of events generally defined per unit of time. (Frequency is not 

synonymous with Probability or Likelihood.) 

 

• Inherent Risk: The level of Risk that exists without risk Controls or Mitigations. 

 

• Levels (of an Attribute): the potential Outcomes or Consequences of a Risk Event on an 

Attribute. For instance, if a Risk Event results in 5 fatalities, “5” would be the Level of the 

Safety Attribute.  

 

• Likelihood or Probability: the relative possibility that an event will occur, quantified as a 

number between 0% and 100% (where 0% indicates impossibility and 100% indicates 

certainty). The higher the Probability of an event, the more certain we are that the event will 

occur. 

 

• LoRE: Likelihood of a Risk Event. 

 

• Mitigation: Measure or activity proposed or in process designed to reduce the 

impact/Consequences and/or Likelihood/Probability of a Risk Event. 

 

• Monetized Levels of an Attribute: e.g., Monetized Levels of Safety Attribute. The 

representation, in dollars, of the potential Outcomes that an Attribute is exposed to, obtained 

by converting from the Natural Units of the Attribute Levels using an appropriate conversion 

factor or function. 

 

• Natural Unit of an Attribute: the way the Level of an Attribute is measured or expressed. For 

example, the Natural Unit of a Safety Attribute may be fatalities. Natural Units are chosen for 

convenience and ease of communication and are distinct from Monetized Levels of Attributes. 
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• Outcome: The final resolution or end result of a Risk Event. 

 

• Planned or Forecasted Residual Risk: Risk remaining after implementation of proposed 

mitigations. 

 

• Residual Risk: Risk remaining after application of Mitigations, including Mitigations 

classified as Controls. 

 

• Risk: The potential for the occurrence of an event that would be desirable to avoid, 

often expressed in terms of a combination of various Outcomes of an adverse event 

and their associated Probabilities. 

 

• Risk-Adjusted Levels of an Attribute: Obtained by applying a Risk Attitude Function 

to the Monetized Levels of an Attribute. 

 

• Risk-Adjusted Attribute Value: a numerical quantity derived from the Risk-Adjusted 

Levels of an Attribute, e.g., by taking the mathematical expectation of the Levels.  

 

• Risk Attitude Function: A function or formula applied to Monetized Levels of an 

Attribute to express the attitude towards uncertainty, i.e. risk aversion, neutrality or 

seeking.  

 

• Risk Driver: Same as definition for Driver.  

 

• Risk Event: an occurrence or change of a particular set of circumstances that may have 

potentially adverse Consequences and may require action to address. In particular, the 

occurrence of a Risk Event changes the Levels of some or all of the Attributes of a 

risky situation. 

 

• Risk Score: Numerical representation of qualitative and/or quantitative risk assessment 

that is typically used to relatively rank risks and may change over time. 

 

• Risk Tolerance: Maximum amount of Residual Risk that an entity or its stakeholders 

are willing to accept after application of risk Control or Mitigation. Risk Tolerance can 

be influenced by legal or regulatory requirements. 

 

• Tranche: a logical disaggregation of a group of assets (physical or human) or systems into 

subgroups with like characteristics for purposes of risk assessment. 
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Summary 

 

The provisions of this document, the Risk-Based Decision-Making Framework, constitute the 

minimum required elements applicable to risk and risk mitigation analysis in RAMP and GRC 

proceedings. The minimum required elements apply to the following steps in the risk and 

mitigation analysis for RAMP and GRC proceedings, which are set forth in detail in this Appendix: 

 

• Building a Cost-Benefit Approach– Step 1A 

• Identifying Risks for the Enterprise Risk Register – Step 1B 

• Risk Assessment and Risk Ranking in Preparation for RAMP – Step 2A 

• Selecting Enterprise Risks for RAMP – Step 2B 

• Mitigation Analysis for Risks in RAMP – Step 3 

 

Also included herein are several “Global Items” setting forth additional minimum requirements 

applicable to the risk and mitigation analysis addressed herein. In addition, Row 28 of this 

Appendix sets forth the conditions under which each of the Joint Utilities will engage in the “Step 

3” Mitigation Analysis for certain programs (as delineated herein) proposed in the utility’s GRC to 

mitigate safety or reliability risks not otherwise addressed in the utility’s RAMP submission. 
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Step 1A – Building a Cost-Benefit Approach 

 

 
Element 

No. Name Element Description and Requirements 

1. Cost-Benefit 

Approach 

 

A utility’s Cost-Benefit Approach should be constructed by following 

these six principles (see Rows 2-7, below). 

 

The Cost-Benefit Approach is required to be built once but the utility 

may adjust its Cost-Benefit Approach over time. Any changes to the 

Cost-Benefit Approach must adhere to the principles of construction set 

forth in Rows 2 through 7 below. 

2. Cost-Benefit 

Approach 

Principle 1 – 

Attribute 
Hierarchy 

Attributes are combined in a hierarchy, such that the primary Attributes 

are typically labels or categories and the sub-Attributes are observable 

and measurable. 

3. Cost-Benefit 

Approach 

Principle 2 – 

Measured 
Observations 

Each sub-Attribute has Levels expressed in Natural Units that are 

observable during ordinary operations and as a Consequence of the 

occurrence of a Risk Event. 

4. Cost-Benefit 

Approach 

Principle 3 – 

Comparison 

Use a measurable proxy for an Attribute that is logically necessary but 

not directly measurable. 

 

This principle only applies when a necessary Attribute is not directly 

measurable. For example, a measure of the number of complaints about 

service received can be used as a proxy for customer satisfaction. 

5. Cost-Benefit 
Approach 

Principle 4 – 
Risk 

Assessment 

When Attribute Levels that result from the occurrence of a Risk Event 

are uncertain, assess the uncertainty in the Attribute Levels by using 

expected value or percentiles, or by specifying well-defined probability 

distributions, from which expected values and tail values can be 

determined. 

 

Monte Carlo simulations or other similar simulations (including 

calibrated subject expertise modeling), among other tools, may be used 

to satisfy this principle. 
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6. Cost-Benefit 

Approach 

Principle 5 – 

Monetized 

Levels of 

Attributes 

Apply a monetized value to the Levels of each of the Attributes using a 

standard set of parameters or formulas, from other government agencies 

or industry sources, as determined by the Phase II Decision Adopting 

Modifications to the Risk-Based Decision-Making Framework Adopted in 

D.18-12-014 and Directing Environmental and Social Justice Pilots in 

Rulemaking (R.) 20-07-013. 

 

A utility may deviate from the agreed upon standard set of parameters or 

formulas by submitting a detailed explanation as to why the use of a 

different value would be more appropriate. The use of a different set of 

parameters or formulas to determine the Monetized Levels of Attributes 

requires an analysis comparing the results of its “equivalent or better” set 

of parameters or formulas against the results of the agreed upon standard 

set of parameters or formulas. 

7. Cost-Benefit 

Approach 

Principle 6  – 

Risk-Adjusted 

Levels 

Apply a Risk Attitude Function to the Monetized Levels of an Attribute 

or Attributes (from Row 6) to obtain Risk-Adjusted Levels. The Risk 

Attitude Function specifies attitude towards different kinds of Outcomes 

including capturing aversion to extreme Outcomes or indifference over a 

range of Outcomes. 

 

The Risk Attitude Function can be linear or non-linear. For example, the 

Risk Attitude Function is linear to express a risk-neutral attitude if 

avoiding a given change in the Monetized Attribute Level does not 

depend on the Attribute Level. Alternatively, the Risk Attitude Function is 

non-linear to express a risk-averse or risk-seeking attitude if avoiding a 

given change in the Monetized Attribute Level differs by the Attribute 

Level. 
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Step 1B – Identify Risks for the Enterprise Risk Register 

 

 

 
No. 

 
Element 

Name 

 

 
Element Description and Requirements 

8. Risk 

Identification 

and 

Definition 

Utilities’ risks are defined in their respective Enterprise Risk Registers. 

The Enterprise Risk Register is the starting point for identifying the risks 

that will be included in the RAMP. The process for determining these 

risks will be described in the RAMP. 

 

The RAMP will consider risks using the same risk definitions as in the 

ERR. 

 

Each RAMP filing will highlight any changes to the ERR from the 

previous RAMP or GRC filings. 
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Step 2A – Risk Assessment and Risk Ranking in Preparation for RAMP 

 

 

 
No. 

 
Element 

Name 

 

 
Element Description and Requirements 

9. Risk 

Assessment 

Using the Cost-Benefit Approach developed in accordance with Step 1A, 

for each Risk included in the Enterprise Risk Register, the utility will 

compute a monetized Safety Risk Value using only the Safety Attribute. 

The utility will sort its ERR Risks in descending order by the monetized 

Safety Risk Value. For the top 40% of ERR risks with a Safety Risk 

Value greater than zero dollars, the utility will compute a monetized 

Risk Value using at least the Safety, Reliability and Financial Attributes 

to determine the output for Step 2A. 

 

The output of Step 2A, along with the input from stakeholders described 

in Row 12 below, will be used to decide which risks will be addressed in 

the RAMP. 

 

The Risk Assessment in preparation for RAMP will follow the steps in 
Rows 10 and 11. 

10. Identification 

of Potential 

Consequences 

of Risk Event 

The identified potential Consequences of a Risk Event should reflect the 

unique characteristics of the utility. For each enterprise risk, the utility 

will use actual results, available and appropriate data (e.g., Pipeline and 

Hazardous Materials Safety Administration data), and/or Subject Matter 

Experts (SMEs) to identify potential Consequences of the Risk Event, 

consistent with the Cost-Benefit Approach developed in Step 1A. The 

utility should use utility specific data, if available. If data that is 

specific to the utility is not available, the utility must supplement its 

analysis with subject matter expertise. Similarly, if data reflecting past 

results are used, that data must be supplemented by SME judgment that 

takes into account the Benefits of any Mitigations that are expected to 

be implemented prior to the GRC period under review in the RAMP 

submission. 

11. Identification 

of the 

Frequency of 

the Risk 

Event 

The identified Frequency of a Risk Event should reflect the unique 

characteristics of the utility. For each enterprise risk, the utility will use 

actual results and/or SME input to determine the annual Frequency of 

the Risk Event. The utility should use utility specific data, if available. 

If data that is specific to the utility is not available, the utility must 

supplement its analysis with subject matter expertise. In addition, if data 

reflecting past results are used, that data must be supplemented by SME 

judgment that takes into account the Benefits of any Mitigations that are 
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expected to be implemented prior to the GRC period under review in the 

RAMP submission. 

 

The utility will take into account all known relevant Drivers when 

specifying the Frequency of a Risk Event. 

 

Drivers should reflect current and/or forecasted conditions and may 

include both external actions as well as characteristics inherent to the 

asset. For example, where applicable, Drivers may include: the presence 

of corrosion, vegetation, dig-ins, earthquakes, windstorms or the location 

of a pipe in an area with a higher likelihood of dig-ins. 
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Step 2B – Selecting Enterprise Risks for RAMP 

 

 

 
No. 

 
Element 

Name 

 

 
Element Description and Requirements 

12. Risk 

Selection 

Process for 

RAMP 

Using the analysis performed in Step 2A, the utility will preliminarily 

select risks to be included in the RAMP. The utility will host a publicly 

noticed workshop, to be appropriately communicated to interested 

parties and at a minimum, should include the CPUC’s Safety Policy 

Division (SPD), to gather input from SPD, other interested CPUC staff, 

and interested parties to inform the determination of the final list of 

risks to be included in the RAMP. At least 14 days in advance of the 

workshop, the utility will provide to SPD and interested parties at least 

the following information: (1) its preliminary list of RAMP risks; and 

(2) the monetized Safety Risk Value for each risk in the ERR and the 

monetized Risk Value for the top ERR risks identified through the 

process in Row 9. The utility will make its best effort to timely respond 

to reasonable requests for additional information prior to the workshop. 

 

Based on input received from SPD, other interested CPUC staff, and 
interested parties, the utility will make its determination of the final list 

of risks to be addressed in its RAMP. The rationale for taking or 

disregarding input during the workshop will be addressed in the utility’s 

RAMP. 
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Step 3 – Mitigation Analysis for Risks in RAMP 

 

 

 
No. 

 
Element 

Name 

 

 
Element Description and Requirements 

13. Calculation of 

Risk 

For purposes of the Step 3 analysis, pre- and post-mitigation risk will be 

calculated by multiplying the Likelihood of a Risk Event (LoRE) by the 

Consequences of a Risk Event (CoRE). The CoRE is the sum of each of 

the Risk-Adjusted Attribute Values using the utility’s full Cost-Benefit 

Approach. 

14. Definition of 

Risk Events 

and Tranches 

Detailed pre- and post-mitigation analysis of Mitigations will be 

performed for each risk selected for inclusion in the RAMP. The utility 

will endeavor to identify all asset groups or systems subject to the risk 

and each Risk Event associated with the risk. For example, if Steps 2A 

and 2B identify wildfires associated with utility facilities as a RAMP 

Risk Event, the utility will identify all Drivers that could cause a wildfire 

and each group of assets or systems that could be associated with the 

wildfire risk, such as overhead wires and transformers. 

 

For each Risk Event, the utility will subdivide the group of assets or the 

system associated with the risk into Tranches. Risk reductions from 

Mitigations and Risk Spend Efficiencies will be determined at the 

Tranche level, which gives a more granular view of how Mitigations 

will reduce Risk. 

 

The determination of Tranches will be based on how the risks and assets 

are managed by each utility, data availability and model maturity, and 

strive to achieve as deep a level of granularity as reasonably possible. 

The rationale for the determination of Tranches, or for a utility’s 
judgment that no Tranches are appropriate for a given Risk Event, will 

be presented in the utility’s RAMP submission. 

 

For the purposes of the risk analysis, each element (i.e., asset or system) 

contained in the identified Tranche would be considered to have 

homogeneous risk profiles (i.e., considered to have the same LoRE and 

CoRE). 

15. Bow Tie For each risk included in the RAMP, the utility will include a Bow Tie 

illustration. For each Mitigation presented in the RAMP, the utility will 

identify which element(s) of its associated Bow Tie the Mitigation 

addresses. 



A-14 

 

R.20-07-013  COM/CR6/jnf 

 

16. Expressing 

Effects of a 

Mitigation 

The effects of a Mitigation on a Tranche will be expressed as a change to 

the Tranche-specific pre-mitigation values for LoRE and/or CoRE. The 

utility will provide the pre- and post-mitigation values for LoRE and 

CoRE determined in accordance with this Step 3 for all Mitigations 

subject to this Step 3 analysis. 

17. Determination 

of Pre- 

Mitigation 

LoRE by 
Tranche 

The pre-mitigation LoRE is the probability that a given Risk Event will 

occur with respect to a single element of a specified Tranche over a 

specified period of time (typically a year) in the planning period, before 

a future Mitigation is in place. 

18. Determination 

of Pre- 

Mitigation 

CoRE 

The pre-mitigation CoRE is the sum of each of the pre-mitigation Risk-

Adjusted Attribute Values using the utility’s full Cost-Benefit Approach. 

The CoRE is calculated using the full Cost-Benefit Approach tool 

constructed consistent with Step 1A above. 

19. Measurement 

of Pre- 

Mitigation 
Risk Value 

The monetized pre-mitigation risk value will be calculated as the 

product of the pre-mitigation LoRE and the pre-mitigation CoRE for 

each Tranche subject to the identified Risk Event. 

20. Determination 

of Post- 

Mitigation 

LoRE 

The post-mitigation LoRE calculation will be conducted at the same 

level of granularity as the pre-mitigation risk analysis within Step 3. 

The calculated value is the probability of occurrence of a Risk Event 

after the future Mitigation is in place. 

21. Determination 

of Post- 

Mitigation 

CoRE 

The post-mitigation CoRE calculation will be conducted at the same 

level of granularity as the pre-mitigation risk analysis. The post- 

mitigation CoRE is the sum of each of the post-mitigation Risk-Adjusted 

Attribute Values using the utility’s full Cost-Benefit Approach. 

22. Measurement 

of Post- 

Mitigation 

Monetized 
Risk Value  

The monetized post-mitigation risk value will be calculated as the 

product of the post-mitigation LoRE and post-mitigation CoRE for 

each Tranche subject to the identified Risk Event. 

23. Measurement 

of Risk 

Reduction 

Provided by a 
Mitigation 

The risk reduction provided by a risk mitigation will be measured as the 

difference between the values of the monetized pre-mitigation risk 

value and the monetized post-mitigation risk value. 

24. Use of 

Expected 

Value for 
CoRE; 

The utility will use expected value for the Cost-Benefit Approach-based 

measurements and calculations of CoRE in Rows 13, 18, 19, 21, 22, and 

23. If a utility chooses to present Alternative Analysis of monetized pre- 

and post-mitigation CoRE using a computation in addition to the 
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Supplemental 
Calculations 

expected value of the Cost-Benefit Approach, such as tail value, it does so 

without prejudice to the right of parties to the RAMP or GRC to 

challenge such Alternative Analysis. 

25. Cost-Benefit 

Ratios 

Calculation 

 

The Cost-Benefit Ratio calculation should be calculated by dividing the 

dollar value of Mitigation Benefit by the Mitigation cost estimate. The 

values in the numerator and denominator should be present values to 

ensure the use of comparable measurements of Benefits and costs. The 

Benefits should reflect the full set of Benefits that are the results of the 

incurred costs. 

 

For capital programs, the costs in the denominator should include 

incremental expenses made necessary by the capital investment. 
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Global Items 

 

 
No. 

 
Element Name 

 
Element Description and Requirements 

26. Mitigation 

Strategy 

Presentation in 

the RAMP and 

GRC 

The utility’s RAMP filing will provide a ranking of all RAMP 

Mitigations by Cost-Benefit ratios. 

 

In the GRC, the utility will provide a ranking of Mitigations by Cost-

Benefit Ratios, as follows: (1) For Mitigations addressed in the RAMP, 

the utility will use risk reduction estimates, including any updates, and 

updated costs to calculate Cost-Benefit Ratios and explain any 

differences from its RAMP filing; (2) For Mitigations that require Step 

3 analysis under and consistent with Row 28, the utility will include the 

Cost-Benefit Ratios, calculated in accordance with Step 3, in the 

ranking of Mitigations by Cost-Benefit Ratios. 

 

In the RAMP and GRC, the utility will clearly and transparently 

explain its rationale for selecting Mitigations for each risk and for its 

selection of its overall portfolio of Mitigations. The utility is not bound 

to select its Mitigation strategy based solely on the Cost-Benefit Ratios 

produced by the Cost-Benefit Approach. 

 

Mitigation selection can be influenced by other factors including, but 

not limited to, funding, labor resources, technology, planning and 

construction lead time, compliance requirements, Risk Tolerance 

thresholds, operational and execution considerations, and modeling 

limitations and/or uncertainties affecting the analysis. In the GRC, the 

utility will explain whether and how any such factors affected the 

utility’s Mitigation selections. 

27. Dynamic 

Analysis 

If LoRE or CoRE is expected to change substantially over time due to 

factors such as asset age, asset condition, and varying effect of 

Mitigation over time, these changes should be specified and 

incorporated into the calculation of monetized pre- and post-mitigation 

risk values and Cost-Benefit Ratios. One means of incorporating these 

changes is by the use of the dynamic analysis demonstrated by the 

Joint Intervenors in the test drive problems for high pressure gas 

pipelines for PG&E and SoCalGas/SDG&E in Phase 2 of A.15-05-002 

et al. 
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28. Step 3 

Supplemental 

Analysis in the 

GRC 

(1) Except as provided in (2), the utility will conduct a Step 3 analysis 

in the GRC of any program included in the GRC Application that 

meets all of the following criteria: 

 

(a) the program was not addressed in the RAMP; 

(b) the utility justifies the program primarily on the basis of 

reducing a safety or reliability risk; 

the program is associated with the portion of the electric 

system under CPUC jurisdiction (“Electric Operations”) or 

with the natural gas transmission or distribution pipeline 

system or storage facilities (“Gas Operations”); and 

(d) the CPUC jurisdictional forecast cost of the program in the 

GRC equals or exceeds the following thresholds: 

(i) For PG&E, SCE, and SoCalGas: cumulative $75 million 

over three years for capital programs, and $15 million in the 

test year for expense programs; 

(ii) For SDG&E, cumulative $37.5 million over three years for 

capital programs and $7.5 million in the test year for expense 

programs. 

 

(2) A Step 3 analysis is not required for the following: 

(a) administrative and general programs; 

(b) work requested by others programs; 

(c) a program that meets a compliance obligation under 

applicable law, or regulation, (including but not limited to any 

general orders), provided that this exclusion shall not apply if 

the utility chooses to exceed the minimum requirements of the 

compliance obligation or if the terms of the compliance 

obligation allow the utility to exercise discretion regarding the 

pace or scope of the program to meet the obligation; 

(d) a program that is justified solely or primarily as necessary to 

satisfy the utility’s obligation to serve or to fulfill a mandatory 

customer request or load growth, provided that this exclusion 

shall not apply if the utility chooses to exceed the obligation to 

serve or customer request or if the terms of the obligation or 

customer request give the utility discretion regarding the pace or 

scope of the program to meet the obligation to serve; or 

(e) an expense program that is associated with routine 

operations and maintenance or restoring service after events 

such as emergency conditions, storms, and unplanned outages. 

 

(3) For any program for which a Step 3 analysis is required under the 

foregoing provisions, the results of the analysis will be provided in the 

utility’s GRC showing. 
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(4) For purposes of determining whether a program in the GRC falls 

below the dollar thresholds in (1)(d), the utility shall not break up the 

program into component parts in order to avoid performance of the 

Step 3 analysis. 
 

For purposes of this row, “program” is defined as a CPUC 

jurisdictional effort within Electric Operations or Gas Operations 

consisting of projects, activities, and/or functions with a defined scope 

that is intended to meet a specific objective. Program will be 

specifically defined for each utility as follows: 

 

• PG&E: For PG&E’s gas operations and electric distribution 

operations, programs are defined at the Maintenance Activity 

Type (MAT) level and not at levels that further subdivide 

activities within the MAT. For example, if the MAT includes 

two sets of activities, both activities together comprise a 

program for purposes of Row 28. Any existing MAT codes for 

a capital or expense program are subject to change as new 

programs or projects are developed and previous programs or 

projects are discontinued or modified. 

 

• SCE: Programs are defined at the GRC Activity and Work 

Breakdown Structure (WBS) levels for expense and capital, 

respectively, as shown in pages 1 to 19 in the workpapers for 

SCE-01 in its 2018 GRC Application, A.16-09-001, and not at 

levels that further subdivide activities within the GRC Activity 

code and the WBS level. For example, if the GRC Activity 

code or WBS includes two sets of activities, both activities 

together comprise a program for purposes of Row 28. The 

activities in each GRC may be different from the ones noted 

here as new programs or projects are developed and previous 

programs or projects are discontinued or modified. 

 

• SoCalGas/SDG&E: 

▪ Capital Programs: Capital programs are defined at the 

budget code level and not at levels that further subdivide 

activities within the budget code. For example, if the budget 

code includes two sets of activities, both activities together 

comprise a program for purposes of Row 28. Sometimes a 

capital program is presented as a series of budget codes. If a 

capital program is represented by multiple budget codes, 

SoCalGas and SDG&E will add the sum total of the budget 

codes for each of the respective capital programs to 

determine applicability under the capital program dollar 

threshold in Row 28. 
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▪ Expense Programs: An expense program is presented by 

workpaper, which typically contains a single cost center or a 

group of cost centers. For purposes of determining 

applicability under Row 28 for an expense program, 

SoCalGas and SDG&E will respectively review the Test 

Year request for each workpaper for each utility and if the 

total expense for the workpaper meets the applicable expense 

threshold in Row 28, SoCalGas and SDG&E will then 

determine whether any amounts within the selected 

workpaper relate to activities that are not required to undergo 

Step 3 analysis in accordance with the exclusions in Row 28. 

Such amounts will be deducted from the total Test Year 

costs for the workpaper for purposes of determining whether 

the dollar threshold in Row 28 is met. 

(c) General: Any existing budget codes or workpapers for a 

capital or expense program are subject to change as new 

programs or projects are developed and previous programs or 

projects are discontinued or modified. 
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29. Transparency 

in RAMP and 

GRC – Results 

can be 

understood 

Inputs and computations for the Steps described in this document 

should be clearly stated and defined in RAMP and, when applicable, 

the GRC. 

 

The sources of inputs should be clearly specified. When SME 

judgment is used, the process that the SMEs undertook to provide their 

judgment should be described. Any questionnaire or document used to 

solicit SME judgment will be made available to the CPUC and parties 

upon request. 

 

The utility should specify all information and assumptions that are used 

to determine both monetized pre- and post-mitigation risk values. 

 

The methodologies used by the utility should be mathematically correct 

and logically sound. The mathematical structure should be transparent. 

All algorithms should be identified. All calculations should be 

repeatable by third parties using utility data and assumptions 

recognizing that, dependent on the models used, some variation of 

result may occur. This requirement is subject to practicality and 

feasibility constraints of sharing data and models (such as 

confidentiality, critical energy infrastructure data, volume of 

information and proprietary models). If these constraints arise, the 

utility will walk through the calculations in detail when requested by 

intervenors or the CPUC staff. 

30. Sensitivity 

Analysis 

The utility will identify critical parameters and assumptions made in 

performing the risk analysis and explain why such parameters are 

critical. 

 

The utility will be prepared to complete a sensitivity analysis of its 

results when requested. Intervenors may request sensitivity analyses 

via the discovery process. 
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31. Data Support 

and Data 

Sources 

All estimates should be based on data whenever practical and 

appropriate. However, the available data should not restrict the 

application of the risk assessment methodologies. SME judgment 

should be used if the methodologies require use of data that is not 

available. Over time, SME judgment should be increasingly 

supplemented by data analysis as the methodologies mature. 

 

Data can include company-specific data or industry data. Whether use 

of a type of data is appropriate depends on the issue under 

consideration. If a utility relies on industry data, the utility will 

provide justification for applying those data to the specific 

circumstances of the utility. 

 

Data can be combined with SME judgment to provide inputs to the risk 

methodology. 

 

Data can be information derived from, but not limited to, observations, 

models, records, analysis, or measurements. 

32. Implementation  The methodology and agreed-upon items herein will be implemented 

by the utilities within one year following a final CPUC decision, 

beginning with the 2024 PG&E RAMP filing and continuing with 

subsequent filings. 

33. Minimum 

Requirements 

This document outlines the minimum requirements for the RAMP and 

the Mitigations presented in the GRC for which Step 3 analysis is 

required under Row 28. The utilities may provide additional data and 

information as they see fit and/or view as necessary to justify their 

GRC request. Parties reserve the right to challenge the sufficiency of 

the justification for risk-justified projects or programs proposed in the 

GRC for which the utility elects not to conduct a quantitative analysis 

of risk reduction and Cost-Benefit Ratios. 

 

 

(END OF APPENDIX A) 


