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PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA 
 
 
Communications Division RESOLUTION T- 17418 
Broadband, Policy and Analysis Branch  October 17, 2013 
 
 

R E S O L U T I O N 
 
 

Resolution T-17418   Approval of Funding for the Grant Application of the 
Karuk Tribe, from the California Advanced Services Fund (CASF) Amounting 
to $6,602,422 for the Klamath River Rural Broadband Initiative Project 
__________________________________________________________________ 
 

 

I. SUMMARY 
 

This Resolution approves funding in the amount of $6,602,422 from the California 

Advanced Service Fund (CASF) for the CASF grant application of the Karuk Tribe for its 

Klamath River Rural Broadband Initiative Project in Humboldt County.  The project will 

extend high-speed broadband service to 80 square miles covering the Karuk Tribe and 

Yurok Tribes in extremely rural and frontier environments in Northern Humboldt 

County.  The project will install an 82.3 mile middle mile fiber optic network as well as 

last mile wireless broadband networks to provide broadband access to eight first 

responder agencies, fourteen other anchor institutions, as well as 664 households in 

Orick, Orleans, Johnsons, Wautec, Trinidad, Weitchpec, and other neighbors and 

businesses along the way where 343 households are unserved and 321 households are 

underserved. 
 

II. BACKGROUND 

 

On December 20, 2007, the Commission in Decision (D.) 07-12-054 established the CASF 

program as a two-year program to provide funds for the deployment of broadband 

infrastructure in unserved and underserved areas in California.  

 

On September 25, 2010, Governor Schwarzenegger signed Senate Bill (SB) 10401  which 

codified the CASF program and expanded it to include three accounts: (1) the 

Infrastructure Grant Account, (2) the Consortia Grant Account, and (3) the Revolving 
                                                           
1
 Stats. 2010, c. 317, codified at P.U. Code § 281 
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Loan Account. The latter two accounts are intended to address the needs that were unmet 

under the original CASF program. Specifically, the purpose of the Revolving Loan 

Account is “to finance capital costs of broadband facilities not funded by a grant from the 

Broadband Infrastructure Grant Account.”2 SB 1040 also expanded the CASF fund from 

$100 million to $225 million adding $100 million to the Infrastructure Grant Account with 

and allocating $10 million and $15 million to the Consortia Grant Account and the 

Revolving Loan Account, respectively.3  

 

On February 1, 2012, the Commission approved D.12-02-015 to implement new 

guidelines for the Infrastructure Grant and Revolving Loan Accounts. Key provisions of 

the Decision include:  

 A maximum CASF grant award of 70 percent of project costs for unserved areas 

and 60 percent for underserved areas;  

 A definition of an underserved area, “where broadband is available, but no 

wireline or wireless facilities-based provider offers service at advertised speeds of 

at least 6 megabits per second (Mbps) downstream and 1.5 Mbps upstream (6 

Mbps/ 1.5 Mbps) ;” and  

 A Revolving Loan Program to provide supplemental financing for projects also 

applying for CASF grant funding (up to 20% of projects costs, with a maximum of 

$500,000), utilizing the same project and applicant eligibility requirements as the 

Infrastructure Grant Program.  

 

Consequently, on May 10, 2012, the Commission approved Resolution T-17362 which 

established the application deadlines for the CASF Broadband Infrastructure Grant 

Account and the Revolving Loan Account as follows:  

 October 1, 2012, for unserved areas; 

 February 1, 2013, for underserved areas not previously funded by the CASF and 

hybrid projects that cover both unserved and underserved areas; and,  

 A date to be determined for projects in underserved areas where the existing 

broadband infrastructure was partially funded by a CASF grant. 

 

On February 1, 2013, the Karuk Tribe, in collaboration with its project partner, the Yurok 

Tribe, submitted an application for CASF funding to bring broadband to the unserved 

communities of Orleans, Weitchpec and Orick and the underserved areas of Johnsons, 

Trinidad, Wautec, and other unincorporated areas of Humboldt County.   

 

                                                           
2
 P.U. Code § 281(e) 

3
 P.U. Code § 281(b)(1) 
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III. NOTICE/PROTESTS 
 

Communications Division (CD) posted the proposed project area map, census block 

groups (CBGs) and zip codes by county for the Klamath River Rural Broadband Initiative 

Project on the Commission’s CASF webpage under “Pending New CASF Applications to 

Offer Broadband as of February 11, 2013.” CD received no challenges to the proposed 

project area.  

 

 

IV. DISCUSSION 
 

This Resolution adopts CD’s recommended CASF fund award of $6,602,422 for the Karuk 

Tribe for its Klamath River Rural Broadband Initiative (KRRBI) Project. This award 

represents 51.5% of the total project cost of $12,815,748.  Key project information and a 

map of the proposed project are shown on pages A-1 and A-2 of Appendix A, 

respectively. 

 

A. Project Overview 

 

The Karuk Tribe, which holds a Certificate of Public Convenience and Necessity (CPCN) 

number U-7235C and the Yurok Tribe (The Tribes), created the KRRBI to deploy 

broadband in their highly rural, isolated, unserved and underserved tribal lands to 

enable the members of their tribes, who live in extremely rural and frontier environments 

in Northern Humboldt County, to obtain high speed Internet access.  The Yurok Tribe 

currently operates a fixed wireless broadband network to serve a portion of their Tribe.  

The Karuk and Yurok Tribes have signed Letters of Intent stating that if the Karuk Tribe 

is awarded the CASF grant, both Tribes will roll their separate broadband operations into 

a new single entity so they can achieve economies of scale to serve both of their respective 

Tribes and their surrounding neighbors.  At that time, a more formal government-to-

government agreement will be drafted, based on the Letters of Intent.  The Karuk Tribe 

will serve as the lead applicant and fiscal agent for the CASF grant including being 

responsible for all compliance and reporting.   

 

The Karuk Tribe requested a CASF grant of $6,602,422 to match The Tribes’ funding of 

$6,213,326, coming primarily from grants that The Tribes obtained from the U.S. 

Department of Agriculture’s Rural Utilities Service (USDA-RUS).     

 

The Karuk Tribe obtained a $1.14 million USDA-RUS Community Connect Broadband 

grant in August 2011 to connect the Karuk Community Computer Center, located in 
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Orleans, by way of fiber optic cable that links with Siskiyou Telephone’s existing fiber 

optic node, 3.5 miles east of Orleans.  The Karuk Tribe is proposing to integrate this fixed 

wireless broadband network in Orleans into the KRRBI network that they are seeking 

CASF funding to build.    

 

The Yurok Tribe was awarded $4.96 million by the USDA’s High Energy Cost Grant 

program (USDA-HECGP) in November 2011 to build power and utility pole 

infrastructure on Highway 169 and is part of the KRRBI Project.  These utility poles will 

be the infrastructure upon which 20.5 miles of middle mile fiber optic cable will be strung 

along Highway 169 between Weitchpec and Wautec.  

 

The proposed CASF project builds upon these USDA-funded projects.  The Karuk Tribe is 

seeking CASF funding to construct an 82.3 mile fiber optic middle mile network to extend 

broadband from Orleans to the communities of Weitchpec, Wautec, Johnsons, Orick and 

Trinidad, in addition to residents, anchor institutions and businesses along the way.  In 

addition, the CASF funding would pay for the installation  of a series of last mile fixed 

wireless broadband radios to provide last mile wireless broadband to members of The 

Tribes, businesses, anchor institutions and other community members along the way.  

When completed, the project will reach an estimated 664 households (343 unserved and 

321 underserved) and 170 businesses in highly rural and isolated areas in Northern 

Humboldt County, at maximum advertised speeds of 6 Mbps download and 2 Mbps 

upload.  A map of the proposed fiber optic route and project area is shown on page A-4 

of Appendix A.   

 

The CBGs impacted by the project area are:  

060230101023 

060230101022  

060230102001  

060230101021 

 

The project area includes the following twenty two (22) anchor institutions, which expect 

to benefit from this broadband project: 

 

Fire & Police: 

Public safety office- Tribal police & fire – transfer center – near weitchpec 

Yurok Tribal Fire – Tuley Creek – near Weitchpec 

Wautec Fire House 

Bald Hill Rd – National Park Service Fire Station 

Orick – Volunteer Fire Department  

Orick – Cal-Fire Elk camp 
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Redwoods National and State Parks South Operations Center, Orick, Ca  

Orleans Volunteer Fire Dept 

 

Schools: 

Orick School District – Elementary 

Orleans Elementary 

Weitchpec – Magnet School 

Wautec Jack Norton Elementary 

Head Start - Ka Pel – Hwy 169 

Orleans Head Start 

 

Health Care: 

UIHS – Weitchpec 

Orleans Medical Clinic 

 

Tribal Offices: 

Yurok Tribal Government Weitchpec 

Karuk Tribe DNR – Orleans 

Karuk Tribe Computer/Senior Center – Orleans 

Karuk Panamnik Community Center - Orleans 

 

Cal-Trans: 

Cal-Trans Maintenance Station – Orleans 

 

USDA Forest Service: 

6 Rivers Ranger Station - Orleans 
 

Broadband Pricing 

 

The Karuk Tribe has committed to a broadband pricing plan under the terms shown 

below.   No customer commitment is necessary to obtain the pricing shown below.  Even 

though the Commission requires a two year price commitment, the Karuk Tribe has 

committed to maintaining their broadband service monthly prices for five years, starting 

from the project’s beginning date of service.  Additionally, the Karuk Tribe has 

committed to waiving installation fees for two years, as required by the Commission in 

D.12-02-015. 

 

 Monthly Fee for Standalone 

Broadband Service  
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Basic service  

(Up to 0.5 / 0.5 Mbps)  

$30 

Mid- range service 

(Up to 3.0 Mbps/ 2 Mbps)  

$50 

Premium service 

(Up to 6 Mbps/ 2 Mbps) 

$70 

Business Class service 

(Up to 10 Mbps/ 2 Mbps) 

$100 

 Non-recurring Charges 

Shipping and Handling  $14.95 

Modem (optional)  $4.95 

Installation $50 – Waived for a 

minimum of two years 

starting from the project’s 

beginning date of service. 

  

B. Project Qualification  

 

To qualify under the CASF program, the applicant is required to submit proof that the 

area is unserved or underserved by submitting shapefiles of the proposed project. CD 

reviews the submitted shapefiles and compares them with United States 2010 Census 

data and the revised July 31, 2012, California Interactive Broadband Availability maps. 

Once CD determines that the area eligible either as an unserved or underserved area, CD 

evaluates all other information submitted by the applicant to determine if the project 

meets the requirements as outlined in D.12-02-015.  Other information CD reviews 

includes:  proof of a Certificate of Public Convenience and Necessity (CPCN) from the 

Commission; descriptions of current and proposed broadband infrastructure; number of 

potential subscriber households and average incomes; project construction schedule; 

project budget; proposed pricing and commitment period for new subscribers; and 

financial viability of the applicant.  

 

As an initial step in the review of the Karuk Tribe’s application, CD checked the CBGs 

submitted in the project application to determine that the project area was indeed 

unserved or underserved.  In doing so, CD found that there were no providers of 

broadband in most of the areas, so they are considered unserved.  In approximately 30% 

of the area, US Cellular offers mobile broadband at speeds of less than 2 Mbps, so those 

areas were deemed underserved.    
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Additionally, CD requested greater detail for the project budget and estimated economic 

life of assets to be funded.   In this process, CD questioned certain line items in the 

proposed budget (e.g. personnel training costs, full funding of purchase of trucks and 

other heavy equipment; inclusion of contingency; potential underestimation of 

environmental and permitting costs; performance bond cost).  Consequently, the Karuk 

Tribe submitted a revised budget to CD on September 10, 2013.  The revised budget 

shows a total project cost of $12,815,748, with the CASF grant request of $6,602,422 or 

51.5% of the total cost.4    

 

C. Project Evaluation and Recommendation for Funding  

 

CD evaluated the application with respect to the scoring criteria defined in D.12-02-015, 

Appendix 1, Section VIII (Scoring Criteria).  The Scoring Criteria include:  (i) Funds 

Requested per Potential Customer, (ii) Speed, (iii) Financial Viability, (iv) Pricing, (v) 

Total Number of Households in the Proposed Area, (vi) Timeliness of Completion of 

Project, (vii) Guaranteed Pricing Period, and (viii) Low-Income Areas. In addition, five (5) 

bonus points are added to the score of an applicant who is able to submit local 

government and community endorsements or letters of support.   

 

Even though the KRRBI Project did not score as highly as other project applications, 

several factors contribute to CD’s recommendation to fund this application.   

 

1. The project would be built on highly rural, isolated, unserved and underserved 

tribal lands that will obtain broadband as a result of this project. 

2. 343 unserved and 321 underserved households will benefit from the built out of 

the project.   

3. The communities that will be served have low median household incomes.   

4. The pricing offered is very competitive and the applicant has committed to keep 

the broadband service monthly price  at this level for five years; exceeding the 

Commission’s minimum 2 year requirement.   

5. The cost per household is primarily driven by the middle mile segment that is 

required to deliver the last-mile fixed wireless service. Otherwise, without the 

costs of the middle-mile, the project cost per household is significantly less.   

6. This CASF grant would extend the broadband access point that is in the process of 

being constructed in Orleans, by 82.3 miles to the communities of Weitchpec, 

Wautec, Johnsons and Orick, in addition to residents, anchor institutions and 

businesses along Highways 96 and 101.  In addition, the CASF funding would pay 

                                                           
4
 The Karuk Tribe’s initial application shows an estimated total cost of $12,203,748, with a CASF funding request of 

$6,102,422 (or 49% of the initial total). 
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for the installation  of a series of last mile fixed wireless broadband radios to 

provide last mile wireless broadband to members of The Tribes, businesses, anchor 

institutions and other community members.   

7. There is a very high probability that once this project is completed, the nearby 

Hoopa Tribe and community of Willow Creek will seek to connect to the middle 

mile network that this CASF project will build, to deploy fixed wireless broadband 

to more than 3,000 households in their communities.5   

 

 

In addition, the following organizations wrote letters of support for this application:  

Humboldt State University, United Indian Health Services, The Orik Chamber of 

Commerce, The Orleans Elementary School, Neratech, a Humboldt County technology 

consulting business, and Kayak Zak’s.  These letters highlight the lack of basic utilities 

and services in the area, and the critical educational, health, economic, and safety benefits 

that broadband access will bring to these communities. 

 

The KRRBI Project proposal overlaps an area where CASF has received a separate project 

proposal for a larger a middle-mile project in Northern California.  The overlap covers the 

middle mile segment from Orleans to Weithchpec.  The separate project proposal was 

heavily challenged since it encompasses a much larger area and it is still under review by 

CD staff.  Meanwhile, CD staff has checked with the KRRBI Project team to determine if it 

is building sufficient fiber strands and capacity is being built into the KRRBI middle-mile 

part of the project to ensure that the network is able to support future demand such as 

access to dark fiber to wholesale providers.  The Karuk Tribe has confirmed that enough 

fiber and capacity will be built to support future demands.  In its application, KRRBI 

states that two conduits will be placed in a ditch and a single, 72 strand fiber optic cable 

will be placed in one of these conduits.  The unallocated fiber strands and the unused 

conduit space will allow for future expansion of the system without additional ground 

disturbance.  The KRRBI middle mile network shall be made available for wholesale 

access to other potential CASF grantees at reasonable rates and terms.  These reasonable 

rates shall be at cost.    

 

Safety Impact  

 

The project area includes the following eight first responder agencies:  

 

Fire & Police: 

Public Safety Office- Tribal Police & Fire – Transfer Center – near Weitchpec 

                                                           
5
 This information was provided by Eric Cutright, the Project Director for this CASF application. 
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Yurok Tribal Fire – Tuley Creek – near Weitchpec 

Wautec Fire House 

Bald Hill Rd – National Park Service Fire Station 

Orick – Volunteer Fire Dept  

Orick – Cal- Fire Elk camp 

Redwoods National and State Parks South Operations Center, Orick, Ca  

Orleans Volunteer Fire Dept 

 

Broadband will enable these and 14 other anchor institutions within the project area to 

assist in communicating with first responders in the event of an emergency. The project 

area is also located in a high-risk fire area and improved broadband speeds will facilitate 

the transmission of data and communications amongst first responders and the 

public. Lastly, faster broadband speeds might facilitate better training or distance 

learning for first responders.  

 

V. COMPLIANCE REQUIREMENTS  
 

The Karuk Tribe is required to comply with all the guidelines, requirements, and 

conditions associated with the granting of CASF funds as specified in D.12-02-015. Such 

compliance includes, but is not limited to the following: 

 

A. California Environmental Quality Act (CEQA)  

 

The Karuk Tribe’s KRRBI Project is subject to the California Environmental Quality Act 

(CEQA) review and must follow the requirements listed below. 

 

The applicants must provide the Proponent’s Environmental Assessment (PEA) prior to 

the first 25% payment. The PEA submission should include information on any land 

crossing sites requiring discretionary or mandatory permits or environmental review 

pursuant to CEQA (including the type of permit required, the name of the permitting 

agency/agencies and the Lead Agency if an environmental review is required). Also, the 

applicant must agree to identify, prior to the first 25% payment, any other special permits 

required with a reference to the government agencies which grant these permits will be 

required for the project. 

 

The Karuk Tribe has provided the Commission with construction plans for The KRRBI 

Project area.  A series of fixed wireless broadband radios will be connected to the fiber 

optic access node in the Karuk Community Computer Center in Orleans to serve the 

anchor businesses in the community.  Two antennae will be installed on the Karuk Tribal 
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land at the south end of Orleans and on the Orleans Community Water District’s water 

treatment plant to provide broadband access to the community using fixed wireless 

radios.   

 

From there, 82.3 miles of middle mile fiber optic cable will be installed along country 

roads using micro trenching, trenching below roadways, or trenching along established 

right-of-ways, or be hung on joint use utility poles, to serve additional communities and 

anchor institutions along Highways 96 and 101.  The fiber route does not run along any 

scenic highways.  In addition, this grant will be used to build last mile distribution for the 

Tribal and non-tribal communities as well as build and equip a new central office.   

 

B. Deployment Schedule  

 

The Commission expects the Karuk Tribe to complete the project within 24 months from 

the start date. If the applicant(s) is unable to complete the proposed project within the 24-

month timeframe requirement established by the Commission, it must notify the 

Commission as soon as it becomes aware of this prospect. The Commission may reduce 

payment for failure to satisfy this requirement.  

 

C. Execution and Performance  

 

CD and the CASF grant recipient shall determine a project start date after the 

Commission has granted all approvals to the CASF grant recipient.  Should the recipient 

or Contractor fail to commence work at the agreed upon time, the Commission, upon five 

(5) days written notice to the CASF recipient, reserves the right to terminate the award. 

 

In the event that the CASF recipient fails to complete the project, in accordance with the 

terms of approval granted by the Commission, the CASF recipient must reimburse some 

or all of the CASF funds that it has received. 

 

The CASF grant recipient must complete all performance under the award on or before 

the termination date of the award. 

 

D. Performance Bond  

 

The Commission does not require a Performance Bond if the applicant certifies that the 

percentage of the total project costs it is providing comes from their capital budget and is 

not obtained from outside financing.    
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In its application, the Karuk Tribe asserted that most of the matching funds will be 

coming from USDA grants that have been awarded to both the Karuk and Yurok Tribes.  

Since such grants have not been fully disbursed, a performance bond is required for this 

project.  The Karuk Tribe will provide a performance bond as soon as possible after the 

completion of the CEQA review for their project. 

 

E. Price Commitment Period  

 

The Karuk Tribe guarantees the price of service offered in the project area for five years 

from the time the CASF funds are awarded. 

 

F. Project Audit  

 

The Commission has the right to conduct any necessary audit, verification, and discovery 

during project implementation/construction to ensure that CASF funds are spent in 

accordance with Commission approval. 

 

The recipient’s invoices will be subject to a financial audit by the Commission at any time 

within three (3) years of completion of the work. 

 

G. Providing Voice Service  

 

The Karuk Tribe does not provide voice service and has no plans to offer voice service. 

   

H. Reporting 

 

Grantees must submit quarterly progress reports on the status of the project irrespective 

of whether grantees request reimbursement or payment. Before full payment of the 

project, the CASF recipient must submit a project completion report.  Progress reports 

shall use both the schedule for deployment; major construction milestones and costs 

submitted in the proposals and indicate the actual date of completion of each 

task/milestone.  Progress reports shall also indicate problems/issues encountered, the 

actions taken to resolve these issues/problems during project implementation and 

construction; and identify future risks to the project.  Recipients shall also include test 

results on the download speed and upload speed on a per CBG and per ZIP Code basis in 

the final completion report.  Recipients must certify that each progress report is true and 

correct under penalty of perjury. 

 

I. Submission of Form 477 
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The Federal Communications Commission currently requires broadband providers to 

submit Form 477 biannually and include speed data.  While there is an imperfect match 

between the current reporting areas for the Form 477 and CASF, Form 477 information 

will be useful in documenting CASF deployment for the specific new service area(s) of 

the carrier.  CASF recipients shall submit a copy of their Form 477 data directly to the 

Commission, under General Order 66-C, when they submit this data to the FCC for a five 

year period after completion of the project.6  

 

VI. PAYMENTS TO CASF RECIPIENTS  

 

Submission of invoices from and payments to Karuk Tribe shall be made in accordance 

with Section IX of Appendix A of D.12-02-015 and according to the guidelines and 

supporting documentation required in that decision.  

 

Payment to the Karuk Tribe shall follow the process adopted for funds created under 

Public Utilities Code §270. The following table describes the timeline for processing CASF 

payments.  

 

Event  Payment Cycle 1 

(Day/ Month) 

Payment Cycle 2  

(Day/ Month) 

Invoices due from The 

Klamath River Rural 

Broadband Initiative, to CD  

5th of Month 1  20th of Month 1  

Payment letters from CD to 

Information and 

Management Services 

Division (MSD) 7 

On 19th of Month 1  On 4th of Month 2  

Invoices submitted from 

IMSD to State Controller’s 

Office (SCO) for payments  

20th through 26th of Month 1  5th through 13th of Month 2  

 

The Karuk Tribe may submit its invoices under Payment Cycle 1 or 2.  

 

If any date in this payment schedule falls on a weekend or holiday, that date will be 

advanced to the next business day, but the remaining dates in the payment schedule will 

                                                           
6
 Approval of the California Advanced Services Fund (CASF) Application Requirements and Scoring Criteria for 

Awarding CASF Funds (2008) Cal. P.U.C. Res. No. T-17143 at 4 
7
 The above schedule is contingent on the CASF recipient submitting clear, complete, and error-free invoices to CD. 

Additional time to process payments may be necessary if CD finds problems with the submitted invoices. 
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remain unchanged.   The State Controller’s Office (SCO) requires 14- 21 days to issue 

payment from the day that requests are received by SCO.  

 

VII. COMMENTS ON DRAFT RESOLUTION  

 

In compliance with PU Code §311(g), a notice letter was emailed on September 13, 2013, 

informing all applicants filing for CASF funding and parties on the service list of R.06-06-

028 and the CASF distribution list of the availability of the draft of this Resolution for 

Public Comments at the Commission’s website 

http://www.cpuc.ca.gov/PUC/documents/.  This letter also informed parties that the final 

confirmed Resolution adopted by the Commission will be posted and will be available at 

this same website.  
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VIII. FINDINGS 
 

1. On May 10, 2012, the Commission approved Resolution T-17362 which established 

the application deadlines for the CASF Broadband Infrastructure Grant Account 

and the Revolving Loan Account as follows: October 1, 2012, for unserved areas; 

February 1, 2013, for underserved areas not previously funded by the CASF and 

hybrid projects that cover both unserved and underserved areas; and, a date to be 

determined for projects in underserved areas where the existing broadband 

infrastructure was partially funded by a CASF grant. 

 

2. The Karuk Tribe filed an application for CASF funding for its KRRBI Project on 

February 1, 2013. The project will install an 82.3 mile middle mile fiber optic 

network as well as last mile wireless broadband networks to provide broadband 

access to eight first responder agencies, fourteen other anchor institutions, as well 

as 664 households in Orick, Orleans, Johnsons, Wautec, Weitchpec, and other 

neighbors and businesses along the way. The CBGs impacted by the project area 

are: 060230101023, 060230101022, 060230102001, and 060230101021. 

 

3. The Karuk Tribe, which holds CPCN number U7235C, is the lead partner and 

fiscal agent in a partnership with The Yurok Tribe for the KRRBI Project.  Both 

Tribes have signed letters of intent stating that if the Karuk Tribe is awarded the 

CASF grant for this project, they will roll their separate broadband operations into 

a new single entity so they can achieve economies of scale to serve both of their 

respective Tribes and their surrounding neighbors.  At that time, a more formal 

government-to-government agreement will be drafted, based on the letters of 

intent. 

 

4. CD posted the proposed project area map, CBGs and zip codes by county for the 

Karuk Tribe - KRRBIProject on the Commission’s CASF webpage under “Pending 

New CASF Applications to Offer Broadband as of February 11, 2013.”  No parties 

challenged this application.    
 

5. CD reviewed and analyzed data submitted for the Karuk Tribe CASF grant 

application to determine the project’s eligibility for CASF funding. These data 

include, but are not limited to: proof of a CPCN from the Commission; 

descriptions of current and proposed broadband infrastructure; geographic 

information system (GIS) formatted shapefiles mapping the subject areas; assertion 

that the area is underserved; potential subscriber size and household incomes; 

project construction schedule; project budget; proposed pricing and commitment 

period for new subscribers; and financial qualifications of the applicant. 
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6. CD reviewed the submitted shapefiles, which mapped the proposed broadband 

deployment using United States 2010 Census data and the revised July 31, 2012 

California Broadband Availability Maps. These Maps helped to verify the 

existence or nonexistence of broadband service areas and broadband speeds, 

where available.  

 

7. Based on its review, CD determined that the project qualifies for funding under D. 

12-02-015 and recommends Commission approval of CASF funding for the Karuk 

Tribe’s KRRBI Project.   

 

8. The KKRBI Project middle-mile segment is being built to allow for future 

expansion of the network without additional ground disturbance. 

 

9. The Karuk Tribe must post a performance bond within five days after receiving 

notification that the project passed the CEQA review.  

 

10. The Karuk Tribe must comply with all guidelines, requirements, and conditions 

associated with the granting of CASF funds as specified in D. 12-02-015 such as 

compliance with CEQA and the submission of FCC Form 477, among others.  

 

11. The Commission finds CD’s recommendation to fund Karuk Tribe’s KRRBI 

Project, as summarized in Appendix A, to be reasonable and consistent with 

Commission orders.  

 

12. A notice letter was emailed on September 3, 2013 informing all applicants filing for 

CASF funding and parties on the service list of R.06-06-028 of the availability of the 

draft of this Resolution for public comments at the Commission’s website 

http://www.cpuc.ca.gov/PUC/documents/.  This letter also informed parties that 

the final conformed Resolution adopted by the Commission will be posted and 

available at this same website.  

 

13. The Commission must complete CEQA review prior to disbursing CASF funds for 

construction activities.   
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THEREFORE, IT IS ORDERED that: 
 

1. The Commission shall award funding of $6,602,422 from the CASF to the Karuk 

Tribe for its Klamath River Rural Broadband Initiative Project as described in the 

Discussion section and summarized in Appendix A of this Resolution  

2. The program fund payment of $6,602,422 for this unserved / underserved project 

shall be paid out of the CASF fund in accordance with the guidelines adopted in D. 

12-02-015, including compliance with CEQA. 

3. Payments to the CASF recipient shall be in accordance with Section IX of 

Appendix A of D. 12-02-015 and in accordance with the process defined in the 

“Payments to CASF Recipients” section of this Resolution.  

4. The CASF fund recipient, The Karuk Tribe, shall comply with all guidelines, 

requirements and conditions associated with the CASF funds award as specified in 

D.12-02-015 and must submit the FCC Form 477, as specified in Resolution T-

17143. 

5. The KRRBI middle mile network shall be made available for wholesale access to 

other potential CASF grantees at reasonable rates and terms.  These reasonable 

rates shall be at cost.    

 

This Resolution is effective today. 

 

I hereby certify that this Resolution was adopted by the Public Utilities Commission at its 

regular meeting on October 17, 2013. The following Commissioners approved it: 
 
 

        

PAUL CLANON 
Executive Director 
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APPENDIX A 
Resolution T –17418 

The Karuk Tribe Klamath River Rural Broadband Initiative Project 

Key Information 
Project Name The Karuk Tribe Klamath River Rural 

Broadband Initiative Project 

Project Plan The project will install an 82.3 mile middle mile 

fiber optic network as well as provide last mile 

fixed wireless broadband access to  eight first 

responder agencies and fourteen other anchor 

institutions as well as 664 households in Orick, 

Orleans, Wautec, Johnsons and Weitchpec. 
Project Size (in square miles) 80 square miles 

Download/ upload speed (in Mbps) 6 Mbps/ 2 Mbps 

Location Humboldt County 

Community Name Orleans, Orick, Wautec, and Weitchpec.   

CBGs/ Household Income 060230101021 / $26,701 

 060230101023 / $34,964 

 060230101022 / $24,375 

 060230102001 / $41,944 

Zip Codes 95546 

 95556 

 95555 

 95570 

 95525 

Estimated Potential Subscriber Size Households/ 
Subscribers 

664 

Deployment Schedule (from Commission approval 
date) 

24 months 

Proposed Project Budget  

Total $12,815,748 

Amount of CASF Funds requested (51.52%) $6,602,422 

Internally funded (48.48%) $6,213,326 
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