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RESOLUTION

RESOLUTION WSD-019 Resolution Ratifying Action of the Wildfire
Safety Division on San Diego Gas & Electric’s 2021 Wildfire

Mitigation Plan Update Pursuant to Public Utilities Code Section
8386.

This Resolution ratifies the attached Action Statement (Appendix A)
of the Wildfire Safety Division (WSD)! approving San Diego Gas &
Electric’s (SDG&E, or electrical corporation) 2021 Wildfire
Mitigation Plan (WMP) Update pursuant to Public Utilities Code
Section 8386.

Ensuring the safety of Californians is a central responsibility of the
California Public Utilities Commission (Commission) and the WSD.
Since several catastrophic wildfires in the San Diego area in 2007, the
equipment of large electric utilities the Commission regulates has
been implicated in the most devastating wildfires in our state’s
history. The California Legislature enacted several measures
requiring electrical corporations to submit, and the WSD to review,
approve, or otherwise act on, WMPs designed to reduce the risk of
utility-related catastrophic wildfire. Key among the legislative
measures are Senate Bill 901 (2018), Assembly Bill 1054 (2019), and
Assembly Bill 111 (2019), discussed in detail below.

This Resolution acts on the WMP Update submitted on
February 5, 2021, of SDG&E pursuant to Public Utilities Code
Section 8386.3(c). SDG&E’s WMP Update responds to a list of 22

1 Because the WSD is transitioning to the Office of Energy Infrastructure Safety (Energy Safety)
on July 1, 2021, any references herein to WSD actions that post-date this transition should be
interpreted as actions for which Energy Safety will take responsibility. Section 10 of this
Resolution provides further detail on the transition of the WSD to Energy Safety.
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requirements set forth in Public Utilities Code 8386. SDG&E
submitted a comprehensive WMP in 2020 covering the three-year
period 2020-2022. This WMP focused on measures the electrical
corporation will take to reduce the risk of, and impact from, a
catastrophic wildfire related to its electrical infrastructure and
equipment. SDG&E’s 2021 WMP Update provides information on
SDG&E'’s progress over the past year as well as updates to its 2021
and 2022 projections. In addition, the 2021 WMP Update responds to
additional requirements and metrics approved by the Commission
in Resolution WSD-011.

In ratifying SDG&E’s 2021 WMP Update, the Commission has
reviewed the WSD’s analysis in terms of the extent to which
SDG&E'’s wildfire mitigation efforts objectively reduce wildfire risk
and drive improvement, the comments from the Wildfire Safety
Advisory Board, the public and other stakeholders.

THE PROPOSED OUTCOME:

o Ratifies the attached action of the WSD to approve the 2021
WMP Update of SDG&E.

e Evaluates the maturity of SDG&E’s 2021 WMP Update using
the WSD’s Utility Wildfire Mitigation Assessment, as
represented in the Utility Wildfire Mitigation Maturity Model.
Final Maturity Model outputs should be viewed as levels or
thresholds — they are not absolute scores.

e Requires SDG&E to submit an update to its WMP in 2022
according to a forthcoming schedule to be released by the
WSD.

e Does not approve costs attributable to WMPs, as statute
requires electrical corporations to seek and prove the
legitimacy of all expenditures at a future time in their General
Rate Cases (GRC) or application for cost recovery. Nothing in
this Resolution nor the WSD’s Action Statement should be
construed as approval of any WMP-related costs.

e Does not establish a defense to any enforcement action for a
violation of a Commission decision, order, or rule.
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SAFETY CONSIDERATIONS:

Mitigation of catastrophic wildfires in California is among the most
important safety challenges the Commission-regulated electrical
corporations face. Comprehensive WMPs are essential to safety
because:

e WMPs articulate an electrical corporation’s understanding of
its utility-related wildfire risk and the proposed actions to
reduce that risk and prevent catastrophic wildfires caused by
utility infrastructure and equipment. By implementing
measures such as Vegetation management, system hardening
(such as insulating overhead lines and removing or upgrading
equipment most likely to cause fire ignition), grid topology
improvements (such as installation and operation of electrical
equipment to sectionalize or island portions of the grid),
improving asset inspection and maintenance, situational
awareness (such as cameras, weather stations, and use of data
to predict areas of highest fire threat), improving community
engagement and awareness, and other measures, utility-
related catastrophic wildfire risk should be reduced over time.

e The substantive and procedural changes enacted by the WSD
and the Commission in the evaluation of the electrical
corporations’ 2021 WMP Updates will enhance California’s
ability to mitigate utility-related catastrophic wildfire risk.
Below is a summary of the key new requirements in the 2021
process required of all utilities submitting a WMP Update. In
2021, WMP Updates were required to:

o Include a checklist of the 22 Public Utilities Code
Section 8386(c) requirements to assist WSD staff in
locating the sections that meet these requirements.

o Be more granular overall to help the WSD staff better
understand resource allocation, local community
conditions and other detailed information previously
requested at a more aggregated level.

o Provide more details showing how utilities are
mitigating the impact of wildfires and PSPS on
vulnerable, marginalized, and at-risk communities.

o Report the utility’s methodology for calculating the
increase costs to ratepayers.

o Report the details of the utility’s methods for modeling
ignition probability.
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o Report the utility’s process for calculating specific
metrics including Red Flag Warning and High Wind
Warning overhead circuit mile days, the Access and
Functional Needs population, the wildland urban
interface (WUI) territory, and highly rural, rural, and
urban territories.

o Include a narrative explaining the qualifications of
certain utility workers in roles related to wildfire &
PSPS mitigation.

o Include more granular geospatial data to provide
metrics at a local level.

o Include more refinement in progress and outcome
metrics (e.g., inspection effectiveness, risk events).

o Include an explanation wherever the utility could not
disaggregate financial spend activities.

o Include citations to relevant state and federal statutes,
orders, and proceedings.

ESTIMATED COST:

e Costs are not considered in this Resolution, as Public Utility
Code Section 8386.4(b) provides for Commission cost review
in a utility General Rate Case or, in some cases, a separate
application. Nothing in this Resolution should be construed as
approval of the costs associated with the WMP mitigation
efforts.

e For illustrative purposes, Table 1 below contains SDG&E’s
actual costs for 2020 and its projected costs for the
implementation of wildfire mitigation efforts in its 2021 WMP
Update.

e SDG&E may not record the same costs more than once or in
more than one place, seek duplicative recovery of costs, or
record or seek to recover costs in the memorandum account
already recovered separately. All electrical corporations
should ensure they carefully document their expenditures in
these memorandum accounts by category and be prepared for
Commission review and audit of the accounts at any time.
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Table 1: SDG&E’s WMP Costs?

July 15, 2021

Proposed 2020 costs $452,470,000
(as reported in the 2020 WMP)

Actual 2020 costs $569,237,000
(as reported in the 2021 WMP

Update)

Difference between 2020 +$116,767,000
proposed/actual costs (+/-)

Proposed 2021 costs $646,466,000
Proposed 2022 costs $669,869,000
Proposed total costs $1,885,572,000

2020-2022

2SDG&E WMP Update Table 3-1, p. 7 (for actual 2020 costs, planned costs for 2021 and full
WMP cycle); Question 1 of data request WSD-SDGE-01 and SDG&E’s 2020 WMP (for proposed

2020 costs)
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1. Summary

This Resolution ratifies the attached Wildfire Safety Division’s (WSD) Action
Statement approving the 2021 Wildfire Mitigation Plan Update (WMP)
submitted by San Diego Gas & Electric Company (SDG&E) on February 5, 2021
(Attachment A). The Commission finds that SDG&E is in compliance with the
requirements for WMPs set forth in Assembly Bill (AB) 1054,3 codified at Public
Utilities Code (Pub. Util. Code) Section 8386(c) and the WMP Guidelines issued
by the Commission to electrical corporations in Resolution WSD-011.% Pub. Util.
Code Section 8386(c) requires that electrical corporations” WMPs contain 22
elements; the full list of elements appears in Section 6.1 in this Resolution. The
WSD's approval and the Commission’s ratification do not relieve the electrical
corporation from any and all otherwise applicable permitting, ratemaking, or
other legal and regulatory obligations.

2. Background, Procedural Background and Legal Authority

Catastrophic wildfires in 2017-19 led the California Legislature to pass Senate Bill
(SB) 9015 in 2018 and its successor AB 1054 as well as AB 111 in 2019.¢ AB 111
establishes a new division, the WSD, within the Commission. SB 901 and AB
1054 contain detailed requirements for electrical corporations” WMPs and
provide the WSD three months to review the WMPs. The duties of the WSD are
contained in Pub. Util. Code Section 326(a) and include the requirement to
evaluate, oversee, and enforce electrical corporations” compliance with wildfire
safety requirements and develop and recommend to the Commission
performance metrics to achieve maximum feasible wildfire risk reduction.

SB 901 requires electrical corporations to annually prepare and submit a WMP to
the Commission for review; the Commission reviewed the 2019 WMPs in
Rulemaking (R.) 18-10-007. After the Commission issued its WMP decisions on
May 30, 2019, the Legislature enacted AB 1054. AB 1054 contains similar WMP
requirements to SB 901 but allows WMPs a three-year rather than one-year
duration. AB 1054 requires the WSD to review and approve or deny electrical
corporations” WMPs, with Commission ratification of any approval to follow

3 Stats of 2019, Ch. 79.

* The Commission adopted Resolution WSD-011 on November 19, 2020.
> Stats of 2019, Ch 626.

6 Stats of 2019, Ch 81.

7 Decisions 19-05-036, -037, -038, -039, -040, and -041 (May 30, 2019).
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thereafter. AB 1054 establishes a Wildfire Safety Advisory Board (WSAB) with
appointees from the California Governor and Legislature to provide comment on

the WMPs and develop and make recommendations related to the metrics used
to evaluate WMPs in 2021 and beyond.®

Building on lessons learned from the WMP review process in 2019, the WSD
developed and required all electrical corporations to conform their WMPs to a
set of new WMP Guidelines starting in 2020.° In 2020 electrical corporations
submitted comprehensive WMPs covering a three-year period from 2020-2022.
The WSD evaluated each electrical corporation’s WMP and issued dispositions,
ratified by the Commission, in Resolutions WSD-002 through WSD-010.

For 2021, the WMP Guidelines as adopted in Resolution WSD-011 build on the
detail, data, and other supporting information provided in the 2020 WMPs and
enable the electrical corporation to provide updated information for the 2020-
2022 cycle period. The 2021 WMP Guidelines are designed to (1) increase
standardization of information collected on electrical corporations” wildfire risk
exposure, (2) enable systematic and uniform review of information each electrical
corporation submits, and (3) move electrical corporations toward an effective
long-term wildfire mitigation strategy with systematic tracking of improvements
over time. The WSD designed the 2021 WMP Guidelines to require that each
electric corporation have a WMP that contains all elements required by AB 1054.
For example, every WMP must contain plans for vegetation management, system
hardening, inspections of assets and vegetation, situational awareness, reduction
and management of Public Safety Power Shutoff (PSPS) events, customer and
first responder outreach and coordination, risk analysis, and geographic
information system (GIS) data, as well as a short- and long-term vision, an
ignition cause analysis, and many other elements.

In addition to adopting guidelines for the review of 2021 WMPs, Resolution
WSD-011 set forth the process for the WSD’s and the Commission’s review of the
electrical corporations’ 2021 WMP submissions. The resolution called for Pacific
Gas and Electric Company (PG&E), Southern California Edison Company (SCE)
and San Diego Gas & Electric Company (SDG&E) (the large electrical
corporations) to submit their 2021 WMP Updates on February 5, 2021. The
resolution called for PacifiCorp, Bear Valley Electric Service, Inc. (BVES), and

8 Pub. Util. Code § 8386.3 (Wildfire Safety Division), § 326.1 (Wildfire Safety Advisory Board).

? A ruling issued on December 19, 2019, in proceeding R.18-10-007 described and attached all of
the materials electrical corporations were required to use in submitting their 2020 WMPs.

_0-
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Liberty Utilities (the small and multijurisdictional electrical corporations, or
SMJUs), and Trans Bay Cable, LLC, Horizon West Transmission, LLC (the
independent transmission operators or ITOs), to submit their WMP Updates on
March 5, 2021. SDG&E timely submitted its 2021 WMP Update.

Shortly after electrical corporations submitted their WMP Updates, the WSD
held technical workshops on February 22 and 23, 2021, for the large electrical
corporations and March 23, 2021, for the SMJUs and ITOs. The workshops
covered topics such as risk management, system design and grid hardening, and
efforts to reduce the scale, scope, and frequency of PSPS events.!? Stakeholders
submitted comments on the large electrical corporations” 2021 WMP Updates by
March 29, 2021, with replies by April 13, 2021. The WSD accepted comments on
the SMJU/ITO 2021 WMP Updates until April 14, 2021, with replies by

April 21, 2021.

Notice

In accordance with Pub. Util. Code § 8386(d), notice of SDG&E’s 2021 WMP
Update was given by posting the WMP Update on the WSD’s web page at
https:/ /www.cpuc.ca.gov/wildfiremitigationplans on February 8, 2021, in
accordance with the requirements of Pub. Util. Code Section 8386(d). Further, the
electrical corporation served its 2021 WMP Update on the Commission’s
R.18-10-007 service list, as Resolution WSD-001 requires. Resolution WSD-001
also requires an electrical corporation to post all data request responses and any
document referenced in its WMP on its own website. It additionally requires an
electrical corporation to notify the R.18-10-007 service list about its website
updates on a weekly basis.

3. Wildfire Safety Division Analysis of WMP Updates

To reach a conclusion about each WMP, the WSD reviews each electrical
corporation’s WMP (including tabular and GIS data), as well as input and
comments from WSAB, California Department of Forestry and Fire Protection
(CAL FIRE), and stakeholders, responses to data requests, responses to the
Maturity Model survey questions, and responses to ongoing reporting required
in the 2020 WMP decisions and follow-on submissions.

10 Details of the workshops appear on the Commission’s WMP homepage, located at
https:/ /www.cpuc.ca.gov/wildfiremitigationplans/.
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For 2021, the WSD amended its review process such that it will no longer issue
conditional approvals. Instead, where the WSD found critical issues with 2021
submissions, the WSD issued a Revision Notice requiring the electrical
corporation to remedy such issues prior to completion of the 2021 WMP Update
evaluation. Upon receipt of the electrical corporation’s response to the Revision
Notice, the WSD determined whether the response was sufficient to warrant
approval of the WMP Update, or the response was deemed insufficient such that
denial of the WMP Update was warranted.

The WSD evaluated 2021 WMP Updates according to the following factors:
e Completeness: The WMP Update is complete and comprehensively
responds to the WMP statutory requirements and WMP Guidelines.

o Technical feasibility and effectiveness: Initiatives proposed in the WMP
Update are technically feasible and are effective in addressing the risks
that exist in the electrical corporation’s service territory.

e Resource use efficiency: Initiatives are an efficient use of resources and
focus on achieving the greatest risk reduction at the lowest cost.

e Year-over-year progress: The electrical corporation has demonstrated
sufficient progress on objectives and program targets reported in the prior
annual WMP.

e FPorward-looking growth: The electrical corporation demonstrates a clear
action plan to continue reducing utility-related wildfires and the scale,
scope, and frequency of PSPS events. In addition, the electrical corporation
is sufficiently focused on long-term strategies to build the overall maturity
of its wildfire mitigation capabilities while reducing reliance on shorter-
term strategies such as PSPS and vegetation management.

4. Wildfire Safety Advisory Board Input

The WSAB provided recommendations on the WMP Updates of PG&E, SCE, and
SDG&E on April 16, 2021. The WSAB provided recommendations on the WMP
Updates of PacifiCorp, BVES, and Liberty Utilities on May 13, 2021. The WSD
considered the WSAB’s recommendations, and the attached Action Statement
incorporates the WSAB’s input throughout.
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5. Public and Stakeholder Comment

The following individuals and organizations submitted comments by
March 29, 2021, and reply comments by April 13, 2021, on SDG&E’s WMP
Update:

o Acton Town Council
] Public Advocates Office at the California Public Utilities Commission
(Cal Advocates)

. Green Power Institute (GPI)

. Mussey Grade Road Alliance (MGRA)

. Protect Our Communities Foundation (PCF)
. Small Business Utility Advocates (SBUA)

. The Utility Reform Network (TURN)

. Other members of the public

A summary of comments incorporated into the WSD’s disposition of SDG&E'’s
WMP Update can be found in the attached Action Statement.

6. Discussion

The Commission has reviewed the WSDs evaluation of SDG&E’s 2021 WMP
Update, the Action Statement issued by the WSD pursuant to Pub. Util. Code
Section 8386.3, the recommendations of the WSAB, stakeholder comments served
on the R.18-10-007 service list, and other public input. The Commission ratifies
the WSD’s action approving SDG&E’s 2021 WMP Update.

The attached Action Statement discusses in detail SDG&E’s 2021 WMP Update
and provides the WSD’s analysis. In particular, the WSD focuses its analysis on
progress over the past year, key areas for improvement SDG&E must focus on in
the coming year (including ongoing reporting requirements), and additional
issues where progress is needed to improve SDG&E’s maturity over time.

6.1. Requirements of Pub. Util. Code Section 8386(c)

Below is a summary of where SDG&E has met each requirement pursuant to
Pub. Util. Code Section 8386(c). The Commission finds that SDG&E’s 2021 WMP

-5-
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Update satisfies the requirements of Pub. Util. Code Section 8386(c). Discussion
of how SDG&E has met the statutory guidelines is included in the Action

July 15, 2021

Statement.
Requirement Requirement status | Reference to
in WMP Update where in WMP

Update
requirement is
met

1. An accounting of the Met fully Section 1, pages 1-

responsibilities of the responsible 2

person(s) executing the plan

2. The objectives of the plan Met fully Section 5.2, pages
110-114

3. A description of the preventive | Met fully Section 7.3, pages

strategies and programs to be 157-348

adopted by the electrical

corporation to minimize the risk of

its electrical lines and equipment

causing catastrophic wildfires,

including consideration of dynamic

climate change risks

4. A description of the metrics the | Met fully Section 5.3, esp.

electrical corporation plans to use Table 5-2 “List

to evaluate the WMP’s and Description

performance and the assumptions of Program

that underlie the use of those Targets, Last 5

metrics Years,” pages
115-121

5. A discussion of how the Met fully Section 4.1, pages

application of previously identified 10-21; Section 5.3,

metrics to previous plan Table 5-2, page

performances has informed the 115

WMP
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6. Protocols for disabling reclosers | Met fully Section 7.3.6.1.1
and deenergizing portions of the “Recloser
electrical distribution system that protocols,” pages
consider the associated impacts on 289-290; Section 8.
public safety, as well as protocols 2 “Protocols on
related to mitigating the public Public Safety
safety impacts of those protocols, Power Shutoff,”
including impacts on: critical first pages 355-366
responders, health and

communication infrastructure,

customers with access and

functional needs, and those with

financial concerns.

7. Appropriate and feasible Met fully Section 7.3.10.1.1
procedures for notifying a “PSPS

customer who may be impacted by communication
the deenergizing of electrical lines. practices,” pages
The procedures shall direct 319-342
notification to all public safety

offices, critical first responders,

health care facilities, and operators

of telecommunications

infrastructure with premises within

the footprint of potential PSPS for a

given event.

8. Plans for vegetation Met fully Section 7.3.5,
management pages 263-264

9. Plans for inspections of the Met fully Section 7.3 .4,
electrical corporation's electrical pages 231-262
infrastructure

10. PSPS protocols associated with | Met fully Section 8.2, pages
the electrical corporation’s 355-366
transmission infrastructure, for

instances when the PSPS may

impact customers who, or entities
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that, are dependent upon the
infrastructure

11. A list that identifies, describes,
and prioritizes all wildfire risks,
and drivers for those risks,
throughout the electrical
corporation's service territory,
including all relevant wildfire risk
and risk mitigation information
that is part of Safety Model
Assessment Proceeding (SMAP)
and Risk Assessment Mitigation
Phase (RAMP) filings

Met but areas for
improvement
identified

Unprioritized list
of wildfire risks
and risk drivers
can be found in
Section 7.3.b
“Detailed
Information on
Mitigation
Initiatives by
Category and
Activity,” pages
158-175 (in
particular see
“Risk to be
Mitigated”
column in Table
7-1 “Summary of
Models Used to
Evaluate
SDG&E’s
Initiatives”

p- 160-175); also
Table 7.1 “Key
recent and
projected drivers
of risk events”

12. A description of how the WMP
accounts for the wildfire risk
identified in the electrical
corporation's RAMP filing

Met fully

Section 4.2
“Understanding
Major Trends
Impacting
Ignition
Probability and
Wildfire
Consequence,”
pages 22-43;
Section 7.1




Resolution WSD-019 DRAFT July 15, 2021
SDGE's 2021 Wildfire Mitigation Plan/NP2

“Wildtire
Mitigation
Strategy,” pages
138-153

13. A description of the actions the | Met fully Section 5.2, pages

electrical corporation will take to 110-114

ensure its system will achieve the

highest level of safety, reliability,

and resiliency, and to ensure that

its system is prepared for a major

event, including hardening and

modernizing its infrastructure with

improved engineering, system

design, standards, equipment, and

facilities, such as undergrounding,

insulating of distribution wires,

and replacing poles

14. A description of where and Met fully Section 7.3.3.16,

how the electrical corporation pages 215-217 (in

considered undergrounding particular

electrical distribution lines within
those areas of its service territory
identified to have the highest
wildfire risk in a commission fire
threat map

“Progress on
initiative,” p. 217)

15. A showing that the electrical
corporation has an adequately
sized and trained workforce to
promptly restore service after a
major event, taking into account
employees of other utilities
pursuant to mutual aid agreements
and employees of entities that have
entered into contracts with the
electrical corporation

Met but areas for
improvement
identified

A description of
the training of the
service restoration
workforce can be
found in Section
7.3.9.1, pages
313-315 and
Section 7.3.9.5,
pages 326-328
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16. Identification of any geographic | Met fully Section 4.2.1
area in the electrical corporation's “Service Territory
service territory that is a higher Fire-Threat
wildfire threat than is currently Evaluation and
identified in a Commission fire Ignition Risk
threat map, and where the Trends,” p. 41
Commission should consider
expanding the high fire threat
district based on new information
or changes in the environment
17. A methodology for identifying | Met fully Section 4.2A,
and presenting enterprise-wide pages 22-24
safety risk and wildfire-related risk
that is consistent with the
methodology used by other
electrical corporations unless the
Commission determines otherwise
18. A description of how the plan is | Met fully Section 7.3.9.4,

consistent with the electrical
corporation's disaster and
emergency preparedness plan
prepared pursuant to Section 768.6,
including both of the following;:

(A) Plans to prepare for, and to
restore service after, a wildfire,
including workforce mobilization
and prepositioning equipment and
employees

(B) Plans for community outreach
and public awareness before,
during, and after a wildfire,
including language notification in
English, Spanish, and the top three
primary languages used in the
state other than English or Spanish,
as determined by the Commission

pages 325-326

-10 -
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based on the United States Census

data.

19. A statement of how the Met fully Section 8.2

electrical corporation will restore “Protocols on

service after a wildfire. Public Safety
Power Shutoff,”
page 364; mutual
assistance
program
description in
Section 7.3.9.5
“Preparedness
and planning for
service
restoration,”
pages 326-328

20. Protocols for compliance with Met fully Section 7.3.9.3,

requirements adopted by the pages 320-325

Commission regarding activities to

support customers during and

after a wildfire, outage reporting,

support for low-income customers,

billing adjustments, deposit

waivers, extended payment plans,

suspension of disconnection and

nonpayment fees, repair processing

and timing, access to utility

representatives, and emergency

communications

21. A description of the processes Met fully Section 7.2 Part A,

and procedures the electrical pages 154-155;

corporation will use to do all of the Section 7.2 Part B,

following: page 155; Section
7.3.4.13, pages

(A) Monitor and audit the 260-261; Section

implementation of the plan

-11 -



Resolution WSD-019 DRAFT July 15, 2021
SDGE's 2021 Wildfire Mitigation Plan/NP2

(B) Identify any deficiencies in the 7.3.5.13, pages
plan or the plan's implementation 279-280
and correct those deficiencies

(C) Monitor and audit the
effectiveness of electrical line and
equipment inspections, including
inspections performed by
contractors, carried out under the
plan and other applicable statutes
and commission rules

22. Any other information that the | Met fully Via various phone

Wildfire Safety Division may calls and written

require data requests
(February 9
through April 1,
2021)

6.2. Areas of Significant Progress

In the attached Action Statement, the WSD highlights areas of significant
progress over the past year and areas where the electrical corporation has
matured its mitigation strategies. Examples of SDG&E’s progress are set forth
below. The Commission has reviewed the WSD’s evaluation of SDG&E’s
progress over the past year and ratifies the WSD's findings that SDG&E'’s
progress is sufficient to warrant approval.

. Overall, SDG&E is evaluating the appropriate wildfire mitigation
initiatives and demonstrating innovative approaches to reducing
wildfire risk.

. SDG&E recognizes PSPS as a risk and is refining how it is integrated
into its overall risk assessment.

. SDG&E has continued developing its Wildfire Risk Reduction Model
(WRRM) and WRRM-Ops model to assess its wildfire risk from a grid
asset perspective. The utility has developed a new model, the Wildfire
Next Generation System (WiNGS), which provides the additional
capability of analyzing circuit segments for risk (wildfire and PSPS), as

-12 -
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well as calculating risk-spend efficiency (RSE) estimates. The utility
expects to use WiNGs to help prioritize grid hardening mitigations.

. SDG&E has advanced from traditional hardening to undergrounding
and covered conductor in the high fire threat district (HFTD). The
utility states that the hardening of a full circuit segment using covered
conductor or undergrounding may lead to reducing or eliminating
PSPS events in the treated area.

. SDG&E reported twice as many initiative RSE estimates this year. The
utility also further developed its risk-quantification methodology and
included PSPS impacts in select RSE estimates.

6.3. Key Areas for Improvement and Additional Issues

The WSD reviewed SDG&E'’s 2021 WMP Update across ten categories of
mitigation initiatives, including: (1) risk assessment and mapping, (2) situational
awareness and forecasting, (3) grid design and system hardening, (4) asset
management and inspections, (5) vegetation management and inspections, (6)
grid operations and protocols, (7) data governance, (8) resource allocation
methodology, (9) emergency planning and preparedness, and (10) stakeholder
cooperation and community engagement. In addition, in a change from 2020, the
WSD evaluated the utility’s progress on reducing the scale, scope, and frequency
of PSPS events in a separate section in recognition that PSPS is not a preferred
mitigation measure because it introduces significant risk to customers and
should be used as a measure of last resort.™

The WSD identified areas for improvement for SDG&E over the next year (set
forth below): key areas and additional issues. Key areas for improvement are
areas where the WSD finds that an electrical corporation must focus attention to
achieve the greatest reduction in utility-related wildfire risk. Additional issues
are areas where the WSD would also like to see improvement over time.

The WSD expects SDG&E to take action to address these key areas and report on
progress made over the year in a Progress Report due by 5:00 p.m. on November

11 The Commission recognizes that prevailing weather conditions primarily impact the need for
PSPS and has found that Pub. Util. Code sections 451 and 399.2(a) authorize the utilities to shut
off power in order to protect public safety, as a measure of last resort. (Resolution ESRB-§;
Phase 1 Overarching PSPS Guidelines contained in D.19-05-042.) The decision to shut off power
may be reviewed by the Commission pursuant to its broad jurisdiction over public safety and
utility operations. (ESRB-8.)
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wildfire risk models,
utilities use different
types of data, use their
individual data sets in
different ways, and use
different third-party
vendors. The WSD
recognizes that the
utilities have differing
service territory
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data availability, and
are at different stages in
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applicable
SDGE-1 Inadequate SDG&E identifies SDG&E must fully explain:
transparency in vehicle contact and 1. How third-party ignition sources
. balloon contact as the feed into SDG&E’s risk models;
accounting for first and second highest | 2. How ignition sources impact
ignition sources in | ignition risks but does SDG&E’s mitigation selection
: . not explain how that process, including:
risk mF)c.ielh.ng affects its risk models or | a. How SDG&E prioritizes ignition
and mitigation mitigation selection. sources;
selection b. If SDG&E treats third-party
ignition sources that are not under
SDG&E’s direct control differently
than other ignition sources, and if
so, how;
c. How SDG&E targets its
mitigations efforts to reduce
ignitions that are more likely to
result in catastrophic wildfire
conditions.
SDGE-2 | Lack of The utilities do not have | The utilities'? must collaborate
consis tency in a consistent approach to | through a working group facilitated
wildfire risk modeling. | by Energy Safety!® to develop a
approach to For example, in their more consistent statewide approach

to wildfire risk modeling. After the
WSD completes its evaluation of all
the utilities” 2021 WMP Updates, it
will provide additional detail on the
specifics of this working group.

A working group to address
wildfire risk modeling will allow
for:

1. Collaboration among the utilities;
2. Stakeholder and academic expert
input; and

3. Increased transparency.

ic Company (PG&E), Southern
ectric Service, Inc. (BVES), and
“utilities” is used through the

ture Safety (Energy Safety) on July
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SCE presented the
“joint, unified” plan to
the WSD on February
18, 2021. While it was
apparent the three large
utilities had discussed a
unified approach, each
utility presented
differing analyses that
would be performed to
measure the
effectiveness of
enhanced clearances.
This presentation’s
content was not
included in the
February 26, 2021,
“Supplemental Filing
Addressing 2020
Wildfire Mitigation
Plan Quarterly Report
Insufficiencies.”

The WSD acknowledges
the complexity of this
issue; any study
performed assessing the
effectiveness of
enhanced clearances
will take years of data
collection and rigorous
analysis.

3. Incorporate biotic and abiotic
factors?! into the determination of
outage and ignition risk caused by
vegetation contact.

4. Assess the effectiveness of
enhanced clearances.

In preparation for this study and
the eventual analysis, SDG&E must
collect the relevant data; the
required data are currently defined
by the WSD Geographic
Information System (GIS Data
Reporting Standard for California
Electrical Corporations - V2). Error!
Reference source not found.2 of the
SDG&E Action Statement outlines
the feature classes which the WSD
believes will be most relevant to the
study. Additional requirements
related to this study may be
included in the Action Statements
for PG&E and SCE’s 2021 WMP
Updates. The WSD will also be
updating the GIS Reporting
Standards in 2021, which may
include additional data attributes
for vegetation-related risk events.

SDGE-5

Incomplete
identification of
vegetation species
and record
keeping

19 Biotic fact
ecosystem 4
climate or h

PO SDG&E 2

ors include all living thi
nd the organisms in it; abiotic factors include all
abitat) that influence or affect an ecosystem and {

D21 WMP Update, p. 263

SDG&E reports that it
targets trees based on
characteristics of the
species. SDG&E targets
“eucalyptus, palm, oak,
pine, and sycamore.”?
However, these are not
tree species, but tree
genera. SDG&E needs
to ensure proper
identification of trees to
the species level.

gs (e.g., an animal or plz

SDG&E must:

1. Use scientific names in its
reporting (as opposed to common
names). This change will be
reflected in the upcoming updates
to the WSD GIS Reporting
Standard.

2. Add genus and species
designation input capabilities into
its systems which track vegetation
(e.g., vegetation inventory system
and vegetation-caused outage
reports).

) tlihe trddiseapacios defdghation is
n@ﬂlﬁm‘tgs(gﬁdﬁf@ﬁémﬁpﬁﬁiﬁ s (e.g.,
hknswa thedigs s, Quercus” but is

unsure whether the tree is, for

example, Quercus kelloggii,
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Quercus lobata, or Quercus
agrifolia), it must be recorded as
such. Instead of simply “Quercus,”
use “Quercus sp.” If referencing
multiple species within a genus use
“spp.” (e.g., Quercus spp.).

4. Require its vegetation
management (VM) and outage
reporting personnel to use the
unknown “sp.” designation only as
a last resort by including this
requirement in its standard
operating protocols and training
programs for such work.

5. Notwithstanding (4), identify the
genus and species of a tree that has
caused an outage?' or ignition? in
the Quarterly Data Reports (in these
cases, an unknown “sp.”
designation is not acceptable).

6. Teach tree species identification
skills in its VM personnel training
programs, both in initial and
continuing education.

7. Where possible SDG&E must
remedy any unknown species
designations made in the field by
the time SDG&E submits each
Quarterly Data Report, by, for
example, allowing inspectors to
upload pictures of tree-identifying
characteristics and having a
qualified individual identify the
species using the inspector’s report.

SDGE-6

Lack of
quantitative
analysis to
identify “at-risk”
species

PLWSD GIS
Outage (Fez
Feature Cl4

P2 WSD GIS

P Mussey G
and SDG&E
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ture Class), Section 3.4.5
1ss), Section 3.4.7.

Data Reporting Standarg

rade Road Alliance’s Co
March 29, 2021, p. 40

P8 SDG&E's

Mussey Grade Road

Alliance (MGRA)

analyzed SDG&E’s

vegetation-caused

outage data to

determine the outages

per 1000 trees per year

by tree genus.?> MGRA

il grgﬁqnﬁ,ﬁﬁmgsmissim

&ylpistybutieanvegetati

plant constituted the
jehest risk with >1

1 ESOR di o (Fed

niefeYR3rohI RER WA [t fird

inconsistent with

SDG&E’s statement that

2021 WMP Update, p. 27

In Section 7.3.5.15 (or equivalent) of
its 2022 WMP Update, SDG&E
must:

1. Describe the methodologies for
determining what species it
considers “at-risk.”

2. Explain in complete detail why
1 Ysgeionr Lausest tnplapped
o Gaused i mRlannediQuiags: of

outages per 1000 trees per year and

i RCihe), gtiemh spacies
identified as a higher risk due to

- MifintioneRlansef RE&E, SCE,

characteristics and relative outage

'8it “targeted species

frequency.”?
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identified as a higher
risk due to growth
potential, failure
characteristics and
relative outage
frequency. These
species include
eucalyptus, sycamore,
oak, pine, and palm.”?
Only palms are
common to both lists.

Additionally, QR
Action-SDGE-46 (Class
B). from Jan. 8, 2021,
required SDG&E to
“define quantitative
threshold values [...]
for the criteria used to
define a tree as “at-
risk.””20 SDG&E
responded to this
requirement stating,
“evaluation is based
more on qualitative
factors rather than
quantitative.”?” SDG&E
must use quantitative
data to inform its “at-
risk” species targeting;
purely qualitative
evaluation of a tree’s
risk does not
adequately address the
quantitative risk of
ignition or outage.

3. Define quantitative threshold
values (Whether a standard value, a
range of values, or an example of a
typical value) for the criteria used to
define a tree as “at-risk.”

SDGE-7

Need for
quantified

P4 SDG&E 2

P> See previ
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6 Wildfire 9
Report, Jant

P7 San Diegg
Mitigation I

?9 Public Ut
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) titote on reference
RRLE
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afety Division Evaluatio|
rary 8, 2021, p. 32

Gas & Electric Compan
’lan Quarterly Report In:

lities Code Section 8386.

In Table 12, SDG&E
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quantitative targets for

four of 20 VM

initiatives. The WSD is
sdaiRioP I ebignrSPGE-]

audit SDG&E when a

nefl DR £

complete; without

y guaseppieanentelkFHing

subddiéhidies;d February 2

SDG&E must define quantitative
targets for all VM initiatives in
Table 12. If quantitative targets are
not applicable to an initiative,
SDG&E must fully justify this,

# e Aci SR ek inaibve,

and include a timeline in which it

>C rr‘%eﬁé}r‘{ aaclgle"éel:tlrs%e(ﬁggﬁ'erly

Addressing 2020 Wildfire
6,2021, p. 75
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Quarterly Data Report
(QDR) and Quarterly
Initiative Update (QIU),
the WSD cannot fully
realize its statutory
obligations.
SDGE-8 | Non- SDG&E experienced SDG&E must:
communicative several incidents in
which non- 1. Discuss its plans to take system-
remote-controlled | communicative level proactive steps to validate that
switches Supervisory Control existing SCADA switches remain
and Data Acquisition fully functional.
(SCADA) switches 2. Discuss its plans to ensure that
caused customers to be | newly installed SCADA switches
de-energized without are fully functional.
notice.3%3! SDG&E 3. Describe the steps it is taking to
indicates that it has no increase and improve inspections
plans to alter its existing | and testing of SCADA switches.
practices to ensure this
issue does not continue
in the future.3? In its
WMP Update, SDG&E
does not discuss any
plans to take system-
level proactive steps to
validate that existing
SCADA switches
remain fully
functional® or to ensure
that newly installed
SCADA switches are
fully functional.
SDGE-9 Inadequ ate SDG&E does not clearly | SDG&E must:
transparency explain its initiative
] . selection process or 1. Elaborate on its decision-making
associated with how RSE estimates process to include a thorough
SDG&FEs impact the process. For | overview of the initiative selection
0 For more uag%gﬂ“l%iz —reldtethpﬂiﬁ@(éﬂmﬁ"ehyﬂfsrernpmg;adeedjﬂﬁs—@&dibﬂ?@mtision
Adopting De-Ener Ization (Public Safeey Jtowtéti By uSHY Guidhelindae RiddagdsGlilderileidye
issued June|43 p 86-87 (accesseldthM#plectionf): decision-making factors (i.e., -
https: / / dods.cpuc.ca.gov/ Published Y€€ 8iouieiRg / Gooo /NPAMYRS 9B 658 Ligslqag) fimes,
compared to other resource constraints, efc.) and
1 SDG&E November 26-December 9, 202@apontatreenitieport, pidfoandvhbleqlamdiibirhesk
23-24, 2020, |post event report, p. 12: pRIEsistienalehgnomdssed medifatationn didsHbest thrites ted to
non-commynicative SCADA switchespatthicdy teqases SDG & i sditsicigiedDis thibiaitint (setediisns
to de-energjze upstream of the intendedlasiaidrarpAdnetigevice process. The WSD recommends a
benefit provided cascadin amic “if-then” style
P2 SDG&E’sMarch 4, 2021, Response tglggll Viacakes Lata Regipsh @éf?&zﬂ%\fmrﬁ@nstrate
Question 11. and inform the this prioritization process and
P Here “furjctional” means communicative, operational, and r&S el’[}]fll Igf)e%agl%ment'
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initiative selection 2. Using the newly developed
process. decision-making overview,
demonstrate that its
undergrounding projects are a
reasonable and effective use of
resources to achieve risk reduction
compared to other mitigation
alternatives.
SDGE- | Insufficient detail | Stakeholders expressed | SDG&E must fully demonstrate that
. concerns that SDG&E is | its undergrounding and covered
10 regarding L
oTT O not adequately conductor mitigation efforts are
prioritization of targeting its covered focused on efficiently reducing
HFTD in conductor installations wildfire risk and PSPS events,

: and undergroundin including a description of how
undergroundmg efforts to h?;h—risk i SDG&E fletermines the order in
and covered circuits in its HFTD which circuit segments are
conductor areas.> It can be more scheduled for mitigation.
mitigation efforts | cost-effective to bundle

projects in proximate
geographic areas® than
to perform mitigation
initiatives strictly from
the highest priority
circuit segment to the
lowest. Additionally, a
strictly hierarchical
strategy would not
necessarily reduce PSPS
events in the near term.
It is therefore
theoretically possible
that a strategy of
directing 100% of
mitigation efforts to
HFTD areas may not be
the most reasonable and
cost-effective strategy
for reducing wildfire
risk and PSPS events.
However, SDG&E does
not provide sufficient
detail regarding its
strategy for
determining workflow
to fully assess if SDG&E
is sufficiently

B Cal Advogates’ Comments on SCE i8S E W RERSdates, pp. 16-17.
in its undergrounding

P> SDG&E states: “...projects are bundlgd hased r.gergtaphic proximity for construction

efficiency and to reduce outages whemnieguiigdef(@fdl WMP Update, p. 206).
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SDG&E must effectively
demonstrate that its
mitigation efforts are
focused on efficiently
reducing wildfire risk

sometimes on several
orders of magnitude,
for the same initiatives
calculated by different
utilities. For example,
PGE’s RSE for covered
conductor installation
was 4.08,% SDGE’s RSE
was 76.73,%7 and SCE’s
RSE was 4,192.38 These
drastic differences
reveal that there are
significant
discrepancies between
the utilities” inputs and
assumptions, which
further support the
need for exploration
and alignment of these
calculations.

and PSPS events.

SDGE- | RSE values vary The WSD is concerned | The utilities® must collaborate

11 across utilities by the stark variances in | through a working group facilitated
RSE estimates, by Energy Safety’ to develop a

more standardized approach to the
inputs and assumptions used for
RSE calculations. After the WSD
completes its evaluation of the 2021
WMP Updates, it will provide
additional detail on the specifics of
this working group.

This working group will focus on
addressing the inconsistencies
between the inputs and
assumptions used by the utilities for
their RSE calculations, which will
allow for :

1. Collaboration among the
utilities;

2. Stakeholder and academic
expert input; and

3. Increased transparency.

6.4. Wildfire Mitigation Costs

% Value from PG&E’s Errata (dated March 17, 2021, accessed May 19, 2021):

https:/ /www.pge.com/pge global/common/pdfs/safety/emergency-preparedness/natural-
disaster/wildfires/wildfire-mitigation-plan/2021-Wildfire-Safety-Plan-Errata.pdf.

% Value from Table 12 of SDGE’s 2021 WMP Update submissions under the “Estimated RSE for
HFTD Tier 3” column for “Covered Conductor Installation.”

3 Value from Table 12 of SCE’s 2021 WMP Update submissions under the “Estimated RSE for
HFTD Tier 3” column for “Covered Conductor Installation.”

¥ Here “utilities” refers to SDG&E, Pacific Gas and Electric Company (PG&E), and Southern
California Edison Company (SCE); although this may not be the case every time “utilities” is
used through the document.

40 The WSD is transitioning to the Office of Energy Infrastructure Safety (Energy Safety) on July
1, 2021.
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Pursuant to statute, an electrical corporation’s costs associated with wildfire
mitigation activities are not approved as part of its WMP; rather, costs are
evaluated in each electrical corporation’s General Rate Case or other application
for rate recovery.

In SDG&E’s 2021 WMP Update, actual 2020 mitigation costs were higher than
projected costs for 2020 (the 2020 projected costs were $452 million; 2020 actual
costs were $569 million). In the 2021 WMP Update, projected 2021-2022 costs
were higher than in the 2020 WMP (the 2020 projected costs for 2021-2022 were
$897 million; the 2021 projected costs for 2021-2022 were $1,316 million). For
example, SDG&E’s 2021 wildfire mitigation costs projected in its 2021 WMP
Update increased to $646 million from the $456 million projected in its 2020
WMP, a 42% increase.

The WSD analyzed these wildfire mitigation cost increases and made the
following findings:

. The territory covered by the costs did not change: no additional
territory was included (e.g., no territory was reclassified as HFTD).

. The higher costs relate to costs from more investment in the existing
work area (e.g., engineering and covered conductors).*!

The Commission will evaluate wildfire mitigation costs in SDG&E’s General Rate
Case.

7. Maturity Evaluation

In 2020, WSD introduced a new Utility Wildfire Mitigation Maturity Model (the
Maturity Model) to establish a baseline understanding of an electrical
corporation’s current and projected capabilities and assess whether each
electrical corporation is progressing sufficiently to improve its ability to mitigate
wildfire risk effectively. The Maturity Model also serves as an objective means of
comparing measurements of progress across electrical corporations and provides
a framework for driving progress in wildfire risk mitigation over time. To
identify an electrical corporation’s progress within the Maturity Model, the WSD
required each electrical corporation to complete a survey in which it answered
questions addressing its maturity regarding 52 wildfire mitigation-related
capabilities at the time of submission and its projections of its maturity at the end

41 This finding is supported by the utility’s response to data request WSD-SDGE-01 Question 1.
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of the three-year plan horizon. The 52 capabilities are mapped to the same ten
categories identified for mitigation initiatives.

The Maturity Model will continue to evolve over time to reflect best practices
and lessons learned. In 2021 the maturity model was updated to clarify
definitions while remaining consistent with the 2020 model to enable year-over-
year progress tracking. It is essential that the maturity levels are understood
within the context of the qualitative detail supporting each level. The model
results require context and should not be interpreted as the final word on an
electrical corporation’s wildfire mitigation capabilities without an understanding
of the scoring process described in Action Statement Appendix 11.1. As such, the
final Maturity Model outputs should be viewed as levels or thresholds — they are
not absolute scores.

The Commission ratifies the WSD’s findings that SDG&E has made sufficient
progress toward maturity in the past year. The Commission and the WSD expect
SDG&E to continue to improve its maturity in all areas in order to reduce utility-
related wildfire risk.

Summary of SDG&E Maturity Evaluation

e The utility has been and remains generally more advanced than its peer
utilities as measured by the Utility Maturity Survey.

e For most questions (59%) it rated itself as starting at the top of the maturity
scale in 2020 and remaining there through 2023. For more than 3/4 of the
questions (77%) it rated itself at either the next-best or best possible
maturity level for 2021, remaining there through 2023. As such SDG&E
does not have much room for growth on the maturity scale.

e The “asset inspection cycle” competency area was the utility’s weakest in
its 2021 Maturity Survey. Nine of the utility’s 23 low-maturity responses
were in the “asset management and inspections” competency. For seven of

these, SDG&E reports that it does not expect an increase in its maturity
level between 2021 and the start of 2023.

SDG&E’s maturity evaluation is further detailed in the attached Action
Statement (see Action Statement Appendix 11.1 for a summary of SDG&E’s 2021
Maturity Survey output).
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8. Next Steps

In its Action Statement, the WSD sets forth the next steps SDG&E must take
following the WSD'’s approval of its 2021 WMP Update. This includes a process
for significantly modifying (i.e., reducing, increasing, or ending) mitigation
measures in the WMP.

Upon ratification of this resolution, the WSD discontinues the ongoing Quarterly
Report established in the 2020 WMP, except for the Quarterly Data Reports
pursuant to Guidance-10 from Resolution WSD-002.

Upon ratification of this resolution, SDG&E is required to provide a Progress
Report by 5:00 p.m. on November 1, 2021, including the following;:

1. Progress on remedies associated with key areas for improvement listed
in section 6.3 of this Resolution and section 1.3 of the attached Action
Statement. Further details on remedies can be found in the Action
Statement.

2. Additional requirements explicitly set by the WSD, including
additional items that require ongoing progress updates, pursuant to
future guidance.

Upon ratification of this resolution, the WSD is granted authority to change
reporting requirements and process through a public notice.

The Commission expects the electrical corporation to adhere to all ongoing
requirements set forth in the Action Statement.

9. Consultation with CAL FIRE

Pub. Util. Code § 8386.3(a) requires the WSD to consult with CAL FIRE in
reviewing electrical corporations’” 2021 WMP Updates. The Commission and
CAL FIRE have a memorandum of understanding in place to facilitate this
consultation (Pub. Util. Code § 8386.5). The Commission and the WSD have met
these requirements, but this Resolution does not purport to speak for CAL FIRE.

10. Office of Energy Infrastructure Safety

Pursuant to Public Utilities Code Section 326(b), on July 1, 2021, the Wildfire
Safety Division will transition from the Commission into the Office of Energy
Infrastructure Safety (Energy Safety) under the California Natural Resources
Agency. Energy Safety will retain “all the duties, powers, and responsibilities of
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the Wildfire Safety Division,”#? including jurisdiction for evaluating and
approving or denying electrical corporations” WMPs and evaluating compliance
with regulations related to the WMPs. The Commission and the newly formed
Energy Safety will adhere to all statutory requirements pertaining to the WMP
process.

11. Impact of COVID-19 Pandemic

On March 19, 2020, California Governor Gavin Newsom signed Executive Order
N-33-20 requiring Californians to stay at home to combat the spread of the
COVID-19 virus. Specifically, Governor Newsom required Californians to heed
the order of the California State Public Health Officer and the Director of the
California Department of Public Health that all individuals living in California
stay home or at their place of residence, except as needed to maintain continuity
of operation of the federal critical infrastructure sectors in order to address the
public health emergency presented by the COVID-19 disease (stay-at-home
order).®

As articulated in the March 27, 2020, joint letters* of the WSD, CAL FIRE, and
the California Governor’s Office of Emergency Services regarding essential
wildfire and PSPS mitigation work during COVID-19 sent to each electrical
corporation, electrical corporations are expected to continue to prioritize
essential safety work.

Since issuance of this letter, the WSD has expected the electrical corporations to
make every effort to keep WMP implementation progress on track, including
necessary coordination with local jurisdictions. Such effort is essential to
ensuring that electrical corporations are prepared for the upcoming and
subsequent wildfire seasons, while complying with COVID-19 restrictions
requiring residents to shelter-in-place, practice social distancing, and comply
with other measures that California’s public health officials may recommend or
that Governor Newsom or other officials may require in response to the COVID-
19 pandemic.

42 Government Code Section 15475.
43 Executive Order N-30-20, see http:/ /covid19.ca.gov/img/Executive-Order-N-30-20.pdf.

4 Letters to each electrical corporation are found at https:/ /www.cpuc.ca.gov/covid/under the
heading ”"Other CPUC Actions,” March 27, 2020: Joint Letters to IOUs re: Essential Wildfire and
PSPS Mitigation Work.
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Throughout 2021, the WSD expects the electrical corporations to continue to
make meaningful progress on wildfire mitigation goals and efforts to reduce the
scale, scope, and frequency of PSPS events while continuing to abide by COVID-
19 public health guidelines.

12. Conclusion

e SDG&E’s 2021 Wildfire Mitigation Plan Update contains all of the
elements required by AB 1054, Pub. Util. Code Section 8386(c) and
all elements required by the WMP Guidelines.

e The Commission ratifies the WSD’s Action Statement approving
SDG&E’s 2021 WMP Update subject to any requirements contained
therein.

13. Comments

Pub. Util. Code § 311(g)(1) provides that resolutions must be served to all parties
and subject to at least 30 days public review. However, given that this Resolution
is issued outside of a formal proceeding, interested stakeholders need not have
party status in R.18-10-007 in order to submit comments. Please note that
comments are due 20 days from the mailing date of this Resolution. Replies will
not be accepted.

This draft Resolution was served on the service list of R.18-10-007 and posted on
the Commission’s website, www.cpuc.ca.cov/wildfiremitigationplans, and it
will be placed on the Commission's agenda no earlier than 30 days from today.

Findings

1. AB 1054 and Commission Resolution WSD-001 require SDG&E to submit a
WMP Update for 2022 that conforms with Pub. Util. Code Section 8386(c) and
guidance adopted in Resolution WSD-011.

2. The 2021 WMP Update was reviewed and acted upon with due consideration
given to comments received from governmental agencies (including CAL
FIRE), the WSAB, members of the public, and all other relevant stakeholders.

3. The 2021 WMP Update was reviewed and acted upon in compliance with all
relevant requirements of state law.

4. SDG&E's 2021 WMP Update contains all the elements required by Pub. Util.
Code Section 8386(c) and SDG&E has satisfied the requirements of Pub. Util.
Code Section 8386(c) and the 2021 WMP Guidelines.
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THEREFORE, IT IS ORDERED THAT:

1.

2.

Wildfire Safety Division’s Action Statement approving San Diego Gas &
Electric Company’s 2021 Wildfire Mitigation Plan Update is ratified.

San Diego Gas & Electric Company shall meet all commitments in its 2021
WMP Update.

San Diego Gas & Electric Company shall provide a Progress Report by 5:00
p-m. November 1, 2021.

San Diego Gas & Electric Company shall submit an update to its Wildfire
Mitigation Plan in 2022 according to the forthcoming guidance and schedule
issued by the Office of Energy Infrastructure Safety.

San Diego Gas & Electric Company shall submit a new comprehensive three-
year Wildfire Mitigation Plan in 2023, or as otherwise directed by the Office of
Energy Infrastructure Safety.

San Diego Gas & Electric Company must adhere to all requirements set forth
in the Wildfire Safety Division’s Action Statement.

Nothing in this Resolution should be construed as approval of the costs
associated with San Diego Gas & Electric Company’s Wildfire Mitigation Plan
mitigation efforts.

In accordance with Public Utilities Code Section 8386.4, San Diego Gas &
Electric Company may track the costs associated with its Wildfire Mitigation
Plan in a memorandum account by category of costs and shall be prepared for
Commission review and audit of the accounts at any time.

Nothing in this Resolution should be construed as a defense to any
enforcement action for a violation of a Commission decision, order, or rule.

This Resolution is effective today.

I certify that the foregoing resolution was duly introduced, passed, and adopted
at a conference of the Public Utilities Commission of the State of California held
on <COMM. MEETING DATE>; the following Commissioners voting favorably
thereon:

RATIFIED:
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Appendix A - Action Statement

See attached.
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Appendix B - Public Utilities Code Section 8386

Public Utilities Code Section 8386%
From Public Utilities Code (PUC) Division 4.1. Provisions Applicable to Privately
Owned and Publicly Owned Public Utilities [8301 - 8390].

Chapter 6. Wildfire Mitigation [8385 - 8389]
8386.

(a) Each electrical corporation shall construct, maintain, and operate its electrical
lines and equipment in a manner that will minimize the risk of catastrophic
wildfire posed by those electrical lines and equipment.

(b) Each electrical corporation shall annually prepare and submit a wildfire
mitigation plan to the Wildfire Safety Division for review and approval. In
calendar year 2020, and thereafter, the plan shall cover at least a three-year
period. The division shall establish a schedule for the submission of subsequent
comprehensive wildfire mitigation plans, which may allow for the staggering of
compliance periods for each electrical corporation. In its discretion, the division
may allow the annual submissions to be updates to the last approved
comprehensive wildfire mitigation plan; provided, that each electrical
corporation shall submit a comprehensive wildfire mitigation plan at least once
every three years.

(c) The wildfire mitigation plan shall include all of the following;:

(1) An accounting of the responsibilities of persons responsible for
executing the plan.

(2) The objectives of the plan.

(3) A description of the preventive strategies and programs to be adopted
by the electrical corporation to minimize the risk of its electrical lines and

45 Pub. Util. Code 8386 (accessed May 5, 2021):
https:/ /leginfo.legislature.ca.cov/faces/codes_displaySection.xhtml?lawCode=PUC&sectionN
um=38386.
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equipment causing catastrophic wildfires, including consideration of
dynamic climate change risks.

(4) A description of the metrics the electrical corporation plans to use to
evaluate the plan’s performance and the assumptions that underlie the use
of those metrics.

(5) A discussion of how the application of previously identified metrics to
previous plan performances has informed the plan.

(6) Protocols for disabling reclosers and deenergizing portions of the
electrical distribution system that consider the associated impacts on
public safety. As part of these protocols, each electrical corporation shall
include protocols related to mitigating the public safety impacts of
disabling reclosers and deenergizing portions of the electrical distribution
system that consider the impacts on all of the following:

(A) Critical first responders.
(B) Health and communication infrastructure.

(C) Customers who receive medical baseline allowances pursuant to
subdivision (c) of Section 739. The electrical corporation may deploy
backup electrical resources or provide financial assistance for
backup electrical resources to a customer receiving a medical
baseline allowance for a customer who meets all of the following
requirements:

(i) The customer relies on life-support equipment that
operates on electricity to sustain life.

(ii) The customer demonstrates financial need, including
through enrollment in the California Alternate Rates for
Energy program created pursuant to Section 739.1.

(iii) The customer is not eligible for backup electrical resources

provided through medical services, medical insurance, or
community resources.
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(D) Subparagraph (C) shall not be construed as preventing an
electrical corporation from deploying backup electrical resources or
providing financial assistance for backup electrical resources under
any other authority.

(7) Appropriate and feasible procedures for notifying a customer who may
be impacted by the deenergizing of electrical lines, including procedures
for those customers receiving medical baseline allowances as described in
paragraph (6). The procedures shall direct notification to all public safety
offices, critical first responders, health care facilities, and operators of
telecommunications infrastructure with premises within the footprint of
potential deenergization for a given event.

(8) Plans for vegetation management.

(9) Plans for inspections of the electrical corporation’s electrical
infrastructure.

(10) Protocols for the deenergization of the electrical corporation’s
transmission infrastructure, for instances when the deenergization may
impact customers who, or entities that, are dependent upon the
infrastructure.

(11) A list that identifies, describes, and prioritizes all wildfire risks, and
drivers for those risks, throughout the electrical corporation’s service
territory, including all relevant wildfire risk and risk mitigation
information that is part of the commission’s Safety Model Assessment
Proceeding (A.15-05-002, et al.) and the Risk Assessment Mitigation Phase
filings. The list shall include, but not be limited to, both of the following;:

(A) Risks and risk drivers associated with design, construction,
operations, and maintenance of the electrical corporation’s
equipment and facilities.

(B) Particular risks and risk drivers associated with topographic and
climatological risk factors throughout the ditferent parts of the

electrical corporation’s service territory.

(12) A description of how the plan accounts for the wildfire risk identified
in the electrical corporation’s Risk Assessment Mitigation Phase filing.
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(13) A description of the actions the electrical corporation will take to
ensure its system will achieve the highest level of safety, reliability, and
resiliency, and to ensure that its system is prepared for a major event,
including hardening and modernizing its infrastructure with improved
engineering, system design, standards, equipment, and facilities, such as
undergrounding, insulating of distribution wires, and replacing poles.

(14) A description of where and how the electrical corporation considered
undergrounding electrical distribution lines within those areas of its
service territory identified to have the highest wildfire risk in a
commission fire threat map.

(15) A showing that the electrical corporation has an adequately sized and
trained workforce to promptly restore service after a major event, taking
into account employees of other utilities pursuant to mutual aid
agreements and employees of entities that have entered into contracts with
the electrical corporation.

(16) Identification of any geographic area in the electrical corporation’s
service territory that is a higher wildfire threat than is currently identified
in a commission fire threat map, and where the commission should
consider expanding the high fire threat district based on new information
or changes in the environment.

(17) A methodology for identifying and presenting enterprise-wide safety
risk and wildfire-related risk that is consistent with the methodology used
by other electrical corporations unless the commission determines
otherwise.

(18) A description of how the plan is consistent with the electrical
corporation’s disaster and emergency preparedness plan prepared
pursuant to Section 768.6, including both of the following:

(A) Plans to prepare for, and to restore service after, a wildfire,
including workforce mobilization and prepositioning equipment

and employees.

(B) Plans for community outreach and public awareness before,
during, and after a wildfire, including language notification in
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English, Spanish, and the top three primary languages used in the
state other than English or Spanish, as determined by the
commission based on the United States Census data.

(19) A statement of how the electrical corporation will restore service after
a wildfire.

(20) Protocols for compliance with requirements adopted by the
commission regarding activities to support customers during and after a
wildfire, outage reporting, support for low-income customers, billing
adjustments, deposit waivers, extended payment plans, suspension of
disconnection and nonpayment fees, repair processing and timing, access
to electrical corporation representatives, and emergency communications.

(21) A description of the processes and procedures the electrical
corporation will use to do all of the following:

(A) Monitor and audit the implementation of the plan.

(B) Identify any deficiencies in the plan or the plan’s implementation
and correct those deficiencies.

(C) Monitor and audit the effectiveness of electrical line and
equipment inspections, including inspections performed by
contractors, carried out under the plan and other applicable statutes
and commission rules.

(22) Any other information that the Wildfire Safety Division may require.

(d) The Wildfire Safety Division shall post all wildfire mitigation plans and
annual updates on the commission’s internet website for no less than two
months before the division’s decision regarding approval of the plan. The
division shall accept comments on each plan from the public, other local and
state agencies, and interested parties, and verify that the plan complies with all
applicable rules, regulations, and standards, as appropriate.

(Amended by Stats. 2020, Ch. 370, Sec. 256. [SB 1371] Effective January 1, 2021.)
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