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PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA 
 
Wildfire Safety Division  Resolution WSD-020 

August 19, 2021 
 

R E S O L U T I O N  

 
RESOLUTION WSD-020 Resolution Ratifying Action of the Office of 
Energy Infrastructure Safety on Southern California Edison 
Company’s 2021 Wildfire Mitigation Plan Update Pursuant to Public 
Utilities Code Section 8386. 
 
 
This Resolution ratifies the attached Action Statement (Appendix A) of the 
Office of Energy Infrastructure Safety (Energy Safety)1 approving Southern 
California Edison Company’s (SCE, or electrical corporation) 2021 
Wildfire Mitigation Plan (WMP) Update (2021 WMP Update) pursuant to 
Public Utilities Code Section 8386.  
 
Ensuring the safety of Californians is a central responsibility of the 
California Public Utilities Commission (Commission) and Energy Safety. 
Since several catastrophic wildfires in the San Diego area in 2007, the 
equipment of large electric utilities the Commission regulates has been 
implicated in the most devastating wildfires in our state’s history. The 
California Legislature enacted several measures requiring electrical 
corporations to submit, and Energy Safety to review, approve, or otherwise 
act on, WMPs designed to reduce the risk of utility-related catastrophic 
wildfire. Key among the legislative measures are Senate Bill 901 (2018), 
Assembly Bill 1054 (2019), and Assembly Bill 111 (2019), discussed in 
detail below.  
 
This Resolution acts on SCE’s WMP Update and Update Revision 
submitted on February 5, 2021 and June 4, 2021, respectively. SCE’s 
WMP, submitted in 2020, responds to a list of 22 requirements set forth in 

 
1 Because the Wildfire Safety Division (WSD) transitioned to the Office of Energy Infrastructure Safety 
(Energy Safety) on July 1, 2021, any references herein to WSD actions that post-date this transition 
should be interpreted as actions taken by Energy Safety. WSD is used to describe the work of the WSD 
prior to July 1, 2021.  Energy Safety is used to describe the work of Energy Safety beginning on July 1, 
2021.  Any references to WSD action post July 1, 2021 or to Energy Safety action prior to July 1, 2021 
are inadvertent and should be interpreted as the actions of WSD or Energy Safety as appropriate. Section 
10 of this Resolution provides further detail on the transition of the WSD to Energy Safety.  
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Public Utilities Code 8386. The WMP covered the three-year period of 
2020-2022 and focused on measures the electrical corporation will take to 
reduce the risk of, and impact from, a catastrophic wildfire related to its 
electrical infrastructure and equipment. SCE’s 2021 WMP Update provides 
information on SCE’s progress over the past year as well as updates to its 
2021 and 2022 projections. In addition, the 2021 WMP Update responds to 
additional requirements and metrics approved by the Commission in 
Resolution WSD-011. 
 
In ratifying SCE’s 2021 WMP Update, the Commission acts on Energy 
Safety’s Action Statement and its analysis in terms of the extent to which 
SCE’s wildfire mitigation efforts objectively reduce wildfire risk and drive 
improvement and based on the comments from the Wildfire Safety 
Advisory Board, the public and other stakeholders.  
 
THE PROPOSED OUTCOME:  

 Ratifies the attached action of Energy Safety to approve the 2021 WMP 
Update of SCE.  

 Evaluates the maturity of SCE’s 2021 WMP Update using the Energy 
Safety’s Utility Wildfire Mitigation Assessment, as represented in the 
Utility Wildfire Mitigation Maturity Model. Final Maturity Model 
outputs should be viewed as levels or thresholds—they are not absolute 
scores.  

 Requires SCE to submit an update to its WMP in 2022 according to a 
forthcoming schedule to be released by Energy Safety.  

 Does not approve costs attributable to WMPs, as statute requires 
electrical corporations to seek and prove the legitimacy of all 
expenditures at a future time in their General Rate Cases (GRC) or 
application for cost recovery. Nothing in this Resolution or Energy 
Safety’s Action Statement should be construed as approval of any 
WMP-related costs. 

 Does not establish a defense to any enforcement action for a violation of 
a Commission decision, order, or rule. 
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SAFETY CONSIDERATIONS: 
 
Mitigation of catastrophic wildfires in California is among the most 
important safety challenges the Commission-regulated electrical 
corporations face. Comprehensive WMPs are essential to safety because: 

 WMPs articulate an electrical corporation’s understanding of its utility-
related wildfire risk and the proposed actions to reduce that risk and 
prevent catastrophic wildfires caused by utility infrastructure and 
equipment. By implementing measures such as vegetation management, 
system hardening (such as insulating overhead lines and removing or 
upgrading equipment most likely to cause fire ignition), grid topology 
improvements (such as installation and operation of electrical 
equipment to sectionalize or island portions of the grid), improving 
asset inspection and maintenance, situational awareness (such as 
cameras, weather stations, and use of data to predict areas of highest fire 
threat), improving community engagement and awareness, and other 
measures, utility-related catastrophic wildfire risk should be reduced 
over time.  

 The substantive and procedural changes enacted by Energy Safety and 
the Commission in the evaluation of the electrical corporations’ 2021 
WMP Updates will enhance California’s ability to mitigate utility-
related catastrophic wildfire risk. Below is a summary of the key new 
requirements in the 2021 process required of all utilities submitting a 
WMP Update. In 2021, WMP Updates were required to: 

o Include a checklist of the 22 Public Utilities Code Section 
8386(c) requirements to assist Energy Safety staff in locating the 
sections that meet these requirements.  

o Be more granular overall to help Energy Safety staff better 
understand resource allocation, local community conditions and 
other detailed information previously requested at a more 
aggregated level. 

o Provide more details showing how utilities are mitigating the 
impact of wildfires and PSPS on vulnerable, marginalized, and 
at-risk communities. 

o Report the utility’s methodology for calculating the increase 
costs to ratepayers. 

o Report the details of the utility’s methods for modeling ignition 
probability.  
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o Report the utility’s process for calculating specific metrics 
including Red Flag Warning and High Wind Warning overhead 
circuit mile days, the Access and Functional Needs population, 
the wildland urban interface (WUI) territory, and highly rural, 
rural, and urban territories. 

o Include a narrative explaining the qualifications of certain utility 
workers in roles related to wildfire & PSPS mitigation. 

o Include more granular geospatial data to provide metrics at a 
local level. 

o Include more refinement in progress and outcome metrics (e.g., 
inspection effectiveness, risk events). 

o Include an explanation wherever the utility could not 
disaggregate financial spend activities. 

o Include citations to relevant state and federal statutes, orders, and 
proceedings. 

 
ESTIMATED COST:  
 
 Costs are not considered in this Resolution, as Public Utilities Code 

Section 8386.4(b) provides for Commission cost review in a utility 
General Rate Case or, in some cases, a separate application. Nothing in 
this Resolution should be construed as approval of the costs associated 
with the WMP mitigation efforts.  

 For illustrative purposes, Table 1, below, contains SCE’s actual costs 
for 2020 and its projected costs for the implementation of wildfire 
mitigation efforts in its 2021 WMP Update. 

 SCE may not record the same costs more than once or in more than one 
place, seek duplicative recovery of costs, or record or seek to recover 
costs in the memorandum account already recovered separately. All 
electrical corporations should ensure they carefully document their 
expenditures in these memorandum accounts by category and be 
prepared for Commission review and audit of the accounts at any time. 
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Table 1: SCE’s WMP Costs 

Proposed 2020 costs 

(as reported in the 2020 WMP) 

$1,308,269,000 

Actual 2020 costs 
(as reported in the 2021 WMP 
Update) 

$1,356,922,000 

Difference between 2020 
proposed/actual costs (+/-) 

+$48,653,000 

Proposed 2021 costs $1,704,298,000 

Proposed 2022 costs $1,783,476,000 

Proposed total costs 2020-2022 $4,844,696,000 

1. Summary 

This Resolution ratifies the attached Office of Energy Infrastructure Safety (Energy 
Safety) Action Statement approving the 2021 Wildfire Mitigation Plan (WMP) Update 
submitted by Southern California Edison Company (SCE) on February 5, 2021 
(Attachment A), and augmented by the June 4, 2021 WMP Update Revision.2 The 
Commission finds that SCE is in compliance with the requirements for WMPs set forth in 
Assembly Bill (AB) 1054,3 codified at Public Utilities Code (Pub. Util. Code) Section 
8386(c), and the WMP Guidelines issued by the Commission to electrical corporations in 
Resolution WSD-011.4 Pub. Util. Code Section 8386(c) requires that electrical 
corporations’ WMPs contain 22 elements; the full list of elements appears in Section 6.1 
in this Resolution. Energy Safety’s approval and the Commission’s ratification do not 
relieve the electrical corporation from any and all otherwise applicable permitting, 
ratemaking, or other legal and regulatory obligations. 

2. Background, Procedural Background and Legal Authority 

Catastrophic wildfires in 2017-19 led the California Legislature to pass Senate Bill (SB) 
9015 in 2018 and its successor AB 1054, as well as AB 111 in 2019.6 AB 111 established 
a new division, the Wildfire Safety Division (WSD), within the Commission. Pursuant to 
Pub. Util. Code Section 326(b), on July 1, 2021, the Wildfire Safety Division transitioned 

 
2 SCE’s Revised 2021 WMP Update can be found at https://energysafety.ca.gov/what-we-do/wildfire-
mitigation-and-safety/wildfire-mitigation-plans/2021-wmp/ 
3 Stats of 2019, Ch. 79. 
4 The Commission adopted Resolution WSD-011 on November 19, 2020. 
5 Stats of 2019, Ch 626. 
6 Stats of 2019, Ch 81. 
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from the Commission into the Office of Energy Infrastructure Safety (Energy Safety) 
under the California Natural Resources Agency. SB 901 and AB 1054 contain detailed 
requirements for electrical corporations’ WMPs and provide Energy Safety three months 
to review the WMPs. The duties of Energy Safety are contained in Pub. Util. Code 
Section 326(a) and include the requirement to evaluate, oversee, and enforce electrical 
corporations’ compliance with wildfire safety requirements and develop and recommend 
to the Commission performance metrics to achieve maximum feasible wildfire risk 
reduction.   
 
SB 901 requires electrical corporations to annually prepare and submit a WMP to the 
Commission for review; the Commission reviewed the 2019 WMPs in Rulemaking (R.) 
18-10-007. After the Commission issued its WMP decisions on May 30, 2019,7 the 
Legislature enacted AB 1054. AB 1054 contains similar WMP requirements to SB 901 
but allows WMPs a three-year rather than one-year duration. AB 1054 requires Energy 
Safety to review and approve or deny electrical corporations’ WMPs, with Commission 
ratification of any approval to follow thereafter. AB 1054 establishes a Wildfire Safety 
Advisory Board (WSAB) with appointees from the California Governor and Legislature 
to provide comment on the WMPs and develop and make recommendations related to the 
metrics used to evaluate WMPs in 2021 and beyond.8  
 
Building on lessons learned from the WMP review process in 2019, the WSD developed 
and required all electrical corporations to conform their WMPs to a set of new WMP 
Guidelines starting in 2020.9 In 2020 electrical corporations submitted comprehensive 
WMPs covering a three-year period from 2020-2022. The WSD evaluated each electrical 
corporation’s WMP and issued dispositions, ratified by the Commission, in Resolutions 
WSD-002 through WSD-010. 
 
For 2021, the WMP Guidelines as adopted in Resolution WSD-011 build on the detail, 
data, and other supporting information provided in the 2020 WMPs and enable the 
electrical corporation to provide updated information for the 2020-2022 cycle period. The 
2021 WMP Guidelines are designed to (1) increase standardization of information 
collected on electrical corporations’ wildfire risk exposure, (2) enable systematic and 
uniform review of information each electrical corporation submits, and (3) move 
electrical corporations toward an effective long-term wildfire mitigation strategy with 
systematic tracking of improvements over time. The WSD designed the 2021 WMP 
Guidelines to require that each electric corporation have a WMP that contains all 
elements required by AB 1054. For example, every WMP must contain plans for 

 
7 Decisions 19-05-036, -037, -038, -039, -040, and -041 (May 30, 2019). 
8 Pub. Util. Code Section 8386.3 (Wildfire Safety Division), § 326.1 (Wildfire Safety Advisory Board). 
9 A ruling issued on December 19, 2019, in proceeding R.18-10-007 described and attached all of the 
materials electrical corporations were required to use in submitting their 2020 WMPs. 
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vegetation management, system hardening, inspections of assets and vegetation, 
situational awareness, reduction and management of Public Safety Power Shutoff (PSPS) 
events, customer and first responder outreach and coordination, risk analysis, and 
geographic information system (GIS) data, as well as a short- and long-term vision, an 
ignition cause analysis, and many other elements. 
 
In addition to adopting guidelines for the review of 2021 WMPs, Resolution WSD-011 
set forth the process for the WSD’s and the Commission’s review of the electrical 
corporations’ 2021 WMP submissions. The resolution called for Pacific Gas and Electric 
Company (PG&E), Southern California Edison Company (SCE) and San Diego Gas & 
Electric Company (SDG&E) (the large electrical corporations) to submit their 2021 
WMP Updates on February 5, 2021. The resolution called for PacifiCorp, Bear Valley 
Electric Service, Inc. (BVES), and Liberty Utilities (the small and multijurisdictional 
electrical corporations, or SMJUs), and the Trans Bay Cable, LLC, Horizon West 
Transmission, LLC (the independent transmission operators or ITOs) to submit their 
WMP Updates on March 5, 2021. SCE timely submitted its 2021 WMP Update.  
 
Shortly after electrical corporations submitted their WMP Updates, the WSD held 
technical workshops on February 22 and 23, 2021, for the large electrical corporations 
and March 23, 2021 for the SMJUs and ITOs. The workshops covered topics such as risk 
management, system design and grid hardening, and efforts to reduce the scale, scope, 
and frequency of PSPS events.10 Stakeholders submitted comments on the large electrical 
corporations’ 2021 WMP Updates by March 29, 2021, with replies by April 13, 2021. 
The WSD accepted comments on the SMJU/ITO 2021 WMP updates until April 14, 
2021, with replies by April 21, 2021.  
 
Additionally, WSD required SCE to provide a Revision to its 2021 WMP Update, which 
it did on June 4, 2021. Comments were accepted on this Revision on June 10, 2021 and 
June 16, 2021. 
 
Notice 
 
In accordance with Pub. Util. Code Section 8386(d), notice of SCE’s 2021 WMP Update 
was given by posting the WMP Update on Energy Safety’s web page at 
https://energysafety.ca.gov/what-we-do/wildfire-mitigation-and-safety/wildfire-
mitigation-plans/. Further, the electrical corporation served its 2021 WMP Update on the 
Commission’s R.18-10-007 service list, as Resolution WSD-001 requires. Resolution 
WSD-001 also requires an electrical corporation to post all data request responses and 
any document referenced in its WMP on its own websites. It additionally requires an 

 
10 Details of the workshops appear on the Office of Energy Infrastructure Safety’s website, located at 
https://energysafety.ca.gov/events-and-meetings/workshops/. 
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electrical corporation to notify the R.18-10-007 service list about its website updates on a 
weekly basis. 

3. Energy Safety Analysis of WMP Updates 

To reach a conclusion about each WMP, Energy Safety reviews each electrical 
corporation’s WMP (including tabular and GIS data), as well as input and comments 
from WSAB, California Department of Forestry and Fire Protection (CAL FIRE) and 
stakeholders, responses to data requests, responses to the Maturity Model survey 
questions, and responses to ongoing reporting required in the 2020 WMP decisions and 
follow-on submissions.  
 
For 2021, Energy Safety amended its review process such that it will no longer issue 
conditional approvals. Instead, where Energy Safety found critical issues with 2021 
submissions, Energy Safety issued a Revision Notice requiring the electrical corporation 
to remedy such issues prior to completion of the 2021 WMP Update evaluation. Upon 
receipt of the electrical corporation’s response to the Revision Notice, Energy Safety 
determined whether the response was sufficient to warrant approval of the WMP Update, 
or the response was deemed insufficient such that denial of the WMP Update was 
warranted.  
 
Energy Safety evaluated 2021 WMP Updates according to the following factors: 
 

 Completeness: The WMP Update is complete and comprehensively 
responds to the WMP statutory requirements and WMP Guidelines. 

 Technical feasibility and effectiveness: Initiatives proposed in the WMP 
Update are technically feasible and are effective in addressing the risks 
that exist in the electrical corporation’s service territory. 

 Resource use efficiency: Initiatives are an efficient use of resources and 
focus on achieving the greatest risk reduction at the lowest cost. 

 Year-over-year progress: The electrical corporation has demonstrated 
sufficient progress on objectives and program targets reported in the 
prior annual WMP. 

 Forward-looking growth: The electrical corporation demonstrates a 
clear action plan to continue reducing utility-related wildfires and the 
scale, scope, and frequency of PSPS events. In addition, the electrical 
corporation is sufficiently focused on long-term strategies to build the 
overall maturity of its wildfire mitigation capabilities while reducing 
reliance on shorter-term strategies such as PSPS and vegetation 
management. 
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4. Wildfire Safety Advisory Board Input 

The WSAB provided recommendations on the WMP Updates of PG&E, SCE, and 
SDG&E on April 16, 2021. The WSAB provided recommendations on the WMP Updates 
of PacifiCorp, BVES, and Liberty Utilities on May 13, 2021. Energy Safety considered 
the WSAB’s recommendations, and the attached Action Statement incorporates the 
WSAB’s input throughout. 

5. Public and Stakeholder Comment 

The following individuals and organizations submitted comments by March 29, 2021, 
and reply comments by April 13, 2021, on SCE’s 2021 WMP Update, as well as 
comments by June 10, 2021 on SCE’s 2021 WMP Update Revision: 
 

 Acton Town Council (ATC) 

 Public Advocates Office at the California Public Utilities Commission 
(Cal Advocates) 

 Green Power Institute (GPI) 

 Kevin Collins 

 Los Angeles County 

 Mussey Grade Road Alliance (MGRA) 

 Rural County Representatives of California (RCRC) 

 Small Business Utility Advocates (SBUA) 

 The Utility Reform Network (TURN) 

 William B. Abrams 

 
A summary of comments incorporated into Energy Safety’s disposition of SCE’s WMP 
Update can be found in the attached Action Statement. 

6. Discussion 

The Commission has reviewed Energy Safety’s approval of SCE’s 2021 WMP Update 
through the Action Statement issued by Energy Safety pursuant to Pub. Util. Code 
Section 8386.3, based on the recommendations of the WSAB, stakeholder comments 
served on the R.18-10-007 service list, and other public input. The Commission ratifies 
Energy Safety’s action approving SCE’s 2021 WMP Update. 
 
The attached Action Statement discusses in detail SCE’s 2021 WMP Update and 
provides Energy Safety’s analysis. In particular, Energy Safety focuses its analysis on 
progress over the past year, key areas for improvement SCE must focus on in the coming 
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year (including ongoing reporting requirements), and additional issues where progress is 
needed to improve SCE’s maturity over time.  
 

6.1 Requirements of Pub. Util. Code Section 8386(c) 

Below is a summary of where SCE has met each requirement pursuant to Pub. Util. Code 
Section 8386(c). The Commission ratifies Energy Safety’s finding that SCE’s 2021 WMP 
Update satisfies the requirements of Pub. Util. Code Section 8386(c). Discussion of how 
SCE has met the statutory guidelines is included in the Action Statement. 

Requirement Requirement status in 
WMP Update 

Reference to 
where in WMP 
Update 
requirement is met 

1.  An accounting of the 
responsibilities of the responsible 
person(s) executing the plan 

Met fully Chapter 1 

2.  The objectives of the plan Met fully Section 5.2 

3.  A description of the preventive 
strategies and programs to be 
adopted by the electrical 
corporation to minimize the risk of 
its electrical lines and equipment 
causing catastrophic wildfires, 
including consideration of dynamic 
climate change risks 

Met fully Sections 4.2, 5.2, 
7.1, 7.3 

4.  A description of the metrics the 
electrical corporation plans to use 
to evaluate the WMP’s 
performance and the assumptions 
that underlie the use of those 
metrics 

Met fully Chapter 6 

5.  A discussion of how the application 
of previously identified metrics to 
previous plan performances has 
informed the WMP 

Met fully Section 4.1 

6.  Protocols for disabling reclosers 
and deenergizing portions of the 
electrical distribution system that 
consider the associated impacts on 
public safety, as well as protocols 

Met but areas for 
improvement identified 

Section 8.1.3 



Resolution WSD-020  August 19, 2021 

401554064 11 

Requirement Requirement status in 
WMP Update 

Reference to 
where in WMP 
Update 
requirement is met 

related to mitigating the public 
safety impacts of those protocols, 
including impacts on: critical first 
responders, health and 
communication infrastructure, 
customers with access and 
functional needs, and those with 
financial concerns. 

7.  Appropriate and feasible 
procedures for notifying a customer 
who may be impacted by the 
deenergizing of electrical lines. The 
procedures shall direct notification 
to all public safety offices, critical 
first responders, health care 
facilities, and operators of 
telecommunications infrastructure 
with premises within the footprint 
of potential PSPS for a given event. 

Met fully Sections 8.2, 8.4 

8.  Plans for vegetation management Met fully Sections 5.2, 5.4, 
7.1, 7.2, 7.3.5 

9.  Plans for inspections of the 
electrical corporation's electrical 
infrastructure 

Met fully Sections 5.2, 5.4, 
7.1, 7.2, 7.3.4 

10. PSPS protocols associated with the 
electrical corporation’s 
transmission infrastructure, for 
instances when the PSPS may 
impact customers who, or entities 
that, are dependent upon the 
infrastructure 

Met but areas for 
improvement identified 

Section 8.1.3, 
Chapter 7 

11. A list that identifies, describes, and 
prioritizes all wildfire risks, and 
drivers for those risks, throughout 
the electrical corporation's service 
territory, including all relevant 

Met but areas for 
improvement identified 

Section 4.3 
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Requirement Requirement status in 
WMP Update 

Reference to 
where in WMP 
Update 
requirement is met 

wildfire risk and risk mitigation 
information that is part of Safety 
Model Assessment Proceeding 
(SMAP) and Risk Assessment 
Mitigation Phase (RAMP) filings 

12. A description of how the WMP 
accounts for the wildfire risk 
identified in the electrical 
corporation's RAMP filing 

Met fully Section 4.3 

13. A description of the actions the 
electrical corporation will take to 
ensure its system will achieve the 
highest level of safety, reliability, 
and resiliency, and to ensure that its 
system is prepared for a major 
event, including hardening and 
modernizing its infrastructure with 
improved engineering, system 
design, standards, equipment, and 
facilities, such as undergrounding, 
insulating of distribution wires, and 
replacing poles 

Met fully Sections 5.2, 5.4, 
7.1, 7.2, 7.3.3 

14. A description of where and how 
the electrical corporation 
considered undergrounding 
electrical distribution lines within 
those areas of its service territory 
identified to have the highest 
wildfire risk in a commission fire 
threat map 

Met but areas for 
improvement identified 

Section 7.3.3.16 

15. A showing that the electrical 
corporation has an adequately sized 
and trained workforce to promptly 
restore service after a major event, 
taking into account employees of 
other utilities pursuant to mutual 
aid agreements and employees of 

Met fully Sections 7.3.9.1, 
7.3.10.1 
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Requirement Requirement status in 
WMP Update 

Reference to 
where in WMP 
Update 
requirement is met 

entities that have entered into 
contracts with the electrical 
corporation 

16. Identification of any geographic 
area in the electrical corporation's 
service territory that is a higher 
wildfire threat than is currently 
identified in a Commission fire 
threat map, and where the 
Commission should consider 
expanding the high fire threat 
district based on new information 
or changes in the environment 

Met fully Section 4.2.2 

17. A methodology for identifying and 
presenting enterprise-wide safety 
risk and wildfire-related risk that is 
consistent with the methodology 
used by other electrical 
corporations unless the 
Commission determines otherwise 

Met fully Sections 4.3, 4.5 

18. A description of how the plan is 
consistent with the electrical 
corporation's disaster and 
emergency preparedness plan 
prepared pursuant to Section 768.6, 
including both of the following: 

(A) Plans to prepare for, and to restore 
service after, a wildfire, including 
workforce mobilization and 
prepositioning equipment and 
employees 

(B) Plans for community outreach and 
public awareness before, during, 
and after a wildfire, including 
language notification in English, 
Spanish, and the top three primary 

Met fully Section 7.3.9.4 
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Requirement Requirement status in 
WMP Update 

Reference to 
where in WMP 
Update 
requirement is met 

languages used in the state other 
than English or Spanish, as 
determined by the Commission 
based on the United States Census 
data. 

19. A statement of how the electrical 
corporation will restore service 
after a wildfire. 

Met fully Section 7.3.9.5 

20. Protocols for compliance with 
requirements adopted by the 
Commission regarding activities to 
support customers during and after 
a wildfire, outage reporting, support 
for low-income customers, billing 
adjustments, deposit waivers, 
extended payment plans, 
suspension of disconnection and 
nonpayment fees, repair processing 
and timing, access to utility 
representatives, and emergency 
communications 

Met fully Section 8.4 

21. A description of the processes and 
procedures the electrical 
corporation will use to do all of the 
following: 

(A) Monitor and audit the 
implementation of the plan 

(B) Identify any deficiencies in the 
plan or the plan's implementation 
and correct those deficiencies 

(C) Monitor and audit the 
effectiveness of electrical line and 
equipment inspections, including 
inspections performed by 
contractors, carried out under the 

Met fully Section 7.2 
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Requirement Requirement status in 
WMP Update 

Reference to 
where in WMP 
Update 
requirement is met 

plan and other applicable statutes 
and commission rules 

22. Any other information that the 
Wildfire Safety Division may 
require 

Met but areas for 
improvement identified 

 

 

6.2 Areas of Significant Progress 

In the attached Action Statement, Energy Safety highlights areas of significant progress 
over the past year and areas where the electrical corporation has matured its mitigation 
strategies. Examples of SCE’s progress are set forth below. Energy Safety evaluated 
SCE’s progress over the past year and the Commission ratifies Energy Safety’s findings 
that SCE’s progress is sufficient to warrant approval. 

 In 2020 SCE transitioned to its Wildfire Risk Reduction Model 
(WRRM) which provides consequence modeling and allows larger data 
sets and finer granularity to support mitigation initiatives. While the 
WRRM uses the same software technology as the risk models used by 
PG&E and SDG&E, SCE’s version includes a component to calculate 
the risk of PSPS based on probability and consequence of PSPS events 
at the circuit level. 

 SCE exceeded its 2020 WMP program targets for covered conductor 
installation, for replacing existing poles with fire resistant poles, and 
indicates it is moving to a circuit segment basis for covered conductor 
deployment in order to raise thresholds for PSPS. SCE is transitioning 
to using PSPS risk as a criterion when installing covered conductor, 
thereby targeting select areas of the grid expected to be frequently 
impacted by PSPS. 

 SCE is broadening the scope of its Hazard Tree Mitigation Program 
(HTMP) which includes increasing the number of contracted tree 
assessors and has instituted specific remediation protocols for palm 
species.  

 In 2020 SCE updated its System Operating Bulletin (SOB) 322 to make 
reclosures non-automated and instead apply fast curve settings by fire 
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climate zone. This allows SCE to identify certain fire climate zones 
where wildfire risk is especially high and alter the recloser operations.11  

 SCE made improvements in its asset-specific machine learning models 
to quantify the probability of ignition (POI) caused by equipment and 
facility failure (EFF) and contact with foreign objects (CFO). 

 In 2020, SCE staffed an Incident Management Team (IMT), with a 
portion of this team dedicated specifically for customer support. In 
2021, SCE intends to fully dedicate this team to PSPS. SCE is launching 
a new public safety partner portal in June 2021 to improve situational 
awareness during PSPS events for first responders and operators of 
critical facilities and communications systems. 

 In 2020 and continuing in 2021, SCE is developing programs12 for areas 
impacted frequently by PSPS events. It is making changes in its 
notification cadence, content, and process to improve the timing and 
clarity of information to its customers.  

6.3  Key Areas for Improvement and Additional Issues 

Energy Safety reviewed SCE’s 2021 WMP Update across ten categories of mitigation 
initiatives, including: (1) risk assessment and mapping, (2) situational awareness and 
forecasting, (3) grid design and system hardening, (4) asset management and inspections, 
(5) vegetation management and inspections, (6) grid operations and protocols, (7) data 
governance, (8) resource allocation methodology, (9) emergency planning and 
preparedness, and (10) stakeholder cooperation and community engagement. In addition, 
in a change from 2020, Energy Safety evaluated the utility’s progress on reducing the 
scale, scope, and frequency of PSPS events in a separate section in recognition that PSPS 
is not a preferred mitigation measure because it introduces significant risk to customers 
and should be used as a measure of last resort.13   
 
Energy Safety identified areas for improvement for SCE over the next year (set forth 
below): key areas and additional issues. Key areas for improvement are areas where 

 
11 SCE’s 2021 WMP Update Revision - Redlined, p. 288. 
12 Southern California Edison 2021 Wildfire Mitigation Plan Update, p. 292, February 5, 2021 - The 
Resiliency Zones program allows customers to have temporary generation during PSPS events by 
providing in-front-of-the-meter temporary generation during PSPS events or financial incentive towards 
the installation cost of a microgrid control system at customer sites willing to provide temporary shelter to 
surrounding communities. 
13 The Commission recognizes that prevailing weather conditions primarily impact the need for PSPS and 
has found that Pub. Util. Code sections 451 and 399.2(a) authorize the utilities to shut off power in order 
to protect public safety, as a measure of last resort. (Resolution ESRB-8; Phase 1 Overarching PSPS 
Guidelines contained in D.19-05-042.) The decision to shut off power may be reviewed by the 
Commission pursuant to its broad jurisdiction over public safety and utility operations. (ESRB-8.) 
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Energy Safety finds that an electrical corporation must focus attention to achieve the 
greatest reduction in utility-related wildfire risk. Additional issues are areas where 
Energy Safety would also like to see improvement over time.  
 
Energy Safety expects SCE to take action to address these key areas and report on 
progress made over the year in a Progress Report due by 5:00 p.m. on November 1, 2021, 
and in its 2022 WMP Update. Energy Safety will closely monitor progress in each of 
these areas over the coming year. 
 
 
 
 
 
/ / / 

 

/ / / 

 

/ / / 
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Utility-# Issue title Issue description 
Remedies required and 
alternative timeline if 

applicable 

SCE-21-01 RSE 
estimates not 
provided for 
all PSPS-
related 
mitigation 
initiatives 

SCE justifies its lack of 
RSE estimates for PSPS-
related initiatives by 
quoting Resolution WSD-
002, “… electrical 
corporations shall not use 
RSE as a means of 
justifying or evaluating 
the efficacy of PSPS as a 
mitigation measure.” 
However, the WSD 
guidance is clear that the 
prohibition of RSE 
calculation is directed at 
PSPS as a mitigation 
activity only and does not 
extend to PSPS-related 
activities. RSE estimates 
enable the quantitative 
comparison of cost-
effectiveness between 
various mitigation 
initiatives, and brings 
rigor to the decision-
making process. 

SCE must provide RSE 
estimates for PSPS-
related activities14,15 and 
include a clear 
description to explain 
how these were 
developed and what 
assumptions were used. If 
the RSE estimates are 
zero or unattainable, SCE 
must explain why and 
provide qualitative and 
quantitative information 
to demonstrate how the 
PSPS-related activities 
inform PSPS decision-
making.  

SCE-21-02 

 

RSE values 
vary across 
utilities 

Energy Safety is 
concerned by the stark 
variances in RSE 
estimates, sometimes on 
several orders of 
magnitude, for the same 
initiatives calculated by 
different utilities. For 
example, PGE’s RSE for 
covered conductor 
installation was 4.08,16 
SDGE’s RSE was 
76.73,17 and SCE’s RSE 
was 4,192.18 These 

The utilities19 must 
collaborate through a 
working group facilitated 
by Energy Safety20 to 
develop a more 
standardized approach to 
the inputs and 
assumptions used for 
RSE calculations. After 
Energy Safety completes 
its evaluation of the 2021 
WMP Updates, it will 
provide additional detail 
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14 Here, PSPS-related activities are defined as mitigation initiatives that “supports the analysis and 
decision-making process that informs whether or not to call a PSPS event.” SCE’s 2021 WMP Update 
Revision – Redlined, p. 574. 
15 A comprehensive list of PSPS-related activities can be found in SCE’s 2021 Wildfire Mitigation Plan 
Update Revision - Redlined, June 3, 2021, Table 9.8-1, Category B, p. 570. 
16 Value from PG&E’s Errata (dated March 17, 2021, accessed May 19, 2021: 
https://www.pge.com/pge_global/common/pdfs/safety/emergency-preparedness/natural-
disaster/wildfires/wildfire-mitigation-plan/2021-Wildfire-Safety-Plan-Errata.pdf 
17 Value from Table 12 of SDGE’s 2021 WMP Update submissions under the “Estimated RSE for HFTD 
Tier 3” column for “Covered Conductor Installation”. 
18 Value from Table 12 of SCE’s 2021 WMP Update submissions under the “Estimated RSE for HFTD 
Tier 3” column for “Covered Conductor Installation”. 
19 Here “utilities” refers to SDG&E, Pacific Gas and Electric Company (PG&E), and Southern California 
Edison Company (SCE); although this may not be the case every time “utilities” is used through the 
document. 
20 The WSD transitioned to the Office of Energy Infrastructure Safety (Energy Safety) on July 1, 2021. 
21 Here “utilities” refers to SDG&E and PG&E, SCE, PacifiCorp, Bear Valley Electric Service, Inc. 
(BVES), and Liberty Utilities; although this may not be the case every time “utilities” is used through the 
document. 

drastic differences reveal 
that there are significant 
discrepancies between the 
utilities’ inputs and 
assumptions, which 
further support the need 
for exploration and 
alignment of these 
calculations. 

on the specifics of this 
working group.  

 

This working group will 
focus on addressing the 
inconsistencies between 
the inputs and 
assumptions used by the 
utilities for their RSE 
calculations, which will 
allow for: 

1. Collaboration among 
utilities; 

2. Stakeholder and 
academic expert input; 
and 

3. Increased transparency. 

SCE-21-03 

 

Lack of 
consistency in 

The utilities do not have a 
consistent approach to 

The utilities21 must 
collaborate through a 
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23 Here “utilities” refers to SDG&E and PG&E, SCE, PacifiCorp, BVES, and Liberty Utilities; although 
this may not be the case every time “utilities” is used through the document. 

approach to 
wildfire risk 
modeling 
across 
utilities 

wildfire risk modeling. 
For example, in their 
wildfire risk models, 
utilities use different 
types of data, use their 
individual data sets in 
different ways, and use 
different third-party 
vendors.  Energy Safety 
recognizes that the 
utilities have differing 
service territory 
characteristics, differing 
data availability, and are 
at different stages in 
developing their wildfire 
risk models. However, 
the utilities face similar 
enough circumstances 
that there should be some 
level of consistency in 
statewide approaches to 
wildfire risk modeling. 

working group facilitated 
by Energy Safety to 
develop a more consistent 
statewide approach to 
wildfire risk modeling. 
After Energy Safety 
completes its evaluation 
of all the utilities’ 2021 
WMP Updates, it will 
provide additional detail 
on the specifics of this 
working group.  

A working group to 
address wildfire risk 
modeling will allow for: 
1. Collaboration among 
the utilities; 
2. Stakeholder and 
academic expert input; 
and 
3. Increased transparency. 

SCE-21-04 

 

Limited 
evidence to 
support the 
effectiveness 
of covered 
conductor 

The rationale to support 
the selection of covered 
conductor as a preferred 
initiative to mitigate 
wildfire risk lacks 
consistency among the 
utilities, leading some 
utilities to potentially 
expedite covered 
conductor deployment 
without first 
demonstrating a full 
understanding of its long-
term risk reduction and 
cost-effectiveness. The 
utilities’ current covered 

The utilities23 must 
coordinate to develop a 
consistent approach to 
evaluating the long-term 
risk reduction and cost-
effectiveness of covered 
conductor deployment, 
including: 

1. The effectiveness of 
covered conductor in the 
field in comparison to 
alternative initiatives.  

2. How covered 
conductor installation 
compares to other 
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22 Limited in terms of mileage installed, time elapsed since initial installation, or both. For example, 
SDG&E’s pilot consisted of installing 1.9 miles of covered conductor, which has only been in place for 
one year. 

conductor pilot efforts are 
limited in scope22 and 
therefore fail to provide a 
full basis for 
understanding how 
covered conductor will 
perform in the field. 
Additionally, utilities 
justify covered conductor 
installation by alluding to 
reduced PSPS risk but 
fail to provide adequate 
comparison to other 
initiatives’ ability to 
reduce PSPS risk. 

initiatives in its potential 
to reduce PSPS risk.  

 

SCE-21-05 Out-dated 
risk 
assessment 
used to justify 
the selection 
and scope of 
covered 
conductor as 
a mitigation 
initiative 

SCE provides a risk 
buydown curve based on 
its old modeling efforts to 
justify the need for 
covered conductor. SCE 
acknowledges that its 
current models provide 
different and more 
accurate results but does 
not provide an updated 
risk buydown curve. SCE 
should not use outdated 
information to justify its 
covered conductor 
program scope. 
Additionally, if an 
updated risk buydown 
curve shows historic 
catastrophic ignitions on 
the low end of the curve, 
it raises doubts regarding 

SCE must: 

1. Provide an updated 
Figure 9.01-1 based on 
SCE’s latest risk 
modeling assessment, 
including the ignitions 
shown. 

2. Provide the cause of 
the nine ignitions shown 
in Figure 9.01-1. 

3. For each of the nine 
ignitions shown, provide 
an assessment of the 
likelihood that covered 
conductor installation 
would have prevented the 
ignition. 

4. Provide a similar risk 
buydown curve for all 
cumulative circuit miles, 
including historic 
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the accuracy of SCE’s 
wildfire risk models. 

ignitions and ignition 
size. 

5. If the updated risk 
buydown curves provided 
in response to the above 
continue to show historic 
catastrophic ignitions on 
the low end of the risk 
buy down curve, then 
provide the calculated 
accuracy of SCE’s 
current risk model. 

SCE-21-06 Inadequate 
justification 
for scope and 
pace of its 
covered 
conductor 
program 

As described in Sections 
1.1, 5.1, and 5.8, SCE 
does not provide adequate 
justification for the scope 
and pace of its covered 
conductor program. This 
is a recurring issue that 
was discussed in the 
WSD Action Statement 
for SCE’s 2020 WMP 
and in the WSD Revision 
Notice for SCE’s 2021 
WMP Update. SCE’s 
justification is not based 
on up-to-date circuit 
segment prioritization 
and risk calculations. 
Additionally, in SCE’s 
justification for its 
covered conductor 
program, it does not 
discuss evaluating 
individual circuit 
segments to determine the 
most appropriate 
mitigation measure for 
that segment. Instead 
SCE proposes to deploy 
covered conductor 

SCE must: 

1. Re-evaluate the scope, 
and pace of its future 
covered conductor 
program using the outputs 
of its updated Wildfire 
Risk Models with an 
emphasis on:  

i) The explicit 
consideration of all 
possible alternative 
mitigation initiatives 
along with a justification 
for why the preferred 
mitigation initiative was 
selected over and above 
the alternatives 
considered;  

ii) Reduction of 
catastrophic wildfire risk;  

iii) Reduction of PSPS 
events; 

iv) Selecting mitigation 
initiatives for individual 
circuit segments based on 
the specific location, 
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24 A note about the numbered conditions referenced in this document: “RCP Action-SCE-[#]” here refers 
to one of the actions required by the WSD in its evaluation of SCE’s Remedial Compliance Plan of 2020, 
issued Dec. 30, 2020. The WSD issued 20 such orders (RCP Action-SCE-1 through RCP Action-SCE-
20). There are two other related sets of references in this document: “SCE-[#]” refers to one of the actions 
required by the WSD in its evaluation of SCE’s 2020 WMP issued June 11, 2020 (SCE-1 through SCE-
22). “QR Action-SCE-[#]” refers to one of the actions required by the WSD in its evaluation of SCE’s 
first quarterly report issued Jan. 8, 2021 (QR Action-SCE-1 through Action-SCE-28). Additionally, there 
are conditions that may be referenced by “Guidance-[#]”, which refer to the requirements made of PG&E, 
SCE, SDG&E, Bear Valley Electric Service, Liberty Utilities, and PacifiCorp, addressing key areas of 
weakness across all six WMPs in Resolution WSD-002 “Guidance Resolution on 2020 Wildfire 
Mitigation Plans” issued June 19, 2020 (Guidance-1 through Guidance-12). 
25 Wildfire Safety Division Evaluation of Southern California Edison’s Remedial Compliance Plan, 
December 30, 2020, p. 10. 

regardless of the location, 
circumstances, and risk of 
catastrophic wildfire for 
that circuit segment.   

circumstances, and risk of 
catastrophic wildfire. 

2. Re-evaluate the scope 
of SCE’s covered 
conductor program based 
on the re-evaluation in 
part (1) as well as 
following remedies for 
other key issues identified 
within the Action 
Statement to specifically 
and effectively target risk 
of catastrophic wildfire 
and PSPS. 

SCE-21-07 

 

Inadequate 
joint plan to 
study the 
effectiveness 
of enhanced 
clearances 

RCP Action-SCE-18 
(Class A)24 required SCE, 
PG&E, and SDG&E to 
“submit a joint, unified 
plan” to begin a study of 
the effectiveness of 
extended vegetation 
clearances.25 SCE, 
PG&E, and SDG&E 
presented the “joint, 
unified” plan to the WSD 
on February 18, 2021. 
While it was apparent the 
three large utilities had 

SCE, PG&E, and 
SDG&E will participate 
in a multi-year vegetation 
clearance study.  Energy 
Safety will confirm the 
details of this study in 
due course. The 
objectives of this study 
are to: 

1. Establish uniform data 
collection standards. 

2. Create a cross-utility 
database of tree-caused 
risk events (i.e., outages 
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26 Biotic factors include all living things (e.g., an animal or plant) that influence or affect an ecosystem 
and the organisms in it; abiotic factors include all nonliving conditions or things (e.g., climate or habitat) 
that influence or affect an ecosystem and the organisms in it. 

discussed a unified 
approach, each utility 
presented differing 
analyses that would be 
performed to measure the 
effectiveness of enhanced 
clearances. This 
presentation’s content 
was not included in the 
February 26, 2021 
Supplemental Filing. 
Instead, SCE submitted 
its own plan to study the 
effectiveness of extended 
vegetation clearance as 
part of its February 26, 
2021 Supplemental 
Filing.   

 

Energy Safety 
acknowledges the 
complexity of this issue; 
any study performed 
assessing the 
effectiveness of enhanced 
clearances will take years 
of data collection and 
rigorous analysis. 

and ignitions caused by 
vegetation contact). 

3. Incorporate biotic and 
abiotic factors26 into the 
determination of outage 
and ignition risk caused 
by vegetation contact. 

4. Assess the 
effectiveness of enhanced 
clearances. 

 

In preparation for this 
study and the eventual 
analysis, SCE must 
collect the relevant data; 
the required data are 
currently defined by the 
WSD Geographic 
Information System (GIS 
Data Reporting Standard 
for California Electrical 
Corporations - V2). Table 
2 outlines the feature 
classes which Energy 
Safety believes will be 
most relevant to the 
study. Energy Safety will 
also be updating the GIS 
Reporting Standards in 
2021, which may include 
additional data attributes 
for vegetation-related risk 
events. 

SCE-21-08 

 

Incomplete 
identification 
of vegetation 

SCE needs to ensure 
proper identification of 
trees to the species level. 

SCE must: 

1. Use scientific names in 
its reporting (as opposed 
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27 SCE’s 2021 WMP Update Revision – Clean, p. 517. 
28 WSD GIS Data Reporting Standard Version 2, Transmission Vegetation Caused Unplanned Outage 
(Feature Class), Section 3.4.5 & Distribution Vegetation Caused Unplanned Outage (Feature Class), 
Section 3.4.7. 
29 WSD GIS Data Reporting Standard Version 2, Ignition (Feature Class), Section 3.4.3. 

species and 
record 
keeping 

In response to RCP 
Action-SCE-20, SCE 
submitted “Action SCE‐
20 SRVP.xlsx”: a list of 
all remediations required 
from the 2020 Canyon 
Patrols and Summer 
Readiness inspections.27 
Under the column labeled 
“tree_species,” values 
include oak, pine, maple, 
etc. However, these are 
not tree species, but tree 
genera.  

to common names). This 
change will be reflected 
in the upcoming updates 
to the WSD GIS 
Reporting Standard. 

2. Add genus and species 
designation input 
capabilities into its 
systems which track 
vegetation (e.g., 
vegetation inventory 
system and vegetation-
caused outage reports).  

3. Identify the genus and 
species of a tree that has 
caused an outage28 or 
ignition29 in the Quarterly 
Data Reports (QDRs) (in 
these cases, an unknown 
“sp.” designation is not 
acceptable). 

4. If the tree’s species 
designation is unknown 
(i.e., if the inspector 
knows the tree as 
“Quercus” but is unsure 
whether the tree is, for 
example, Quercus 
kelloggii, Quercus lobata, 
or Quercus agrifolia), it 
must be recorded as such. 
Instead of simply 
“Quercus,” use “Quercus 
sp.” If referencing 
multiple species within a 
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30 Jenks, Matthew A. (undated, from 2012 archived copy), “Plant Nomenclature,” Department of 
Horticulture and Landscape Architecture, Purdue University, accessed May 18, 2021: 
https://archive.ph/20121211140110/http:/www.hort.purdue.edu/hort/courses/hort217/Nomenclature/descr
iption.htm. 
31 Public Utilities Code Section 8386.3(c)(5)(A). 

genus use “spp.” (e.g., 
Quercus spp.).30 

5. Teach tree species 
identification skills in its 
VM personnel training 
programs, both in initial 
and continuing education. 

6. Encourage all VM 
personnel identify trees to 
species in all VM 
activities and reporting, 
where possible. 

SCE-21-09 Need for 
quantified 
vegetation 
management 
(VM) 
compliance 
targets 

In Table 12, SCE only 
defines quantitative 
targets for eight of 20 
VM initiatives. Energy 
Safety is statutorily 
required to audit SCE 
when a “substantial 
portion” of SCE’s VM 
work is complete;31 
without quantifiable 
targets in the WMP and 
subsequent reporting on 
those targets in the 
Quarterly Data Report 
(QDR) and Quarterly 
Initiative Update (QIU), 
Energy Safety cannot 
fully realize its statutory 
obligations. 

SCE must define 
quantitative targets for all 
VM initiatives in Table 
12. If quantitative targets 
are not applicable to an 
initiative, SCE must fully 
justify this, define goals 
within that initiative, and 
include a timeline in 
which it expects to 
achieve those goals. 

SCE-21-10 Inadequate 
transparency 
in accounting 

SCE’s justification for 
high levels of covered 
conductor deployment is 

SCE must fully explain: 
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32 SCE Data Request Response MGRA-SCE-006-Q005. 

for ignition 
sources in 
risk modeling 
and 
mitigation 
selection 

partially due to the high 
number of ignitions due 
to contact. However, 
many of such ignitions 
are from third-party 
contact, and do not 
necessarily occur in the 
High Fire-Threat District 
(HFTD) and/or during 
wildfire season. 
Additionally, SCE does 
not provide sufficient 
detail as to how it 
accounts for third-party 
ignition sources in its risk 
models. 

1. How third-party 
ignition sources feed into 
SCE’s risk models; and  

2. How ignition sources 
impact SCE’s mitigation 
selection process, 
including: 

a. How SCE prioritizes 
ignition sources; 

b. If SCE treats third-
party ignition sources that 
are not under SCE’s 
direct control differently 
than other ignition 
sources, and if so, how;  

c. How SCE targets its 
mitigations efforts to 
reduce ignitions that are 
more likely to result in 
catastrophic wildfire 
conditions. 

SCE-21-11 Unclear how 
SCE’s 
ignition 
models 
account for 
correlations 
in wind 
speeds, 
ignitions, and 
consequence 

Despite an observed 
correlation between some 
ignition causes and high 
wind speed, SCE states 
that it “does not have 
enough wind-driven 
outage data at the circuit 
level to make 
determinations about 
correlations between 
wind speeds and outage 
rates.”32  It is unclear how 
SCE accounts for this 
correlation between wind 
speed and ignitions in its 

SCE must: 

1. Fully demonstrate that 
its probability of ignition 
models accurately 
account for the 
correlation between wind 
speed, ignition, and 
consequence; and  

2. Explain: 

a. Why SCE finds that is 
does not have enough 
“wind driven outage data 
at the circuit level,”  

b. Specify the data 
required “to make 
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probability of ignition 
models. 

determinations about 
correlations between 
wind speeds and outage 
rates,” and  

c. Explain how and when 
SCE plans to obtain such 
data moving forward. 

SCE-21-12 Insufficient 
evidence of 
effective 
covered 
conductor 
maintenance 
program.  

SCE does not have a 
separate covered 
conductor maintenance 
program. On-going 
covered conductor 
inspection and 
maintenance is included 
in HFRI inspections and 
remediations and follow 
the same approach, 
schedule, and 
prioritization.  Given 
SCE’s plan for rapid 
deployment of covered 
conductor, it is 
particularly important 
that SCE has a 
comprehensive and 
effective plan for 
maintaining its covered 
conductor once installed. 
Additionally, SCE did not 
initially include vibration 
dampeners in its covered 
conductor installations, 
and states that it is now 
retrofitting its existing 
covered conductor with 
vibration dampeners. 

SCE shall provide all 
supporting material to 
demonstrate that its 
maintenance programs 
effectively maintain its 
covered conductor, 
including the following 
information: 

 Pace and quantity 
of scheduled 
maintenance; 

 Pace and quantity 
of inspections; and 

 Pace and quantity 
of vibration 
dampener 
installations. 

If SCE finds that its 
existing maintenance 
programs do not provide 
effective maintenance for 
covered conductor, SCE 
shall: 

1. Enhance its current 
operations to provide 
such maintenance; and   

2. Detail the 
enhancements to its 
existing programs; 

3. Provide all supporting 
material for the 
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33 SCE states that it will be raising wind thresholds for fully hardened circuit segments from 31 mph 
sustained wind speed and 46 mph gust wind speed, stated in SCE’s 2021 WMP Update on p. 341, to 40 
mph sustained winds and 58 mph gusts, provided in SCE’s response to CalAdvocates-SCE-2021WMP-08 
Q005, provided on March 3, 2021. However, in SCE’s response to WSD-SCE-004 Q019, provided on 
March 17, 2021, SCE states that “[there] is no one point in time for completing this work because the 
process to determine whether circuits or circuit-segments that have been covered are fully hardened is a 
continuous effort. 
34 Table 7.1.2.3.3.3 of SCE’s 2021 WMP Update Revision, p. 172. 

enhancements to its 
existing program, 
including the information 
listed above. 

SCE-21-13 Lack of 
specificity 
regarding 
how 
increased grid 
hardening 
will change 
system 
operations 
and reduce 
the risk of 
PSPS events. 

SCE states that it is 
“transitioning to using 
PSPS risk as a criterion 
when installing covered 
conductor” instead of 
focusing on ignition risk 
but does not commit to 
changes in its PSPS 
thresholds apart from 
increasing wind speed 
thresholds.33 Outside of 
covered conductor, SCE 
does not include any 
analysis on how 
initiatives will reduce 
PSPS events. 

For each mitigation 
alternative, including 
pilot program initiatives, 
SCE must provide 
quantitative analysis on:  

1. Changes in system 
operations;  

2. Changes in PSPS 
thresholds; and  

3. Estimated changes in 
the frequency, duration, 
and number of customers 
impacted by PSPS events. 

SCE-21-14 Equivocating 
language used 
to describe 
RSE 
calculation 
improvements 

SCE reports 
“[c]alculating RSE for all 
potential initiatives”34 as 
a potential future focus 
between 2023-2030, but 
does not provide any 
measurable, quantifiable, 
and verifiable 
commitments.  

SCE must make 
measurable, quantifiable, 
and verifiable 
commitments to calculate 
RSE estimates for all 
potential initiatives in 
Non-HFTD, Zone 1, 
HFTD Tier 2, and HFTD 
Tier 3 territory. 
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6.4 Wildfire Mitigation Costs 

Pursuant to statute, an electrical corporation’s costs associated with wildfire mitigation 
activities are not approved as part of its WMP; rather, costs are evaluated in each 
electrical corporation’s General Rate Case or other application for rate recovery.  
 
In SCE’s 2021 WMP Update, actual 2020 mitigation costs were higher than projected 
costs for 2020 (the 2020 projected costs were approximately $1.308 billion; 2020 actual 
costs were $1.357 billion) in the HFTD, a 4% increase. In the 2021 WMP Update, 
projected 2021-2022 HFTD costs were higher than projected in the 2020 WMP (the 2020 
projected costs for 2021-2022 were $2.515 billion; the 2021 projected costs for 2021-
2022 were $3.490 billion). Over the entire three-year mitigation cycle, SCE’s 2021 
HFTD wildfire mitigation costs projected in its 2021 WMP Update increased to $4.8 
billion from $3.8 billion projected in its 2020 WMP, a 27% increase.  
 
Energy Safety analyzed these projected wildfire mitigation cost increases and made the 
following findings: 
 

1. The territory covered by the costs did not change: no additional territory 
was included (e.g., no territory was reclassified as HFTD). Reporting in 
the 2020 WMP was HFTD only. Reporting in the 2021 WMP Update 
was Territory-wide and HFTD. 

2. The difference as projected in its 2021 WMP Update compared to 2020 
WMP projections relates to costs from more investment in vegetation 
management & inspections, an increase of $646 million (from 11% to 
22% of total spending), grid design & system hardening, an increase of 
$184 million (minimal 2020-2021 change in percent of total), and asset 
management & inspections, with an increase of $115 million (minimal 
2020-2021 change in percent of total). 

3. Ninety percent (90%) of SCE’s grid hardening expenditure allocation in 
the HFTD is on covered conductor, compared to less than 20% of 
PGE’s or SDGE’s grid hardening spending in the HFTD. SCE indicates 
the lowest cost for covered conductor among the utilities.  

4. SCE projects in its 2021 WMP Update spending 60% of its total three-
year budget ($2.273 billion) in grid design and system hardening, 
consistent with other large utilities which project spending between 55-
65% of their budgets in this mitigation initiative category. 

5. SCE's projects in its 2021 WMP Update planned expenditure allocation 
across 3 years in the same top three mitigation categories as the other 
large utilities: grid design and system hardening ($4.097 billion or 61% 
of its total spending), vegetation management and inspections ($1.127 
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billion or 17% of total spending), and asset management and inspections 
($1.044 billion or 15% of total spending).  

7. Maturity Evaluation 

In 2020, WSD introduced a new Utility Wildfire Mitigation Maturity Model (the 
Maturity Model) to establish a baseline understanding of an electrical corporation’s 
current and projected capabilities and assess whether each electrical corporation is 
progressing sufficiently to improve its ability to mitigate wildfire risk effectively. The 
Maturity Model also serves as an objective means of comparing measurements of 
progress across electrical corporations and provides a framework for driving progress in 
wildfire risk mitigation over time. To identify an electrical corporation’s progress within 
the Maturity Model, the WSD required each electrical corporation to complete a survey 
in which it answered questions addressing its maturity regarding 52 wildfire mitigation-
related capabilities at the time of submission and its projections of its maturity at the end 
of the three-year plan horizon. The 52 capabilities are mapped to the same ten categories 
identified for mitigation initiatives.  
 
The Maturity Model will continue to evolve over time to reflect best practices and lessons 
learned. In 2021 the maturity model was updated to clarify definitions while remaining 
consistent with the 2020 model to enable year-over-year progress tracking. It is essential 
that the maturity levels are understood within the context of the qualitative detail 
supporting each level. The model results require context and should not be interpreted as 
the final word on an electrical corporation’s wildfire mitigation capabilities without an 
understanding of the scoring process described in Action Statement Appendix 11.1. As 
such, the final Maturity Model outputs should be viewed as levels or thresholds—they are 
not absolute scores. 
 
The Commission ratifies Energy Safety’s findings that SCE has made sufficient progress 
toward maturity in the past year. The Commission and Energy Safety expect SCE to 
continue to improve its maturity in all areas in order to reduce utility-related wildfire risk.  
 
Summary of SCE Maturity Evaluation 

 Over the three-year mitigation cycle SCE reports moderate maturity 
growth, greater than PG&E and less than SDG&E, with gradual 
increases through 2022. According to its maturity model survey 
responses, SCE is also in the middle of the three large utilities in current 
level of maturity, averaging (two out of possible maturity four) in its 
overall progress (across nine of ten mitigation initiative categories).  

 In its maturity model self-assessment rating, SCE is ahead of PG&E in 
seven mitigation initiative categories (grid design and system hardening, 
asset management and inspections, vegetation management and 
inspections, data governance, resource allocation methodology, 
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emergency planning and preparedness, and  stakeholder cooperation and 
community engagement) and behind SDG&E in five categories (grid 
design and system hardening, situational awareness and forecasting, 
data governance, emergency planning and preparedness, and 
stakeholder cooperation and community engagement). 

 SCE projects the most maturity growth from 2021 until early 2023 in 
data governance (1.9 to 3.0), situational awareness and forecasting (1.6 
to 2.4), and risk assessment and mapping (1.4 to 2.2). 

 It projects the highest maturity levels at the end of the three-year cycle 
in emergency planning and preparedness (3.6), vegetation management 
and inspections (3.0), and data governance (3.0). 

 SCE's expenditure allocation in the HFTD and reported maturity model 
survey are inconsistent across two mitigation initiative categories:   

o Asset management and inspections, HFTD spending increases 
157%, as reported in 2020 vs. 2021 (from $407M to $1,049M), but 
only slight projected increase in maturity.  

o Stakeholder cooperation and community engagement, HFTD 
spending increases 58%, as reported in 2020 vs. 2021 (from $32M to 
$51M), with no projected increase in maturity. 

SCE’s maturity evaluation is further detailed in the attached Action Statement (see 
Action Statement Appendix 11.1 for a summary of SCE’s 2021 Maturity Survey output).  
 

8. Next Steps 

In its Action Statement, Energy Safety sets forth the next steps SCE must take following 
Energy Safety’s approval of its 2021 WMP Update. This includes a process for 
significantly modifying (i.e., reducing, increasing, or ending) mitigation measures in the 
WMP.   
 
Upon ratification of this resolution, Energy Safety discontinues the ongoing Quarterly 
Report established in the 2020 WMP, except for the Quarterly Data Reports pursuant to 
Guidance-10 from Resolution WSD-002. 
 
Upon ratification of this resolution, SCE is required to provide a Progress Report by 5:00 
p.m. on November 1, 2021, including the following: 
 

1. Progress on remedies associated with key areas for improvement listed 
in section 6.3 of this Resolution and section 1.3 of the attached Action 
Statement. Further details on remedies can be found in the Action 
Statement. 
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2. Additional requirements explicitly set by Energy Safety, including 
additional items that require ongoing progress updates, pursuant to 
future guidance. 

We note that Energy Safety may change reporting requirements and processes through its 
own public notice process. 
 
The Commission expects the electrical corporation to adhere to all ongoing requirements 
set forth in the Action Statement. 

9. Consultation with CAL FIRE  

Pub. Util. Code Section 8386.3(a) requires Energy Safety to consult with CAL FIRE in 
reviewing electrical corporations’ 2021 WMP Updates. The Commission and CAL 
FIRE have a memorandum of understanding in place to facilitate this consultation (Pub. 
Util. Code Section 8386.5). The Commission and Energy Safety have met these 
requirements, but this Resolution does not purport to speak for CAL FIRE.  
 

10. Office of Energy Infrastructure Safety 

Pursuant to Public Utilities Code Section 326(b), on July 1, 2021, the Wildfire Safety 
Division (WSD) transitioned from the Commission into the Office of Energy 
Infrastructure Safety (Energy Safety) under the California Natural Resources Agency. 
Energy Safety “is the successor to” and “is vested with all of the duties, powers, and 
responsibilities of the Wildfire Safety Division,”35 including, but not limited to, 
jurisdiction for evaluating and approving or denying electrical corporations’ WMPs and 
evaluating compliance with regulations related to the WMPs. The Commission and the 
newly formed Energy Safety will adhere to all statutory requirements pertaining to the 
WMP process.  
 
WSD is used to describe the work of the WSD prior to July 1, 2021. Energy Safety is 
used to describe the work of Energy Safety beginning on July 1, 2021. Any references to 
WSD action post July 1, 2021 or to Energy Safety action prior to July 1, 2021 are 
inadvertent and should be interpreted as the actions of WSD or Energy Safety as 
appropriate. 

11. Impact of COVID-19 Pandemic 

On March 19, 2020, California Governor Gavin Newsom signed Executive Order N-33-
20 requiring Californians to stay at home to combat the spread of the COVID-19 virus. 
Specifically, Governor Newsom required Californians to heed the order of the California 
State Public Health Officer and the Director of the California Department of Public 
Health that all individuals living in California stay home or at their place of residence, 
except as needed to maintain continuity of operation of the federal critical infrastructure 

 
35 Government Code Section 15475. 
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sectors in order to address the public health emergency presented by the COVID-19 
disease (stay-at-home order).36 
 
As articulated in the March 27, 2020, joint letters37 of the WSD, CAL FIRE, and the 
California Governor’s Office of Emergency Services regarding essential wildfire and 
PSPS mitigation work during COVID-19 sent to each electrical corporation, electrical 
corporations are expected to continue to prioritize essential safety work.  
 
Since issuance of this letter, the WSD has expected the electrical corporations to make 
every effort to keep WMP implementation progress on track, including necessary 
coordination with local jurisdictions. Such effort is essential to ensuring that electrical 
corporations are prepared for the upcoming and subsequent wildfire seasons, while 
complying with COVID-19 restrictions requiring residents to shelter-in-place, practice 
social distancing, and comply with other measures that California’s public health officials 
may recommend or that Governor Newsom or other officials may require in response to 
the COVID-19 pandemic.  
 
Throughout 2021, Energy Safety expects the electrical corporations to continue to make 
meaningful progress on wildfire mitigation goals and efforts to reduce the scale, scope, 
and frequency of PSPS events while continuing to abide by COVID-19 public health 
guidelines. 

12. Conclusion 

o SCE’s 2021 Wildfire Mitigation Plan Update contains all of the 
elements required by AB 1054, Pub. Util. Code Section 8386(c) and all 
elements required by the WMP Guidelines. 

o The Commission ratifies the Energy Safety’s Action Statement 
approving SCE’s 2021 WMP Update subject to any requirements 
contained therein. 

13. Comments 

Pub. Util. Code Section 311(g)(1) provides that resolutions must be served to all parties 
and subject to at least 30 days public review. However, given that this Resolution is 
issued outside of a formal proceeding, interested stakeholders need not have party status 
in R.18-10-007 in order to submit comments. Comments were due on August 5, 2021, 20 
days from the mailing of the draft of this Resolution. Reply comments were not 
accepted.   
 

 
36 Executive Order N-30-20, see http://covid19.ca.gov/img/Executive-Order-N-30-20.pdf. 
37 Letters to each electrical corporation are found at https://energysafety.ca.gov/what-we-do/wildfire-
mitigation-and-safety/wildfire-mitigation-plans/2020-wmp/ 
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On July 16, 2021, this draft Resolution was served on the service list of R.18-10-007 and 
posted on Commission’s website, 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M393/K109/393109784.PDF. 
 
On August 5, 2021, SCE, Green Power Institute (GPI), and Cal Advocates timely 
submitted comments on the draft SCE Resolution and Action Statement and Energy 
Safety addressed those comments. 

SCE’s comments indicate support and a willingness to participate and provide 
information on a number of required remedies, but expresses several concerns on Energy 
Safety’s draft evaluation findings. In relation to Grid Design and System Hardening, SCE 
states that a number of Energy Safety’s findings related to the scope and pace of its 
covered conductor program are incorrect or should be modified or removed from the 
Action Statement.38 For example, SCE comments on the Energy Safety finding that, 
“SCE does not provide enough information to adequately demonstrate the need for 
covered conductor for circuits ranked as lower risk by SCE’s own risk ranking.”39 SCE 
asserts that it has appropriately demonstrated this need in both its 2021 WMP Update and 
subsequent Revision Notice Response.40 However, Energy Safety’s Action Statement 
finds that SCE has not provided adequate justification for the scope of its covered 
conductor program outside of SCE’s self-identified high-risk circuits and this is described 
in some detail in Section 5.3. SCE must address the requirements in SCE-21-02, SCE-21-
04, SCE-21-05, SCE-21-06, SCE-21-10, and SCE-21-13 to further provide justification 
or potentially re-scope its covered conductor program based on the evaluations 
performed. 

SCE also comments on SCE-21-06, which requires SCE to re-scope its covered 
conductor program. SCE notes that it plans to insert newly-identified high risk circuit 
segments into its scope once its risk models are updated. SCE then provides alternatives 
to re-scoping the entirety of its covered conductor program by adding any additional 
miles identified to the current scope.41 In response, Energy Safety made changes to the 
Action Statement to provide better clarification of Energy Safety’s expectations,42 as well 
as further clarity on the mileage covered by SCE’s 2021 WMP Update to be included as 
part of the re-evaluation.43    

 
38 SCE’s Comments on Draft Resolution WSD-020, pp. 2-3, 5-6. 
39 SCE’s Comments on Draft Resolution WSD-020, p. 3. 
40 Final Action Statement on 2021 Wildfire Mitigation Plan Update - Southern California Edison, p. 112. 
41 Final Action Statement on 2021 Wildfire Mitigation Plan Update - Southern California Edison, p. 113. 
42 Final Action Statement on 2021 Wildfire Mitigation Plan Update - Southern California Edison, p. 113. 
43 Final Action Statement on 2021 Wildfire Mitigation Plan Update - Southern California Edison, p. 114. 
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SCE further comments on Vegetation Management and Inspections findings, SCE’s 
current process for inspecting, inventorying, and replacing C-hooks,44 findings relating to 
the inclusion of vibration dampeners in SCE’s covered conductor installations, an Issue 
and Remedy in the Situational Awareness and Forecasting category which requires SCE 
to discuss how the present and future effects of climate change are potentially informing 
weather station outputs and placement,45 and the Change Order process set out in Section 
7 of the Action Statement. Energy Safety responded to SCE’s comments providing 
clarifications and in certain instances revised or removed requirements in response to 
SCE’s concerns.   

GPI’s comments generally support Energy Safety’s identified Key Areas for 
Improvement and associated Remedies, as well as many of the Additional Issues and 
Remedies. GPI requested an additional requirement of SCE to undergo a vetting process 
of its modeling efforts similar to PG&E as part of its WMP Revision,46 and renewed its 
recommendation that all utilities’ risk models be subject to verification, Energy Safety 
has responded to GPI’s comments in the final Action Statement.47 

We also note that Cal Advocates’ comments provided support for the draft Action 
Statement, including several remedies proposed by Energy Safety. Specifically, Cal 
Advocates supports the requirement for SCE to coordinate with other utilities in 
developing more consistent approaches to risk modeling and risk-spend efficiency 
(RSE).48 Additionally, Cal Advocates supports several “additional issue” remedies that 
align with its earlier comments on SCE’s 2021 WMP Update.49  

Findings 

1. AB 1054 and Commission Resolution WSD-001 require SCE to submit a WMP 
Update for 2022 that conforms with Pub. Util. Code Section 8386(c) and guidance 
adopted in Resolution WSD-011.    

2. The 2021 WMP Update was reviewed and acted upon with due consideration given to 
comments received from governmental agencies (including CAL FIRE), the WSAB, 
members of the public, and all other relevant stakeholders.  

 
44 SCE’s Comments on Draft Resolution WSD-020, p. 10. 
45 Final Action Statement on 2021 Wildfire Mitigation Plan Update - Southern California Edison, p. 115. 
46 Comments of the Green Power Institute on Draft Resolution WSD-020, p. 2. 
47 Final Action Statement on 2021 Wildfire Mitigation Plan Update - Southern California Edison, 
pp. 115-16. 
48 The Public Advocates Office’s Comments on Draft Resolution WSD-020, pp. 3-4.  
49 The Public Advocates Office’s Comments on Draft Resolution WSD-020, p. 4. 
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3. The 2021 WMP Update was reviewed and acted upon in compliance with all relevant 
requirements of state law.  

4. SCE’s 2021 WMP Update contains all the elements required by Pub. Util. Code 
Section 8386(c) and SCE has satisfied the requirements of Pub. Util. Code Section 
8386(c) and the 2021 WMP Guidelines. 

 

THEREFORE, IT IS ORDERED THAT: 

1. Energy Safety’s Action Statement approving Southern California Edison Company’s 
2021 Wildfire Mitigation Plan Update is ratified. 

2. Southern California Edison Company shall meet all commitments in its 2021 WMP 
Update. 

3. Southern California Edison Company shall provide a Progress Report to the 
Commission and the Office of Energy Infrastructure Safety by 5:00 p.m. November 1, 
2021, or as otherwise directed by the Office of Energy Infrastructure Safety. 

4. Southern California Edison Company shall submit any reports previously required to 
be submitted to Wildfire Safety Division, including Quarterly Data Reports, to the 
Office of Energy Infrastructure Safety according to forthcoming guidance. 

5. Southern California Edison Company shall submit an update to its Wildfire 
Mitigation Plan in 2022 according to the forthcoming guidance and schedule issued 
by the Office of Energy Infrastructure Safety. 

6. Southern California Edison Company shall submit a new comprehensive three-year 
Wildfire Mitigation Plan in 2023, or as otherwise directed by Office of Energy 
Infrastructure Safety. 

7. Southern California Edison Company must adhere to all requirements set forth in 
Energy Safety’s Action Statement. 

8. Nothing in this Resolution should be construed as approval of the costs associated 
with Southern California Edison Company’s Wildfire Mitigation Plan mitigation 
efforts.   

9. In accordance with Public Utilities Code Section 8386.4, Southern California Edison 
Company may track the costs associated with its Wildfire Mitigation Plan in a 
memorandum account by category of costs and shall be prepared for Commission 
review and audit of the accounts at any time.  

10. Nothing in this Resolution should be construed as a defense to any enforcement action 
for a violation of a Commission decision, order, or rule.  
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This Resolution is effective today. 

 
I certify that the foregoing resolution was duly introduced, passed, and adopted at a 
conference of the Public Utilities Commission of the State of California held on  
August 19, 2021; the following Commissioners voting favorably thereon: 
 

 
 
/s/ RACHEL PETERSON 
      
 RACHEL PETERSON 
 Executive Director 
 
 
MARYBEL BATJER 
                       President 
MARTHA GUZMAN ACEVES 
CLIFFORD RECHTSCHAFFEN 
GENEVIEVE SHIROMA 
DARCIE L. HOUCK 
                       Commissioners 
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APPENDIX B 
Public Utilities Code Section 8386 

 
Public Utilities Code Section 8386  
From Public Utilities Code (PUC) Division 4.1. Provisions Applicable to Privately 
Owned and Publicly Owned Public Utilities [8301 - 8390]. 
 
Chapter 6. Wildfire Mitigation [8385 - 8389]  
 
8386.   
 
(a) Each electrical corporation shall construct, maintain, and operate its electrical lines 
and equipment in a manner that will minimize the risk of catastrophic wildfire posed by 
those electrical lines and equipment. 
 
(b) Each electrical corporation shall annually prepare and submit a wildfire mitigation 
plan to the Wildfire Safety Division for review and approval. In calendar year 2020, and 
thereafter, the plan shall cover at least a three-year period. The division shall establish a 
schedule for the submission of subsequent comprehensive wildfire mitigation plans, 
which may allow for the staggering of compliance periods for each electrical corporation. 
In its discretion, the division may allow the annual submissions to be updates to the last 
approved comprehensive wildfire mitigation plan; provided, that each electrical 
corporation shall submit a comprehensive wildfire mitigation plan at least once every 
three years. 
 
(c) The wildfire mitigation plan shall include all of the following: 
 
(1) An accounting of the responsibilities of persons responsible for executing the plan. 
 
(2) The objectives of the plan. 
 
(3) A description of the preventive strategies and programs to be adopted by the electrical 
corporation to minimize the risk of its electrical lines and equipment causing catastrophic 
wildfires, including consideration of dynamic climate change risks. 
 
(4) A description of the metrics the electrical corporation plans to use to evaluate the 
plan’s performance and the assumptions that underlie the use of those metrics. 
 
(5) A discussion of how the application of previously identified metrics to previous plan 
performances has informed the plan. 
 
(6) Protocols for disabling reclosers and deenergizing portions of the electrical 
distribution system that consider the associated impacts on public safety. As part of these 
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protocols, each electrical corporation shall include protocols related to mitigating the 
public safety impacts of disabling reclosers and deenergizing portions of the electrical 
distribution system that consider the impacts on all of the following: 
 
(A) Critical first responders. 
 
(B) Health and communication infrastructure. 
 
(C) Customers who receive medical baseline allowances pursuant to subdivision (c) of 
Section 739. The electrical corporation may deploy backup electrical resources or provide 
financial assistance for backup electrical resources to a customer receiving a medical 
baseline allowance for a customer who meets all of the following requirements: 
 
(i) The customer relies on life-support equipment that operates on electricity to sustain 
life. 
 
(ii) The customer demonstrates financial need, including through enrollment in the 
California Alternate Rates for Energy program created pursuant to Section 739.1. 
 
(iii) The customer is not eligible for backup electrical resources provided through medical 
services, medical insurance, or community resources. 
 
(D) Subparagraph (C) shall not be construed as preventing an electrical corporation from 
deploying backup electrical resources or providing financial assistance for backup 
electrical resources under any other authority. 
 
(7) Appropriate and feasible procedures for notifying a customer who may be impacted 
by the deenergizing of electrical lines, including procedures for those customers receiving 
medical baseline allowances as described in paragraph (6). The procedures shall direct 
notification to all public safety offices, critical first responders, health care facilities, and 
operators of telecommunications infrastructure with premises within the footprint of 
potential deenergization for a given event. 
 
(8) Plans for vegetation management. 
 
(9) Plans for inspections of the electrical corporation’s electrical infrastructure. 
 
(10) Protocols for the deenergization of the electrical corporation’s transmission 
infrastructure, for instances when the deenergization may impact customers who, or 
entities that, are dependent upon the infrastructure. 
 
(11) A list that identifies, describes, and prioritizes all wildfire risks, and drivers for those 
risks, throughout the electrical corporation’s service territory, including all relevant 
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wildfire risk and risk mitigation information that is part of the commission’s Safety 
Model Assessment Proceeding (A.15-05-002, et al.) and the Risk Assessment Mitigation 
Phase filings. The list shall include, but not be limited to, both of the following: 
 
(A) Risks and risk drivers associated with design, construction, operations, and 
maintenance of the electrical corporation’s equipment and facilities. 
 
(B) Particular risks and risk drivers associated with topographic and climatological risk 
factors throughout the different parts of the electrical corporation’s service territory. 
 
(12) A description of how the plan accounts for the wildfire risk identified in the 
electrical corporation’s Risk Assessment Mitigation Phase filing. 
 
(13) A description of the actions the electrical corporation will take to ensure its system 
will achieve the highest level of safety, reliability, and resiliency, and to ensure that its 
system is prepared for a major event, including hardening and modernizing its 
infrastructure with improved engineering, system design, standards, equipment, and 
facilities, such as undergrounding, insulating of distribution wires, and replacing poles. 
 
(14) A description of where and how the electrical corporation considered 
undergrounding electrical distribution lines within those areas of its service territory 
identified to have the highest wildfire risk in a commission fire threat map. 
 
(15) A showing that the electrical corporation has an adequately sized and trained 
workforce to promptly restore service after a major event, taking into account employees 
of other utilities pursuant to mutual aid agreements and employees of entities that have 
entered into contracts with the electrical corporation. 
 
(16) Identification of any geographic area in the electrical corporation’s service territory 
that is a higher wildfire threat than is currently identified in a commission fire threat map, 
and where the commission should consider expanding the high fire threat district based 
on new information or changes in the environment. 
 
(17) A methodology for identifying and presenting enterprise-wide safety risk and 
wildfire-related risk that is consistent with the methodology used by other electrical 
corporations unless the commission determines otherwise. 
 
(18) A description of how the plan is consistent with the electrical corporation’s disaster 
and emergency preparedness plan prepared pursuant to Section 768.6, including both of 
the following: 
 
(A) Plans to prepare for, and to restore service after, a wildfire, including workforce 
mobilization and prepositioning equipment and employees. 
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(B) Plans for community outreach and public awareness before, during, and after a 
wildfire, including language notification in English, Spanish, and the top three primary 
languages used in the state other than English or Spanish, as determined by the 
commission based on the United States Census data. 
 
(19) A statement of how the electrical corporation will restore service after a wildfire. 
 
(20) Protocols for compliance with requirements adopted by the commission regarding 
activities to support customers during and after a wildfire, outage reporting, support for 
low-income customers, billing adjustments, deposit waivers, extended payment plans, 
suspension of disconnection and nonpayment fees, repair processing and timing, access 
to electrical corporation representatives, and emergency communications. 
 
(21) A description of the processes and procedures the electrical corporation will use to 
do all of the following: 
 
(A) Monitor and audit the implementation of the plan. 
 
(B) Identify any deficiencies in the plan or the plan’s implementation and correct those 
deficiencies. 
 
(C) Monitor and audit the effectiveness of electrical line and equipment inspections, 
including inspections performed by contractors, carried out under the plan and other 
applicable statutes and commission rules. 
 
(22) Any other information that the Wildfire Safety Division may require. 
 
(d) The Wildfire Safety Division shall post all wildfire mitigation plans and annual 
updates on the commission’s internet website for no less than two months before the 
division’s decision regarding approval of the plan. The division shall accept comments on 
each plan from the public, other local and state agencies, and interested parties, and 
verify that the plan complies with all applicable rules, regulations, and standards, as 
appropriate. 
 
(Amended by Stats. 2020, Ch. 370, Sec. 256. [SB 1371] Effective January 1, 2021.) 
 
 
 


